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Attorneys for Defendant Wadsworth Golf
Construction Company of the Southwest,
The Turf Corporation, and Precision irrigation, inc.

10

IN THE DISTRICT COURT OF THE FIRST JUDICIAL DISTRICT
11

OF THE STATE OF IDAHO, IN AND FOR THE COUNTY OF KOOTENAI

12

13

AMERICAN BANK, a Montana banking corporation,
Plaintiff,

14
15

16
17
18
19

20
21

22
23

24
25

26
27

28

vs.

NO. CV-09-2619
AFFIDAVIT OF STEPHEN A.
HARRELL

BRN DEVELOPMENT, INC., an Idaho corporation,
BRN INVESTMENTS, LLC, an Idaho limited liability
company, LAKE VIEW AG, a Liechtenstein company,
BRN-LAKE VIEW JOINT VENTURE, an Idaho
general partnership, ROBERT LEVIN, Trustee for the
ROLAND M. CASATI FAMILY TRUST, dated June
5, 2008, RYKER YOUNG, Trustee for the RYKER
YOUNG REVOCABLE TRUST, MARSHALL
CHESROWN a single man, IDAHO ROOFING
SPECIALIST, LLC, an Idaho limited liability
company, THORCO, INC., an Idaho corporation,
CONSOLIDATED SUPPLY COMPANY, an Oregon
corporation, INTERSTATE CONCRETE & ASPHALT
COMPANY, an Idaho corporation, CONCRETE
FINISHING,
INC.,
an
Arizona
corporation,
WADSWORTH
GOLF
CONSTRUCTION
COMPANY OF THE SOUTHWEST, a Delaware
corporation, THE TURF CORPORATION, an Idaho
corporation, POLIN & YOUNG CONSTRUCTION,
INC.,
an
Idaho
corporation,
TAYLOR
ENGINEERING, INC., a Washington corporation,
PRECISION IRRIGATION, INC., an Arizona
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2

corporation and SPOKANE WILBERT VAULT CO., a
Washington corporation, d/b/a WILBERT PRECAST,
Defendants,

3

And

4
5

TAYLOR ENGINERRING,
corporation,

6

7

8
9
10

v.

ACI NORTHWEST, INC., an Idaho corporation;
STRATA, INC., an Idaho corporation; and
SUNDANCE INVESTMENTS, LLP, a limited liability
partnership,
Third-Party Defendants,
And

12

ACI NORTHWEST, INC., an Idaho corporation,

14

15

16
17
18
19

20
21

22
23
24
25

26
27

a Washington

Third-Party Plaintiff,

11

13

INC.,

Cross-Claimant,

v.
AMERICAN BANK, a Montana banking corporation,
BRN DEVELOPMENT, INC., an Idaho corporation,
BRN INVESTMENTS, LLC, an Idaho limited liability
company, LAKE VIEW AG, a Liechtenstein company,
BRN-LAKE VIEW JOINT VENTURE, an Idaho
general partnership, ROBERT LEVIN, Trustee for the
ROLAND M. CASATI FAMIL Y TRUST, dated June
5, 2008, RYKER YOUNG, Trustee for the RYKER
YOUNG REVOCABLE TRUST, MARSHALL
CHESROWN a single man, THORCO, INC., an Idaho
corporation, CONSOLIDATED SUPPLY COMPANY,
an Oregon corporation, THE TURF CORPORATION,
an Idaho corporation, WADSWORTH GOLF
THE
CONSTRUCTION
COMPANY
OF
SOUTHWEST, a Delaware corporation, POLIN &
YOUNG CONSTRUCTION, INC., an Idaho
corporation, TA YLOR ENGINEERING, INC., a
Washington
corporation,
and
PRECISION
IRRIGATION, INC., an Arizona corporation,

28

Cross Claim Defendants.
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STATE OF ARIZONA

2

)
):SS
COUNTY OF MARICOPA )

3

STEPHEN A. HARRELL, being first duly sworn, on oath, deposes and says:
4
5

6

7
8

That I am over the age of 18 years of age and competent to testify in this matter. That I
make this Affidavit upon my personal knowledge.
That I am the President of Wadsworth Golf Construction Company of the Southwest
(henceforth "Wadsworth").

9

That during April or May of 2006 I became aware that BRN Development, Inc.
10

II

(henceforth "BRN") was planning to construct a golf course near the existing Club at Black

12

Rock in Kootenai County, Idaho. On or about June 15, 2006 or shortly thereafter Wadsworth

13

received an Invitation to Bidders. A true and correct copy of the Invitation to Bidders is

14

attached hereto as Exhibit 1. (Harrell deposition, Ex. 1).
15
16

In response to the Invitation to Bidders I prepared plans and specifications, visited the

17

site, reviewed costs, and on or about July 17, 2006, on behalf of Wadsworth, I prepared and

18

executed a Contractor's Proposal, a true and correct copy of which is attached hereto as Exhibit

19

2. (Harrell deposition, Ex. 2).

20

After Wadsworth submitted its proposal to BRN, Wadsworth was selected as the
21
22

contractor and negotiations between Wadsworth and BRN commenced. During this process the

23

scope of work changed from being both golf course construction and mass excavation of both

24

within and beyond the golf course boundaries to being only golf course construction. ACI was

25

awarded a separate contract with BRN for the mass excavation. I believe that I received and

26

reviewed the first draft of the written contract between BRN and Wadsworth during August or
27

28

September 2006.
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During the course of the negotiations regarding the terms of the final contract between
2

Wadsworth and BRN, BRN prepared a conditional letter of intent dated September 18,2006 and

3

transmitted it to Wadsworth. Wadsworth executed the conditional letter of intent and returned it
4
5

to BRN. On behalf of BRN, Kyle Capps executed the conditional letter of intent on or about

6

October 10, 2006 and returned a fully executed copy of it to Wadsworth. A true and correct

7

copy of the conditional letter of intent is attached hereto as Exhibit 3. (Harrell deposition, Ex.

8

4).

9

The conditional letter of intent governed the relationship between Wadsworth and BRN
10

II

until a final contract was signed. On October 17, 2006 Wadsworth commenced work on the golf

12

course project after the execution of and in reliance upon the conditional letter of intent. During

13

October, November, and December of 2006 Wadsworth worked on the layout of various tees,

14

fairways, greens, and a lake. Wadsworth additionally did shaping work on holes six and seven
15

16

induding supervising earth moving for holes four, five, six, seven, and related erosion control.

17

BRN desired to have the golf course substantially complete by the fall of 2008 to allow for

18

limited golf play at that time and to allow for full golf play during the spring of 2009. To meet

19

that construction schedule BRN requested that Wadsworth commence construction during the

20

fall of 2006 prior to finalization of the final contract. Had Wadsworth not commenced during
21
22

that time, the golf course would not have been substantially completed by the fall of 2008.

23

During October, 2006 I prepared the contract with one of our subcontractors, Precision

24

Irrigation, Inc. In connection with its preparation I attached to the contract various documents,

25

some of which were documents that I had received from BRN. A true and correct copy of the

26

Wadsworth contract with Precision Irrigation together with all documents attached is attached
27

28

hereto as Exhibit 4. One of the documents attached to the contract was the BRN prepared lien

AFFIDAVIT OF STEPHEN A. HARRELL - Page 4
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waiver form. At times Precision Irrigation would utilize the BRN prepared lien waiver form and
2

at other times Precision Irrigation would utilize their own prepared lien waiver form. Attached

3

hereto as Exhibit 5 are copies of the Precision Irrigation prepared lien waiver forms as used on
4

5

6
7
8

the project.

It is my understanding that the contract between Wadsworth and Precision

Irrigation did not require the use of any particular lien waiver form.
From mid December, 2006 through March, 2007, Wadsworth maintained the jobsite and
performed the sensitive erosion controls that were necessary both to preserve the work

9

performed to that time as well as to remain compliant with the various environmental
10
11

requirements.

12

erosion fabric, straw mulch, straw wattle rolls, and straw bails to control water flow on the

13

slopes of the golf holes to prevent sediment from getting into the water that was running off the

14

Erosion controls included installing, maintaining, and repairing silt fences,

site. If erosion controls were not properly maintained and an event occurred which caused

15

16

sedimentation of off-site water ways and water sheds, such an occurrence would have had the

17

affect of shutting down the project until remedial action had taken place, This remedial action

18

would take months and even perhaps a year during which time no work could be performed on

19

the project. The Storm Water Prevention and Pollution Control Plan would be required to be

20

reviewed and a new plan could be required for submission and approval.
21

22

Prior to the execution of the final contract documents, Wadsworth submitted to BRN two

23

Applications and Certifications for Payment each accompanied by a Wadsworth prepared

24

Conditional Waiver and Release on Progress Payment. The first application for payment was

25

dated October 31, 2006 for the period ending October 31, 2006 in the total amount of

26

$42,500.00 of which $4,250.00 represented retainage, leaving an amount due of $38,250.00.
27
28

BRN approved the application for payment and Wadsworth's Conditional Waiver and Release

AFFIDA VIT OF STEPHEN A. HARRELL - Page 5
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II
on Progress Payments. BRN paid the application by check dated December 8, 2006. True and
2

correct copies of the first Application for Payment and Conditional Lien Waiver are

3

cumulatively attached hereto as Exhibit 6.
4

5

The second application for payment was originally made on December 26, 2006 in the

6

sum of $177,862.50. In reviewing this application Mr. Capps of BRN believed that too much

7

was being billed for mobilization charges.

8

Wadsworth and BRN agreed to reduce the

mobilization charge and a revised second application for payment was sent on December 31,

9

2006 in the sum of $117,247.50. This revised second application was also accompanied by a
10
11

Conditional Waiver and Release on Progress Payment prepared by Wadsworth in the revised

12

sum of $117,247.50. The application and conditional waiver were each received and approved

13

by Kyle Capps and was paid by BRN by a check dated January 24, 2007. True and correct

14

copies of this Application and Conditional Waiver are cumulatively attached hereto as Exhibit 7.
15
16

Thereafter having submitted proposed changes to the initial draft of the contract, BRN

17

prepared a proposed final draft of the contract and sent it to me by electronic mail on November

18

22, 2006. A second edition of the contract, together with contract general conditions, exhibit A

19

inclusions and exclusions, conditional lien waiver, application for payment, insurance

20

compliance statement, insurance exhibit and substance abuse program was sent to me via e-mail
21

22

on November 27, 2006. I do not recall if there were any changes made to the general contract

23

between November 22 and November 27,2006. I reviewed the contract and materials, inserted

24

various documents to be inserted by Wadsworth, executed the contract during December 4,5, or

25

6,2006 and returned it to BRN Development. On or about December 26, 2006 I transmitted to

26

BRN five additional documents to be included within the contract being: (1) original executed
27

28

copy of performance and labor payment bond in contract amount of $9,796,938.00; (2) safety

AFFIDAVIT OF STEPHEN A. HARRELL - Page 6
K:lwdocslcdamainI916191000 IICOO I 3444.DOC

1 86' 3 ·-tft~· -W-r-T-H-E-RS P-OO-N ,,-K-E-L-L-E-YAttorneys & Counselors

and health program; (3) Contract Exhibit D - substance abuse program; (4) unit price schedule
2

for making adjustments to the contract quantity; and (5) list of contract drawings and

3

specifications. I believe that the final contract was executed by BRN and delivered to me on or
4
5

about January 27, 2007. It appears from the contract documents that portions of the contract

6

documents were reprinted on January 26,2007 and sent to me. While I do not recall, it appears

7

from the contract documents that I re-executed portions of the January 26, 2007 printed contract

8

documents.

That a true and correct copy of the contract documents as they appear in the

9

Wadsworth files, of which I am the custodian thereof and which are kept in the normal and
10
II

regular course of business and is attached hereto as Exhibit 8. (Harrell deposition, Ex. 66).

12

The final contract provided that Wadsworth would present to BRN Payment Applications

13

and "as a prerequisite for any payment, subcontractors shall provide, in a form satisfactory to

14

owner, partial lien releases, claim waivers, and affidavits of payment from subcontractor, and its

15
16
17

subcontractors and suppliers of any tier, for the build portion of subcontractor's work." at Ex. 6,
Pg. 4. In the final contract Wadsworth is identified as the subcontractor.

18

The contract itself contained as exhibits a Pay Request form and a Conditional Lien

19

Waiver, Release and Subordination form. During the course of this project Wadsworth never

20

utilized the Pay Request form as set forth in the exhibit to the contract. Instead, in the twenty21

22

five Applications for Payment made by Wadsworth to BRN during the course of this project

23

from the first application dated October 31, 2006 to the last application dated November 30,

24

2008, Wadsworth utilized an industry standard AlA prepared Application and Certification for

25

Payment together with continuation statements and various supporting documents. This form

26

provided more detailed information than the Pay Request form attached as an exhibit to the
27

28

contract and it was accepted by BRN.
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The first Wadsworth Application and Certification for Payment contained a Wadsworth
2

prepared Conditional Waiver and Release on Progress Payment form.

This is a form that

3

Wadsworth uses in its ordinary course of business. It is prepared pursuant to Arizona Revised
4
5

Statute § 33-1008. It is my understanding that conditioned upon bank clearance of a check in

6

the sum of the application, that Wadsworth is acknowledging payment in full for work

7

performed to the date set forth in the form, excluding retention, pending modifications, and

8

changes or items furnished after the date used. It is my understanding that this document does

9

not effect lien priority in the event that a lien is recorded subsequent to the date of the document,
10
11

and that further, under the law no waiver of lien priority is effective unless given for

12

consideration other than mere payment of the amount then due and owing under the contract.

13
14

Wadsworth utilized its Conditional Waiver and Release on Progress Payment form in the
two applications for payments submitted to BRN prior to the final execution of the contract. As

15

16

the contract did not require use of the BRN Conditional Lien Waiver, Release and Subordination

17

as set forth as an exhibit to the contract, but merely required use of a partial lien release in a

18

form satisfactory to BRN, and as BRN made the payments under the first two applications for

19

payment, it was my understanding that the use of the Wadsworth prepared Conditional Waiver

20

and Release on Progress Payment form was acceptable to BRN.
21

22

Wadsworth made a total of twenty-five applications for payment. Wadsworth prepared

23

Conditional Waiver and Release on Progress Payment forms were used on seventeen of the

24

applications and were accepted by BRN. There were, however, five occasions when the BRN

25

prepared conditional lien waiver forms were utilized. On the remaining applications no lien

26

release forms were utilized.
27
28
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The first time that a BRN prepared Lien Waiver form was used was on the third
2

Application for Payment. Wadsworth had submitted its Conditional Lien Waiver form with the

3

application but it contained an error in that the project was identified as the "Ridge Creek Golf
4
5

Course" instead of the "Black Rock North Golf Course." BRN submitted to me its lien waiver

6

form and I signed it with the understanding that the only difference between the two was the

7

correction of the name of the project. True and correct copies of these two lien waiver forms are

8

cumulatively attached hereto as Exhibit 9.

9

The second time a BRN prepared lien waiver form was used was in the sixth application
10
11

for payment. Wadsworth apparently neglected to enclose its Conditional Lien Waiver form with

12

the application.

13

understanding that there was no difference between it and the Wadsworth prepared lien waiver

BRN then submitted to me its lien waiver form and I signed it with the

14

form.
15

The three other times that a BRN prepared lien waiver form was utilized was when the
16
17

amount that BRN proposed to pay towards the application was different than the amount of the

18

application itself. For example, the ninth application for payment was made on September 30,

19

2007 in the sum of$1,187,951.44. BRN proposed to pay only $1,000,000.00 of that application

20

and prepared its form in that amount. I executed that Conditional Lien Release form with the
21

22
23

24
25

understanding that the only difference between it and the Wadsworth Conditional Lien Release
form was in the amount.
At no time when I either signed or authorized the signature of a BRN prepared
conditional lien release form was I intending to waive or effect Wadsworth lien priority in the

26

event that Wadsworth were forced to subsequently record a lien. I never understood that there
27

28

AFFIDAVIT OF STEPHEN A. HARRELL - Page 9
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was a possibility that execution of the BRN prepared lien release form could effect Wadsworth's
2

lien priority and I never knowingly intended to waive the Wadsworth lien priority.

3

Wadsworth substantially completed construction of the golf course on October 20, 2008
4

5

with final completion occurring on or about November 21, 2008. According to the records of

6

Wadsworth, the principal amount owing to it by BRN under the golf construction contract is

7

$2,329,439.72.

8

It is my understanding that the BRN records show that it is indebted to

Wadsworth under the golf course construction contract in the sum of $2,329,439.74.

9

The last payment that Wadsworth received from BRN under the golf course construction
10

II

contract was $1,000,000.00 received on or about October 30,2008. Since that date Wadsworth

12

has received no further payments from BRN and the principal sum of $2,329,439.72, together

13

with accrued interest in the sum of $477,118.32 calculated to September 15, 2010, with interest

14

accruing thereafter at the rate of $765.84 per day, together with costs and attorney's fees is now

15
16

owing by BRN to Wadsworth.

17

On January 6, 2009 Wadsworth caused a Notice of Claim of Lien to be recorded against

18

the BRN real property. A true and correct copy of the Notice of Claim of Lien showing

19

recordation is attached hereto as Exhibit 10.

20

The entire Black Rock North Golf Course development was intended to be developed as a
21

22

high-end residential community.

The entire development consists of approximately one

23

thousand acres. The Wadsworth constructed golf course provides benefit to the entire project.

24

The Wadsworth Claim of Lien is upon the entire development. Attached hereto as Exhibit 11 is

25

a true and correct copy of the Black Rock North conceptual master plan depicting the location of

26

the golf course and the remainder of the property.
27
28
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In connection with the Wadsworth application for payments and issuance of conditional
2

lien waivers at no time did Wadsworth receive anything in addition to the amounts then owing

3

under the contract. With regard to the five conditional lien waivers which utilized the BRN
4

5
6

prepared forms the following is a summary of the amounts of the applications and the amounts
paid:

7

Application Amount
$ 42,334.18
$ 719,304.62
$1,187,951.44
$ 870,484.18
$ 242,430.86

8
9

10

Amount Paid
$ 42,334.18
$ 719,304.62
$ 1,000,000.00
$ 58,435.64
$ 242,430.86

II

12
13

Other than dates and amounts, the language used in each of the Wadsworth prepared
conditional lien waivers was identical. Likewise, other than the dates and amounts, the language

14

used in each of the BRN prepared conditional lien waivers was identical.
15
16

Of the $2,329,439.72 in principal now owing to Wadsworth by BRN under the golf

17

course construction contract, $473,258.04 represents the amount retained from each progress

18

payment.

19

From December 26, 2007 to October 30, 2008 BRN made approximately twenty-three

20
21

progress payments to Wadsworth. From each progress payment BRN would hold as retainage

22

five percent of the payment application amount, excluding amounts representing costs pertaining

23

to stored materials.

24

Wadsworth obtained an Idaho Public Works contractor's license from the Idaho Public

25

Contractor's License Board on December 26,2000 which expired on January 31, 2007. A true
26
27
28

and correct copy of that license conformation is attached hereto as Exhibit 12. In addition,
Wadsworth received a Contractor's License from the Idaho Contractor's Board on January 9,

AFFIDAVIT OF STEPHEN A. HARRELL - Page II
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2007 which expires on January 9, 2011. A true and correct copy of that license conformation is
2
3

attached hereto as Exhibit l3 and by this referenced incorporated herein.
DATED this 1.)... day of November, 2010.

4
56

7
8
9

10

11

SUBSCRIBED AND SWORN to before me this ~ day of November, 2010.

·(j

k~~

Notary Public or: tM:Acls wO r~ :.d~
Residing at: :;?rl5: S I q5"i-+l 'DV.
My Commission expires: q~;;)1' 2013

SUSAN J STENNER
Notary Public· Arizona
~
Maricopa County
•
• My Comm. Expires Sep 27.2013

l1li

12
13
14

15

16
17
18

19

20
21

22
23
24

25
26
27

28
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CERTIFICATE OF SERVICE
2

3

I certify that on this -L;:ttaay of November, 2010, I caused a true and correct copy of
AFFIDA VIT OF STEPHEN A. HARRELL to be forwarded, with all required charges prepaid,
by the methodes) indicated below, to the following person(s):

4

5
6
7
8
9
10
II

12
13

cgJ

Nancy L. Isserlis
Elizabeth A. Tellessen
Winston & Cashatt
Bank of America Financial Center
601 W. Riverside, Suite 1900
Spokane, Washington 99201-0695
Attorney for Plaintiff

0
0
0

Randall A. Peterman
C. Clayton Gill
Moffatt Thomas Barrett Rock & Fields Chtd.
th
101 S. Capital Blvd., 10 Floor
Boise, Idaho 83702
Counsel for American Bank's Claim on their
Extended Title Policy No. 6001-17833
(Transnation)

cgJ

0
0
0

U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 208-765-2121

U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 208-385-5350

14

15
16
17
18
19
20
21

Richard D. Campbell
Campbell & Bissell, PLLC
7 South Howard Street, Suite 416
Spokane, WA 99201
Attorney for Defendant, Polin & Young
Construction, Inc.

cgJ

0
0
0
cgJ

Charles B. Lempesis
Attorney at Law
W 201 7th Avenue
Post Falls, Idaho 83854
Counsel for Thorco, Inc.

0
0
0

U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 509-455-7111

U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 208-773-1044

22
23
24

Robert J. Fasnacht
850 W. Ironwood Dr., Ste. 101
Coeur d'Alene, Idaho 83814
Attorney for Interstate Concrete & Asphalt

cgJ

0
0
0

U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 208-664-4789

25
26
27

Cory J. Rippee
P.O. Box 1368
Boise,ID 83701-1368
Attorney for Sundance Investments, LLP

cgJ

0
0
0

U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 208-334-8542
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U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 509-624-2902

Barry W. Davidson
Davidson Backman Medeiros, PLLC
1550 Bank of America Center
601 W. Riverside Avenue
Spokane, W A 99201
Phone: 509-624-4600
Fax: 509-623-1660
Co-Counsel with Layman
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U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 509-623-1660

Timothy M. Lawlor & M. Gregory Embrey
Witherspoon Kelley
422 W. Riverside Ave., Suite 1100
Spokane, Washington 99201
Counsel for Taylor Engineering, Inc.

0

Maggie Y. Lyons
Resolve Financial Group
3731 North Ramsey Road, Suite 11 OB
Coeur d'Alene, Idaho 83815
Receiver
Steven C. Wetzel & Kevin P. Holt
Wetzel Wetzel & Holt, P.L.L.C.
616 North 4th Street, Suite 3
Coeur d'Alene, Idaho 83814
Attorney for Third Party Defendant ACI

[gj

John R. Layman
Layman, Layman & Robinson, PLLP
601 S. Division Street
Spokane, Washington 99202
Counsel for BRN Development, Inc.,
BRN Investments, LLC, Lake View AG,
Robert Leven, Trustee for the Roland M
Casati Family Trust, Marshall Chesrown and
Ryker Young, Trustee of the Ryker Young
Revocable Trust
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U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 509-458-2728
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U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 208-664-5884
U.S. Mail
Hand Delivered
Overnight Mail
Via Fax: 208-664-6741
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1

I.

INVITATION TO BIDDERS

DATE: June 15, 2006
PROJECT NAl\1E: 18 Hole Golf Course Construction Project at Black Rock North
SEALED BIDS are solicited by Black Rock Development, Inc. (Owner)
NATURE OF THE PROJECT; This project includes the mass construction of 18 golf holes, practice
green with associated construction haul roads and storm drainage, three PVC lined ponds, golf course
irrigation, golf course planting and erosion control. The project site is across from the existing Club at
Black Rock on Loff's Bay Road in Kootenai County, 10. Major work is summarized below:
•

•
..

•

i'

Construction of golf holes #2 thru H7 with Construction Haul Roads A, R, and Q on the
"Panhandle" Site incJuding mass grading and fine grading of the golf holes. irrigation, planting,
slorm drainage and erosion control.
Excavation, embankment, PVC lining, earth cover and stonn drainage structures for three
ponds.
Construction of golf holes #1. #8. #9, #10 thru #18 with Construction Haul Roads I and Band
on the 'Main" Site including mass grading and fme grading of the golf holes, irrigation,
planting, storm drainage and erosion control.
.
Erosion control of a1l disrurbed areas including bnt not limited to silt fence, riprap outletsl
ditches, seeding, mulching. gravel entrances, sediment ponds and straw b~les.

BIDS will be received by Taylor Engineering, Inc., 106 West Mission Avenue, Spokane, Washington
99201 until the closing date and time listed below. A public bid opening will not be held. Black Rock
Development. Inc. will review the bids and select a Contractor. A Mandatory Pre-bid Meeting will be
held for aU Prime Contractors on June 23. 2006 at 9:00 a.m. PDT at the Wariey Fire District Station
#6 located" mile past the main entrance to the Club at Black Rock on Loft's Bay Road in Kootenai
County. ID.
CLOSING DATE I TIME:
July 7, 2006
10:00 A.M.
EACH PROPOSAL SHALL BE SEALED in an opaque envelope, which has been clearly marked in
the upper left corner with the words "Bid Proposal By". followed by the name and address of the
bidder. In the lower left comer of the envelope. the bidder shall fill in the bid opening date. closing
time, and name of the project.
NO BIDDER may withdraw its bid after the time set for the opening thereof, unless the award of the
contract is delayed for a period exceeding sixty (60) calendar days. However. the Owner may reject
any or all bids. A Notice of Award will be sent to the apparent successful bidder, who within five (5)
working days must enter into a contract with the Owner.
BONDS; A Bid Bond will not be required on the project. Perfonnance and Payment Bonds in the
amount of one hundred percent of the contract amount will be required. See Instructions Lo Bidders.
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EXHIBIT 2
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I

In.

CONTRACTOR'S PROPOSAL
_J_u_l::-y_l_7_ _--',2006

Bid for: _ _1=8:;:...H=o;.::;le:::....:::G:.::o:..::;lf:-..::;:C:.:::o.::u~rs::.::e::....;C=.o::::.;n::.:;s:::..:tru=c::.:t.:::..:io::..:nc.:...:::..P:..:ro~i..:e=ct
. To:

Black Rock Development, Inc.
912 Northwest Boulevard, p.o. Box 3070
Coeur d' Alene, ID 83816
Atln:________________

~

___________________________________

The undersigned Bidder (also referred to as "Contractot') hereby agrees, upon
acceptance of its Bid, to execute the Agreement and to obtain and maintain the-required
insurance and Payment and Perfonnance Bonds, according to the prescribed forms, for
performing and completing the Work within the time stated, -in consideration of the
Contract Price. Contractor hereby further agrees to provide all necessary labor,
superintendence, machinery, equipment, tools, materials, services and other means of
construction to complete all the Work upon which it bids,.infull compliance with the
Contract Documents (as defined in the Instructions to B~dders),.and all Laws and
Re~lations.

Contraetor r€!presents and warrants as follows:
1. - That Contractor (i) has carefully examined the Site and surrounding
_location. where the Work will be performed, (ii) has carefully considered ~he availability
of personnel, equipment and materials, the Laws and Regulations which.apply to the
methods, manner and means whereby it will carry out the Work, (iii) has otherwise
-followed carefully the Instructions to Bidders furnished to the Contractor in connection
with the solicitation of Bids; (iv) has attended, or its authorized represent1;ltive has
attended-the pre-bid conference; (v) has reCeived, read and understood all Contract
Documents, including Bidding Documents, prior to the submission of its Bid; and
2.
That Contractor: (i) has carefully examined and understands the Contract
Documents, including ~he Drawings and Specifications, if any; (ii) has followed the
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III.

CONTRACTOR'S PROPOSAL
_J_u_ly::...-l_7_ _---',2006

Bid for:

18 Hole Golf Course Construction Project

To:

Black Rock Development, Inc.
912 Northwest Boulevard, P.O. Box 3070
Coeur d'Alene, ID 83816
Atln:,__________________________________________________

The undersigned Bidder (also referred to as IIContractor") hereby agrees, upon
acceptance of its Bid, to execute the Agreement and to obtain and maintain the-required
insurance and Payment and Perforrnan~e Bonds, according to the prescribed forms, for
performing and completing the Work within the time stated;in consideration of the
Contract Price. Contractor hereby further agrees to provide all necessary labor,
superintendence, machinery, equipment, tools, materials, services and either means of
construction to complete all the Work upon which it bids,.in full compliance with the
ContractDocuments (as defined in the Instructions to Bidders),'and all Laws and
Reg!llations.
Contractor represents and warrants as follows: .

1. . ThatContracto! (i) has carefully examined the Site and surrounding
.location. where the Work will be performed, (ii) has carefully considered the availabiJity
of personnel, equipment and materials, the Laws and Regulations which.apply to the
methods, manner and means whereby it will carry out the Work, Ciii) has otherwise
.followed carefully the Instructions to Bidders fur.nished to the Contractor in connection
with the solicitation of Bids; (iv) has attended, or its authorized represent~tive has
attended-the pre-bid conference; (v) has reCeived, read and understood all Contract
Documents, including Bidding Documents, prior to the submission of its Bid; and
2.
That Contractor: (i) has carefully examined and unders~ds the Contract
Documents, including the Drawings and Specifications, if any; (ii) has followed the
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Instructions to Bidders with respect to any apparent conflicts in the'Contract .
Documents and agrees that the Contract Documents are sufficient in design and in
detail for the performance and construction of the Work described therein; (iii) has
proposed a Bid which is correct and constitUtes a valid, binding offer, which shall
remain open for at least the period specified in the Instructions to Bidders or related
corresPQndence; (iv) shall perform each element of the Work under the terms and
. .conditions of the Bidding Documents in consideration of the Bid Prices provided by
Contractor and its potential subcontractors for each element of the Work; (v) agrees that
.this Bid will form a legally binding contract between the parties upon acceptance by
Company; and

3.
That Contractor (i) is duly qualified to ~ariy on its business ~ the state
where the. Work is situated; (ii) is in possession of alllicenses,'perrnits and certificates of
. authority necessary to commence and to complete the Work in accord<l!lce with the
Bidding Documents; (iii) is fully qualified and has experience in 'performmg work of the ,
same type as the Work covered by the Bidding Documents; and (iv) is able to provide
sufficient competent and qualified laborers, materials and equipment to complete the·
Work in the time required by the Bidding Documents; and
That Contractor is able to furnish if it is awarded the Contract, (i) Payment and
Performance Bonds for the entire Contract Price, (li) policies for all required insurances;
and (iii) the,executed Agreement with all the Contract Documents Vfithout exception.
Contractor's Contract Price expressly includes all duties and obligations under the
Agreement and the Contract Documents without exception.
Contractor further represents and warrants that the complete name and form
(partnership, proprietorship, corporation or limited liability company) of its business
organization entering into this document is as follows:
Wadsworth Golf Construction Company of the Southwest - Corporation

(li a partnership, include the names of all general partners) which is organized under
the State of Delaware • The address of Contractors principal place of business is as
follows:
, Street address: 600 North 195th Avenue
. City/State/Zip: Buckeye, AZ 85326
telephone: 6'23.853.9100
.
telefax: 623.853.0217
e-mail address:southwest@wadsworthgolf.com

,The undersigned agrees, if awarded the Contract to timely commence the Work
after a written Notice to Prqceed, and to substantially complete all "York within
'
l
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_ _ _ _ _ _ (__) days after the date of the written Notice to Proceed and then
finally and actually complete all Work to Compants satisfaction within
_ _ _ _ _ _ _ (__) days after substantial completion.
Contractor has carefully examined and accurately completed this Contractor's
Proposal and agrees that, if and when accepted by Company, this Contractor's Proposal
shall be binding and shall form part of the Agreement between Company and
. Contractor.
Contractor:
Address:

Wadsworth Golf Construction Company of the Southwest
600 North 195th Avenue
5326.

By:
Its:
Attest:
(Seal, if Bidder is a corporation)
. Receipt of Addenda or errata to Contract Documents Acknowledged:
Addendum No. I dated 06.29.06

Initials ~

Addendum No.2 dated 07.10.06

Initials~

Addendum No.3 dated 07. 12.06

Initials~

Addendum No.4 dated 07.14.06

InitialS~

Addendum No. 5 dated _ _ _- .

Initials _._
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Wadsworth Golf Construction Company of the Southwest

/

BID FORM
}

The itemized quantities listed berein are to be used for the purposes of comparing bids and for use in
approving progress payments. The final amount to be paid to tbe Contractor for tbe Work shaH be the
TOTAI.. BASE BID as shown on tbis Bid Form.

Schedule A - General Superintendence and Site Preparation
Unit

Total Amount

A-J Mobilization, Permits and Bonds

L.S.

$

762.320.00

A-2 Construction Facilities and Temporary Controls

L.S.

$

377.500.00

A-3 Demolition and Removal of Existing Structures

L.S.

$

85.000.00

A-4 Temporary Traffic Control

L.S.

$

75,000.00

A-5 Clearing, Grubbing and Site Preparation

L.S.

~

615.000.00

SubtotaJ Schedule A - Base Bid =$_ _ _ _ _ _ _ _ _..:::.1=.9;..::1-.:4.=,8=2=0.",.0=0

Schedule B - Mass Grading, Site Stonn Drainage and Erosion Control

B-1 Mass Grading-Main Site, Complete
B-2 Mass Grading - Panhandle Site, Complete
B-3 Construction Haul Road Surfacing - (6" Ballast)
B-4 Site Stonn Drainage, Complete
B-5 Three Site Ponds- 30 mil PVC Liner, Complete
B-6 Erosion Control

Subtotal Schedule B - Base Bid :.,$_ _ _ _ _ _ _ _-=====
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Wadsworth GolfConstruclion Company of the Southwest

/

\

Schedule C - 18 Hole Golf Course Construction
Item

Quant.

Total Amount

Unit

c- I Golf Course Supervision and Coordination

L.S.

$

196,000.00

C-2 Sand Cap & Topsoil Management

L.S.

$

1,470,070.00

C-3 Golf Course Rough Shaping

L.S.

S

297.060.00

C-4 Golf Course Drainage

L.S.

$

549.010.00

C-5 Greens Construction

L.S.

S

864.130.00

C-6 Tee Construction

L.S.

S

498.270.00

C-7 Bunker Construction

L.S.

$

387.055.00

'C-8 Cart Path Construction

L.S.

$

I ,094 325.00

C-9 Golf Course Finish Shaping and Contouring

L.S.

S

212,990.00

C-IO Rock Picking

L.S.

$

71.200.00

C-ll Seed Bed Preparation

L.S.

$

320.045.00

C-12 Soil Amendment I Fertilizer

L.S.

S

44,840.00

C-13 Grassing Per Plans

L.S.

S

806,875;00

C-14 Rock Retaining WaJls

L.S.

$

132,870.00

C-IS Golf Course Inigation System. Complete

L.S.

$

2.599.470.00

C-16 Golf Course Inigation Pumping Facility

L.S.

$

223,815.00

Subtotal Schedule C - Base Bid $
TOTAL BASE BID (Schedule A

9,768.025.00

+ Schedule B + Schedule C): $

20,343,465.00

BID ALTERNATE #1
The Undersigned proposes to modifY the Base Bid by deleting from, adding to or otherwise modifYing
the Work as further described by the Contract Documents for the following stipulated sums:
ALT #) Grassing - Sod AU Fairways & Rough Areas

L.S.

2
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Wadsworth Golf Construction Company of the Southwest
UNIT PRlCES FOR ADJUSTMENTS
The following Unit Prices as they are further described by the Contract Documents may govern
additions and I or deductions required during the course of the work from the base bid; These
l)rices reflect total costs for the item including but not limited to equipment, materials, labor,
taxes, overhead, profit, complete.

Mass Grading, Site Storm Drainage and Erosion Control
Item

Unit

Unit Price

Earthwork and Surfacing
J. Clearing and Grubbin~
2. Mass Grading - General Excavation
3. Mass Grading - Rock Excavation
4. Trench Rock Excavation
5. Construction Haul Road Surfacing
(6" Type I Ballast)
6. Over Excavation of Soft Subgrade
7. Geotextile Grid for Soil Stabilization
8. Import and Place Ballast for Soft Subgrade

Ac.
C.Y.
C.Y.
C.Y.
S.Y.
C.Y.
S.Y.
C.Y.

~

S
~
~
~
~
~

$

3.700:QO
2.85
7.30
100.00
3.80
10.00
2.50
10.00

Site Storm Drainage

9. 12" CMP Culvert

L.F.
L.F.
L.F.
L.F.
L.F.
L.F.
Ea.

to. 18" CMP Culvert
11.
12.
13.
14.
15.
16.

24" CMP Culvert
12" Storm Sewer
18" Stonn Sewer
24" Storm Sewer
Type IL Catch Basin
Type 2 Catch Basin

Ea.

~

~
~
~
~
~

~

$

27.00
33.QO
40.00
24.00
30.00
37.QO
810.00
1.595.00

Temporary Erosion Control
17. Riprap Lined Channel
18. Riprap Outlet
19. Rock Check Dam
20. Silt Fence
21. Straw Bale Check Dam
22. Rock Construction Entrance
23. Erosion Control Mat
24. Seeding - Roadside Ditches, Swales & Sed. Ponds
25. Seeding - Cut J Fill Slopes & Non Golf Areas

~

L.F.
C.Y.
Ea.
L.F.
Ea.
Ea.
S.Y.
Ac.
Ac.

~
~
$

18.00
73.00
370.QO
2.85
N/A
970.00
1.70
898.00
864.00

S.Y.

~

5.58

~
~

~
~

$

Site Ponds
26. 30 mil. PVC Liner - Purchase & Install, complete

1881

WGC-mtO01125

Wadsworth Golf Construction Company of the Southwest
j

18 Hole Golf Course Construction
Item

Unit Price

Unit

General
1. Purchase, Place and Maintain Orange Fencing

L.F.

$

1.75

C.Y.

~

2.00

C.Y.

~

27.08

C.Y.

$

3.00

C.Y.

$

Lump Sum

L.F.
L.F.
L·F.
L.F.
L.F.
L.F.
L.F.

;i

7.00
6.00
8.50
lQ.OO
13.00
16.50
28.20

Sand Cap and Topsoil Management

2. Strip & Stockpile Topsoil in Designated Areas
3. Haul & Spread Sandcap 8" to Compact to 6"
in Fairways
4. Haul & Spread Topsoil 8" to Compact to 6"
In Rough Areas
Golf Course Shaping

5. Shaping & Contouring In-Place Material to
Plans and as Directed for Positive Drainage

Golf Course Drainage
6. 4" Perforated HDPE (Fairways, only)
7. 4" Solid HDPE
8. 6" Solid HDPE
9. 8" SoUd HDPE
10. 10" Solid HDPE
11. 12" Solid HDPE
12. 18" Solid HDPE
13. 24" Solid HDPE
14. 8" Round Drain Inlet
15. 12" Round Drain Inlet
16. 4" Perforated Pipe (French Drains)
17. Cart Path Inlet (Inset in Path)

$

~
~

:r-

Ea.
Ea.
L.F.
Ea.

~
~
~
~
~
~
$

275.00
390.00
7.00
390.00

S.F.

$

4.64

S.F.

~

2.05

L.F.

~5.50

Greens Construction

18. Greens Construction including Drainage, Gravel
Blanket, Rootzone Mix and Interface
Tee Construction
19. Tee Construction including 6" Rootzone Mix

2
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Wadsworth Golf Construction Company of the Southwest
!

18 Hole Golf Course Construction - Continued
Hem

Unit Price

Unit

Bunker Construction
20. Shape, Edge, Hand Prep. & Install Drainage
21. Purchase & Place Sand Mat on Steep Faces
22. Purchase & Place Sand and Spread 6" Deep
To Compact to 4"
23. Fabric Liner - Areas not Covered wI Sand Mat

~
~

.50
1.35
1.68
.72

S.F.
S.F.
S.F.

~

S.F.

$

L.F.
L.F.
L.F.
L.F.

~
~
~

S

2.00
28.80
42.55
5.35

Ac.

$

1.000.00

Ac.

$

650.00

Ac.

$

Lump Sum

Ac.

$

400.00

S.F.

$

S.F.

~

.10
.10

Ac.

$

4,700.QO

Ac.
Ac.
Ac.

$
$
$

4,100.00
4,800.00
16,510.00

Cart Path Construction
24.
25.
26.
27.

Subgrade Preparation, Compaction and Backfill
8' Wide by 4" Th. Concrete Cart Path wI Color
12' Wide by 4" Th. Concrete Cart Path wI Color
4" by 4" Concrete Curb with Color

Finish Shaping and Contouring
28. Final Shaping & Contouring following Irrigation
Drainage and Cart Path
:

~

Rock Picking
29. Mechanical and Hand Pick for Turf Areas inel.
Subgrade
Seed Bed Preparation
30. Prepare Intended Turf Areas for Seed & Sod
Soil Amendment I Fertilizer
31. Furnish & Apply Materials According to Specs.
Grassing
32. Tees - Pencross Bentgrass
33. Greens - L93 Bentgrass
34. Fairways - Jacklin 5 Steps Above Bluegrass
With 10% Perennial Rye
35. Formal Roughs - JacJin 5 Steps Above
Bluegrass With 10% Perennial Rye
36. Native Roughs - Match Existing Native Grass
37. Purchase and Place Sod Excluding Greens

3
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Wadsworth Golf Construction Company of the Southwest

18 Ho]e Golf Course Construction - Continued
Item

Unit Price

Unit

Rock Retaining Walls
38. Construct Rock Ret. Walls with Existing Rock

F.F.

$

10.75

Ea.

$

285.00

Ea.

~

295.00

Ea.

~

295.00

Ea.

~

305.00

Ea.

~

20S.00

Ea.

~

210.00

Ea.

~

215.00

Ea.

~

220.00

Ea.

~

115.00

Ea.

$

120.00

~

125.0Q

$
:J;

3,815.0Q
945.00

~
~

90.00
970.00

Irrigation Heads
39. Rain Bird #700 V.LH. Rotor wI Swing Joint
All Wire, and 2" SCB 40 PVC Lateral Piping
40. RFlin Bird #700 V.I.B. Rotor wI Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
(Purple)
41. Rain Bird #750 V.I.H. Rotor wi Swing Joint
AU Wire, and 2" SCH 40 PVC Lateral Piping
42. Rain Bird #750 V.I.H. Rotor wI Swing Joint
AU Wire, and 2" SCH 40 PVC Lateral Piping
(Purple)
43. Rain Bird #SOO V.I.H. Rotor wI Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
44. Rain Bird #500 V.I.H. Rotor wI Swing Joint
AU Wire, and 2" SCB 40 PVC Lateral Piping
(Purple)
4S. Rain Bird #SSO V.I.H. Rotor wI Swing Joint
AU Wire, and 2" SCH 40 PVC Lateral Piping
46. Rain Bird #S50 V.I.H. Rotor wI Swing Joint
AU Wire, and 2" SCH 40 PVC Lateral Piping
(Purple)
47. Rain Bird 351B Series. Rotor wi Swing Joint
and 2" 8CB 40 PVC Lateral Piping
48. Rain Bird 3S1B Series. Rotor wi Swing Joint
and 2 u SCH 40 PVC Lateral Piping
(Purple)
Irrigation Components
49. Toro P220, 1-112" Plastic Remote Control Valve
Riser Assembly and Valve Box
Ea.
50. Rain Bird PAR + ES 72 Station Satellite Unit,
Plastic Pedestal Grounding and Concrete Pad
Ea.
51. Rain Bird - 8 Station OSM (Complete wI Switches) Ea.
52. Rain Bird #5NP I" Quick Coupling Valve, Swing
Joint Assembly and Valve Box
Ea.
53. 4" Manual Blow off Valve Assembly & Box
Ea.

4
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Wadsworth Golf Construction Company of the Southwest

18 Hole Golf Course Construction - Continued
Unit Price

Unit

Item

54. 2" Crispin #PLl OA Air ReJief Valve, Swing Joint
Ea.
Assembly and Box
Ea.
55. 2" Drain Valve Assembly and Box
56. 2" Laterallsolation Valve, Box & Riser Assembly
Ea.
installed on Distribution Piping

~
~

665.00
405.00

$

150.00

:i

250.00
290.00
445.00
710.QO
915,QO
3,790.00

Irrigation Gate Valve and Box
Ea.
Ea.
Ea.
Ea.
Ea.
Ea.

$
$
$

L.F.

$

Inel wI Head

L.F.
L.F.

$
$

Incl wI Head
Inel wI Head

L.F.
L.F.

$
~

IncI wI Head
7.05

L.F.
L.F.

~
~

7.1S
IOAQ

L.F.
L.F.
L.F.
L.F.
L.F.

~
~

57. 4" Isolation Gate Valve and Box
58. 6" Isolation Gate Valve and Box
59. 8" Isolation Gate Valve and Box
60. 10" Isolation Gate Valve and Box
61. 12" Isolation Gate Valve and Box
62. 16" Isolation Gate Valve and Box

~
~

Irrigation Pipe and Fittings

:;

63. 2" SCH 40 PVC Lateral Piping and Fittings
64. 2" SCH 40 PVC Lateral Piping and Fittings
(Purple)
65. 2-lI2" SCH 40 PVC Lateral Piping and Fittings
66. 2-1/2" SCH 40 PVC Lateral Piping and Fittings
(Purple)
67. 6" PVC Class 200 Distribution Piping and Fittings
68. 6" PVC Class 200 Distribution Piping and Fittings
(Purple)
69. 8" PVC Class 200 Distribution Piping and Fittings
70. 8" PVC Class 200 Distribution Piping and Fittings
(Purple)
71. 10" PVC Class 200 Distribution Piping and Fittings
72. 12" PVC Class 200 Distribution Piping and Fittings
73. 16" PVC C905 DRI8 Distr. Piping and Fittings
74. 27" SDR 35 PVC Intake Piping

$
$
$

10.9~

14.95
20.50
43.90
93.85

Irrigation Electrical I Communications
75. #14-1 UP UL Control Wire
76. #12-1 UP ULCommon Wire
77. #8-2 UP UL Wire with Ground
78. #6-2 UP UL Wire with Ground
79. #2-2 UF UL Wire with Ground
80. #2 - 110 OF UL Wire with Ground
81. #8 Bare Copper Ground

L.F.
L.F.
L.F.
L.F.
L.f.
L.F.
L.F.

$
$
$
$
$
$
$

Inc! wI Head
Inc! wI Head
2.15
2.50
3.0Q
N/A
.35

5
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.
Wadsworth Golf Construction Company of the Southwest

18 Hole Golf Course Construction - Continued
Unit Price

Unit
82. Rain Bird Communication Cable
83. Weather Station Communication Cable
84. Weather Station, Complete

L.F.
L.F.
Ea.

S
$
$

.25
.80
10,lS0.00

Irrigation Miscellaneous
85.
86.
87.
8S.
89.

6" Bridge Cr,!ssing
8" Bridge Crossing
10" Bridge Crossing
16" Bridge Crossing
Construction Grade Sand or Acceptable Backfill
Material in Place

L.F.
L.F.
L.F.
L.F.

~
~

$

40.QO
50.QO
80.00
165.00

Ton

~

19.50

$

,

6
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EXHIBIT 3
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D9-)8-06

SIeve HiIll'cll
Wad.<;wnrth GolfConstruclioD C'.o.
,Jt
600 N. 19S Ave.
EucJceye, AZ 35326

BE:

BLACK ROCK NORTH GOLF COURSE CONSTRUCTION
nRN Development, Inc.'sJob: 06-5040 (Contract #: 065040_COOOl)

"Conditional Letter of Intent"
Dear Mr. Harrell,
This Ic!1cr i3 to inforDl you Ibat it ilIlho inrcDhon of BRN Development. Inc. to enler imo an agreement with
Wadsl'Vorth Golf Construction Comp.my to perl'olI1l the following work on the referenced project for a lump sum
cCiDlnlclcd ::Imount not to exceed: $10,643,465.00 (Ten minion, sn hundred forly-three thousand., four hundrcd
si'tty-fi'Ve dollan and 01100). tJaCS inclusIve.
Scope o(work IncludClI;
ScJaedule A (General Su.pcrlnh!ndenee and Site Preparnti0r)!
•
Mob11iz:ltion, permits and ltondL_...
---fxI::----~~J

C"R~&rJ4UA9iII fIiIlDIU86 _~

tUBp8F.I)'

~"JIlt"8J5

c..o ......,~ ___. '-.0<'->"<"k.

\)

;::;~~:; :,:r~:';:~:.hl5i~~i.~R .6_::~,:e5 ~+ _~__ ",l ~
Clearing, grubbing and lite prepHCIIUoD

..... .

o~JL_

~~~~ 21 _____

Schedule B (M'aus Grading, Sik StormDrlIbmge anti Er03ion Control)
id!
MillS Grad.in~Main Site, Complete
\¥= """l?~1 ~ S~b \>'Man Grading--PanhabclJe Site, Complete
"eX!
"l.
"V
CDMb BeHan Batll :ReDel SlIrf.adDI! (6 P BIIHlltt)
git. itM'JR DJ:Ai"IICli C8JBplej_
Three Site Ponds-30 mill"VC Lincr. CO.Uplil{U
Erosion C/)nl.~rv~I_ _ _ _ _ _ _"'-'_ _ _ _ _ _~P.i!'cCb~_~Y\o.~nl..;1.:~'~4,{~I~..J~_~!.~<..::.!c,.;..!¥='F=::""

i:

II
I

!

Schedule C (18 HoJe (;()lfC..ursc Construction)
Golf COllrn SupervIsion aDd Coordination

!

II
t

lnilial
BRN Dc:vclol'mml, inc.
1'.0. Pox 3070
C"':U' u·Alene.ldDho H816
20*.1165.2005 phD"" 208.416.032) rlU
YfWUf.bI3clm>ckdc:vc.lnpmcnl.com
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IjZJ003/004

'.

1.01

\ Wilds-vorth OolfCnnslTUclioll Co.
DRN DcvclopmCjlI,1nt.
Job06·S040

Sand Cap & Topsoil Management
GoJf CouroSe Rough Shaping
Golf Course DraJn8ge
Greens Construction
Tee CGnstrnctioh
Bunker CunsiructJolJ.
C:art Pub Conwtrudion
GoU Course Finish Shaping and Contollring
Rock Picking
Seed Bed Preparation
Soil AmeudUlI!JItlFerLiJizer
Grallsing Per Plans
Roek RetaJnlng W.;sJ]5
GoJf COIlTse Irrigation System, CompJete
GolfCGurse Irri".... tion rumpmg}lacSJUy
Scope of work ExcJudu:
No exclusions specJIJed

In order to lllemorialize our understanding, a staDdard BRoW Development, Inc. Contmet Agreelnent will be prepared
:md i.UIled to your :fum for your execution lDlder sep;uate cover.
BnN Development, Ine.-s commitmt:.Dt 10 contract is further contingent upon your :fll1J1 proyjcling (he
(onowing:
1.
Certificate ofJnsUfanco I()r Gc;n.,rnJ Liability. Automobile, Exec.'Is Liability iUld WOl'ker's Compensation
'::OVel'age (sec tJlhloh"d lJlIl1lpie Certificate). PJease have yourinsunmcc: company issue a ccrtific..te accompanied by

"Endorsement Page." Endor.remcnt Page should list BRN Development, Inc. ns additiooal insw-cds, reference
BRN Development, Inc.'s Job: 06-5040 (Ctmtrllct#; 065040_CUUOl)
2.
Contrnclor agrees to defend. indemnify. and hold hannJess thc Ow.ner from any and all claims, clcJD8nds.
lo.'>Ses, ilIld liabilities (0 or by third parties arising .from, IcsulliDg from. or connected with services performed 01' to
bc pt:rfoIlDed under this Contract by Contrnctor, its lIgents: employees. and subcontractors =d supplic:r.l of any tier.
even though. such claims may prove to be false, groundlc:ss or :fiaudulent, 10 the tbllciJL extent pennitted by Io.w alld
:;ubject to the Jimits pl'Ovidcd b.:low.

Con.racror's duty 10 indemnifY OWlleI shan not ilpply to liability fur damages arising Ollt ofhocb1y injury to p=on,,,
Or damage: to property causcd by or resulting from the ~olc negligenee of Owner or its agents or employees.
Contractor's dUly to indemnifY Owner for Jinhility for dnumgas arising out of bodiJy mjury to per.llon, or damage to
property cau.<;cd by or resulting .from the concWTent negligence of (D) Owner
its agents or employees. and (b)

0:

Initiol
lJRN Development. iIIc.
".0. Box 311111

COCVT d'AICllc. IdAho 113816
2D8.66S.200S phvne 208.41 (,.0321 f:JA

rD

www.!lJ.cln'nckdl!veJoplntnLcl>m
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LOI
~

-3 -

Wadswortb (JortConslrucl;OD CO.
BRN De"dopm<nt. Inc.
JIlbOc.-S040

Contractor or its agcllt$. employees, and Gubconltactors BIld :.-PPpliers of any tier chall apply only to the e'Xtenl of
negligence of Conlr.lclDr or its agents. employees, and subcontin"torslllid :luppli~ (If tiny tier.

The indemnificnlion obligation under this Contract shall nol be limited in any way by any Jimimtioll on the amount
or type of damage~. compensntion or benefif$ payable to or for any third party under worlce~' compensntion acts;
provided ContrBetor"~ waiver of immunity by the provision..'! Qf this PDllIgroph extendll only to claim3 aSllinat
Contractor by Owner, and does :not include, or e.'ilCnd to. any claims by Conlractor'li employees directly against
Contractor.
ContmC10T'S duty to indemnify Owner for liabilities Qt losses otbm- Ilum .for bodily injlUY to persons or damage to
property shall apply only to the extent the liability or Joss Wc1S C:nl&ed by CODlrnctot or iLt; agents, employees,
subcontractors or supplic.rs of any tier.

Defense cOllt l'eeoVl!l')' sbaJl inclUde aU :fees (of aUoIncYII and experts), and costs and expenses incurred in good fuith.
In addition, Owner sha.I1 be entitled to recover compensation for ell of its in-house expenses (including materials and
labor) consumed in its defi:nse.
Please be advised that your firm will not he allowed to comme1lce any work OIl the jobsitc WltiJ these Certificates. of
mSllnUlce, properly completed, have been 1i.lnrlsbed to ERN Dc;volopment, Inc:..
CODllid~ this 8S Notice to Proceed including Pl'epllI1ltory Ilolivities such as shop drnwings and submittals, material
orde:ring and procurement.

Please indicilJe your acceptance of thi"l Letter of Intent by signing nt the space pT(lvided below and return to our
office immediately. We are looking fOIWDrd 10 worlcing with your firm on this project.

Sincerely,

BRN Development, Inc.

Accepted nne! Agreed:

Dllte: _ _ _ _ _ _ _ _ _ _ _ _ __

Initial
BRN Dc;vdupmenl, inc.
P.O. Box 3070
Coeur d·I\JcJle., Jdabo 83816
208.66S.20ns phonc20R.4'Ii.0321 r.u
""VW.blackroc""evcluplJ>cnl..L"U1JJ

1'890
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EXHIBIT 4
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ItALA Document A401" - 1997

...

Form of Agreement Between Contractor and Subcontractor

ADOmONS AND DELETIONS: .
The author of this document has
added infonnatlon needed for lis
completion. The aulhor may also
have revised the text althe
origInal AlA standard form. An

Additions and Delellons Report
thai nOles added Inlonnation as
welt as revisions to (he standard
10Jrn text Is avanable from the
aulhor and shoulcl be reviewed.

A vartlcalline In Ihe lell margin 01
this document indicates where

the author has added necessaty
lnlonnation and Where the author

has added to or deleted from the
original AlA text.

for construction dated:

This document has important
legal consequences •
.Consultallon with an altorney
is encouraged with re$pect 10
its completion or modillcation.
This document has been

approved and endorsed by the
American Subconlraclors
Association and the Assoclated
Speciality Contractors. Inc.

location and address)

:i>.f1rH"rr,-n to as tbe Prime Contract and whicb provides for the
equipment and services in connection with tbe construction
the Prime Contract, consisting of (he Agreement Between Owner
compensation amounts may be deleted) and the otber ConlIact
Documents enumerated tberein has been made available to the Subcontractor.
iIlnm/l,mlls.

Designs
Suilell204
Scottsdale, AZ 85260
AlA Document A401"'- f991. Copyright @1915, 1925. 1937, 1951,1958, 1961.1963.1966.1967,1972,1978,1987 and 1997 by The American "sUtuie
01 Archllecls. All rights res8rved. WARNING: This AlA- Document Is protected by U.S. Copyright law and Intemallonal Treaties. Unauthorized
reproduellon Dr dlslrlbullon 0' Ihls AIAB Documenl, Dr any portion 01 II. may r8SlJlt In sever8 cIvil and criminal ponailles, and will b& prosecuted to
Ihe mllJlimum extent possible under U1e law. This documenl was PJoOOced by AlA sollwill8 al 10:64:58 on 1012612006 uodsr DIdo, No. 1000259474_1
which eJ<piros on 911812007, and is nollor resalo.

User Noles:

1
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Irrigation Design
. Design
I72SIT~t

85236
and the Subcontractor agree as follows.

THE SUBCONTRACT DOCUMENTS
Subcontract Documents consist of (J) this Agr~ment; (2) the Prime Contract, consisting of the Agreement
and the other Contract Documents enumerated therein; (3) Modifications issued
the Owner
ext::.eJJljiMl of the Agreement between the Owner and Contractor, whether before or after the
(4) other documents listed in Article J6 of this Agreement; and (5) Modifications to
execution of this Agreement. These form the Subcontract, and are as fully a pan of the
this Agr~menl or repealed herein. The Subcontract represents the entire and integrated
hereto and supersedes prior negotiations, representations or agreements, either written
.sub~[)ntra(:tDocuments, other than Modifications issued subsequent to the execution
with a specific term or condition contained in the Subcontract Documents, the
Subcontract shall be the edition of AlA Document A20l, General Conditions of
as of the datt: of this Agreement.
p.!l1l!mem1e<J or modified only by a Modifieation. The Subcontract Documents shall not
of any kind (1) between the Architect and the Subcontractor. (2)
:n!J ;Hi!~:~~bt:orltnlct()r, or.(3) between any persons or entities other thim the Contractor and
:~~,.~~')(,~~.relationship

bC~ln~[~~[8r ~.\I\\.U':Q.e.'fulmi:;hed copies of the Subcontract Documents upon request; but the Contractor
: he~~lfb~~~~~~t)for the reasonable cost of reproduction.
.
@.1~'II'I:o_IC\Jllr shaJl

be mutually bound by the terms of this Agreement and,lo the extent
JA.·,R(I,cu:meIDl A201 current as of the date of tbis Agreement appJy to tbis
HtiliiD1/isions of the Prime Contract appJy to the Work of the Subcontractor. the
.:Onltractc'l' aD obligations and responsibilities that the Owner. under such
, and the Subcontractor shan assume toward the Contractor all obligations
51YrJIt;uu; Contractor, under such documents, assumes toward the Owner and the Architect. The
remedies and redress againslthe Subcontractor wbich the Owner,
~ol~tr:acttDr; and the Subcontractor sball have the benefit of all rights,
which the Contractor, under such documents, has against the Owner,
Where a provision of such documents is inconsistent with a provision of

Contractorii:iil,Y::~#jl~J!"l~iit.e

Subcontractor to enter intoagreemenrs with Sub-subcontractors performing
'Siibcc,ntract by which the Subcontractor and the Sub-subcontractor are mutually bound.
Jo be perfomlCd by the Sub-sulicontractor. assuming toward each other all obligations and
Contractor and Subcontractor Assume toward each other and having the benefit of all
each against the other which the Contractor and Subcontractor have by virtue of the
provisions of this Agreement

BY THE CONTRACTOR
shall cooperate with the Subcontractor in scheduling and performing the Contractor's Work
interference in the Subcontractor's Work and shall expedite written responses to submittals
made by the Subcontractor in accordance with Section 4.1 and Article 5. As soon as practicable after execution of
this Agreement. the Contractor shall provide the Subcontractor copies of the Contraclor's construction schedule and
schedule of submillals,together with such additional scbeduling details as will enable the Subcontractor to plan and
AlA Documenl A401'M -1997. CopyrIght ® 1915. 192~ 1937. 1951, 19511, 1981. 1963. 1966,1967.1972.1978.1987 and 1997 by The American Instilute
01 ArclIlleclS. An rights resel1Ied. WARNING: This AlA Documenl is prolected by U.S. Copyrlghl Law and Inlernational Trealles. Unaulhorbed
reproduction or dlslribullon ollhls AfAA Documenf. or any parllon ot fl. may result in severe civil and crlmlnat "enailles, end will be proseculed 10
Ibe maximum .. Ienl possIble under Ihe law. This !lOCI/men! was produced by AlA soJIWar8 al 09:11:17 on IMM006 urder Order No.'OD0259474_'
which
on 9111l12oo7, and is nol 10, ,esale.
User Notes:
(370861888)
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perform the SUbcoDlractor's Work properly. The Subcontractor shall be notified promplly of subsequent changes in
tion and submiUal schedules and additional scheduling details.
Contractor shan provide suitable areas for storage of the Subcontractor's materials and equipment during
f the Work. Additional costs to the Subcontractor resulting from relocation of such facilities at the
the Contractor, except as previously agreed upon, sh;1I1 be reimbursed by the Contractor.
eept as provided in Article 14, the Contractor's equipment will be available to the Subcontractor only at
actor's discretion and on mutually satisfactory terms.

make available to the Subcontractor information, includjng information
affects this Subcontract and which becomes available to the Contractor subsequent

nrn,ml1ltlv

give instructions or orders directly to the Subcontractor', employees or to the
OJ' material suppliers unless such persons are designated as authorized

the Subcontractor to request directly from the Architect information regarding the
amount certified on account of Work done by the Subcontractor.
a type of which an employer is required by law to notify its employees are being
a subcontractor or anyone directly or indirectly employed by them (other than the
prior to harmful exposure of the Subcontractor's employees to such substance,
com~~sjti()n thereof to the Subcontractor in sufficient detail and time to permit
tftrlRl!!:~ th such laws.
to the Subcontractor within 30 days after receipt of a written request, or earlicr if
necessary and relevant for the Subcontractor to evaluate, give notice of or enforce
infoll1nation shall include a correct statement of the record legal title to the property,
which the Project is located and the Owner's interest therein.
claim against the OwncTwhich relates to the Work of the Subcontractor.
Subcontractor information relating to f!lat portion of the claim. which

in Seetion 9.3 of Ibis Agreement, shall be assessed against the
the Subcontractor or any person or entity for whose acts the
an no case for deJays or causes arising outside the scope of Ibis Subcontract.
INil,rm,id,.,n for

services or materials provided the Subcontractor shall require:
notice except in an emergency;
...... up....... u,,,,, to the Subcontractor of services and materials provided and charges for such
materials no later than the fifteenth day of the following month.

§ 3.4.1 If the Subcontractor defaults or neglects to carry out the Work in accordance with tbis Agreement and fails
. .

.

days after receipt of written notice from the Contractor to commence and continue correction
leet with diligence and promptness, the Conlfactor may, after three days following receipt by
an additional written notice, and wilhout prejudice to any other remedy the Conlfactor may
deficiencies and may deduct the reasonable cost thereof from the payments then or thereafter

AlA Document A401'" -1997. Copyr'ght Cl1915. 1925 1937.1951,1958,19&1,1963.1966.1967.1972.1978.1987 and 1997 by The American InsliMe
01 ArchRecls. All rlghl3 leISehied. WARNING: Thl9 AlAe Documenlls protecled by U.S. Copyrlghllaw and Inl.rnat/onD.Treaties. UnauthorIzed
reproduction or distribution 0' thIs AlA- Documenl. or eny pon/on 0' II. may reSUlt In sovere ciVIl and criminal panalllas. lind wlJI be prosecuted to
the maximum e~lent possIble under Ihe law. This documoll! was produced by A'A sollware al 'O;O~ :58 on 1012&'2006 uncler Ordel 1'10.,000259474_,
whIcJI expires on 911 0/2007. and Is nOI lot 185ale.

User Noles:
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ARTICLE 4 SUBCONTRACTOR
ION AND PROGRESS OF THE WORK
ubcontractor sbaJl supervise and direct the Subcontractor's Work. and shall cooperate with the
scheduling and perfonning the Subcontractor's Work to avoid conflict, delay in or interfereJlce with
the Contractor, other subcontractors or Owner's own forces.
e Subcontractor shaU promptJy submit Shop Drawings. Product Data, Samples and similar submittaJs
by the Subcontract Documents with reasonabJe promptness and in such sequence as to cause no delay in the
or in the
Contractor or other subcontractors.
submit to the Contractor a schedule of values allocated to the various parts of the
Ulregalillg the Subcontract Sum, made out in such detail as the Contractor and
as required by the Owner, and supponed by such evidence as the Contractor may
the Subcontractor shall submit statements based upon tbis schedule.
to the Contractor periodic progress reports on the Work of this Subcontract as
on the status of materials and equipment which may be in the course (;'f

that the Contractor and the Architect wjJl each have the authority to reject Work 0(
conform to the Prime Contract. The Architect's decisions on matters relating to
on the Subcontractor if consistent with the intent expressed in the Prime

for all materials, equipment and labor used in connection with the perfonnance
covered by previous payments received from the Contractor, and shaJl furnish
!iU!Jm." I~rl by the Contractor, to verify compliance with the above requirements.
thllll)e:riod

the Contractor. other subcontractors and the Owner's own forces
Work. The Subcontractor shall participate in the preparation
i8UK~iIl U". jf required by the Prime Contract, specifically noting and advising
the Work of the Subcontractor and that of the Contractor. other
·n nlIM1r,lnr·'."

and comply with laws, ordinances, rules. regUlations and orders of '

.....:rn........_ . of the Work of lhis Subcontract. The Subcontractor shall secure and pay
licenses and inspections necess8l)' for proper execulion and completion of the
of which is required of the Contractor by the Prime Contract.

" .... r ....'.~·

with Federal, state and local tax Jaws, social security acts, unemployment
compensation acts insofar as applicable to the perl'ormance of t.tm Subcontract.

§ 4.3.1 The Subcontractor shall take reasonable safety precautions with respect to performance of this Subcontract,
safety measures initiated by the Contractor and with applicable laws. ordinances. rules,
den of public authorities for the safety of persons and property in accordance with the
Prime Contract. The Subcontractor sball repon to the Contractor within three days an injury to
nl of the Subcontractor which occurred at the site.

§ 4.3.2 If hazardous substances of a type of which an employer is required by law to notify its employees are being
used on the site by the Subcontractor, the Subcontractor' s Sub-subcontrac~ors or anyone directly or indirectly
employed by them, the Subcontractor shall, prior to harmful exposure of any employees on rhe site to such
AlA Document MOl'" - 1997. Copy"ght @ 1915. 192~ 1937. 1951. 1958, 1961. 1963,1968, 1967, 1972,1978.1981 and 1997 by The American Inslilute

01 AtchQects. All rights reserved. WARNING: ThIs AlA Document is protected by U.S. CopyrIght Law and Inlematlonal T12alle3. Unaurhorized
reproducUon or dlst,lbullon 01 Ihls AlAe Document, or eny portion of II, may result In severe civil and crImInal penalties, and will be prosecutecllo
the mexJmum exlent possible under Ihelaw. TlVs documelll was produced by Alii so/lWare at IO;O~ :58 on '0I26l2008 uooer Ordef No.1000259474_'
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substanu. give wrinen notice of the chemical composition thereof to the Contractor in sufficient detail and time to
" '1
liance with such laws by Ihe Contractor. other subcontractors and other empJoyc:n On the site.
cnable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting
rial or substance, including but not limited to Il.5bestos or polychlorinated bipbenyl (PCB), encountered
te by the Subcontractor,the Subcontractor shalJ, upon recognizing the condition, immedilltely stop Work in
ted area and report the condition to the Contractor in writing. Wbenthe material or substance baa been
harmless, the Subcontractor's Work in the affected area shall resume upon written agreement of the
and
. The Subcontract Time shall be extended appropriately and the Subcontract Sum shall
of abe Subcontractor's reasonable additional costs of demobilization, delay and
shall be accomplished as provided in Article 5 of IJ!is A~ement.
pcJ1Dilltcdby law. the Contractor shall indemnify and hold harmless the Subcontractor,
bgmt:r"ac~or.s,

and agents and employees of any of them from and against claims,
iDcIludiiDg but not limited to attorneys' fees, arising out of orresuUing from
area if in fact the material or substance presents the risk of l!odily injury or
bas not been rendered h&mlless, provided that .suell cJaim, damage, loss or
sickness. "disease or death, or to injury to or de.struction of tangible property
loss of use resulLing therefrom and provided that such damage, loss or expense
a party seeking indeJIUlity.

the premises and surrounding area free from accumulation of waste materials or
under Ihis Subcontract. The Subcontractor shall not be held responsible for
contractors or subcontractors.
3.3.2. if the Subcontractor fails to clean up as provided in the Subcontract
charge the Subcontractor for the Subcontractor's appropriate share of cleanup costs.

to the Owner, Architect and Contractor lhatmalerials and equipment furnished
and new unless otherwise required or permitted by the Subcontract
will be free from defects not inherent in the quality required or
to the requirements of the Subcontract Documents. Work not confonning
not properly approved and authorized, may be considered defective.
for damage or defect caused by abuse, modifications not executed
maintenance, improper operation, or normal wear and tear under
to and not in limitation of any other WIImInty or remedy required by

by law, the Subcontractor shall indemnify and hold harmless the Owner,
and agents and employees of any ofabem from and against claims,
inc,luding but not limited to anorney'li fees, arising OUI of or resulting from
iIlXlODtlClC:lor"s Work under this Subcontract, provjded that any such claim, damage,loss or
bodily injury, sickness, disease or death, or to injury to or destruction of langible property
but only to the extent caused by the negligent acls or omissions of lhe Subcontractor,
SIJIt."I1,nlr:~t,~r·!1 Sub-subcontractors. anyone directly or indirectly employed by them or anyone for whose acts
ardIess of whether or not such claim, damage, loss or expense is caused in part by a party
. Such obligation sball not be construed to negate, abridge, or otherwise reduce other rights or
ty which would otherwise exist as to a party or person described in Ibis Section 4.6.
~m'lSlJltallt.<:.

t any person or entity indemnified under this Section 4.6 by an employee of the
Subcontractor, the Subcontractor's Sub-subcontractors, anyone directly or indireclly employed by them or anyone
for whose acts they may be liable, the indenmification obligation under Section 4.6.1 shaJJ nOl be limited by a
limitation on the amount or type of damages. compensation or benefits payable by or for the Subcontractor or t~e
AlA Document A4Dln1- 1997. CopyrIght 0 1915. 1925, 1937, 1951.1958. 1961. 1963. 1966, 1987. 1972.1978. 1987 and 1997 by The American Ins~lul"

01 Archaecls. All tights t_lYed. WARNING: ThIs AlAe Documenll. prolecte" by U-S. Copyrlgbllllw rand Inlernallonal Treaties. Uneuthorlled
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taproduction or dlsllibution ollhlll AlA- Docume.nl. or eny portlDn 0' II. may resUlt In sellere ellI" end crIminal penailles, end will be proseculed to
!he maxImum exlenl possible under the law. This dOCl/menl was produud by AlA sollwa'8 al IO;O~;5B on 1012612008 under OIdel No. 1000259474_'
which e_pires on 9111V2007. and Is nol lor resalo.
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Subcontrac.tor's Sub-subcontractors under workers' compensation acts, disability benefit acts or other employee

b

IES FOR NONPAYMENT
Contractor does not pay the Subcontractor through no faull of tbe Subcontractor. within seven days
time payment should be made as provided in this Agreement, the Subcontractor may, wjthout prejudice to
available remedies, upon seven additional days' written notice to the Contractor. stop the Work of this
IIrX1 ontil payment ofthe amount owing has been received. The Subcontract Sum shan. by appropriate
the amount of the Subcontractor'srcasonab]e costs of demobilization. delay and

in the Work by issuing Modifications to the Prime Contract. Upon receipt of
-mJlll41uent to the execution of the Subcontract Agreement. the Contractor shall promptly
M(xiijIiCliltiOIll. Unless otherwise directed by the Contractor, the Subcontractor shall
' ''''rf"r,rm Work which would be inconsistent with the changes made by the

ordered in writing by the Contractor. without invalidating this Subcontract, to make
scope of this Subcontract consisting of additions, deletions or olher
by Modifications to the Prime Contract issued subsequent 10 the execulion of this
the Subcontract Time being adjusted accordingly. The Subcontraclor, prior to
or revised Work, shall submit promptly to the Contractor wrinen copies of (I
Sum and Subcontract Time for such ~vised Work in a manner consistent
Documents.
all claims promptly 10 the Contractor for additional cost, extensions of time and
in accordance with the Subcontract Documents. A claim which wj)) affect or
Co,nlr.act.or is required to make under the Prime Contract within a specified time
be made in sufficient lime to permit the Contractor to satisfY the requirements
shall be ~eived by the Contractor not less than two working days pTeceding the
be made. Failure of the SubconlTactor to make such a timely claim shall
as those to which the Contractor is bound.

to

this Subcontract, except claims as otherwise provided in Section 4.1.5
shall be subject to mediation as a condition precedent to arbitration or
by either party.

to resolve their cJaims by mediation which, unless the parties mutually agree
the Construction Industry Mediation Rules of the American Arbitration
for mediation shall be filed in writing with the other party to this
:A p)'ilr"ti'ln Association. The request may be made concurrently with the filing of a
in such event, mediation shall proceed in advance of arbitration or legal or ll4]uilabJe
be stayed pending mediation for a period of 60 days from the date of filing, unless stayed
of the parties or court order.
shall share the mediator's fee and any filing fees equally. The mediation shall be held in the place
located, unless another location is mutually agreed upon. Agreements reached in mediation shall
elllement agreements in any court haying jurisdiction thereof.

1$

§ 6.2.1 Any claim arising out of Of related to this Subcontract, except cJaims as otherwise provided in Section 4. I .5
and except those waived in this Subcontract, shall be subject to arbitralion. Prior to arbitration, the parties shall
endeavor to resolve disputes by mediation in accordance with the provisions of Section 6.!.
AlA DocurnenIA4D1"'-1!l97. CopyrIght 0 1915, 1925,1937,1951.1958. 1961. 1963. 19116. 1967.1972, 1976. 1967 and 1997 by The American Insdlule
01 An:hIIec1s. An rIghts reserved. WARNING: Thill AlA" Document Is prolected by U.S. CopyrIght Law and Inlern.llonal Trealles. Un8lllhorlzed
reproducUon or dlslrlbu/lon 0/ Ihls AJA" Document, or any portion of II. mey result In seven> civil and crimInal peDsllles. and will be prosecuted to
the moxlmllm txlenl possIble under the law. This doctJmenl was produced by AlA software all0;(}4:58 on 1012612006 under Order No. 1000259474_'
which expIres on 911812007, and Is nollor resale.
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§ 6.2.2 Claims not resolved by mediation shaJ/ be decided by arbitration which, unless the parties mutually agree
.

shall be in accoroance with the Construction Industry Arbitration Rules of the American Arbitration
currently in effect. Demand for arbitration shaJJ be filed in writing with -the other party to this
and with the American Arbitration Association, and a copy shalt be filed with the Architect.
demand for arbitration shall be made within the time limits specjfied in the conditions of the Prime
as applicabJe, and in other cases within a reasonable time after the claim has arisen, and in no evenl shall it
after the date when institution of legal or equitable proceedings based on such claim would be barred by the
statute of
or Joinder. Except by wriUen consent of the person or entity soughl to be joined,
or reJating to the Subcontract shall include, by consolidation or joinder or in any other
not a party to the Subcontract under which such arbitration arises. unless it is shown at
is filed that (1) sucb person or entity is substantially involved in a common
of such person or entity is required jf complete relief is to be accorded in the
IpOJlSiII>ili1ty of such person or entity in the matter is not insubstantial, and (4) such
the Architect's employee. the Architect's coJISultant, or an emploYee or agent of
and any other written agreement to arbitrate with an additional person or
be_specifically enforceable under applicable law in any coun having jurisdiction

of Oaims. The party filing a notice of demand for arbitration must assert in the
.
that party on which arbitration is permitted to be demanded.
The award rendered by the arbilrl!tor or arbirrators shall be final, and judgment
with applicable Jaw in any court havingjurisdiction thereof.

~.ftIB.n"'"

PENSlm,OR ASSIGNMENT OF THE SUBCONTRAcT
terminate-the Subcontract for the same reasons and under the same circumstances and
Contractor as the Contractor may terminate with respect 10 the Owner under the
due under this Subcontract for 60 days or longer. In the event of such
which is DOuhe fault of the Subcontractor. Sub-..ubcontraciols or
performing ponions of the Work under contract with the Subcontractor.
from the Contractor payment for Work executed and for proven loss
t"J.ijl»pme,nt,tools. and construction equipment and machinery, including reasonable

or repeatedly fails or neglects to carty out the Work in accordance with the
perform in accordance with this Subcontract and fails within seven days
and continue correction of such default or neglect with diligence and
seven days following receipt by the Subcontractor of an additional written
any other remedy the Contractor may have. terminate the Subcontract and finish the
whatever method the Conlractor may deem expedient If the unpaid balance of the
the expense of finishing the Subcontractor's Work and other damages incurred by the
waived, such excess shaH be paid to the Subcontractor. If such expense and damages
• the Subcontractor shaIl pay tbe difference to the Contractor.
terminates the Contract for the Owner's convenience, the Contractor shall deliver written notice

r.

.1
.2

ofwrinen notice ortermination, the Subcontractor sholl:
cease operations as directed by the Contractor in the notice;
take actions necessary. or that the Contraclor may direct, for the protection and preservation of the
Work; and

AlA Documenl A401 111 -1997. Copyrlghl 01915.1925 1937. 1951. 1958, 1961,1963. 1966,1967,1972,1978.1987 and 1997 by The American InstilUCe
01 ArcHletls. All rIg hIs re3elVed. WARNING: ThIs AlA- Docum.nlls prolecled by U.s. Copyrlghllaw and InternDlional Tlellllea. UnauthorIzed
reproductIon or dlslrlbullo" ollhl. AlA- OOetmlenl, or eny portIon of II. may resull In seyare eMltllllI crimInal panalllas. IOnd will be prouculed to
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.3

except for Work directed to be perfonned prior to the effective date oftermiruttion stated in the
DOtiCe. te:nninate all existing Sub-subcontracts and purchase orders and enter into no further Subsubcontracts and purchase orders.

of such termination for the OYlDCr's convenience. the Subcontractor shall be entitled to receive
for Work executed, and costs incuned by reason of such leonination, along with reasonable overhead and
the Worlc DOt executed.

CONTRACTOR FOR CONVENIENCE
without cause, order the Subcontractor in writing to suspend, delay or interrupt the
whole or in part for such period of time as the Contractor may determine. In the event of
;ooltraclor, the Subcontractor shall be entitled to an equitable adjustment of the
Sum.
for increases in the Subcontract Time and Subcontract Sum. including profit on
caused by suspension. delay or interruption. No adjustment shall be made to the

is, was or would bave been so suspended, delayed or interrupted by another cause
Ibc'ontrac:tor is responsible;
adiustllNmt is made or denied under another provision of this Subcontract.

of the Prime Contract by the Owner, the Contractor may assign this Subcontract to
subject to the provisions of the Prime Contract and to the prior rigbts of the
relating to the Prime Contract. In such event, the OWner shall assume Ihe
under the Subconlmct Documents. If the Work of the Prime Contract has been
the Subcontractor's compensation shall be eqUitably adjus led.
not assign the Work of this Subcontract without the written consent of the
whole of thls Subcontract witbout the written consent of tbe Contractor, nor further
:Ub,cOl1llract wjthout written notification to the Contractor when such notification is

c:&jl~JDC:I1l,

following portion of the Work described in the Subcontract Documents,
services and other jlems required to complete such portion of the Work,
jn the Subcontract Documents to be the responsibility of others.

oft/lis SUbConlTTlct, referring where appropriate to numbers of Drawings,
oj Addenda, Mocliflcalions and accepted Altemales.)
pump station systems pc.!' plans and specificatior..>

AND SUBSTANTIAL COMPLETION
date of commencement is the date from which the Contract Time of Section 9.3 is
date of this Agreement, as flTSt written above, unless a different date is stated below or
date to be fixed in a notice !O proceed issued by the Contractor.
conunencement. if it differs from tbe date olthis Agreement or, if applicable, state that the date
'c;e to proceed.)
n installation 2006
0111 2007, 2008
of commencement is established by a notice to proceed issued by the Contractor, or the
lMICIIc:ed visible Work at the site under the Prime Contract, the Subcontractor shall notify the
Contractor in writing not less than five days before commencing the Subcontractor's Work to permlt the timely
filing of mortgages, mechanic's Jiens and other security interests.

§ 9.3.The Work of this Subcontract shall be subslantially completed not later than Nine Holes August 30, 2007
AlA Documenl A401"'- 1997. Copyright e 1915. 192~ 1937. 1951. 1958, 111S1. 1963. 1966,1967,1972.1970.1987 and 1997 by Tha Amerlcalllnsblul8
01 ArcMeClS. All rlghb reserYed. WARNING: ThIs AlA Document I' prolecled by U.s. Copyrlghllaw and Internallonal T19.Ues. UnDulhoNed
reproductlo" or dlSltlbullon ollhls AlAe Documanl, Dr any portIon 0111, may resullln se~er. cIvil and crIminal pena/lles, and will be prosecuted 10
tllamaxlmum elflan! possible under !helaw. This documanl was prodllc:ad by AlA soJlware al 10:04:58 00 1012612006 under Order No. 1000259474_1
which expires on 911812007, and Is nOllor resalo.
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Nine Holes May I. 2008

calendar dale or number of ca/endiJr days after the Subcontractor'S date of commencement. Also insert
ementsfor ear/ier Substantial Completion ofcertain portions of the Subcontractor's Work, if not slaled
in the Subcontract Documents.}
shall mobilize and complete work as soon as Contractor makes the work available.

Substantial Completion date

Subcontract Time as provided in the Subcontract Documents.
J;qu;tJrat~~d damages

relaling to failure 10. comp/ele on time.)

of both the Contractor and the Subconti"actor. time is of the essence oftbis
valid without the Contractor's written consent after claim made by tbe
Section 5.3.

Subcontractor in current funds for performance of the Subcontract the
Three Hundred Futy-five Thousand Dollars zero Cents (,$2,355.000.00) ( subject
in the Subcontract Documents.
uh!:onltra.ct Amount
upon the fonowing alternates, jf any, whlch are described in the Subcontract
by the Owner and the Contractor.

idem/tfic'lJifJ'n of accepted a/lemaJes.)

!U',,,""'nl submitted to the Contractor by the Subcontractor. corresponding to
the Contractor to the Architect, and certificates for payment issued by the
progress payments on account of tbe Subcontract Sum to the Subcontractor as
in the Subcontract Documents. Unless the Contractor provides the Owner with a
penal sum of the Cpntract Sum, payments received by the Contractor and Subcontractor for
by their contractors and supplie13 shall be held by the Contractor and Subcontractor for
those contractors or suppliers who performed Work or furnished materials, or both, under contract with the
tractor foJ' which payment was made to the Contractor by the Owner or to rhe Subcontractor by
p!icable. Nothing contained herein shall require money to be placed in a separate account and
money of the Contractor or Sul?contractor. shall create any fiduciary liability or tort liabiJity
tractor or Subcontractor for breach of trust or shall entitle any person or entity to an award of
aiDSt the Contractor or Subcontractor for breach of the requirements of this provision.

§ 11.2 The period covered by each application for payment shall be one calendar month ending on tlJe last day of the
month. or as follows:
AlA Documen.A401 N -1997. Copyrlgh. t!!l1915.1925.1937.1!151.1958,19&1.1963. 1966.1967. 1972. 1978. 1987 and 1997 by The Am&llcanlrlstitull
or An:hllec:ls. All ,Ighls reserved. WARNING: This AlAI Document III prolecled by U.S. Copyrlglll Law end Inlemallonal Trealles. Unau'horl2ed
reproducl1on or dlslrlbu/lon 01 thIs AlA- Documenl, or any portion of It. may result In seve,e dvll and crIminal penalUea. and will be prOlleCUled 10
.he maxImum ex.en. possIble under !he law. This document was p'0<M:ed by AlA sollWaro a110:04:58 on 1012612006 under Order ND. 10002594 7-4_' .
which .xplres on 911 812007. and 1/1 no. /Of resalD.
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an appJication for payment is received by the Contractor not Jater than the Twenty-fifth day of a
Contriacll)r shall include the Subcontractor's Wolk covered by that application in the next appJic;ttion for .
the Contractor is entitled to submit to the Architect. The Contractor shaU pay the Subcontractor each
payment within three worJdng days after the Contractor IeCeives payment from the Owner.
.
an application for payment is received by the Contractor after the application datefixe4 above, the
,..IF",."'... ., Worle covered by it sbaJl be included by the Contractor 1n the next application for payment

shalJ be based upon the most recent scbCdule of values submitted by the
wjth the Subcontract Documents. The scheduJe of values shall aUocate the entire
various portion! of the Subcontractor's Work and be prepared in such lonn and
nllllJlal1ti:ate its accuracy as the Contractor may require. This schedule, unless objected to
as a basis for reviewing the Subcontractor's applications for payment.
submitted by the Subcontractor shall indicate the percentage of completion of each
as of the end of the period covered by the application for payment.
the Subcontract Documents. the amount of each progress payment shall be
~bl::or.ltract

Sum properly allocable to completed Work as determined by
of each portion of the Subcontractor', Work by the share of the total
portion of the Subcontractor's Work in the &chedule of values,less that percentage
to the Contractor DD account of the Work of the Subcontractor. Pending
ConmlClI)f of cban8CS in the Work which have been properly authorized by the
shall be included to the same extent provided in the Prime Contract, even though
been adjusted;
Subcontract Sum properly allocable to materials and equipment delivered and
for subsequent incolpOration in the Subcontractor's Work or, if
off the site at a location agreed upon in writing, Jess the sarno percentage
be applied to lIuch materials and equipment in the Contractor's

prevjoU3 payments made by the Contractor; and
r.lculllited under Section 11.7.1 or J J.7.2 which are related to Work of the
M::IUt:ect has withheld or nullified, in whole or in part, a certificate of payment for a
of the Subcontractor.
entire disapproval by the Contractor of the Subcontractor's application for payment, the
Contractor shall provide written notice to the Subcontractor. When the basjs for the disapproval has been remedied,
all be paid the.amounts withheld.

COMPLETION
bcontractor's Work or a designated portion thereof is substantially complete and in accordance
s of the Prime Contract, the ConlIactor shall, upon application by the Subcontractor, make
prompt application for payment for such Work. Within 30 days following issuance by the Architect of the certificate
for payment covering such substantially completed Work, the Contractor shall, to the full extent allowed in the
Prime ConlIact, make payment to the Subcontractor, deducling any portion of the funds for the Subcontractor s
Work withheld in accordance with the certificate to cover coSls of items to be completed or corrected by the
AJA Doc:ument MOl'" -1997. Copyright @19t5, 1925 1937,1951,1958, 196t, 1963, 1986, 1967, 1972,1978,1987 and 1997 by The Amorican Inslitule
0/ Archllects. All "phls nservtd. WARNING: This AIAfl Doc:umenlle prolected by U.S. Copyrlghll• ., ond tnlernallonalTreaJle5. Unaulhorued
reproduC/lon 0' "/slr/bullan of Ih/s AlA· Document, or any portIon of It, may IeSU" In sevetII eMI an" crImInal penalllelt, and will be prosec:uted to
the maxImum oxlenl possible under Ibe Jaw. ThIs docllmonl was produced by AlA sollware all0:04:58 on IIlI21i12006 under Older No. 1000259474_'
which &>plres on 911812007. and Is nollor resale.
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Subcontractor. Such payment to the Subcontractor shall be the entire unpaid balance of the Subcontract Sum if a full
retaiDage is oJ]owed under the Prime Conlr.ict for the Subcontractor's Work prior to the completion of the
ct. If the Prime Contract does not allow for a full release of retain age. then such payment shall be an
th, when added to previous payments 10 the Subcontractor, will reduce the recainage on the
or's substantially completed Work 10 the same percentage ofreuiinage 8S that on the Contractor's Work
by the certificate.

12 FINAL PAYMENT
the entire unpaid balance of the Subcontract Sum, shall be made by the Contractor
Subcontractor's Work is fully performed in accordance with tho requirements of the
Architect has issued a certificate for payment covering the Subcontractor's completed
received payment from the Owner. If, for any cause which is Dot Ihe fault of the
payment is nol issued or the Contractor does not receive timely paymenl or does not
woiling days after receipt of payment from the Owner. fiDal payment to the
demand.
paymenllo the Subcontractor, if applicable.)

IIttitulirlv

progress paymenls and the final payment, the Subcontractor. shall submit
an paytoD!. bills for materials and equipment, and all °known
!;uIOCc:m~racloro's Work have been satisfied.
°pulrchase and maintain insurance of the following types of coverage and limits of

limits of liability ($ 0.00)
.,.,,,rrl',ncl' or claims-made basis, shall be maintained without interruption
$ Work until date of final paymenl and termination of any
payment to the Subcontractor.
acc:cp:table to the Contrl)ctor shall be filed with the Contractor prior 10
These certificates °and the insurance policies required by this Article
afforded under the policies wifl not be canceled or allowed to expire until
been given to the Contractor. If any of the foregoing insurance coverages
final payment and are reasonably available, an additional certificate evidencjng
be submitted with the final application for payment as required in Article ) 2. If
of coverage is not furnished by the insurer, it shaU be furnished by the
according to the Subcontractor's information and belief.
furnish to the Subcontractor satisfactory evidence of insurance required of the Contractor

§ 13.5 The Contractor shall promptly. upon request of the Subcontractor, furnish a copy or permit a copy to be made

x-\ .~ ~- ~io~\'>:o: ~": ·r.o:: :o~· ::~ -:.:_:~:~. ,.
.
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r· d ) .
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III

IIf

g payment of obligations arising under [he Subcontract.

lIond and Payment Bond:
Tis 10 furnish bonds. iruert Ihe specific requirements here.)

;.<' :::;o;~~~~~~};:/~:,::-:!-,}:t.·~·,/;~· ,
None

Bond type

Bond amounl ($ 0.00)

Bond delivery dale

Bond form
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RTY INSURANCE

f:l~~{\~f.~t.:~~}~~~;·f ~

requested in writing, the Contractor shall provide the Subcontractor with copies of the property and
licies in effect for the Project. The Contractor shall notifY the Subcontractor jf the required property
po cies are not in effect.
.
required property insurnnC% is not in effect for the fun value of the Subcontractor's Work, then the
shall purchase insurance for the value of the Subcontractor's Work, and the Subcontractor sbaJ/ be
the
msuranC% by an adjustment in the Subcontract Sum.
the Subcontractor's materials and equipment required for the Subcontraclor's Work,
notcovercd by thc Project property insurance, shall be paid for through the

COI~InIdC'r

waive all rights against (1) each other and any of their subcontractors,
cach ofthe other, and (2) the Owncr, the Architect, the Architect's
any of their subcontraclOrs, sub-subcontractors, agents and employees for
of loss to the extent covered by property insurance provided untler the Prime
applicable 10 the Work. except such rights as they may have to proceeds of
a fiduciltj:y. TheSubeontractorshall requlreo! the SubcoilU'actor's Silb,.
by appropriate agreements, written where legally required for validity, similar
ltrnU1l:iftt herein. The policies shal1 provide such waivers of subrogation by
of subrogation shall be effective as 10 a person or entity even though that
a duty of indemnification, contractual or otherwise. did not pay the insurance
whether-or not the person or entity bad an insurable interest in the property

mlI~:yee,s,

AND WORKING CONDITIONS
and make available to the Subcontractor the following temporary -facilities.

shaD be furnished at no cosl to the Subcontraclor unless otherwise indicated below:
Cos~

if any ($ 0.00)

working conditions and labor mallen/or the Project.)

Subcontract to a provision of another Subcontract Documenl, the reference
.w.....~ or supplemented by. other provisions of the Subcontract Documents.
under this Subcontract shall bear interest from the date payment is due at such rate
in writing or, in the absence thereof, at the legal raie prevailing from time to time at
is located.
erest agreed upon, if any.}

equiremenrs under the Federal Truth in Lending Act, similar state and local consumer credit laws
and other regulations at the Owner's, Contractor's and Subcontractor's pri~ipal places a/bUSiness, the location 0/
the Project and elsewhere may affect/he validity 0/ this provision. ugal advice should be obtained with respecllo
deletions or modifications, and also regarding requirements such as written disclosures or waivers.)
AlA Documenl A40'''' -1997. Copyrlghl "'915,1925 1937.1951, 1958, '961, 1963, 1966, 1967, 1972. 1978, 1987 and 1997 by llle Amadean Ins/hula
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§ 15.3 Retainage and any reduction thereto is ll$ follows:
aerials
ork
'Contractor and Subcontractor waive claims against each other for consequential damages arising out of or
this Subcontract, including without limitation, any consequentiaJ damages due to either pany's
n in accordance: with Article 7.

except for Modifications issued after execution of this Subcontract, are

of the Standard Fonn of Agreement Between ConlrDC1or and ·Subcontractor, AIA

of the Agreement between tho OwJler and Contractor dated as first entered
enumerated in the Owner-Contractor Agreement;

OCIIIDC:tIU

to the Prime Gontrac[,ifany, issued subsequentl() the exccutionbftho Ownerthe execution of this Agreement:

Date

forming part of the Subcontract Documents are as follows:
an intended to form part ofthe Subcontract Documents. RequesIs for proposal
proposal should be listed here onJy if intended 10 be part of the Subcontract

<.-

.~: <;r"c>:<~IS::l;:

'::.: .~:I.:~._< I~.~. ':'.~~-.t7 '::~~~'-~!i~-~~~ ;:'
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Additions and Deletions Report for
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Harvey Mills Design
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penahles, lind wID be prosecilled 10 Ih. maximum edent possIble unef.,. the'llw. This documonl was produced by AlA SOhwarll al IO;()4:66 on
lM!6/2006 under Ordor No.l0002S~ 74_1 which expires on 911812007. and is nOllor lesal...
User Note.:
(2111114391)

1906

2

WGC-mt000861

ARllClE 1 THE SIIBCONTRACT DOCllMENTS
I E 1 THE SUBCONTRACT DOCUMENTS

....

..

. , 1·-" ~.<. }"~.. 4:
~~:
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.'

~

" ' · ! __ fi~~

shall be substantially completed not later than Nlne Holes August 30, 2007

Price ($ 0.00)

for payment is recei ved by the Contractor Ilotlaler than the Twenty-fifth day of a
"-'tJ..IrJ."''''T'" Work covered by that application in the next application (or
submit to the Architect. The Contractor shall pay the Subcontractor each
after the Contractor receives payment from the Owner. If the Arehi~6l

l!ruh the monthly progress payments and the final payment, the Subcontractor, ifrequifed.
satisfactory to the Contractor that all payrolls, bills for·materials and equipment, and all
connected with the Subcontractor's Work have been satisfied.
nsurance

PAGE 12

AddItIons end DeleJJon. RIpon 'or AlA Documenl A401'''- 1997. Copyrlghl II:> 1915, 1925. 1937. 1951. t956. 196 I. 1963. 1966. 1967, 1972, 1976, 1987
and 1997 by The American Ins~lule 0/ ArchRects. All righI' leserved. WARNING: This AlA- Document Is protected by U.S. Copyrlghllaw and
InternatlGnal TrealJes. UneU1horb:ed II!productJGn or dlslrlbulJon ot this AlA- Document, or any portion 01 II, may resulJ tn severe clvl' and crimInal
penalties. and will be prosecuted to Iho mDxlmum extent possible under Ihe 'aw. ThIs documenl wa; produced by AlA softWare al 10:04:58 on
1012612008 undor Oldor No.1 000259474_1 which expl/es Gn 911812007, and ;s 1101
resala.
User Note.!:
(2111114397)
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Addillonssnd Dllellons Report 'or AlA Documenl A401'" -1997. Copyright e 1915. 1925. 1937, 1951, 1958, 1961. 1963, 1988,1967•• 972, 1978, 1987
and 1991 by The American InsUluIo 01 An:hIIecIS. All rlghlS l1I3erved. WARNING: Th18 AJA' Document Is prollcled by U.s. Copydghllaw end

International Treltles. Unaulhorlzed ,."roductlon or dlstrlbullon 01 IbIs AlA' Document, or any perllon or II, mey result In .Ovtnl clv/lllnd crimInal

4

pell8ItIe" ond will be proseculed 10 Ihe maxImum exlenl possIble under 1110 law. ThIs documenl was produced by AlA sollWaro 01 10:04:58 on
•
10/2612006 under OrOOf No.I00025!M7.f_' which exp/rll$ on 911a12007, and Is noIler r.sa1e.
User Noles:
(2111114397)
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tion of Document's Authenticity
men! D401 1M - 2003

';'" ~'.. ,:,'
,

.

......

i:

<·~~!·_::.i f ~ A Harrell, hereby certify, to the best of my knowledge, infonnation and belief, that I created the attached
:t;"I' .
umtDl simultaneously with irs associated Additions and Deletions Report and this certification at 10:04:58
101261201)6 under
No. 1000259474_1 from AlA Contract Documents software and that in preparing the
no changes to the original text of AlA· Document A401"" - 1997 - Standard Porm
and Subcontractor, as published by the AlA its software, other than those
in the associated Additions and Deletions Report.

.,.

in

"

,' .

AlA Document D40t Dl - 2003. Copyright e 1992 and 2003 by The Amerlcan Inclitule 01 An::hhecls. All rights reserved. WARNING: Th's A'A- Document
Is prolected by U.S. CopyrIght Law and InlernattDnal Trealles. UnauthOllzed ,.productlon or distribution ollhla AlA· DOtlllJl8nt, or any portion 0/ It,
may reauh In SeV818 clvll.nd crlmlnel penallle!l. and will be prosecuted to Ih. maximum extent p","slble under the lIow. lhl: dowmenl was produced
by AlA sollware al 10;04:50 on 1012&'2006 under Order No.1 0002594 74_1 whlcll expire!; on 911812007. and is nol for resalD.
User NOI85:
(2111 114397)
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Cllent#:
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ADSWGOLF

I

ACORD.. CERTIFICATE OF LIABILITY INSURANCE
.

PRODUCER

DAl'E IMMlDDrIY'N)

10/12106

THIS CERnFICATE IS ISSUED AS A MAnER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERl1FICAlE
HOLDER. THIS CERl1FICATE DOES NOT AMEND. EXTEND OR
ALlER THE COVERAGE AFFORDED BY THE POLJCIES BELOW.

WAUSAU SIGNATURE AGENCY
1431 OPUS PL SUITE 300
DOWNERS GROVE. IL 60515
630 719-0704

INSURERS AFFORDING COVERAGE

NAlC.
WAUSAU BUSINESS INSURANCE COMP tNY
INSURERB: EMPLOYERS INSURANCE COMPANY OF ~AUSA
INSURERC; WAUSAU UNDERWRITERS INSURANCE O.

INSURED

INSURER'"

Wadsworth Golf Const Co. of the S.W.
600 N. 195th Ave
Buckeye, AZ. 85326

.

INSUREJlD:
INSUREIIE:

COVERAGES
'THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO mE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OlliER OOCUMENTWITH RESPECT TO WHICH THIS CERTIFICATE MAY 8E ISSUED OR
MAY PERTAIN. THE INSURANCE AffORDED BY THE POUCIES DESCRIBED HEREIN IS SUBJECT TO AlL 'THE TERMS, EXCWSIONS AND CONDITIONS OF SUCH
POIJCIES. AGGREGA.TE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID ClAIMS.
'JYPII OFIIISUIlANCE

TR NlSRJ

A

~NERAL

POUCY N\MIIER

TBKY91432654055

UA81UJY

~ COMMElIClAl GENERAl LlAII/UTY

':fl'~ EFFECll'!.t;

Pg7!fl~~~N

12131105

12131/06

MEOEXP IAIIY-_)
PERSONAl & A/:1IIINJtJRY

-

GENERAL AGGREGATE

;~AG~nllMlT ~r~tPER:

~&

POlICY

A

~OMOBILE

·PRODUCTs. COMP.fOl>-AGG

LOC

ASKY91432654025

UABII..ITY

12/31/05

12131/06

~ ANYAlJTO
AlL OWNED AUTOS

i-

X

X

COMBINED SINGLE UMIT
(Eaaodd""')

$1,000,000

BODILY INJURY

$

IPerp_)

SCHEDULED AlITOS

~

tllRED AUTOS

BODILY INJURY

$

l"orKddenl)

fION.owNED AlITOS

-

PROPI!RTY DAMAGE

$

(1'... ecddenI)

gRABE UABUW

AlITO ON!.Y • EA ACCIDENT

ANY AUTO

B

q

OCCUR

EAACC

OlHERntAN
AUTOOHLY:

THCY91432654035

~ESSlUAlBIIEUA UASIUTY

X

0

12131/05

12131/06

.1'.00

AGGREGATE

ClAIMS MADE

RETamOH

$

$
$

$10000000
s10 000 000

P.CH OCCURRENCE

$

DEDUCTIBLE

C

$1000000
$300000
siD 000
$1000000
$2000000
32000000

DAW\GETO~~~, ~\

.-- t::rCLAlIoISMAOE [i] OCCUR
X. BI/PD Ded:5,OOO
..

UMIl'$

P.CH OCCURRENCE

$
$

$

WORKERS COMI'EHS4l1OH AHD
EMI'LOYERS' UABIUTY
ANY PROPRIETOlIIPAIUNfRlEXECI1l1YE
OFFlCElllMEMBER EXClUOED7

WAJY9D432654045

12131/05

12131/06

XJ7~~1~~1

IOJIt

E.L. EACH ACCIDENT
E.L DISEASE· EA EMPLOYEE

:k"M:=~s_

E.L. DISEASE· POUCY LIMIT

$500000
$500000
,500.000

OlllER

DESCRIPTlOII OF OPEIIATlDN61 LOCATIONS I VEIfICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS

RE: JOB 06-5040
THE CERTIFICATE HOLDER IS AN ADDITIONAL INSURED ON THE GENERAL LIABILITY
WITH RESPECT TO LIABILITY ARISING OUT OF OPERATIONS PERFORMED BY THE NAMED
INSURED.
(See Attached DescrIptIons)
CANCELLATION

CERTJFfCATE HOLDER

SHD\IU) AHY OF me ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE mE EXPIRATION

BRN DEVELOPMENT INC
PO BOX 3070
Coeur 0 Alene, 10 83816

DATE THEREOF, mEISSUlNG INSURER WILL ENDEAVOR TO NAIl -3{L

DAYS WRJJTfII

IroncE TO me CERllFICA1E HOLDEII NAMED TO THE LEFT. 8UT FAILURE TO 00$0 StlALI.
IMPOSE NO OBLIGAllON OR UABIUTY OF ANV KIND UPON THE INSURER. ITS AGENTS OR
REPRESENTATIVES.
AUTHORIZED REPR~A11VE

~
ACORD 25 (2001108) 1 of 3

Iv..rrlt

#431497

SM6
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IMPORTANT

If the certificate holder is an ADDITIONAL INSURED. the policy(ies) must be endorsed. A statement
on IhIs certillcale does nol confer rights to the certillcate holder in lieu of such endorsemenl(s).

If SUBROGATION IS WANED. subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on thIs ceJtilicale does not confer rights to the certincate
holder In lieu 01 such endorsemenl{s).

DISCLAIMER
The Certificate of Insurance on the reverse .sIde of this form does nol constitute a contracl between
the issuing insurer(s). authorized representalive or producer. and the certJficate holder. nOT does it
affirmatively or negatively amend. extend or aller the coverage afforded by the policies listed thereon.

ACORD 25-5 (200f/08)

2 of 3

#431497
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·

\

AMS 25.3 (2DD1/08)

3 of3

#431497
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EXHIBIT 'tArt
Derivation of Contract Amount

Irrigation Materials and Install

$2,153,465.00

Pump Station Wet Well and Concrete Pad

201,535.00
$2,355,000.00

Alternate
Perfonnance and Labor Payment Bond

1.1%

1913

26,815.00
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EXmBIT ItB"

UNIT 'COST SCHEDULE
IRRIGATION-BLACK ROCK NORTH GOLF COURSE

1914
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Exhibit "B" Unit Pricing

18 Hole Golf Course Construction - Continued
Unit Price
:Rock Retaining Walls

38. Construct Rock Ret. Walls with Existing Rock

L.F.

IrrJgatJon Beads
39. Rain Bird #700 V.lIH, Rotor wI Swing Joint
All Wirt, and 2M SCH 4() PVC Lateral Piping
40. Rain Bird #700 V.T.lL Rotor wI Swmg Joint
AU Wire, and 2" ScH 40 PVC Lateral Piping
(purple)
41. Rain Bird #75:Q V.I.H,~tot wI Swing Je~t
All Wire, and 2" SCH 40 PVC Lateral Piping
42. lUlln BJrd #750 V.IR. Rotor wI Swing· Joint
AU Wire, and 2" SCH 40 PVC Lateral Piping
(Purple)

43. RaIn Bird #500 V.tH. Rotor wI Swing Joint
All Wire, and 2" SCH 40 YVC Lateral Piping
44. Rain· Bird #500 V.l.H. R.otorwl Swing Joint
All Wire, and 2" sea 40 PVC Lateral Piping
(Purplo)
45. Rain Bird #550 V.tIL Rotor wI Swing Joint
All Wire, and 2" SCH '40 PVC Lateral Piping
46. Rain Bird #550 VJ.B. Rotor wI Swing Joint
All Wire, and 2" sea 40 PVC Lateral Piping
(purple)

47. Rain Bird 351BSeries. Rotor wi Swing Joint
and 2" seH 40 PVC Lateral Piping
48. Rain Bird 3S 1B Series. Roto\' wi Swing Joint
and 2" SCH 40 PVC LatcmJ :Piping
(purple)
'"

Ea.
Ba.

$._....,,1 ,-"",5==--._'_
S:-=:.

$'----.J(,---,qr.-;:'D;;.....;.._~_

J:-.Jq,-=~_,_"_

Ea.

$.-..4'

Ea.

$_.

Ea.

$._~\<O~Sl-G-'_ _

Ba.

$~--l'L--\...l...O~.~_..,--

Ba.

$_--'-\_I:....:::~;:;...;~'--.. -

Ba.

$.

--+(.....&"-0:...:..-·_ _

l~'

Ea.

Irrigation Components

49. Toro 1'220, 1-1/2" Plastic Remote Control vnlve
Riser Assembly and Valve Box
Ba.
SO. Rain Bird PAR +.as 72 Station Satellite Unit,
Plastic Pedestal Grounding and Conorete Pad
Ea.
SI. RaJnBird- 8 Station OSM (Complete wi Switches) Ea.
52. Rain Bird #SNP 1" Quick CoupUng Valve. SwinS
Joint Assombly and V /lIve Box
Ea.
53. 4" Manual Blow off Valve Assembly & Box
Ea.

$_=2=:....;:;oD.;....;....
_'_ __
$_ _
3~S'5;-6~O~...,-·_
$·_ _
4~ex:::>=-·_'"

_

$_-::~~\6=.·_:~_

$_ _g~CC204-....<~'_"_

4
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Exhibit "B" Unit 'Pricing

.
18 Hole Ot-If .course Construction .. Continued
Item

Unit

54. 2" Crispin HPLIOA Air RcliefValve, Swing Joint
Assembly and Box
En.
S5. 2" Dr:ain Valve Assembly and Box
Ea.
56. 2" Lateral Isolation Valvo, Bo:x.& Riser Assembly
instaned on Distrlbution-PJping
Ea.

Unit Price

$

S
S

SlS=_~
(ocx:;>'-

.2~1

.

lrrigatioD Gate VRlvc and Box

57. 4" Isolation Gate Valve and Box
58. 6" Isolation Gate Valve arid Box
59. 8" Isolation Gate Valve and Box
60. 10" Isolation Gato Valve lind B.ox
61. 12" Isolation Gate Valve and Box
62. 16" Isolation Gate Valve and Box

4"56'

.

Ea.
Ba.

S

B.a.

$

-''S'O·~

Ea.

S

~.-

$

S'SQ ..

Ea.

S

12<:)0.'

Ba-

S

·4aQo:-

L.l".

$

{']-EL

L.F•
L.F.

$

·I·~

S

2,. ~c::>

L.F.
L.F.

S

Z.~O

$

_L.'F.
J...F.

$
$

ce·'$O
:1.-.

IrrIgntlon Pipe and Fitfing5

63. 2" SCH 40 PVC Lateral Piping nnd Fi1t;ings
- 64. 2») SOH 40 PVC Later:aJ Piping and Flttlngs
. (purple)
65. 2-1/2" SCH 40 PVC Lateral Pipins and FJttlngs
66. 2.1/2" SCI! 40 pVC ~teral Piping and Fittings
(purple)
67. 6" PVC Class 200 DistributionPipmg and Fittings
68.6" PVC Class ;200 DJstrlbut£on Piping and Fittings
(Purple)

/

69. 8" PVC Class 200 DistribDtion Piping /Uld Fittings
70. 8" PVC Class 200 Distribution Piping aod Fittings
(purple)
71. 10" PVC Class 200 Distribution Piping and Fittings
72. 12" PVC Class 200 Distribution Piping and Fittings
73. 16" PVC C905 DRt8 Distr. Piping and F'ittl.ngs
74. 27" SDK 35 PVC Intake Piping

L.F.
L.P.
L:P.
L.P.
L.F.

\Q."bC>

$

f f. "2..n

$
$

le)·~

$
$

( to··-

....q$. ~

c:::> .-

lrrlgmtion ,ElectrlMl1. Commnnication.
75. #14-1 UP UL C.o.nh'ol Wire
16. #12-1 UP UL Common Wire
17. #8·2 UF UL Wire with Ground
78. #6-2 UF UL Wire with Ground
79. #').·2 UF UL Wire with GrolUld
80. #2 - 110 UP UL Wire with Ground
81. #8 Bare Copper Ground

.1/

L.P.

$

L.P.

S

.L.P.

S

L.F.

S

2.·k·So

LoP.
L.F.

$

4·~'"

. L.f.

$

S

·IS

-' ..

,. -.
'

5
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!xhibit "B" Unit Pricing

18 Hole Golf CQurse Constrnction ~ Continlled
Item

UnitPrlee

:Unit

82. Rain Bird CommumcatIon Cablo
83. Weather Station Communication Cable
84. Weather Station, CompToto

..rw

L.P.
L.F.

$

Ea.

$

L.P.
LoP.
L.F.
L.F.

$
$
$

$

h::2 ..

Ton

$

61/3

$

1.. 2:5

\Q.(>3)O .'

•

IrrIgatioJ1 MisceJlaneo1!8
85.6" Bridge Cro~sing
86. 81t Bridgo Crossing
87. 10n BrldgD Crossing
. 88. 16" Brldge Crossing
89. Construction Grade Sand or Acceptable Dackfi11

MllterJalln Place

\e.~·
22...·..~<.o-

•

6

1917

WGC-mt000872

EXHIBIT tiD"
SPECIFIC WORK CONDITIONS
Irrigation Contractor (IC)
follows:

and Wadsworth Golf Construction Company (WC) agree as

1. Quantities
Subcontractor is Jesponsible for his quantities from plan. Subcontractor win take
necessary steps to track as staked versus plan quantities. Advance notice of
possible contract over runs must be given.
2. Work provided by contractor

a. Contractor will provide construction water. Dust control for
Subcontractors' work is the responsibility of Subcontractor.
b. Contractor wilI shape and restore grade at features. IC wil1 backfill and
compact trenches upon completion of his work.
c. Contractor wil1 mark its drainage lines prior to Subcontractor working in an
area. It is Subcontractor's responsibility to notify contractor 24 hours in
advance of his work. The cost is repair damage to lines due to
Subcontractor digging without proper notification wi1l be charged to the
Subcontractor.
d. IC wiU remove excess spoils from his work. Contractor win provide of
Jocation for spoils.
3. Work provided by Subcontractor
Bid includes alJ materials, sales tax, labor, supervision and equipment to install the
irrigation system for Black Rock G.C. per Harvey MiI1$ Design sheets 11 thru 12
dated 5119/2006 with addendum #1, 2, 3 & 4.

Note:
Includes setting heads during grassing.
Material pricing is subject to change.

)
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ExlubitD
Page 2 of3
Exclusions:
Prevailing wage.
Bond, Pennits, Meters. Water and power usage
Retention on materials
Owner to provide meter and disconnect at pwnp station
Import or export of soil & debris. (Rock and debris to be piled next to holes by
Precision Irrigation and disposed ofhy others).
Dust control. De-Watering. Re-Veg. Subcontractor wiU provide dust control and
. water for compaction for his scope of work.
Boring or excavating of concrete paths or roads.
Any unmarked utilities-See 2
Any vertical change resulting in additional fittings at road, wash and utility
crossing for mainline.
Handling and re-stock of deleted items per plans.
4. AsBuilts
IC will provide as built drawings satisfactory to the contractor~ project manager
and Jandscape architect. Payment of retention may be withheld until as builts are
complete.
5. MaintenanceIWarranty
IC wiH c1early mark sprinklers and valves, etc. that it installs. We suggest a 4'
wide path with flagging.
IC will provide warranty and guarantee per the specification
6. Mutual Responsibility
IC and Contractor agree to mutually respect the work ofthe other. Damage to
work, work due to neglect, abuse or poor planning/scheduling may be
reimbursable.
7. Trench Compaction

Ie will take steps to adequately compact its trench backfill during construction.
Cost to repair trench settlement is by Ie.
8. Protection of existing trees
JC wi1J stay away from existing trees with its equipment and personnel.

1919
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ExhibitD
Page 3 of3

9. Protection of Erosion Control measures
Erosion Control measures for this project are significant feature of this project. lC
will replace or re-insta11 any erosion control it damages or disturbs in the
prosecution of its work

/
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EmIBIT"A"
lNCLUSIONS AND EXCLUSIONS -

, -

BLACK ROCK DEVELOPMENT, INC.

I

General Inclusions:

-

<

The work under this Contract includes, but is not limited to the following, all labor, mat~, equipment,
fasteners, delivery, and coordination required to co~plete the scope of worle outlined below per the Contract
drawings and specifications:

1. Contractor shall submit a site specific safety plan prior to commencement of work. Contractor ~hall
provide necessary personal protection safety gear;training and methods for its own employees.
2. Contractor agrees to indemnify and hold hannless Owner for any and ail governmental orreguJatory
:fines.- penalties.. and/or assessm~ts of any kind, including safety and environmental, arising from or
in connection with their worle resulting from Contractor being in noncompliance with governmental
regulations. In the event such fines, penalties, andlor assessments are made against Owner as well as
Contractor during the prosecntion of the work itself and before Final Acceptance, Contractor agreeS
. that said mounts may be withheld from any pending tiiuds due and owing to Contractor, at Owners
sole discretion.
3. All worle to be done in compliance with federal, state and local Jaws, codes. ordinances and
reguJations and good industry practices, Contractor is responsible for obtaining all code standaros
and including the applicable costs for this scope ofwork.
4. No accumulation of waste will be allowed. The work area-shall be kept tidy and safe, including
broom cleaning as needed.
5. Contractor shall obtain and pay for building permits: Pennit drawings shall be located on sit~ with
location. Contractor shall coordinate all necessary inspections with propel jurisdiction for own work.
6. Contractor is aware of all scheduling and site conditions.
7. Contractor shall provide all hoisting, scaffolding, staging, material handling and coordination
required to complete own work.
8. Parking is limited.
9. No construction company and/or product advertising will be allowed on the jobsite. This prohibition
includes advertising on structures and/or fencing_ Pennanently affixed truck and trailer logos are
permitted.
.
10. Contractor shall provide all protection of worle during construction and shall protect all work and
materialg from loss and damage as required. Contractor shall also protect aU work from damage
during the- performance of Contractor's work. . Any damage caused by Contractor to work put in
place must be corrected to Owner's satisfaction at Contractor's expense.
11. Contractor shall provide all required coordination, design assistance, and interface with the Owner,
Owner's Architect. all other trades, the general public and agencies affecting or affected by the
work.
12. Contractor shall perform no additional work nor perform work which wi]] result in additional work
being required without first obtaining written authorization from Black Rock Development, Inc.
13. All ~onstruction shall be performed according to the most recently preScribed practice by qualified
and if applicable certified workers. Any Contractor employees engaged in performance of the worle
are subject to the Owner's approval.
-

Contract Agreement I Exhibit A

Page 1 of2

512/2006
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EXHIBIT "A"
INCLUSIONS AND BXCLUSIO~S

BLACK ROCKDEVBLOPMENT, INC.

:

14. Contractor shall provide onsi1e a designated, competent, and full time Superintendent who shall
represent the Contractor at all times and shall have authority to act for Contractor. Conhactor's
Superintendent shall have no other obJigations or responsibilities other than the work to' be
perfonned for Owner. All directions and notices given to and by such Superintendent shall be
binding on Contractor. Contractor's Superintendent shall coordinate work closely with the Owner
and sballtake all measures and actions to ensure proper completion of the work in accordance with
the Project Schedule and 88 directed by the .owner. Contractor's Superintendent shall be made
availabJe for weekly Owner'scoonIination meetings. ,Contractor's Superintendent is required to
have the Contract and applicable, specifica~on sections on site m~ available by Con1ractor's main

.....

office.

' "

,

15. Contractor shall perform and complete its own work' in accordance with Contractor's ,project
schedule and shall, coordinate daily activities with Owner.
,
16. Contractor s.ha1I provide one (1) copy of record documents, drawings, wamurties and operations and
maintenance infonnationrequired for project·closeout. Operation and maintenance (O/M).manuals
will b~ the basis for the Owner training materials and shall be completed and submitted to Owner
prior to receipt of final payment and retainage if any.
'
,
17. Contractor shall keep such full and detailed accounts as are· necessary for' proper financial
management under this Agreement. Contractor shall niaintain a complete set of all books and
records prepared or used by Contractor with respect to the Project. Owner shall be afforded access
to all Contractor's records, books, correspondence, instructions, drawings, receipts, vouchers,
memoranda.and similar data relating to this agreement Contractor shall preserve all such records
for a period oftbree years after the final payment or longer where required by Law.'
18. Owner change order requests: Contractor sba1l be responsible for a lO-day response; from the date
distributed, .and tum around time to Owner Change Order Requests. In the event a rC8p()DSe is not
received by Owner on or before the date specified on the Contractor Change Orner Requests, it ~I
indicate that Contractor consents to the work being performed with no change in the contract
amount.
19. All pricing will include applicable State Taxes.

',.

Specific Inclusions:

,

.

1:- Contractor to review a minimum of 3 bids for all subco~tracted work.
2. Contractor to review a minimum of 3 oids for all materials.
3. Contractor to review, approve and submit invoices with appropriate backUp to Black Rock
Development, Inc. for payment.

Contract Agreement / Exhibit A

Page 20[2
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EXHIBIT "B"
CONTRACT SUPPLEMENTAL CONDITIONS
BLACK ROCK DEVELOPMENT, INC. - BLACK ROCK NORTII

The following Contract Supplemental Conditions shall supplement the Contract Agreement and the Contract
General Provisions.

1. DEVIATIONS:
No deviations from the Contract plans, specifications, or approved submittals will be allowed without prior
written consent of Owner.

2. SCHEDULE:
The Contractor shall plan its work to meet the Owner's Schedule. It is the Contractor's responsibility to
allocate the necessary manpower, material and equipment to meet this schedule which is part of t.he
ContractAgreemenl All detailed construction activities are to be coordinated with the Owner. If, in the
opinion of Owner, the Contractor falls behind schedule, the Contractor shall take such steps as may be
necessary to improve its progress, and Owner may require the Contractor to increase its labor force, the
number of shifts, amo~~ ofovertimewQfk, days oEwork, including Saturdays, Sundays, Holidays andlor
the amount of construction plant and equipment, all without increase in Contract Price.
3. DELIVERIES:

Contractor shall make final coordination of materials deliveries with the Owner. Contractor shall have
representative on-site to accept all deliveries.
4. SUBMITTALS:
8. Submit within 10 days of award of Contract:
1. (3) blueline copies of shop drawings for approval.
2. (2) copies of catalog data, brochures, material schedules, etc.
3. (2) samples of each product as required.
h. All submittals shall be accompanied by a letter of transmittal.
c. ApprovaJ of submittals shall not relieve the contractor from full compliance with contract
requirements.

5. SUPERVISION AND EMPLOYEES:
Contractor shall have a competent Superintendent/Foreman on the job supervising the work, who has
authority to act for Contractor. Contractor agrees to remove from the job any oihis employees who are
unsatisfactory to the Owner.
6. OVERTIMEAND/ORSHIFrWORK:
If Contractor is directed to perform work on an overtilne basis by Black Rock for reasons beyond the
Contractor's control, additional compensation to Contractor shall be limited to the direct cost of the overtime
premium and legally required fringe benefits.
7. SEQUENCING, BARRICADING AND TRAFFIC CONTROL:
Any sequencing and barricading shall provide for the complete safety of the public and all construction
personnel, shall create a minimum of interference with the normal flow of pedestrians and vehicles either on
or off the site. This shall include, among other things, flagmen andlor traffic plates across trenches to provide
uninterrupted traffic flow. Contractors proposed method of sequencing, barricading, traffic control, etc; shall
be submitted to and have prior approval of Owner or his designee.
8. pARKING AND STORAGE AREAS:
The parking of equipment, storage of material, parking of construction personnel's vehicles and use of any
permanent facilities in the project shall be as directed by the Owner or his designee.
Bl.AC)( ROCK DeVEl.OPMCNT. INC. CONTRACT ADAEC ..... ENT I EXHIBIT B
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EXHIBIT "B"
CONTRACT SUPPLEMENTAL CONDITIONS
BLACK ROCK DEVELOPMENT, INC. - BLACK ROCK NORTH
9. REMEDIAL WORK:
Cutting, patcbiDg, repairing and any other remedial work that becomes neCessary as a result of Contractor's
worle shall be either performed by or paid for by the Contractor whose work
necessitated such repairs.
10. CHANGE ORDER. PRICING:

All change order cost estimate8 shall be submitted directly to Owner for review and evaluation prior to
submittal to the Architect. Any and all questions relating to Contractor's pricing of change orders shall be
handled by Owner. If anyone other than owner attempt to review Contractor's change order pricing directly
with the Contractor, Contractor shall refrain from such review and direct the party to the Owner.

.'

11. SAFETY REQUIREMENTS:
In addition to the safety precautions set forth in the General Conditions ContractOr and Contractor's vendors
shall abide by all of Black Rock's safety programs which
are as follows:
a. Provide Owner or his designee a copy of all Material Safety Data Sheets.
b. Conduct your own, or attend Black Rook weekly safety meetings. If you elect to conduct your own,
weekly meeting minutes will be transmitted to Owner or his designee.
.
c. Provide contractor with a copy of job specific fall protection and accident prevention plan prior
to proceeding with work. .'
d. Hard hats, safety glasses and work boots to be worn at all times.
12. Black Rock is committed to run all operations in a manner that is protective of human health and the
environment. The ContractorNendor shall be responsible to abide by best management practices.

BLACK ROCK DEVEL.OPMENT, INC. CONTRA.CT AGREEMENT I

E.XHIBIT B
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EXHJBJT"C"
. CONDITIONAL liEN WAIVER, RELEASE AND SUBORDINATION
Payrnenttunount $
For Work Through:

TO;

.00
,2006

Black Rock Development, Inc.
P.O. Box 3070
Coeur d'Alene, ID 83814

RE:
Upon receipt of payment of the sum o( $._ _ __

, the undersigned waiv~ any and aI/ right to any lien whatever

and releases all !ighls to lien or claim any ~Ien against the rea' property associated with the above Project by the undersigned In
. connection willi any and all work or Jabor perfonned, maferials, equipment, goods. or things supplied or furnIshed, or any.other
dalms or o~lgations owed throu.gh the date shown ab~ve, on the above-named Project.
This·waiver and re/ease does not cover rights or obllgaUons that ml~t accrue after the above date for additlonat work

that may be performed. In addition, upon receipt of the payment stated above. the undersigned agrees that any lIim tha.t may be
filootor work performed after said dale wfll only have 1len·prlority from and after the date stated above and will be subordinate to
any liens or encumbrqnces attaching to the subject property prior to said date.
As an Inducement 10 lIle above-narned Owner to make the payment lirst described above, the undersfgned further .

covenan!s and represents thai it has performed the work and/or furnished the materials pursuant to and In accordance wHh the
plans and specifications .or work order in effect up through _ _ _ _, 2006. The undersigned further covenants and
represents that either all obligations lelated to labor, equipment, supplies, materials,lower liar subcontractors at all levels and
";Onsullants through the date first slated above have been fully paid. or aJI such obligations wDI be' paid first out of the funds to be
received before any of said funds wiP be applied to any other purpose and the payment first described above will be sUfficient to

fully ~at/sfy all such obligations•
. If signed on behalf of a. company. the undersigned certifies under penally of perjury under the laws of the Stale of Idaho
that he or she is authorized to execule the same on. behalf of the company to be bound.
COMPANY~:

___________________

By. ______

~

~

____________________

,ts: ___________~-------------STATE of
Counfyo(

)
)
}

ss.

On this
day of
, 2006, before me, the undersigned, a Notary Public in and for the Slate of
personally appeared
, known or identifled to me 10 be the _---..,-..,._~_~....,...-_ _ _ of
, the corporation that executed tile foregoing instrument and acknowledged the said instrument to
be a free and voluntary act and deed of the corporation. for the uses and purposes set forth thereIn, and on oath stated that he Is
authorIzed to execute said instrument on-behalf or saId corporation.
.
Witness my hand and official seal hereto affixed the day and year first above written.
Notary Public in and for Ihe State of ______
Residing at: -:---::~:--_ _ _ _ _ _ _ __
My Commission Expires: _________

Conditional lien Waiver. Release and SUbordlnalion 1
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EXHIBlT"D"

SUBCONTRACTOR'S APPLICATION F
Address
City, State, Zip

Telephone
Fax

Job Nama!

From:

Address:

CIty/State:
Pay AppllcaUon #:
Billing PerIod:

~
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\,()
I'.)

Total
% Complete

0'\

,

()
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EXHIBIT"F'
SUBSTANCE ABUSE PROGRAM REQumEMENTS

BLACK ROCK DEVELOPMENT, INC.

Contractor shall develop, implement, and maintain a Substance Abuse Program (SAP) to
assure· all contractor employees are free from drug and alcohol impairments.
Contractor shall provide a letter, which confirms their compliance with this requirement in
the Site Specific Safety Plan, which is required by Contractor General Conditions (Section
N- Housekeeping and ·SaIety). .Ap. example letter is attached. Contractor shall subnri:t the
Site Specific Safety Plan for review prior to be~~ work pn the project.
Contractor's SAP shall be developed to meet or exceed the requirements of Owner's SAP. A
copy of Owner's SAP will be made available upon request. Key elements of Owner's SAP
include:
.
Mandatory Pre.-Ell!ployment Testing
Reasonable Suspicion and Post-Accident Involvement Testing

Contractor shall pay all costs associated with developing, implementing. achieving and
maintaining the SAP for their employees. These costs include., but are not limited to,
. transportation costs, laboratory costs, collection costs. and wages during testing.
Contractor shall indemnify and hold harmless Owner against any and all,claims. demands,
suits, ·or ·liability that may arise out of the development, implementation, achie~ement, and
maintenance of the SAP.
.

Black Rock Development, Inc. Contract Agreement 1 Exhibit F
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EXHIBIT "F"
SUBSTANCE ABUSE PROGRAM REQUIREMENTS
BLACK ROCK DEVELOPMENf, INC.

(date)
Black Rock Development, Inc.
. P.O. Box 3070 .
Coeur d'Alene, ID 83816

Attn: (project Manager)

RE:

(project Name)

(Contractor Name) bas developed and will maintain a Substance Abuse Program (SAP) to assure that all
contractor employees are free from drug and alcohol impairments. Our SAP meets or exceeds the
requirements ofBlac.k Rock Development, Inc. Substance Abuse-Program and allows testing for
reasonaPle suspicion and post-accident involvement situations.
.
We currently plan to place the following employees on this proj eet and we certify that they have been
tested in a~cordance with our SAJ'.
(employee name)
(employee name)
(emPloyee name)
(employee name)

If additional employees are placed on the project, we will test them in accordance with our SAP policy.
We understand that Black Rock Development, Inc. may elect to check our SAP compliance by reviewing
program requirements and auditing employee test records. We win cooperate fully with this compliance
check process.
- - Sincerely,··

(Contractor Representative)

Black Rock Development, Inc. Contract Agreement I Exhibit F
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EXHIBIT "E"
Plans & Specs

This sub·contract work shaH be perfonned in accordance with Irrigation Plans (Sheets I-I
through 1-12) dated May 19,2006, by Harvey Mills Design, Golf Course Irrigation·
Consulting, 23.74I-MoongIow Court, Ramona, California 92065 (Te]: 760-78'1-0842).
Work shall meet the written specifications-requirements: Section #02815 Reclaimed
Irrigation System (pages #02815-12 through #02815-43. Work also includes applicable
p~rtions of Addendums # 1, 2, 3 & 4. .
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Taylor Engineering Inc
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Addendum #4

Project:

18 Hole Golf Course Construction Project

Issued By:

Taylor Engineering, Inc.
W. 106 Mission Ave.
Spokane, WA 99201
Ph: (509) 328-3371
Fax: (509) 328-8224
Attn: Ronald G. Pace, P .E.

Date:

July 14,2006

',rhis ADDENDUM #4 :is applicable to the items affected ;lJld all Bidders are
responsible for the contents herein. Its purpose .is to clatify'ihfonnation giv.,n in the
Contract Docllments. This ADDENDUM #4 hereby becomes a part of the Contract
Documents.
.

1.

Specifications for 18 Hole Golf Course - General Clarification
Add the following:

"Practice RruIge Target Greens section is to be constructed using the same section
as the tees. They shall be grassed the smne as the course greens".

2.

Specifications for 18 Ho]e Golf Course - General Clarification
Add the following:

/

Delete from the base bid any reference to Sand Mat and Fabric Liner on the faces
and floors of the bunkers."

3.

Plan Sheet 6 of 36 - Mass Grading, Site Storm Water Drainage and Erosion
Control Plans
Revise this plan as follo'WS:
"Add the 8 inch diameter cross culvert through Golf Hole #9. Refer to the
attached 8 W' by 11" plan labeled "Plan Revision IIi)'

1930
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Taylor Engineering Inc

4.

IBJ 003

:Plan Sheet 8 of 36 - Mass Grading, Site Storm Water Drainage and Erosion'
Control Plans
.

Revise this plan as follows:
"'Revise the trench drain and add 8 inch diameter soUd wall pipe in, the mea of the
Practice Range as shown. Refer to the attached 8 W' by 11" plans labeled "Plan
Revision #7~ 7B; 7C and 70".
5.

Go1f Course Drainage Plan - Holes 1,2,3,7 & 8
Add the follo:wing 10 the plan:
"Add 8 6 inch diameter solid wall outlet pipe from the drainage structure below
the angle pomt on Golf Hole #1 into the irrigation pond. This pipe shaH outlet into
the pond through the PVC liner. The liner penetration shall be per the detail in the
plans."
,

End of Addenda #4
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Addendum #3

~roject!

18 Hole, Golf Cours~ ConstrUction Project

Issued By:

Taylor Engineering, Inc.
W. 106 Mission Ave.
Spokane. WA 99201
:Ph: (509) 328-3~7.1
Fax:: (509) 328-8224,
A~: Ronald G. Pace, P.E. '

Date:

July i2, 2006

ThiS ADDENDuM #3. is applicable to the items affected and aD Bidders' are
respon.!ljbh.~.for .tbe cQnt~nts herein. Its purPose is to clarify infonmltion given in 'the'

Contract Documents. Tbis ADDENDUM 113 hereby becomes a part of the Contr-act
Documents.
.
'

1.

Specifications for 18 Hole Golf Course...:. Articl~ 8 Cart Pat~s
Add .the following to this Article:
'

.

-

"The two golf cart turn~)titS per green and three golf cart,turnouts per tee complex
tbathave been addec,l-to the base bid via Addenda #1, shall ~ach be 20 feet long.>l
,

"All

15.

~ path

-

curbs sbaJl bf? 4 inch curb" , _

. ~lan Sbeet 4 of ~6 - Mass Gra('ling, Site Storm W~ter Drainage 1lDd Erosion
Contra) PlaDS '
R:evi~e this plan as follows:

The culvert '!fider the cart path adjacent to the green 'on Golf Hole #13 shall be 12'
inch diameter. 'Refer to the attached 8 YI' by II?' plan labeled "Plan Revision #5"

End of Addenda #3
-.

-.-

.. :.
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Addendnm#2

Project:

18 Hole Golf Course conStruction Project

Issued By:

Taylor Engineering, Inc.
W. 106 Mission Ave.
Spokane, WA 99201
Ph: (509) 328-3371 .
Fax! (509) 328-8224
Attn: Ronald .G. Pace, P .E.

Date:

July 10" 2006

This AD:DENDUM #2 is appliuble t~ the items affected and ali Bidders are
. responsible fo ... tile con.tents he-reiD. It~ purp()$e is to clarify informatic.n given in the
Contract Documents. This ADDENDUM 112 hereby bccnme:. a part of the Contract
Documents.
" .

1.

Illvitation to Bidders - BJd C)osmg Date rnm.c
Revise the Bid Closing DateJ Time from "July "14,2006 @ 5:00 p.m." to "July
17, 2006 @ 5:00 p.rn:· An other instructions are unchanged.

End of Addenda #2

1939

WGC-mt000894

Addendum #1
i' .

Project:
Issued By:

Date:

18 Hole Golf Course Construction Project
Taylor Engineering, Inc.
W. 106,Mission Ave.
Spokane, WA 99201
Ph: (509) 328-3371
, Fax: (509}328-8224
, Attn: RonaJd G. Pace, P .E.
June 29, 2006

:rhis ADDENDUM #1 is applicabJe to the ,items affected and .all Bidders are
responsible for the contents herein. Its purpose is to clarify information given in the
Contract Dpcuments. This ADDENDUM #1 hereby becomes a part of the Contract
Documents.

'

Pre-Bid Meeting Minutes of June 23, 2006

1..

These I'Pre-Bld Meeting Minutes" are attached to this Addendum #1, including
the attendance list.

i..
2.'

'Bidder's Checklist
The attached "Bidder's Checklist" (Green Cover Page) shall be .filled out by the'
'Prime Bidders and .returned to the office of Taylor :Engineering, Inc. on the bid
date.

3.

'Invitation

to Bidders - Bid Closing Date !Time
.

,

Rev'ise the Bid Closing Date I Time from "July 7, 2006 @ 10:00 a.m." to "July
, 14, 2006 @ 5 :00 p.m." An other instructjons are unchanged.

, 4.

Contract General Conditions -

D. Payment

Add ,the following to this section:
"Retainage shall be accumulated at the r!lte of ten percent (10%) up to 'fifty
. percent (50%) of the total contract amount. Release ofretainage will
evaluated
by the Owner at the time of Substantial Completion. The ·~ount of reta:inage ht'!ld. '

be

\

,

1940

WGC-mtO00895

after' Substantial ,Completion wiil be based upon' the value of remaining woik at
the Owner's sole discretion. Partial payments may'be made if the heldretainage '
exceeds the value of the remaining wurk".

5.

Special Provisions - Item 3
Add, the following to this section:
"Baclcflow prev~ntion will not be required on the source for construction water as
'
,

it is a non-potable system.'"
,.

Special Pt:ovisions - Item 7
Revise this section as follows:
,

"

"AU Work shaH be substantially completed by September 30, 2007.'"
"The Work shall be totally completed by October 31, 2007"
Add the following section as follows: ,
"Consideration' of weather related delays that impact total completion on October
31,2007 will be made by the Owner. The Owner may consider extending the'total
completion of weather se~sitive punch list work until the Spring, 2008 at th~ir
sole discretion."

7.

Measurement and Payment - Section 0102;;'
Delete "T. Item, C-9 Bridges" in its entirety, and re-number ,.. U. Item ,e:.9 Golf
Course 'Finish Shaping and Contouring through BB. Item C-J6' Golf Course
Irrigation Pumping Facility" to be consistent with the Bid Fonn.
"Cart path bridges, will not be included in this ,base con~act."

8.

Construction Facilities and, Temporary Con'trols - Section 01500
Add the following to'this section: .
"The residence at go]f hole #14 can be used temporarily by the Contr'actor 01,;1 it
rent free basis as an office I residence as long as its use does not impact the
overall con~tructipn / ,demolitiOllschedule. The Contractor shall use the pJ;"emises
at their own risk and shan pay all costs including but not limited to, utilities,
security"etc. The stnicture shan be demolished inconfonnance with the conti-act
documents prior to substantial completion."

1941
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Add the following to Section 1.03 Temporary Water Service as follows:

''Backfiow prevention and water meter will not be required at the construction
water source:The source will be a fire hydrant in the vicinity ofLoff's Bay Road
that is connected to the exiting non-potable irrigation water system at the Club at
Black Rock."

9.

-Temporary Ero~ion Control- Section 02110
Revise Temporary Erosion Control- Section 0211 Qas follows;

to

"Revise all references of Straw Bale Check Dams
Rock Check Dams. Straw
bale che~k dams will be repJaced in their entirety with Rock Check Dams in these
contract documents. Contractor-shall note the locations_ shown on the drawiJigs
and repJace Straw Bale Check Dams with Rock Check Dams. n

10.

Specifications for 18 Hole Golf Cours.e - Section 5.5 'Lake Shoreline
"Delete this section in its entirety. Lake shorelines will not have a fiber-reinforced
concrete apron".

11.

Specifications for'l8 Hole GoJfCourse- Section 6.6 Planting
Revise this section as foHows:

"lne Contractor shaH include 20 acres of sod in the base bid, not the 100,000
squarefeetas referenced in tbis section."

12.

Specifications for 18 Hole Golf Course:-Article 7,Bridges
- "Jje]et~ this' section in its entirety. Cart path bridges will not be included iQ this
date by the Owner."
base bid. They may be added vi~ cbange order at a

later

13.

·Specificntions for 18 Hole Golf Course - Article 8 Cart·Paths
Add the following to this Article:
"Add 800 feet of 10 foot wide golf cart path to the 1:>ase bid. The location will be
from the Clubhouse to the Practice Range:' .
.

J

.'
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"Add two golf cart turnouts per green and three golf cart turnouts per tee complex
to the base bid. The exact 10cationswill be determined in the field."

14.

Sand Sources
Add the following to these contract documents:
"Sand Sources for Sandcap, Bunker Sand, Green I Tee Sand are as follows:
Greens I Tees'- Unipar TD301," 90110 Blend with reed 'sedge peat (Source Unimin Corporation, Emmitt, 10)
. . .

.

""

~unkers -

Unipar BB20~ (Source - Uni:mii1 Corporati?n, Emmitt, 10)

Fairways - Screened bank sand (Source - Zanetti Bros., Coeur "d'Alene, lOt

15.

Irrigati~n

System Improv~ments ProJect Manu~l

A4d the followll8. to this manual!
"Oolf holes #2 - #8 and the Practice Range will use "Purple" Pipe throughout as
these areas will use reclaimed effluent for irrigation water."

16.

Geotechnical Report
A copy of the geotechnical report prepare4 by Strata, Inc. is included in "this
Addenda til for infonnational purposes only.
.

17..

Cut I Fill Maps

or

A copy
the cut I fiU maps prepared by Taylor Engineering, Inc. during the
design process is inc1ud~d in this Addenda #1 for·informational purposes, only.

18.

Compact Disk ofPI~ns
A compact disk of the plan set on Autocadd is included in this Addenda #1 for
infonn~tjonal putpose; orily.
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"

19.

Plan Sheet 4 of 36 - Mass Grading, Site Storm Water Drainage and Erosion

Control Pla'ns .

.

Revise this plan as follows:

Delete theripmp lined channel at Golf Hole #11. Refer t.o the attached 8 YS" by
II" pJ~ Jabeled "Plan Revision #1"

'20.

Plan Sheet 35 of 36 - Mass Grading, Site Storm Water Drainage and Erosio-"!1
ControJ Plans
Revise Det.ails 5 and 6 as follows:

''Revise the total ballast depth from 19 inches to 16 inches. Refer to the att~~hed 8
W' by ] I" plans labeled'''P1an Revision #2" and "Plan Revision #3~'
.'

2i.

' Plan She~t 1-3 CommUliication of the Irrigation P)ans
Revise the plan as follows:
"Communication wire has been re-routed. Contractor to stub-out communication
wire south of #2 greeD.. Owner wiJ) take wire from this point to maintenance
bUilding. The MIM and MIXM will now be located in the maintenance building
instead ~fthe pump station:building."

,r '

Refer to the attached 8 W' by 11" plan labeled "Plan Revision #4"

'22.

,Plan Sheet 1-11. Irrigation .Details - Legend - Central Control Computer of
the Irrigation Plans
.
"

R~vise

the plan as fol1ows:

, "Remove the MRI.k 900 kit from the bid. The central will be hardwired."

End of Addenda #1
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EXHIBIT 5
1945

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
\,
j

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 121,072.41 for a:lliabor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 8/31108 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

!t}~t#{
I

PRECISION IRRIGATION INC.
(Company)

iZA/)

'i'Sffn8lllfe)

~
NOTICE:

(Title)

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HA VE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1946

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

)
Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 96,723.89 for all labor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, 10, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced pr~ject to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 07/25/08 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.

/

(Title)

NOTICE:

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1947

UNCQ@ITlQNAL WAlVER AND RELEASE ON l'ROGBESS PAYMENT
/

Project: BLACK ROC;K

The undersigned has been paid and has received Ii progress payment in the sum of
$ 15,230.83 for all labor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at; 212
IRONWOOD DR, STE D #150, COEUR D'AL~NE, ID. 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim. for pa.yment and any rights under any similar ordinance, role or .uarute related
to claim or payment rights for pc:rsons in. the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to

WADSWORTH GOLF CONSTRUCTION COMPANY through 07125/08 only and does
not cover any retention pending, modifications and changes or items furnished after thal
date.
The undersigned warrants that he either has already paid or will ust\ the monies he
receives from the progress payment to promptly pay aU of his laborers, subcontractors,
materialmen and suppH~rs for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Dl!te;

ertIsd~
PRECISION I&RlGATION INC
AND HORIZON DISTRIBUTO:RS INC
(Company)

I

~~
~

•

7

(Signature)

/

NOTICE:

THIS DOCUMENT WAlVES IUGIITS UNCONDITIONALLY AND

STATES THAT YOU HA VE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT. EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
SAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE

FORM.

1948

IUIIIIOIil UJIJJJIIIIHIDII...11
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UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
/

Project: BLACK ROCK
The undersigned has been paid and has received a progress payment in the sum of
$ 19,130.64 for all labor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 07/25/08 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

q

13o(ro

PRECISION IRRIGATION INC
AND H.D. FOWLER CO.

=(lg~;tUe)

~GCO!JNT MANAGER
(Title)

NOTICE:

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1949

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 5,200.74 for all labor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE 0 #150, COEUR D'ALENE, 10, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 02/29108 only and does
not cover any retention pending, modifications and changes or items furnished after that
date"
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

I

(
PRECISION IRRIGATION INC
(Company)

Ir~
/'

-,

Jo\
( TI"t
.......

NOTICE:

;5

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HA VE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1950

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Dn~~(0f1.;+j

j'

rn

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 33,198.27 for all labor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, 10, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 02/28/08 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

3/Z
7 J/ Za>&
r

/

(Title)

NOTICE:

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1951

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project: B,LACK ROCK
The undersigned has been paid and has received a progress payment jn the sum of
$ 27,390.11 for all labor, services. equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY,on the job of BLACK ROCK located at: 212
IRONWOOD DR, 8TH D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 10/31/07 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives fTom the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for aU work, materials, equi.pment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

1/ L-If

0

r
PRECISION IRRIGATION
{COMPANY)

(Title)

NOTICE:

THIS j)OCUMENT WAlVES RIGHTS UNCONDITIONALLY ANn
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. TmS DOCUMENT IS ENFORCEABLE AGAINST yOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. I.F YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1952

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
\

J

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 151141.65 for atllabor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, 10, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, .
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or paym.ent rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWOR1H GOLF CONSTRUCTION COMPANY through 09131107 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies hE
receives from the progress payment to promptly pay all of .his laborers, subcontractors,
materialmen and suppliers for all work. materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

;

Iff -;2 J - {) /}
PRECISION IRRIGATION

(Title)

NOTICE:

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1953

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 110815.23 for all labor, services, equipment or material furnished to WADSWORTH

GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 08/31107 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

I

7

.
PRECISION IRRIGATION
(COMPANY)

o

NOTICE:

(Title)

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HA VE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1954

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 114562.85 for all labor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 07/31107 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

9&v /ga;z
I

PRECISION IRRIGATION
{COMPANy)

kt!!5-.
.
!
(Signature)

Pr.

'eofoj

NOTICE:

M~-<).e,--

(Title)

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HA VE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1955

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 299243.70 for all labor, services, equipment or material furnished to WADSWORTH

GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 06/30107 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

&/'1<.1 /67
-,
-- :1

:.1

AUG 1 5 Z007
(Title)

NOTICE:

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1956

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

"j

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 38530.46 for all labor, services, equipment or material furnished to WADSWORTH

GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This reiease covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 06/30/07 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
Date:

r(p,J IOJ
PRECISION IRRIGATION INC
{
ANY)

(Signature)

AUG 1 5 2007
/
I.j

~-

... '

~-

------ --- - -.J

.: .. ';:~~-"-:.-.

'."""

NOTICE:

."

(Title)

,.

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HA VE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1957

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 33334.18 for all labor, services, equipment or material furnished to WADSWORTH
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 05130/07 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.
/ -

'7'

->

Date: l;? - f-rf.j --

7£1J 7

(Signature)

':Re-~.
(Title)

NOTICE:

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

1958

UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
J

Project: BLACK ROCK

The undersigned has been paid and has received a progress payment in the sum of
$ 381,361.23 for all labor, services, equipment or material furnished to WADSWORTH

GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release
any Mechanic's Lien, any state or federal statutory bond right, any private bond right,
any claim for payment and any rights under any similar ordinance, rule or statute related
to claim or payment rights for persons in the undersigned's position that the undersigned
has on the above referenced project to the following extent.. This release covers a
progress payment for all labor, services, equipment or materials furnished to
WADSWORTH GOLF CONSTRUCTION COMPANY through 03/30107 only and does
not cover any retention pending, modifications and changes or items furnished after that
date.
The undersigned warrants that he either has already paid or will use the monies he
receives from the progress payment to promptly pay all of his laborers, subcontractors,
materialmen and suppliers for all work, materials, equipment or service provided for or to
the above referenced project up to the date of this waiver.

(Signature)

7r-e~
NOTICE:

(Title)

THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HA VE NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

zeo?
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.Q.QliIUllQNAL

WANEltAND REIJEASE ON FINAL PAYMENT
(Pursuant to A.RS. § 3.3·1008)

Black Rock NOlth Golf Course·

Project:

Job No.:_---.._ _ _ _ _ _ __

00

receipt by the uI;ldet1Jigoed of 11 check from

In the "um or ~

r-f f} (l7Q,

~

Wadsworth Golf Construction

Waker of Ch.cc~)

payable

to

_P_re_c_is_jo_n_lr_ri.:.:g-:al::-:io::..n~";.:..lc_.

_""!!""'_ _

(Po~~ Dr

(A;nount of Check)

---:-::-::--~

_ _-

Paye.c:J of Check)

aod wb ~n the eheck b.aa been properly endorsed and b.e.s ~ec paid by the bank

Oil

which it

ill draw:l, thisdooumeo.t beCOlIlGS tltT(\otiv~ to t'oJs81le a.oy Meohanic's LJen, any state or

faderal atatutoty boad right, any private bond right, any c1alm for payment und any right:a
under any l!(miJIlr ol"d..l.n.!wC:EI, rule or statute reJata-d to daim 01" paymeo.t rights for per~on61

.
.
in the lodilulgned'f;I position, tbe undflreigned has on the job of Black Rock NOlth GolfCoursl?

_.

_
BR]\~\ eloDlnenl
~

_"'--~-=-_~_------__

J~U!d

at

Caller d'alene. Idaho
II

(Ou.m~r)

-----------------:-"':"CI~-~---------....--------~,.'

(Job D£.:Jcription.)

frhis r~191l8o covets the flna.l payment t.o the undorsigned for all labor, aervieaa,
equl.pII:ltltlt or msteriflllJ fumisbed to the jobfJita or to _ _ _ _ _ _ _ _ _ _ _ _ __
Blnd~

Ro.k NOl1h Golf Course Wadswolih Golf
, (Fenlon with wham.

Un..d.t!1"'3lgn.t:d Contra.ct.eci)

except ::Jr disputed claJIDJ! in the s.r:nount or $~O-

,

_ .. ' Before Any recipient of this

doo\!nJl) It rellos on it, the perBon uhould verify evidence of payment

The undersigned warraotE that he either has already paJd or

to

the undsMligned,

win usn the ttJoruee he

'receiver from this fleal pa.yment to promptly pay ill full all b.ia laboMlrn, Bubcontractors,

materialmen aod suppUers for all work, tIlBUJriaJe, equipment or esrncea provided for or to
t.oe abo?e refurenced project up to tho date of this waiver.
~)A

TED: 04.:27·2009

Precision Irrigation Inc.
(CcJmpa.n.y Name)

1960

EXHIBIT 6
1961

APPLICATION AND CERTIFICATION FOR PAYMENT

AlA DOCUMENT G702

----....

~,-

TO OWNER: Black Rock Development, Inc.
PROJECT:
912 Northwest Boulevard
POBox 3070
Coeur D'Alene 83816
VlA ARCHITECT:
FROM CONTRACTOR:
Wadsworth Golf Construction Co.·
600 N, 195th Avenue
Buckeye,~ 85326
CONTRACT FOR: Golf COUISe and Irriglltion System Construction

APPLICATION NO:

PERlOD TO:
APPLICAnON DATE:
Tom Weiskopf Signature Design
7580 E. Gray Road
PROJECT NOS:
Scottsdale, A1. 85254
CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

ORlOJNAL CONTRACT SUM
Net change by Change Orders
COt-rrRACT SUM TO DATE (Line I ,. 2)
TOTAL COMPLETED & STORED TO
DATE
(Column 0 on 0703)
S. RET AlNAOE
•.
10 '10 of Completed Work

~

\.0

0\
f'..)

(Column D'" Eon 0703)

b. _ _0_ '10 of Stored Material

S

9,712,668.00

"'m,","'~:

S

0.00
9,712,668.00

CONTRA

s
s

~

4.250.00

R.etain~ge (Lines ~a

10/31/2006

1013112006

§

OWNER
ARCHITECT
CONTRACTOR

217

9129/2006

rt:\'"'

By

:_l~.~

",m,m ,hO" h=m

1;;;.
. . .......-.-.......~-...................1

~VOo'V\

"MW . . ..

Oat.'
Stephen Hlrreli
S"le of: Arizona
County of: ~
-.... OctobelX'l - Subscribed and sworn), beror: ~e this
.' l.I .1WIayof
Notary Public: ~Cl.-~
~
My Commission ~xpores:
27.Sep-t9
.

u..

s

(Column F on G703)

TOlal

Distribution to:

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Intormatlon arid bel let the Work covered by thiS Application tor t'ayment has been
completed In accordance with the Contract Uocuments, that all amoW'lts have been p8Jd by
the COntractor ror Work ror WhiCh prevIous CeltJllcates ror Yayment were Issued and

Aoplication is made for payment, as shown below. in coMection with the Contncl.
. inuation Sheet. "-lA Docwnent 0703. is attached.

I.
2,
).
4.

217-01

Black Rock North Golf Course
Coeur d'Alene, Itl

.w ••••

-~~ .. -~.

_ .• ~9

A

... Sb or
S

Total in Column I of 0703)

6. TOTAl EARNED LESS RETAINAOE
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTlF!CATES FOR
PA YMENT (LiM 6 from prior Cenificate)
8. CURRENT PAYMENT DUE
9, BALANCE TO FTNlSH, JNCLUDlNO RET AlNAGE
(Line 3 less Line 6)
CHANGE ORDER ~UMMM y

s

$1

S

4.2$0.00
38,250,00

0.00
38,2S0.00 ,
9.614,418 .00

ARCHITECT'S CERilFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,
the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment ofthe AMOUNT CERTIFIED.
AMOUNT CERT[f[EO . . , .. , , , ... S

uEuu~ TIONJ)

P.J)DITlIJ~

Total changes ~pproved
in_previous montlu; by Owner

(A/(och atllanolion if amOllnl cerli{l¢d differs from Ihe amolJlll applied. fniliol aI/figures ollihis
Applicolion and On Iht Conlb,uar/on Shut rhol orf changed to conform with Ih. omo""t certified.)

ARCHITECT:

Total approved this Month

SO.OO

SO.OO

By:

TOTAlS

$0.00

50.00

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner Contractor under this Contract.

NET CI-WIGES by Change Order
..... OOOJ... !NT 010l ' '-""'JC.t.TlOt< ANt) CEI>.T1F1C.t.TlO", 'ClR""~NT' "'I [omeN' J,jA. ' .'''1

SO,OO

Date:

or

l>tE _Rlc.N INSlTTVTE OF ~CTS.11lS NE'N\1)RI( ...."l;. N.W. WASHINGTON. OC 11I00HZSl

Users may obtain validation of this document by requesting a completed AlA Cocument 0401 - Certification of Document's Authenticity from the Licensee.
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CONTINUATION SHEET

AlA DOCUMENT 0703

AlA Docwnent G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed cenification is attached.
In tabulations below, amountS are stated to the nearest dollar.
Use Column I on ContractS where variable retainage for line items may apply.
A

I~;M

B
lJe"\..KlY IIUN Ut WURK

C

,,\..~t~t:J.)

D
. YV~

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
CONTRACTORS PROJECT NO:

1

E

F

",VlVIYLl:.IW
I HJ:) YI:.K.lUIJ

r~~~~~;I~~~
(0';' E)

I Mobilization

2 Traffic Control
3 Clearing I Grubbing I Site Prep

•

.
)

4 Mass Grading - Main Site
5 Mass Grading· Panhandle Site

$

264,338.00

$0.00

.J

7 Erosion Control
8 Supervision I Administration
Sand Cap Fairways
10 Topsoil Roughs
11 Topsoil Native Areas
12 Rough Shaping
Drainage
13 4" Perforated Pipe· Fwys
14 4" Solid Pipe

~k~~t~

.

CO~~~~ED

STORED
(NOT[N

AND STORED
TO DATE

DOR E)

(D+E+F)

(G~C)

H

J

~~~~~

(rt~;;;:~{E

(C -G)

RATE)

SIS,OOO.OO

$0.00

$]5,000.00

6%

$249,338.00

$1,500.00

SO.OO

SO.OO

$0.00

0%

$\0,000.00

$0.00

S

10,000.00

$

10,000.00

$0.00

SO.OO

$0.00

$0.00

0%

$10,000.00

$0.00

$

45,000.00

SO.OO

$0.00

$0.00

$0.00

0%

$45,000.00

$0.00

$

30,000.00

SO.OO

$10,000.00

SO.OO

SI0,000.00

33%

$20,000.00

$1,000.00

SO.OO

$0.00

SO.OO

$0.00

0%

$231,465.00

$0.00

SO.OO

$0.00

SO.OO

SO.OO

0%

$279,075.00

$0.00

SO.OO

$7,500.00

$0.00

$7,500.00

4%

$188,500.00

$750.00

SO,OO

SO.OO

SO.OO

$0.00

0% St,] 04,520.00

$0.00

142,450.00

SO.OO

SO.OO

$0.00

$0.00

0%

$142,450.00

$0.00

72,100.00

$0.00

SO.OO

SO.OO

$0.00

0%

$72,100.00

$0.00

297,060.00

SO.OO

SI0,OOO.00

SO.OO

$10,000.00

3%

$287,060.00

$1,000.00

340,200.00
120,395.00

SO.OO
SO.OO

SO.OO
SO.OO

SO.OO
$0.00

. $0.00
$0.00

0%
0%

$340,200,00
$120,395.00

$0.00
$0.00

$0,00

\
6 Lake Construction

G

217-01
10/31/06
10/31/06
217

S

231,465.00

S

279,075.00

$

\96,000.00

$ 1,104,520.00
$

$
$

$
$

AlA DOCUMENT G703' CONTINUATION SHEET FOR (3702·1992 eomON' AIMD· C IV92
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CONTINUATION SHEET

AU DOCUMENT G703

AlA Document 0702, APPLICATlON AND CERTIFICA nON FOR PAYMENT, containing .
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.
A

l~~

B
I.)C;)1.1\.11' llVN

vr

C
WUKK

J

D
~r.

VALUE

APPLICA nON NO:
APPLICATION DATE:
PERIOD TO:
CONTRACTORS PROJECT NO:
E

F

11"U;) rCNVU

~~~t~

~~~!I,.e~

r~~~~CATIONu

.

:

IS 6" Solid Pipe
16 8" Solid Pipe
17 10" Solid Pipe
18 12" Drain Inlets

S
$
$
$

11,115.00
4,020.00
1,827.00
73,470.00

Feature Construction
19 Green Construction
20 Tee Construction
21 Bunker Construction

$

$
$

I'
:!:i~

10/31/06
10/31/06
217

G

STORED
(NOTrN
DORE)

(D+E)

217 -01

.,tvIAL

"fo

COMPLETED
AND STORED
TO DATE

(G+C)

H

I

TO FINISH

~~~~

H

(C ,0)

RATE)

(l)+E+F)

$0.00
SO.OO
$0.00
$0,00

$0.00
$0.00
$0.00
$0.00

$0.00
SO.OO
SO.OO
SO.OO

SO.OO
SO.OO
SO.OO
$0.00

0%
0%
0%
0%

$11,115.00
$4,020.00
$1,827.00
$7),470.00

$0.00
$0.00
$0.00
$0.00

642,709.00
314.543.00
388,355.00

$0.00 .
SO.OO
$0.00

$0.00
$0.00
$0.00

SO.OO
$0.00
$0,00

$0.00
SO,OO
$0.00

0%
0%
0%

$642,709.00
S314,543.00
$388,355.00

SO.OO
$0.00
$0.00

SO.OO
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
SO,OO
$0.00
SO.OO
$0.00

SO.OO
$0,00
SO.OO
SO.OO
SO.OO
SO.OO

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

0%
0%
0%
0%
0%
0%

$62,750.00
$725,893.00
$25,680.00
$91,226.00
$22,851.00
$63,525.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

0%

$212,990.00

$0.00

SO,OO

SO.OO

$0.00

$0.00

0%

$46,700.00

$0,00

$0.00

SO.OO

SO.OO

$0.00

0%

$320,045.00

$0.00

SO.OO

SO.OO

SO.OO

$0.00

0%

$45,401.00

$0.00

Cart Path

22 Suhgrade Prep & Backfill
1" 8' Wide Concrete
24 10' Wide Concrete
25 12' Wide Concrete
~6 Concrete Wideouts
I
Concrete Curb

$
S

62,750,00
725,893,00
25,680,00
91,226.00
22,851.00
63,525.00

28 Finish Shaping & Contouring

$

212,990.00

~)

29 Rockpicking

30 Seedbed Preparation
31 Soil Amendments / Fertilizer

S
$
S
$

$

46,700.00

$

320,045.00

$

45,401.00

GraSSing
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CONTINUATION SHEET

AlA DOCUMENTG703

AlA Docwnent G702, APPUCATION AND CERTIFlCATION FOR PAYMENT, containing
Contractor's signed certification is attached.
l.n tabulations below, amounts are stated to the nearest dollar.
Use Colwnn J on Contracts where variable retainage for line items may apply.
A
llt.M
NO.

B
1)l::SClUP IIVl'I VI' WVM

C
:SC~l)Ul.l:l)

VALUE

I

D
E
WIJKJ\. CVMI'Lellill

r~~~LICATION

IHJ~

PeK1UU

CONTRACTORS PROJECT NO:

217

~~~~~
(NOTrN

DORE)
$
li

S

17,214.00
15,242.00
129,551.00
51,185.00
174,930.00
380,500.00

SO.OO
$0.00
$0.00
$0.00
SO.OO
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

SO.OO
SO.OO
$0.00
SO.OO
$0.00
$0.00

38 Rock Retaining Walls

$

133,488.00

SO.OO

SO.OO

39 Irrigation System

$ 2,405,035.00

$0.00

40 Pump Station

$

209,820.00

$0.00

li 9,712,6.68.00

$0.00

32 Tee Grassing
33 Green Grassing
34 Fairway Grassing
35 Rough Grassing
36 Native Grassing
37 Sodding

GRAND TOTALS

$

$
$

H

G

STORED

,

.
..,'"

217-01
10/31/06
10/31/06

F

(D'-E)

..."'

APPLICATION NO:
APPLlCA TION DATE:
PERIOD TO:

CO~~~ED

"10

(0'" C)

TO FINISH
(C·G)

AND STORED

TO DATE
(D+E+F)
$0.00
$0.00

1

(r:~~~iE
RATE)

$17,214.00
$15,242.00
$129,551.00
$51,185.00
$174,930.00
$380,500.00

$0.00

$0.00
$0.00
$0.00

0%
0%
0%
0%
0%
0%

SO.OO

$0.00

0%

$133,488.00

$0.00

$0.00

$0.00

$0.00

0% $2,405,035.00

$0.00

$0.00

$0.00

$0.00

0%

$209,820.00

$0.00

$0.00

$42,500.00

0.44%

$9,670,168.00

$4,250.00

$42,500.00
($4,250.00)
$38,250.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 • Certification of Document's Authenticity
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CONDITIONAL WAIVER AND REIJEASE ON PROGRESS PAYMENT
(Pursuant toA.R.S. § 33-1008)
Project:
lob No:

Black Rock Development, Inc.
217 -01

On receipt by the undersigned of a check from Black Rock Development, Inc
(Maker 0/ Check)
in the sum of$38250.00 payable to Wadsworth Golf Construction Company
(Amount o/Cluck)

(Payee or Payees o/Clteck)

and when the check has been properly endorsed and has been paid by the bank on which it was drawn,
this document becomes effective to release any mechanics' lien, any state or federal statutory bond
right, and private bond right, any claim for payment and any rights under any similar ordinance, rule or
statute related to claim or payment rights for persons in the undersigned's position that the undersigned
has on the job of Black Rock North Golf Course
(Owller)

located at Black Rock North Golf Course in Coeur d'Alene, ID Job Description) to the following extent. This
release covers a progress payment for all labor, services, equipment or materials furnished to the jobsite or to
Black Rock North Golf CoursePerson with whom Undersigned Contracted )through October 31, 2006 only and
(Date)

does not cover any retention, pending modifications and changes

or items furnished after that date. Before any recipient of this document relies on it, that person should verify
evidence of payment to the undersigned.

The undersigned warrants that he either has already paid or will use the monies he receives from this progress
payment to promptly pay in full aU of his laborers, subcontractors, materialmen and suppliers for all work,
materials, equipment or services provided for or to the above referenced project up to the date of this waiver.

DATED:

October J I, 2006

Wadsworth Golf Construction Company

~~

C

pan,

~~~

me)

BY:_______-+__-+__%-__

~~

President
(Title)

1966

WGC-mt000362

EXHIBIT 7
1967

APPLICATION AND CERTIFICATION FOR PAYMENT:
TO OWNER: Black Rock Development, Inc,
PROJECT:
912 NOr1hwest Boulevard
POBox 3070
Coeur D'Alene 83816
FROM CONTRACTOR:
VIA ARCHITECT:
Wadswor1h Golf Construction Co,
600 N, 195th Avenue
Buckeye. AZ. 85326
CONTRACT FOR: Golf Course and Irrigation System Construction

AlA DOCl'JMENT0702
APPLlCA TION NO:

Coeur d'Alene,ID

PERlODTO:
APPLICATION DATE

CONTRACT DATE,

S
S

3, CONTRACT SUM TO DATE (Line I t 2)
4, TOTAL COMPLETED &: STORED TO
DATE
(Column G on G703)
5, RET AfNAGE:

S

10 % of Completed Work

s

b.

a

ARCHITECT

~CONrRACTOR

9,712.668,00
0,00
9.712,668,00
172.775,00
Date:

17.271,50
December·06

+

Total in Column! ofG70J)
TOTAL EARNED LESS RETAINAGE
(Line 4 Less LIne 5 TOlal)
7. LESS PREVIOUS CERTlFICATES FOR
PA YMENT (Line 6 from prior Certificale)
8, CURRENT PAYMENT DUE
9. BAJ.ANCE TO FlNlSH.INCLUDING RETAINAGE
(Lin. j less Line 6)
CHANGE ORDER SUMMARY

S

$

$1

17.277.50
1'5.497.50

38.250,00
117.Z47.50
9.557.170.50

I

, based on on-site observations and the data
comprising the application. the Architect q:rtifies to the Owner that to the best of the
Architect's knowledge. information and belief the Work has progressed as indicated.
the quality oCthe Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED,
AMOUNT CERTIFIED.

ADDITIONS

DEDUCTIQNS

I Total change$ approved

in previous montns tly Owner
Total approved

SUSAN J STeNNER
Notary Public· Arizona
Maricopa County
My COl'Iimlsslon Expires
~ernber27.2009

5b or

006

i

OWNER

% of Slored Material

(Column F' on 0 703)
TOlal Rerainage (LInes Sa

0\

I

9129/2006

(Column D • E on G703)

'-0

X

217

B)':
S

I

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Intormallon and bellet the wor\( covered by thiS AppliCatiOn tor Payment has been
completea In accordance With the Contract Uocumems. that all amounts have been pB.ld by
the \,,:onlTactor tor WorK lor whiCh prevIous Certltlcates ror Payment were Issuea ana
payments received trom tne Uwner. and that current payment shown herem IS now aue,

2. Net change by Change Orders

a,

Distribution to:

Scottsdale. AZ 85254

., :ation is made for payment. QS shown below. in cOMection with the Contraet.
,l\iation Sheet. AlA Document G703. is attached,

~

1213112006
12/3)/2006

Tom Weiskopf Signature Design
7580 E, Gray Road
PROJECT NOS:

CONTRACTOR'S APPLICATION FOR PAYMENT

I. ORIGfNAL CONTRACT SUM

217-02-R

Black Rock North OolfCourse

this Month

TOTALS
NET CHANGES by Change Order
...... OOCVMENT 0'01 . ~CAT10N -'NO C1!RT1FICA'!lON FOR ~"'~NT' '''1 EomON' AlA.' Olin

.S

(Allac/r e:<piana/ion if amovnr cmified differs from the amollnt appll,d, initial al/jigllres on Ihis
ApplicDtion and 017 the C()l'ttlnuarion Sheet/hat are changed II) conform with Ihe amOllnl certified)

ARCHITECT:
Date:

SO,()O

SO,OO

By:

SO,OO

SO,OO

This Certificate is not negotiable, The AMOUNT CERTIFIED is payable only to the
Contractor named herein, Issuance. payment and acceptance of payment are without
pr~iudice to any rights of the Owner or Contractor under this Contract.

SO,OO

THE ~c~ICJoN INS'ITTUTt OF "1ICi-lITECT'S, 17)5 NEWVORK"VE. N,W. WASHINGTON, OC !ODDWm

Users may obtain validation of this document by requesting a completed AlA Document 0401 • Certification of Document's Authenticity from the LIcensee.
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CONTINUATION SHEET

AlA DOCUMENT Gi03

AlA Document G702, APPLICATION AND CERTIFICAnON FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Coiulnn I on Contracts where variable retainage for line items may apply.
A

In::M

C

B
lJ!:.::i<';RlPTION Of WORK

... ~

VALUE

NO,

D
E
WORK :;Ofo, (PLETEI:
fROM rtU:V1UU;)
THlS PERlOD
APPLICATION
(D+ E)

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

217-02-R
12/31/06
12/31/06

CONTRACTORS PROJECT NO:

217

G

F
MATERIALS

PRESENTLY
STORED
(NOTrN
DORE)

TOTAL
COMPLETED
AND STORED
TO DATE
(D+E+F)

H

1

%

BA1..A.N1,.1:.

K.b I A.1!'<A\.JJ::

(O+C)

TO FINISH
(C-G)

(rr VARlABLE

RATE)

1 Mobilization

S

264,338,00

SI5,OOO,00

SI08,000.00

SO,OO

$123,000,00

47%

$141,338,00

$12,300.00

2 Traffic Control

S

10,000,00

SO,OO

SO,OO

SO,OO

$0.00

0%

$10,000.00

$0.00

3 Clearing / GTlJbbing / Site Prep

$

IO,OOO.QO

SO.OO

$0.00

SO,OO

$0,00

0%

$10,000.00

$0.00

4 Mass Grading· Main Site

S

45,000,00

$0,00

SO,OO

$0,00

$0,00

0%

$45,000.00

$0.00

-~
I.l)

5 Mass Grading - Panhandle Site

$

30,000,00

$10,000.00

SO,OO

SO,OO

$]0.000,00

33%

$20,000,00

$1.000,00

~~

6 Lake ConstTlJction

$

231,465.00

SO.OO

$0,00

SO,OO

$0,00

0%

$231,465,00

$0,00

7 Erosion Control

$

279,075,00

$0,00

SO.OO

SO,OO

$0.00

0%

$279,075,00

SO.OO

8 Supervision I Administration

S

196,000.00

S7,500,00

SiIO,OOO,OO

SO,OO

$17,500.00

9%

$178,500.00

$1,750.00

9 Sand Cap Fairways

$ 1,104,520,00

SO,OO

$0.00

$0.00

$0,00

0% SI,104,520,00

$0,00

~>

10 Topsoil Roughs

S

142.450,00

SO,OO

SO,OO

SO.OO

$0.00

0%

$142,450.00

$0,00

II Topsoil Native Areas

S

12,100.00

$0,00

$0,00

SO.OO

$0,00

0%

$72,100.00

$0.00

12 Rough Shaping

$

297,060.00

SI0,000,00

$12.275,00

SO,OO

$22,275.00

7%

$274.785.00

$2,227,50

Drainage
13 4" Perforated Pipe. Fwys
14 4" Solid Pipe

$
$

340,200.00
120,395,00

SO.OO

$0,00
$0.00

SO.OO
$0,00

$0.00
SO.OO

0%
0%

$340,200.00
$120,395.00

$0.00
$0.00

SO,OO
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CONTINUATION SHEET

AlA DOCUMENT G703
APPLICATION NO:
APPLICATION DATE:
PERlOD TO:
CONTRACTORS PROJECT NO:

AIA Document G702, APPLICA nON AND CERTfFICA nON FOR PA YM:ENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column J on Contracts where variable retainage for line items may apply.
A

B

IT~M

DESCRlPilON OF WORK

C
~l,ww~

VALUE

NO.

I

0

E

F

WVKJI. ~vMl'l..t::.TED

rKUM fKt::.VIUU:;
APPLICATION

G

MATERIALS

CO~~~~ED

.

(G+C)

217-02-R
12/31/06
12/31/06
217
H

I

BAL.AN(':t::.
TO FINISH
(C-G)

Kt::.rAU·<AG!::.

SO.OO
$0.00
SO.OO
$0.00

PRESENTLY
STORED
(NOT IN
DORE)
SO.OO
SO.OO
$0.00
SO.OO

AND STORED
TO DATE
(D+E+F)
SO.OO
SO.OO
SO.OO
SO.OO

0%
0%
0%
0%

$11,115.00
S4.020.00
SI.827.00
$73,470.00

SO.OO
SO.OO
SO.OO
$0.00

SO.OO
SO.OO
SO.OO

SO.OO
$0.00
$0.00

0%
0%
0%

S642.709.00
$314,543.00
$388.355.00

SO.OO
$0.00
$0.00

0%
0%
0%
0%
0%
0%

$62.750.00
$725.893.00
$25.680.00
$91,226.00
$22,851.00
$63.525.00

$0.00
$0.00
$0.00
$0.00
$0.00
SO.OO

lHl:lI'ERJOD

(0" E)

(IF VARlABLE
RATE)

$
S
$
$

11.115.00
4,020.00
1.827.00
73.470.00

SO.OO

S
S
S

642.709.00
314.543.00
388.355.00

SO.OO
SO.OO

SO.OO

$0.00
SO.OO
SO.OO

22 Sub grade Prep & Backfill
23 8' Wide Concrete
24 10' Wide Conerete
25 12' Wide Concrete
16 Concrete Wideouts
27 Concrete Curb

$
S
$
$
$
S

62.750.00
725.893.00
25,680.00
91,226.00
21,851.00
63,525.00

SO.OO
SO.OO
$0.00
SO.OO
SO.OO
SO.OO

SO.OO
$0.00
SO.OO
SO.OO
SO.OO
SO.OO

SO.OO
$0.00
SO.OO
SO.OO
$0.00

SO.OO
$0.00
$0.00
SO.OO
SO.OO
$0.00

28 Finish Shaping & Contouring

S

212.990.00

SO.OO

SO.OO

SO.OO

$0.00

0%

S212,990 .00

SO.OO

29 Rockpicking

S

46.700.00

SO.OO

SO.OO

SO.OO

$0.00

0%

$46,700.00

$0.00

30 Seedbed Preparation

$

320,045.00

SO.OO

SO.OO

SO.OO

SO.OO

0%

$320,045.00

$0.00

31 Soil Amendments I Fertilizer

$

45.401.00

$0.00

SO.OO

SO.OO

$0.00

0%

$45,401.00

$0.00

15
16
17
18

6" Solid Pipe
8" Solid Pipe

10" Solid Pipe
12" Drain Inlets

Feature Construction
19 Green Construction
-~ 20 Tee Construction
.cD 21 Btlnker Construction

SO.OO
SO.OO
SO.OO

... p
-~

-

Cart Path

SO.OO

Grassing
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CONTINUATION SHEET

ALA DOCUMENTG703
APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
CONTRACTORS PROJECT NO:

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.
A
Illt\M

C

B
L)l::::iL'RlI'IIVI Uf WUKK.

~~.

NO.

VALt/E

l

D

F

E

WVlU<.. \..vMI'LETcD
rKUM Yl<..!:VIUV::;
I Hl:' I't.KJUU

SO.OO
$0.00
SO.OO
SO.OO
SO.OO
SO.OO

PRESENTLY
STORED
(NOT IN
DORE)
SO.OO
SO.OO
$0.00
SO.OO
SO.OO
$0.00

APPLICATION
(D+ E)

~

\.Q

-....J

32 Tee Grassing
33 Green Grassing
34 Fairway Grassing
3S Rough Grassing
36 Native Grassing
37 Sodding

$
$

[7,214.00
15,242.00
129,551.00

H
BAI..ANL:l:

[

%

(G .. C)

TO FtNfSH

(IF VARIABLE

(C·G)

RATE)

G

~_lelW\!'::;

CO~L~~ED

217-02-R
12/31/06
12/31/06
217

AND STORED
TO DATE
(D+E+F)
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

0%
0%
0%
0%
0%
0%

$17,214.00
$15,242.00
$129,551.00
$51,)85.00
$174,930.00
$380,500.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

S

51.183.00

$

$

174,930.00
380,500.00

$0.00
SO.OO
SO.OO
SO.OO
SO.OO
$0.00

38 Rock Retaining Walls

$

133,488.00

SO.OO

$0.00

SO.OO

$0.00

0%

$133,488.00

$0.00

39 Irrigation System

$ 2,405,035.00

SO.OO

$0.00

$0.00

$0.00

0% $2,405,035.00

$0.00

40 Pump Station

S

209,820.00

SO,OO

SO.OO

SO.OO

$0.00

0%

$209,820.00

$0.00

$ 9.712,668.00

$42,500.00

$0.00

$172,775.00

1.78%

$9,.539,893.00

$17,277.50

);

-:lo.

GRAND TOTALS

$130,275.00
($13,027..50)
$117,247.50

Users may obtain validation of this document by requesting of the license a co.mpleted AlA Document 0401 • Certification of Document's Authenticity
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AL WAIVER AND RELEASE ON PRO
(Pursuantto A.R.S. § 33-1008)
Project:
Job No:

Ridge Creek Golf Course
217-02 f:'Gv

On receipt by the undersigned of a check from Black Rock Development, Inc
(Maker of Check)

in the sum of $] 17,247.50 payable to Wadsworth Golf Construction Company
(Amoullt of Check)

(Payee or Payees of Check)

and when the check has been properly endorsed and has been paid by the bank on which it was drawn,
this document becomes effective to release any mechanics' lien, any state or federal statutory bond
right, and private bond right, any claim for payment and any rights under any similar ordinance, rule or
statute related to claim or payment rights for persons in the undersigned's position that the undersigned
has on the job of Black Rock North Golf Course
(Owner)

located at Black Rock North Golf Course in Coeur D" Alene, IDOob Description) tio the following extent. This
release covers a progress payment for all labor, services, equipment or materials furnished to that jobsite or to
Black Rock North Golf Course Person with whom Undersigned Contracted) through December 31. 2006 only
and does not cover any retention, pending modifications and changes

(Date)

or items furnished after that date. Before any recipient of this document relies on it, that person should verify
evidence of payment to the undersigned.

The undersigned warrants that he either has already paid or will use the monies he receives from this progress
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work,
materials, equipment or services provided for or to the above referenced project up to the date of this waiver.

DATED:

December 31, 2006

Wadsworth Golf Construction Compa(]y
(Company Name)

President
(Title)

1972

WGC-mt000372

EXHIBIT 8
1973

CONTRACT AGREEMENT
THIS CONTRACT IS MADE AND ENTERED INTO BY AND BETWEEN:

A.

Owner:
Address:

BRN Development, Inc.
P.O. Box 3070
Coeur d' Alene, ID 83816

Contact:
Telephone:
Fax:

Kyle Capps, CGCS
(208) 665-58] 5
(208) 665-5844

Subcontractor:
Address:

Wadsworth Golf Construction Company
600 N. 195 th Ave.
Buckeye, AZ 85326

Contact:
Telephone:
Fax:

Steve Harrell
(623) 853-9100
(623) 853-0217

In consideration therefore, Subcontractor agrees as follows:
1. To furnish and perform all work as described in this Contract, for the construction of:
• Owner Name:
BRN Development, Inc.
• Job No.:
06-5040
065040 C0002
• Contract No.:
50.300.300
(Preliminary Site Work)
• Code No.:
50.300.30]
(Clear/Grub)
(Storm Water/Drain)
50.400.411
(Erosion Control)
50.200.203
50.100.900
(O/S Contractor - General-(Golf Course Construction))
2. To be bound by all laws, government regulations, and orders, and all terms and conditions of this
Contract, to the extent of the work herein contracted, which provisions are hereby incorporated by
reference, and all of the terms and conditions of this Contract, including the General Conditions.
3. To provide all supervision, materials, labor, supplies, and equipment to complete all work as set forth
below and in the attached Exhibits.

Contract Agreement

1126/2007

Page 1 of 15

Revision 090606

1974

4. The following ExhibIts are attached and incorporated by reference:
"A", Specific Inclusions and Exclusions
"8", Interim Lien/Claim Waiver
"C", Pay Request Fonn
"D", Substance Abuse Program Requirements
"E", Sample Insurance Certificate and Required Limits

B.

BRN Development, Inc (Owner), for full, complete, and faithful perfonnance of this Contract, agrees to
pay Wadsworth Golf Construction Company (Subcontractor) a lump sum contracted amount of:
NINE MILLION, SEVEN HUNDRED NINETY-SIX THOUSAND, NINE HUNDRED THIRTYEIGHT DOLLARS AND NO/tOO (total) ($9,796,938.00)
Taxes are Inclusive

c.

Contract is to be completed by August 29, 2008.

D.

Under provisions of Section Z in attached General Conditions, a bond is required in this Contract.

IN WITNESS WHEREOF, BRN Development, Inc. and Wadsworth Golf Construction Co. have
,2006.
executed this Contract, effective as of this _ day of
BRN DEVELOPMENT, INC.

WADSWORTH GOLF CONSTRUCTION CO.

RCE- 19920
(Registration Number for Idaho)
(
000334387-U
(Sales Tax Pennit Number)

Contracl Agreemenl

1/26/2007

Revision 090606

1975
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Contract General Condi
A. OBLIGATIONS AND RESPONSIBILITIES
~

'bcontractor agrees not to assign or subcontract any portion of the perfonnance of this Contract without the
Jr written consent of Owner. Subcontractor shall designate in writing all subcontractors to Owner and shall
not subsequently change subcontractors without Owner's approval.
B. SUBMITTALS
-\.

Subcontractor shall submit within ten (10) days of award of Contract:
(1). Three (3) copies of shop drawings for approval by Owner;
(2). Three (3) copies of catalog data, brochures, material schedules, etc; and
(3). Three (3) samples of each product as required
All submittals shall be accompanied by a letter of transmittal. Approval of the submittals by the Owner shall
not relieve the subcontractor from full compliance with the Contract requirements.

C. DEVIATIONS
No deviations from the Contract plans, specifications, or approved submittals will be allowed without prior
written consent of the Architect and Owner.

D. SCHEDULING
Subcontractor shall give Owner advance notice of the anticipated starting date for work. Subcontractor shall
consult with Owner on development and update of a construction budget and schedule and shall make such
~r'~edule available to Owner at Owner's request. Subcontractor shall start work on the date named by Owner
shall complete the several portions and the whole of the work herein described at such times as
.:::;ubcontractor's schedule states. Subcontractor shall be bound by any provisions for liquidated damages and, if
liquidated damages are assessed, shall pay such damages for any delay to the extent caused by Subcontractor.
The preceding languageshall not be construed to deprive Owner of any right to recover separate or additional
damages for delay to the extent caused by Subcontractor.
Subcontractor shall plan its work to meerthe Owner's schedule. It is Subcontractor's responsibility to allocate
the necessary manpower, material and equipment to meet this schedule which is part of this Contract. All
detailed construction activities are to be coordinated with Owner. If, in the opinion of Owner, the Subcontractor
falls behind schedule, the Owner shall ,take such steps as may be necessary to improve its progress, and Owner
may require Subcontractor to increase its labor force, the number of shifts, amount of overtime work, days of
work, including Saturdays, Sundays, Holidays an/or the amount of construction plant and equipment, all
without increase in Contract Price.
E. OVERTIME AND/OR SHIFT WORK
If Subcontractor is directed to perform work on an overtime basis by Owner for reasons beyond Subcontractor's
control, additional compensation to Subcontractor shall be limited to the direct cost of the overtime premium
and legally required fringe benefits.

General Conditions to Contract Agreement
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F. PAXMENTS
Subcontractor shall submit original payment applications to Owner by the 25 th of the month (faxed payment
applications are not acceptable). Should the 25th fall on a weekend, all payments applications shall be
l}mitted on the Friday before. Payments shall be deposited, postage prepaid, return receipt requested, in the
. o'1llar United States Mail. As a prerequisite for any payment, Subcontractor shall provide, in a form
satisfactory to Owner, partial lien releases, claim waivers, and affidavits of payment from Subcontractor, and its
subcontractors and suppliers of any tier, for the billed portion of Subcontractor's work. Owner may from time
to time require, and Subcontractor shall promptly provide, a statement in writing setting forth what amounts, if
any, are due or payable by Subcontractor to third parties for labor, fringe benefits, taxes, supplies, materials,
equipment, or other proper charges against the work in connection with, or arising out of the performance of
this Contract.
Subcontractor will receivepayments from Owner only in amounts allowed by Owner on account of
Subcontractor's work, and only to the extent of Subcontractor's interest therein, less any deduction or offsets
allowed to be deducted under this Contract or by law. Subcontractor acknowledges that all payments accepted
by him or which are otherwise due under this Contract shall constitute a trust fund in favor of laborers, material
men, governmental authorities, and all others who are legally entitled to claim a lien on the premises covered by
this Contract or otherwise file a claim against any retainage or payment bond. Subcontractor shall pay its own
subcontractors and suppliers all sums owed them within in ten days of receipt of payment from or on behal f of
Owner.
Unless otherwise mutually agreed, Owner shall withhold retainage from Subcontractor in the amount of five
percent (5%). Owner's obligation to release retainage to Subcontractor is dependent upon proof that there are
no claims, which would provide the basis of a lien against the premises or payment bond. Final payment for
work under this Contract shall be made provided Subcontractor has fulfilled each of its obligations under this
r')ntract.
It the Contract permits payment for materials deli vered to the jobsite or to satisfactory storage facilities,

Subcontractor may invoice for materials delivered and receive payments as outlined above; provided, however,
that such stored material shall be at the risk of Subcontractor. Subcontractor shall notify Owner of the
assigmnent of the proceeds of this Contract prior to such assignment and shall require the acceptance by
Assignee of all the terms of this Contract. There shall be no retainage on stored irrigation materials or any
required deposits for stored irrigation materials.
Progress payments are subject to adjustment at any time prior to final payment for errors, overpayment, or
Owner's good faith determination that the remaining balance of payment may be insufficient to insure
completion of work covered by this Contract or to pay lien, retainage, or claims. If Owner determines in good
faith that Subcontractor is obligated to anyone else for labor, fringe benefits, taxes, supplies, materials,
equipment rental or other proper charges against the work covered by this Contract, the amount of such
obligation may be deducted by Owner from any payment or payments, including retainage, made under this
provision. Owner shall have the right to and shall be entitled to set off against any payments to be made under
this Contract amounts for any claims or other disputes which Owner has against Subcontractor which arise out
of or in connection with or incident to Subcontractor's work on any other projects which Subcontractor has
been engaged to perform work by Owner.
G. CHANGES TO THE WORK
("h"ner may, without invalidating this Contract, order in writing extra work, to be signed by Subcontractor, or
. .: changes by altering, adding to, or deducting from the work and contract price shall be adjusted
Genera I Conditions to Contract Agreement
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accordingly. All such work s
executed under the conditions
that any claims for extension
of time caused thereby must be
upon at the time of ordering such
Subcontractor shall make no
claims for extras unless the same shall be agreed upon in wliting by Owner prior to the performance of any such
work. In case of any dispute over adjustment of the contract price or time, Subcontractor shalI proceed with
·'ork and the dispute shalI be resolved in accordance with the procedures set forth in the Disputes clause of this
mtract. Subcontractor acknowledges that, unless expressly stated otherwise within a written change order,
any change in the contract price and time effected through a written change order shalI constitute full payment
and accord and satisfaction for all costs incurred, labor performed, material and equipment furnished, and any
delay, acceleration, or loss of efficiency associated with the change in the work.
Failure by Subcontractor to provide timely (which shall be defined as ten (10) days after receipt of a change
from Owner or discovery of the extra work) written notice and/or failure by Subcontractor to provide its timely
Statement of Claim for an increase in the contract amount and/or time extension shall result in an absolute
waiver of Subcontractor's claim. Owner does not waive the requirement for timely written submission of the
Statement of Claim, unless Owner's waiver is unequivocal, explicit and in writing.

All change order cost estimates shall be submitted directly to Owner for review and evaluation prior to
submittal to the Architect. Any and all questions by the Architect or consultants relating to Subcontractor's
pri cing of change orders shall be handled by Owner. If the Architect or any of its consultants attempt to review
Subcontractor's change order pricing directly with the Subcontractor, Subcontractor shalI refrain from such
review and direct the party to the Owner.
Subcontractor shall carryon the work and adhere to the progress schedule during all disputes or disagreements
with Owner. No work shall be delayed or postponed pending resolution of any disputes or agreements.
H. NATURE OF WORK

contractor has satisfied itself as to the nature and locations of the work, the character, kind and quantity of
material to be encountered, the character, kind and quantity of equipment needed, the location, conditions and
other matters which in any manner effect the work of this Contract, and acknowledges that Subcontractor has
had a reasonable opportunity to examine the site, and this Contract. Prior to commencing work, Subcontractor
shall examine the site and any surfaces upon which work is to be performed, and shall notify Owner in writing
of any conditions which might adverse1y effect its work; failure to do so will constitute a waiver of entitlement
to any additional compensation or contract time arising out of such conditions. Such waiver shall not apply to
latent or hidden conditions unknown to Subcontractor following a reasonable examination. This clause shall
not be understood to relieve Subcontractor of any additional notice requirements under this Contract.
/

I. REMEDIAL WORK
Cutting, patching, repairing and any other remedial work that becomes necessary as a result of Subcontractor's
activities shaH be either performed by or paid for by the Subcontractor whose work necessitated such repairs.

J. SUBCONTRACTOR EMPLOYER
Subcontractor has the status of "employer" as defined by the Industrial Insurance, Workers' Compensation,
Unemployment Compensation, Social Security, and other similar acts of federal, state, and local government.
Subcontractor shall withhold from its payrolJ applicable Social Security taxes, Workers' Compensation, and
Unemployment Compensation contributions, and withholding taxes and pay t~e same; Owner shall be in no
wl'lv liable as an employer of, or on account of, any employees of Subcontractor. Before final payment is made
: this Contract, Subcontractor shall furnish Owner with affidavits certifying that it has paid all payrolI
General Conditions to Contract Agreement
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benefits, taxes, and trust fund
liability under such laws

ations. Subcontractor hereby
the work perfonned under this Con

indemnify Owner for any and all

Subcontractor agrees that in the event Owner is a party to a labor agreement incorporating a subcontractor
"1.use, Subcontractor shall so be bound and such clause or conditions are incorporated and made a part of this
..mtract. Further, Subcontractor shall employ its workers in accordance with the wage rates, terms and
conditions required of Owner for like workers.
K. SUPERVISION AND EMPLOYEES
Subcontractor shall have a competent Superintendent/Foreman on the job supervIsmg the work, who has
authority to act for Subcontractor. Subcontractor agrees to remove from the job any of his employees who are
unsatisfactory to the Owner.

L. PERMITS, TAXES
Subcontractor shall obtain and pay for all permits, fees, and licenses necessary for the performance of this
Contract and shaH pay any and all federal, state, and local taxes, applicable to the work to be performed under
this Contract. Owner shaI1 obtain and pay for the initial building permit.
M. MATERIALS
Materials delivered by or for Subcontractor and intended to be incorporated into the construction hereunder
shall remain on the jobsite and shall become property of Owner upon payment. Subcontractor may repossess
any surplus material remaining at the completion of the Contract. All scaffolding, apparatus, ways works,
machinery, and plans brought upon the premises by Subcontractor shall remain the property of Subcontractor.
h
shall be Subcontractor's responsibility to unload, store, and protect its materials, to bear the risk of loss
reof and to protect such material against loss until the work is accepted, even though title thereto may have
previously passed to Owner under the preceding provisions, except that Subcontractor shall not bear that portion
of such loss to the extent it arose out of the sole fault of Owner or its employees.
N. DELIVERIES
Subcontractor shall make final coordination of materials deliveries with the Owner. Subcontractor shall have a
representative on-site to accept all deliveries.
O. TAKEOVER

/

If Subcontractor refuses or fails to supply enough properly-skilled workers or materials to maintain the schedule
of work, refuses or fails to make prompt payment to subcontractors or suppliers of labor, materials or services,
fails to correct, replace, or re-execute faulty or defective work d<;me or materials furnished, disregards the law,
ordinances, rules, regulations or orders of a,ny public authority having jurisdiction, files for bankruptcy, or is
guilty of a material breach of this Contract, and fails to correct the default and maintain the corrected condition
within less than three (3) working days of receipt of written notice of the default, then Owner, without prejudice
to any rights or remedies otherwise available to it, shall have the right to any or all of the following remedies:
(l) Supply such numbers of workers and quantity of materials, equipment, and other facilities as Owner deems
necessary for the completion of Subcontractor's work, or any part thereof, whi~h Subcontractor has failed to
r~'TIplete or perform after the above notice, and to charge the cost thereof to Subcontractor who shall be liable
~he payment of the same including reasonable overhead and profit.
General Conditions to Contract Agreement

rtJ

Page 6 of 15

1979

Initial

[J[] ~

(2) Contract with one or more
al subcontractors to perform such
f Subcontractor's work as Owner
shall determine to provide
letion of the project and charge
thereof to Subcontractor.
(3) Withhold payment of any monies due or to become due Subcontractor pending corrective action to the
extent required and to the satisfaction of Owner.
", Terminate this Contract, use any materials, implements, equipment, appliances or tools furnished or
,lOnging to Subcontractor, located at the job site, to complete Subcontractor's work and furnish those
materials, equipment, and/or employ such workers as Owner deems necessary to maintain the orderly progress
of the work; Subcontractor's equipment shall only be utilized when equivalent equipment is not locally
available to lease and will not be supplied by a substitute Subcontractor and when procurement of substitute
equipment will not delay completion of this Contract. All of the costs, including reasonable overhead, profit,
and attorneys' fees, incurred by Owner in performing Subcontractor's work shall be charged to Subcontractor
and Owner shall have the right to deduct such expenses from monies due or to become due Subcontractor.
Subcontractor shaIl be liable for the payment of any expenses incurred in excess of the unpaid balance of the
Contract Price.
(5) In the event of any emergency, Owner may proceed as above without notice.
Convenience Termination. Owner may, at its option, at any time and for any reason, terminate this Contract
as to all or any portion of the uncompleted work. Subcontractor hereby waives any claim for damages,
including without limitation, consequential damages and loss of anticipated profits, on account of such
tennination. Upon receipt of notice of a termination, Subcontractor shaIl immediately in accordance with
instructions from Owner, proceed with the performance of the following duties, regardless of delay in
determining or adjusting amounts due under this article:
(I) Cease operations as specified in the notice;
(2) Place no further orders and enter into no further subcontracts for materials, labor, services, equipment or
facilities except as necessary to complete the continued portions of the Contract;
f'1 '\ Terminate all subcontracts and orders to the extent they relate to the work terminated;
Proceed to complete the performance of the work not terminated; and;
(.:»
Take actions that may be necessary or that Owner may direct for the protection or preservation of the
terminated work.
Upon such termination, Subcontractor shaIl recover as its sole remedy, payment for the work properly
performed in connection with the terminated portions of the work prior to the effective date of termination and
for items properly and timely fabricated off of the site; delivered and stored in accordance with Owner's
instructions.
Owner shaIl be credited for payments previously made to Subcontractor for the terminated portions of the work
and for claims which Owner has against Subcontractor under the Contract.
P. WARRANTY

Subcontractor warrants that all work shall be executed in accordance with the Contract Documents in a
workmanlike manner. Subcontractor warrants that all materials and equipment shall be new unless otherwise
specified, of good quality, in conformance with the Contract Documents, and free from defective workmanship
and materials. If any portion of the work is found to be not in conformance with the Contract Documents
("Defective Work"), Owner shall promptly notify Subcontractor in writing. Unless Owner provides written
acceptance of the condition, Subcontractor shall promptly correct the Defective Work at its own cost and time
and bear the expense of additional services required for correction of any Defective Work for which it is
rp~"'onsible. Failure on the part of Owner to reject inferior workmanship or to note nonconforming materials or

General Conditions to Contract Agreement
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equipment will not be cons
waiver of any rights or remedies

y acceptance by Owner. Nothi

.s Section shall be construed as a

Q. LIQUIDATED DAMAGES
) If the Subcontractor fails to complete its work within the time period and number of on-site days specified
in the required construction schedule due to events within its control and the delay results in Owner failing to
meet the scheduled completion date for this project, Subcontractor shall pay liquidated damages to Owner in the
amount of $1000.00 for each work day that the work is delayed beyond the completion date.
(2) If, after failing to meet the scheduled completion date, the Subcontractor fails to meet its obligations under
this Contract, and the Owner subsequently terminates for default, liquidated damages will continue to accrue
(subject to the provisions of item (I) of this Section) until the work is completed. These liquidated damages are
in addition to and Subcontractor shall be liable for the payment of any expenses incurred in excess of the unpaid
balance of the Contract Price, including without limitation expenses incurred pursuant to Section 0 of this
Contract, or any other remedy available to Owner at law or in equity.
R. UNIT PRICE
In the event this Contract contains unit price items it is understood and agreed that any quantities mentioned are
approximations only and subject to change as ordered and directed by Owner.
S. MATERIAL QUALITY
Materials condemned by Owner or its Architect/Engineer as failing to conform to this Contract, worked or not,
shall upon notice from Owner be immediately removed by Subcontractor. Failure of Owner to immediately
""~l1demn any work or materials as installed shall not in any way waive Owner's right to object thereto at any
sequent time.

T. RESPONSIBILITY OF SUBCONTRACTOR TO ACT IN EMERGENCY
Subcontractor shall designate responsible personnel to make emergency calls. In emergencies affecting the
safety of persons, work or property at the site and adjacent thereto, Subcontractor will act, without previous
instructions from Owner, as the situation warrants, in accordance with Subcontractor's Safety & Health Plan.
Subcontractor will notify Owner immediately thereafter of any emergency actions. Subcontractor will submit
the name, address, and phone number of a responsible individual or individuals who will be available on a
twenty-four (24) hour basis to handle emergency problems in connection with the work.

u.

SUSPENSION OF WORK

Subcontractor wiIl, upon written notice from Owner, suspend, delay, or interrupt all or part of the work. In such
event, Subcontractor will resume the work upon written notice from Owner, and an extension of time and/or an
equitable adjustment in compensation, if appropriate, will be mutually agreed upon by both parties.

v.

JOB DAMAGE

Job damage caused by Subcontractor to work other than its own shall be reported immediately to Owner and
Subcontractor shall be responsible for the cost of its repair.

General Conditions 10 Contract Agreement
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w.

NOTICE

All notices required or desired to be given relative to this Contract shall be in writing and deemed delivered
twenty-four (24) hours after the written notice is sealed in an envelope and deposited, postage prepaid, return
ceipt requested, in the regular United States Mail or is sealed in an envelope and sent, postage prepaid, via air
,<m;er, addressed to the respecti ve parties at the address on the first page of this Contract. The address may be
changed from time to time by written notice.

x.

CLEAN-UP AND SAFETY

Subcontractor shall regularly remove all refuse, waste, and debris produced by its operation. Refuse shall not
be pennitted to accumulate to the extent that it interferes with free access to the work site or creates a safety
hazard. Avoidance of safety hazards through good housekeeping is an important part of Subcontractor's
obligations. In the event of Subcontractor's failure or refusal to meet these requirements, refuse may be
removed by Owner and charged against the account of Subcontractor, provided that Subcontractor has received
twenty-four (24) hours prior written notice. In the event Owner determines emergency conditions exist, Owner
may proceed as above without written prior notice.
Subcontractor and its subcontractors shall take all reasonably necessary safety precautions pertaining to the
work and work performance, including compliance with applicable laws, ordinances, regulations and orders
issued by a public authority, whether federal, state, local, OSHA or other, and any safety measures requested by
Owner. Subcontractor shall at all times be responsible for providing a safe job site and be responsible for the
work performance and safety of all employees, personnel, equipment and materials within Subcontractor's or its
subcontractors' care, custody or control. Subcontractor and its subcontractors shall furnish all required safety
equipment for their work and ensure all of their employees have and wear personal protective equipment in
compliance with applicable OSHA requirements and Owner's safety rules.
contractor certifies that it and its subcontractors shall maintain written Accident Prevention Plan and a job
sIte-specific safety plan in compliance with applicable OSHA regulations. Subcontractor's Accident Prevention
Plan should address Subcontractor's role and responsibilities pertaining to safety on the job site, training, and
corrective action and be tailored to safety and health requirements for the work involved. Subcontractor shall
have and enforce a disciplinary action schedule in the event any safety violations are discovered, which
schedule should vary depending upon the severity of the violations. When requested by Owner, Subcontractor
shall provide information regarding any and all safety matters to Owner.
Subcontractors shall promptly provide Owner with written notice of any safety hazard or violation found
anywhere on the job site, and of any injury, which occurs on the job site.
Owner may direct Subcontractor's superintendent to remove employees not in compliance with the foregoing
proVISIOns. In the event Subcontractor does not promptly correct any safety violations, Owner may order
Subcontractor to stop work until the violation is corrected, and may correct the violation and charge all costs of
compliance to Subcontractor.
Subcontractor agrees to defend, indemnify and hold Owner harmless from all OSHA claims, demands,
proceedings, violations, penalties, assessments or fines that arise out of or relate to Subcontractor's failure to
comply with any safety related laws, ordinances, rules, regulations, orders, or obligations hereunder. Owner
may charge against the sums otherwise owing to Subcontractor the amount of the fines, fees, costs, and
expenses incurred by Owner due to claims, citations or fines assessed against Subcontractor or its
s':"'contractors.
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Further, Subcontractor and its

shall abide by all of Owner's

s which include:

(I). Subcontractor shall provide Contractor or its designee a copy of all Material Safety Data Sheets.
(2). Subcontractor shall conduct his own, or attend Black Rock weekly safety meetings. If
- lbcontractor elects to conduct his own safety meetings, Subcontractor shall provide weekly meeting minutes
Owner.
(3). Owner shall provide Subcontractor with a copy of a job specific fall protection and accident
prevention plan prior to proceeding with work.
(4). Hard hats, safety glasses and work books are to be worn at all times.
Y. SEQUENCING, BARRICADING AND TRAFFIC CONTROL
Sequencing and barricading shall provide for the complete safety of the public and all construction personnel,
shall create a minimum of interference with the normal flow of pedestrians and vehicles either on or off the site.
Z. BOND
If this Contract requires Subcontractor to supply bonds for this project, then Subcontractor shall at its own
expense furnish Owner, within ten (I 0) days of receipt ofthis Contract, performance and payment surety bonds,
acceptable to Owner, in an amount equal to the Contract Price. The bonds shall be conditioned upon the full
and faithful performance of all terms, provisions, and conditions of this Contract and upon payment for all
labor, materials, equipment, and supplies used in the prosecutions of the work described herein.
Owner may require additional performance and payment bond protection if the contract price is increased. The
increase in protection generally will equal one hundred percent (100%) of the increase of the contract price.
Owner may secure the additional protection by directing Subcontractor to increase the penal amount of the
...... ,sting bond or to obtain an additional bond .
. AA. INSURANCE

Subcontractor shall, at its expense, procure and maintain insurance and required coverages on all its operations,
in companies having at least an A.M. Best rating of no less than A-VII and in forms acceptable to Owner as
follows:
1. Workers' Compensation and Employers Liability Insurance as required by any applicable law, regulation or
statute. Employers Liability Insurance shall be provided in amount as stated on Exhibit "E," Sample Insurance
Certificate and Required Limits.
a. Longshoreman's & Harbor Workers' Act coverage on any employees working under this jurisdiction;
b. Coverage for Jones Act on any maritime exposure;
c. Employers Liability or Stop Gap Liability in monopolistic state.
2. General Liability Insurance, either Comprehensive General Liability or Commercial General Liability on
coverage forms at least as broad as ISO occurrence form CG 0001, including coverage for;
a. Premises and Operations.
b. Broad Form Property Damage (Including Completed Operations).
c. Explosion, Collapse, Underground Hazards.
d. Contractual Liability insuring obligations assumed in this Contract.
e. Waiver of Subrogation endorsement in favor of Subcontractor.
f. Personal Injury Liability.
g. Severability of Interest Clause.
General Conditions 10 Contract Agreement
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h. General Aggregate Li
Insurance shall apply separately to
i. "Claims Made" and
ed Occurrence" policy fonns are not
j. Any self-insured retention or deductible greater than $25,000 must be declared to Subcontractor at
time of bid and approved by Owner.
k. Completed operations coverage shall be maintained for not less than two years following completion
of the project.
3. General Liability Insurance Limits:
a. Limits on the Subcontractor's General Liability for Premises/Operations and ProductS/Completed
Operations shall be equal to or greater than the Owner's limits of$I,OOO,OOO., as stated in Exhibit "En.
b. If either defense costs are included in the General Aggregate limit or if the General Aggregate li~it
does not apply separately to this project, then the required General Aggregate limit is to be $3,000,000.
This additional limit can be provided by a $1,000,000 umbrella liability policy.

4. Automobile Liability Insurance on a coverage form at least as broad as ISO form CA 0001, including;
a. Coverage on all owned, non-owned, and hired automobiles;
b. Limit ofliability shall not be less than $1,000,000 Combined Single Limit.
5. Increased Liability Limits:
If higher limits or other forms of insurance are required by Owner under Paragraph 3 above,
Subcontractor will comply with such requirements by providing evidence of an umbrella or excess
liability policy.
6. Certificates of Insurance:
Certificates of Insurance for insurance required under this Contract shall be furnished by Subcontractor
to Owner before any work is commenced hereunder by Subcontractor. The Certificates of Insurance
shall provide that there will be no cancellation or reduction of coverage without forty-five (45) days
prior written notice to Owner, except for ten (10) days in the event of non-payment of premium. In the
event Subcontractor does not comply with requirements of this Section, Owner, at its option, may
provide insurance coverage to protect its interests and charge Subcontractor for the cost of that insurance
or Owner may terminate this Contract. The required insurance shall be subject to approval of Owner,
but any acceptance of insurance certificates by the Owner shall in no way limit or relieve Subcontractor
of the duties and responsibilities assumed by Subcontractor in this Contract. No work shall be
performed at the project site until said certificates have been furnished and approved. Payment may be
withheld, at the option of Owner, until such certificates have been furnished, or if upon receipt of a
cancellation notice on a policy, until withdrawal of the notice or the reinstatement of the canceled
policy. Copies of insurance policies shall be furnished upon request.
7. Additional Endorsements:
a. Under the General Liability policy, Subcontractor shall add Owner, and its officers, directors and
employees, as additional insured verified by a Certificate of Insurance and receipt of the Additional
Insured form CG 20 10 II 85 or equivalent.
b. The policy shaH be endorsed using form CLiOO 99 01 87 to stipulate that the insurance afforded
Owner and its officers, directors, and employees, as additional insureds shall apply as primary insurance.
Any other insurance carried by Owner will be excess only and will not contribute with Subcontractor's
insurance.
c. The General Liability policy shall be endorsed using fonn CG 24 04 10 93 or equivalent to waive
rights of recovery.
d. Samples of required endorsement are included in Exhibit "E."
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8. Insurance requirements for
Subcontractor shall
all tiers of its subcontractors
.n insurance in like form and
amounts, including the Additional Insured Requirements set forth above, and any such subcontractor
will provide Owner with evidence of the required insurance prior to such subcontractor starting work.
Builders Risk Insurance:
Owner and Subcontractor waive all rights against each other and against all other subcontractors for loss
or damage to the extent reimbursed by Builder's Risk or any other property or equipment insurance
applicable to the work, except such rights as they may have to the proceeds of such insurance.
If Builder's Risk insurance purchased by Owner provides coverage for Subcontractor for loss or damage
to Subcontractor's work, Subcontractor shall be responsible for the insurance policy deductible amount,
up to $5,000, applicable to damage to Subcontractor's work and/or damage to other work caused by
Subcontractor.
1f Subcontractor is not covered under Builder's Risk policy of insurance or any other property or
equipment insurance required by this Contract, Subcontractor shall procure and maintain, at its own
expense, property and equipment insurance required for Subcontractor's work stored off the site or in
transit.
If Owner has not purchased Builder's Risk or equivalent insurance including the full insurable value of
Subcontractor's work, then Subcontractor shall procure such insurance at its own expense as will protect
the interests of Subcontractor and its subcontractors in the work. Such insurance shall also apply to any
of Owner's property in the care, custody or control of Subcontractor.
10. [Intentionally Omitted]
Hazardous Materials and Pollution Liability:
If Subcontractor or its subcontractors are either required to perfonn remediation of hazardous materials
such as asbestos containing materials, contaminated soil etc., or if their operations create an exposure to
hazardous materials, they must, in addition to the above requirements, carry a "Owner's Pollution
Liability" policy with limits not less than $1,000,000 per occurrence and not less than $2,000,000
aggregate for Bodily Injury, Personal Injury and Property Damage, naming Owner as Additional
Insured.
If Subcontractor or its subcontractors haul hazardous waste they must carry Automobile Liability
Insurance with a $1,000,000 combined single limit per occurrence for Bodily Injury and Property
Damage applicable to all hazardous waste hauling vehicles and include MCS 90 endorsement and the
ISO for CA 9948 (Pollution Liability Broadened coverage for Business Automobile).

12. Failure of Owner to enforce in a timely manner any of the provisions of these Insurance Requirements shall
not act as a waiver to enforcement of any of these provisions at a later date in the performance of this Contract.
Any exceptions to these Insurance Requirements must be delineated in the Contract documents.
BB. SUBCONTRACTORS
Any subcontractor of Subcontractor shall be bound to Subcontractor to the same extent Subcontractor is bound
to Owner. This form may be used for subcontracts and when so used, the term Owner shall mean Contractor
and the term Subcontractor shall mean the Subcontractor's subcontractor.

Page 12 of 15
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MODIFICATIONS

No modifications to, or waiver of any rights under this Contract shall be valid or binding on the parties to this
. . . ')ntract unless the same be in writing. Failure of Owner to insist upon strict performance of any term or
,ndition of this Contract, or to exercise any option herein conferred on one or more instances, shall not be
construed to be a waiver of such performance or portion, or of any other covenants or Contracts, on subsequent
occasions, but the same shall be and remain in full force and effect.
EE. DISPUTES
(1) Claims: In the event of any dispute or claim between Owner and Subcontractor which directly or indirectly
involves the work performed or to be performed by Subcontractor, Subcontractor agrees to be bound to Owner
and Owner agrees to be bound to Subcontractor by any and all procedures and resulting decisions, findings,
determinations, or awards made thereunder by an administrative agency, board, court of competent jurisdiction,
or arbitration. Subcontractor agrees to be bound by the procedure and final determinations as specified, and
agrees it will not take, or will stay or suspend, any other action with respect to such claims (including but not
limited to actions commenced pursuant to the Federal Miller Act, lien statutes, or any other state bond or
retain age act) and will pursue no independent litigation with respect thereto, pending final deteIDlination of any
resolution procedure by Owner. The timely presentation, cooperation and participation by Subcontractor, in
any determination of a dispute under this Contract, including any and all appeals under the disputes
provision(s), shall be conditions precedent to pursuit of any action by Subcontractor against Owner with respect
to any such claim or dispute. Subcontractor shall have full responsibility for preparation and presentation of
such claims and shall bear expenses thereof including attorneys' fees.
(2) Mediation: As a condition precedent to the hearing of any trial or arbitration, the parties to this Contract
.. l-.all submit any and all disputes between them to non-binding mediation with the assistance of a recognized
fessional mediation service, The parties shall each designate a representative with full settlement authority
who will participate for at least four hours in the mediation. The parties shall bear equally all expenses,
exclusive of attorneys' fees, associated with the mediation,
(3) Arbitration: If any dispute shall arise relative to interpreting this Contract that cannot be resolved through
mediation, it shaIl be submitted in arbitration according to the then existing rules of the American Arbitration
Association, Written notice of demand therefore shall be filed with the other party hereto. Each party shall
appoint an arbitrator. The two (2) arbitrators shaIl appoint a third arbitrator. Their decision shall be a condition
precedent to any right of legal action that either party may have against the other. They shall fix their own
reasonable compensation and assess the costs and charge upon either or both parties. Judgment on any award
may be entered in a court of competent jurisdiction. This provision shall be specifically enforceable under the
laws ofthe state ofIdaho.

FF. HOMEOWNERS' CLAIMS
Subcontractor shall participate in the investigation of a resolution of any and all claims made by a Homeowner
as a result of activities performed by the Subcontractor.
GG, INDEMNIFICATION
To the fullest extent of the law, Subcontractor agrees to defend, indemnify, and hold harrnles~ Owner, Owner's
p++iIiates, and the officers, shareholders, directors, partners, members, managers, employees, agents, and
esentatives of Owner (hereafter the "Indemnified Parties"), and the record owner of the property
General Conditions to Contract Agreement
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("hereinafter "Owner"), from
any and all claims, d
es, and liabilities arising from,
resulting from, or connected WI
performed or to be performed
this Contract by Subcontractor,
its agents, employees, and subcontractors and suppliers of any tier, including without limitation injuries to
Subcontractor or Subcontractor's personnel occurring during performance of services under this Contract, even
., ')ugh such claims may prove to be false, groundless or fraudulent, to the fullest extent permitted by law and
)ject to the limits provided below.
Subcontractor's duty to indemnify Owner shall not apply to liability for damages arising out of bodily injury to
persons or damage to property caused by or resulting from the sole negligence of Owner or its agents or
employees. Subcontractor's duty to indemnify Owner for liability for damages arising out of bodily injury to
persons or damage to property caused by or resulting from the concurrent negligence of (a) Owner or its agents
or employees, and (b) Subcontractor or its agents, employees, and subcontractors and suppliers of any tier shall
apply only to the extent of negligence of Subcontractor or its agents, employees, and subcontractors and
suppliers of any tier.
The indemnification obligation under this Contract shall not be limited in any way by any limitation on the
amount or type of damages, compensation or benefits payable to or for any third party under workers'
compensation acts; provided Subcontractor's waiver of immunity by the provisions of this Section extends only
to claims against Subcontractor by Owner, and does not include, or extend to, any claims by Subcontractor's
employees directly against Subcontractor.
Subcontractor's duty to indemnify Owner for liabilities or losses other than for bodily injury to persons or
damage to property shall apply only to the extent the liability or loss was caused by Subcontractor or its agents,
employees, subcontractors or suppliers of any tier.
Defense cost recovery shall include all fees (of attorneys and experts), and costs and expenses incurred in good
f~jth. In addition, Owner shall be entitled to recover compensation for all of its in-house expenses (including
.'!rials and labor) consumed in its defense.
Subcontractor's indemnification and defense obligations hereunder shall extend to Claims occurring after this
Agreement is terminated as well as while it is in force, and shall continue until it is finally adjudicated that any
and all actions against the Indemnified Parties for such matters whish are indemnified hereunder are fully and
finally barred by applicable laws.
HH. FORCE MAJEURE.
Neither party shall be liable to the other for any failure of or delay in performance of any obligation under this
Agreement for the period that such delay or prevention is due to acts of God or the public enemy; war,
insurrection of riots, civil disorder, acts of terrorism or other hostilities; fires, explosions or serious accidents;
the requirements of any government or governmental entity or authority; strikes or labor disputes; the discovery
of hazardous materials that renders the site or a portion thereof unsafe to continue work or any other cause
beyond Owner or Subcontractor's, as applicable, reasonable control. The parties agree to notify the other party
promptly of the occurrence of any such cause and carry out this Agreement as promptly as practicable after such
cause is terminated.
II.

MISCELLANEOUS

This Contract shall be considered to have been made in and shall be interpreted under the laws of the State of
Idaho. The site of venue of any lawsuit arising out of this Contract or the work hereunder shall be in Kootenai
'ty, Idaho. Any written notice required to be given to a party shall be hand-delivered or delivered to the
General Conditions to Contract Agreement
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address of that party indicat
Subcontractor shall comply
I federal, state and local laws,
regulations and orders prohi
iscrimination on the basis of race,
sex, or national origin. This
Contract represents understanding of the parties and Owner assumes no responsibility for any different
understanding or any representations made by any of its officers, agents, or others prior to the execution of this
"ontraet unless expressly stated herein.

THE UNDERSIGNED HEREBY CERTIFY THAT THIS INDEMNIFICATION PROVISION WAS MUTUALLY NEGOTIATED.

Title: President
RCE- 19920

(Registration Number for Idaho)
(UBI Number for Washington)
0003343B7-U

(Sales Tax Permit Number)

/
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EXHIBIT "A"
CONTRACT AGREEMENT
BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY
INCLUSIONS AND EXCLUSIONS

General Inclusions:
The work under this Contract includes, but is not limited to the following, all labor, materials, equipment,
fasteners, delivery, and coordination required to complete the scope of work outlined below per the Contract
drawings and specifications;
1. One (1) set of construction drawings wiII be provided to Wadsworth Golf Construction Company by
BRN Development, Inc. Any additional copies required thereafter by Subcontractor will be the sole
responsibility of Subcontractor to obtain at Subcontractor's expense.
2. Subcontractor shal1 submit a site specific safety plan prior to commencement of work.
Subcontractor shall provide necessary personal protection safety gear, training and methods for its
own employees.
3. Subcontractor agrees to indemnify and hold harmless Owner for any and all governmental or
regulatory fines, penalties, andlor assessments of any kind, including safety and environmental,
arising from or in connection with their work resulting from Subcontractor being in noncompliance
with governmental regulations. In the event such fines, penalties, andlor assessments are made
against Owner as well as Subcontractor during the prosecution of the work itself and before Final
Acceptance, Subcontractor agrees that said amounts may be withheld from any pending funds due
and owing to Subcontractor, at Owner's sole discretion.
4. All work to be done in compliance with federal, state and local laws, codes, ordinances and
regulations and good industry practices, Subcontractor is responsible for obtaining all code standards
and including the applicable costs for this scope of work.
5. Subcontractor shall coordinate all necessary inspections with proper jurisdiction for own work.
6. Subcontractor is aware of all scheduling and site conditions.
7. Subcontractor shall provide all hoisting, scaffolding, staging, material handling and coordination
required to complete own work.
8. Parking is limited to Owner designated parking area.
9. No construction company and/or product advertising will be allowed on the jobsite. This prohibition
includes advertising on structures andlor fencing. Permanently affixed truck and trailer logos are
permitted.
/ 10. Subcontractor shall provide all protection of work during construction and shall protect all work and
materials from loss and damage as required. Subcontractor shall also protect all work from damage
during the performance of Subcontractor's work. Any damage caused by Subcontractor to work put
in place must be corrected to Owner's satisfaction at Subcontractor's expense.
11. Subcontractor shall remove and dispose of all of its own hazardous and environmentally sensitive
waste and debris in an approved and legal manner and shall· comply with local agency recycling
requirements.
12. Subcontractor shall provide all required coordination, design assistance, and interface with the
Owner, Owner's Architect, all other trades, the general public and agencies affecting or affected by
the work.
13. Subcontractor shall perform no additional work nor perform work which will result in additional
work being required without first obtaining written authorization from Owner.
14. All construction shall be performed according to the most recently prescribed practice by qualified
and if applicable certified workers. Any Subcontractor employees engaged in performance of the
~
work are subject to the Owner's approval.

00
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EXHIBIT "A"
CONTRACT AGREEMENT
BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY
INCLUSIONS AND EXCLUSIONS
15. Subcontractor shall provide onsite a designated, competent, and full time Superintendent who shall
represent the Subcontractor at all times and shall have authority to act for Subcontractor.
Subcontractor's Superintendent shall have no other obligations or responsibilities other than the
work to be performed for Owner. All directions and notices given to and by such Superintendent
shall be binding on Subcontractor. Subcontractor's Superintendent shall coordinate work closely
with the Owner and shall take all measures and actions to ensure proper completion of the work in
accordance with the Project Schedule and as directed by the Owner. Subcontractor's Superintendent
shall be made available for weekly Owner's coordination meetings. Subcontractor's Superintendent
is required to have the Contract and applicable specification sections on site made available by
Subcontractor's main office.
16. Subcontractor shall perform and complete its own work in accordance with Subcontractor's project
schedule and shall coordinate daily activities with Owner.
17. Subcontractor shall provide one (I) copy of record documents, drawings, warranties and operations
and maintenance information required for project closeout. Operation and maintenance (O/M)
manuals wil1 be the basis for the Owner training materials and shall be completed and submitted to
Owner prior to receipt of final payment and retain age if any.
18. Subcontractor shall keep such full and detailed accounts as are necessary for proper financial
management under this Agreement. Subcontractor shall maintain a complete set of all books and
records prepared or used by Subcontractor with respect to the Project. Owner shall be afforded
access to all Subcontractor's records, books, correspondence, instructions, drawings, receipts,
vouchers, memoranda and similar data relating to this agreement. Subcontractor shall preserve all
such records for a period of three years after the final payment or longer where required by Law.
19. Owner change order requests: Subcontractor shall be responsible for a to-day response, from the
date distributed, and tum around time to Owner Change Order Requests. In the event a response is
not received by Owner on or before the date specified on the Subcontractor Change Order Requests,
it will indicate that Subcontractor consents to the work being performed with no change in the
contract amount.
20. All pricing will include applicable State Taxes.

Specific Inclusions:
1. Schedule A (General Superintendence and Site Preparation), Job Code 50.300.300:
a. Mobilization and Permits
$100,000.00
b. Bonds
$164,338.00
c. Temporary Traffic Control
$10,000.00
d. Clearing, Grubbing, and Site Preparation
$10,000.00
2. Schedule B (Mass Grading, Site Storm Drainage and Erosion Control), Job Code 50.300.301:
a. Mass Grading - Main Site, Complete
$45,000.00
b. Mass Grading - Panhandle Site, Complete
$30,000.00
c. Lake Construction (Three Site Ponds), Complete
$231,465.00
d. Erosion Control
$279,075.00
3. Schedule C (18 Hole Golf Course Construction), Job Code 50.100.900:
a. Golf Course Supervision and Administration
$196,000.00
Contract Agreement / Exhibit "A"
1126/2007
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EXHIBIT "A"
CONTR~CTAGF~EMENT

BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY
INCLUSIONS AND EXCLUSIONS
b.
c.
d.
e.
f.
g.
h.
1.

J.
k.
I.
m.
n.

Sand Cap and Topsoil Management
Golf Course Rough Shaping
Golf Course Drainage
Feature Construction (Greens, Tees, Bunkers)
Cart Path Construction
Golf Course Finish Shaping and Contouring
Rock Picking
Seed Bed Preparation
Soil Amendments/Fertilizer
Grassing per Plans
Rock Retaining Walls
Golf Course Irrigation System, Complete
Pump Station

$1,403,340.00
$297,060.00
$551,027.00/
$1,345,607.00 v
$991,925.00 , /
$212,990.00
$46,700.00 ../,
$320,045.00;'
$45,401.00 /
$768,622.00
$133,488.00
$2,405,035.00
$209,820.00
TOTAL

-

$9,796.938

4. Prices reflect an estimate from Wadsworth Golf Company dated November 9, 2006. Please note that
affected items were changed to reflect the increase in Idaho Sales Tax from 5% to 6%.
5. Upon final acceptance of contract agreement, an additional Exhibit A-~ will be attached, specifying
construction completion dates.

c!ecific Exclusions:

•

See Contract Qualifications & Clarifications, attached hereto as Exhibit A-I.
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SOUTHWES'r
ill
600 North 19S Avenue _ Buckeye, Arizona 85;326 • 6231853-9100

Contract Qualifications & Clarifications
Wadsworth Golf Construction Company of the Southwest
Black Rock North - Kootenai County, ID
.... :D.ecembEn! 6F.2006

Staking & Layout
• Owner to provide tee, green, and turning point ttakes with elevations. Owners engineer will layout
storm drainage lines.
Erosion Control
+ Our proposal does not include the purchase of off-site rock for any of the specified erosion control
measures. We have assumed this rod< will be av.wable on-site, at the adjacent pit site.
• The bioswaIe is not included in our proposaL

Dust Control
+ Owner to provide and pay for construction water; Contractor to distribute water to our work areas.

Storm I Golf Co11t'ge Drainag;e
+ OW HOPE and solid trench drain pipe pricing is based on using double-wall, soil-tight pipe as
manufactured by ADS.
t
Our pricing is based on using on-site, native topsoil for bedding and backfilling of all solid drainage
pipe nms that do not cross roadways.
• . For solid HDPE golf course drainage pipe on the Weiskopf plans, all drain tile is four inch (4'")
diameter, except when six: (6) or more catch basins or bunker connect Then, drain tile is upsized
two inches (2"') for every six (6) features upstream.
Irrig;!n on
Our proposal does not include consultant fees for staking:, as-built data collection, as-bullt document
final:ization. or central controller programming. Any such fees are assumed to be by contract
between the consUltant and Owner.

Electrical

•

Owner to supply electrical power and main discormect to main pump station to wiUrin twenty-five
feet (25') of pump station location
.

Trucking
~ Fuel prices are unstable at this time. In the event that off-road diesel fuel prices exceed $2.78 per
gallon for an extended period of time, we reserve the right to review our pricing.

dsworth Golf Construction Company of /he Southwest
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Materials Benchntarked Pricing
t The following are the cost of materials we have included in our proposal, including sales tax and

freight
o

o
o
o
o
o

.
Greens Gravel;
USGA Sand w /0 Organic:
Bunker Sand ('Unipar BB202'):
¥l' Screened Bank Run Sand:
4,000 PSI Concrete wj Fiber:
Sod -100% Kentucky Bluegrass:

$ 25.4~ / tn
$ 34.98 / tn
$ 67.60 / m
$ 14.31 1m
$120.00 / cy
$ .286/ sf

Atlas Sand & Rock
Atlas
&:. Rock
Grass Roots Agronomics
Interstate Concrete &:. Asphalt
Interstate Concrete &:. Asphalt
Ideal Sod

sand

Work By Others
• Our proposal contains no allowance [or preparation., management / overseeing, clean-up, or
restoration of grade for work performed by subcontractors working directly for. the Owner. We will
work actively to coordinate out golf course construction activities with the work of others to provide
for the ability of all construction to flow efficiently.
Cash Flow
+ There will be significant early cash flow requirements for materials purchaSed and stored on-site.
Due to ttilSlabIe PVC resin and copper pricing, PVC pipe and wire will be benchtnarked. Additional
. costs that may be assessed by our supplier (s) will be passed on to the Owner. We will expect no
retainage to be withheld from materials. stored on-site. .

Proof of Financing
• We would request proof of adequate financing in place for goff course constn1ction work prior to
initiating the work
~.xiBting

Utilities
The cost to relocate existing utilities to allow for work to occur is excluded from our proposal..
Repairs to utilities not located by Blue Stake or by the Owner's on-site personnel is also excluded.

t

Permits & Licenses
• Our proposal does not include the cost of permits, fees, licenses, andj or inspections necessary to
execute the worle.· If requested, we will assist the OWner in the procurement of permits.
Quill tv Control
+ Owner pays foJ' all inspections and quality control testing that may be requited. The cost for re--tests
will be at the Contradors expense.

e

tmAML
T J~

ardousMaterials
osts associated with p e- . ~J'l

_do (

-, terials are excluded (see attached statement). _ .

Tax

..

•. Our proposal is based on the state of Idaho sales tax rate on materials of 6.0% .

End of Qualifications & Clarifications
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EXHIBIT "B"
CONDITIONAL LIEN WAIVER, RELEASE AND SUBORDINATION
Payment Amount: $
For Work Through:
!

.0(

, 200e

BRN Development, Inc.
P.O. Box 3070
Coeur d' Alene, ID 83816

u.

RE:

(Black Rock North Golf Course Construction)

065040COOO2

Upon receipt of payment of the sum of $ _ _ _ _ ._, the undersigned waives any and all right to any lien whatever and releases all
rights to lien or claim any lien against the real property associated with the above Project by the undersigned in connection with any and all
work or labor performed, materials, equipment, goods, or things supplied or furnished, or any other claims or obligations owed through the
date shown above, on the above-named Project.
This waiver and release does not cover rights or obligations that might accrue after the above date for additional work that may be
perfonned. In addition, upon receipt of the payment stated above, the undersigned agrees that any lien that may be filed for work performed
after said date will only have lien priority from and after the date stated above and will be subordinate to any liens or encumbrances attaching
to the subject property prior to said date.
As an inducement to the above-named Owner to make the payment first described above, the undersigned further covenants and
represents that it has performed the work and/or furnished the materials pursuant to and in accordance with the plans and specifications or

,20_. The undersigned further covenants and represents that either all obligations related to

work order in effect up through

labor, equipment, supplies, materials, lower tier subcontractors at all levels and consultants through the date first stated above have been fully
paid, or all such obligations will be paid first out of the funds to be received before any of said funds will be applied to any other purpose and
nent first described above will be sufficient to fully satisfy all such obligations.
If signed on behalf of a company, the undersigned certifies under penalty of perjury under the laws of the State of Idaho that he or she
is authorized to execute the same on behalf of the company to be bound.
COMPANY:
By:
Its: _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __
STATE of
County of
On this

)
)
)

ss.

day of

, 2006, before me, the undersigned, a Notary Public in and for the State of Idaho, personally
, known or identified to me to be the
of
, the corporation that executed the foregoing instrument and acknowledged the said instrument to be a free and voluntary
-------act and deed of the corporation, for the uses and purposes set forth therein, and on oath stated that he is authorized to execute said instrument
on behalf of said corporation.
appeared

Witness my hand and official seal hereto affixed the day and year first above written.

Notary Public in and for the State of _ _ _ _ __
Residing at: ________________
My Commission Expires: _ _ _ _ _ _ _ _ __

Conditional Lien Waiver, Release and Subordination
Ilf!vision 080806
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EXHIBIT"C"

SUBCONTRACTOR'S APPLICATION FOR PAYMENT
BRN Development, Inc.

To:

P.O. Box 3070
Coeur d' Alene, 1083816

(208) 665-5815
(208) 665-5844

Job Name:

Black Rock North Golf Course Construction

Job No.:

06·5040

.:::6:.::;:0:::.0.:.:N:.:..
. ..;..19::.:5::;:lh:.:...:...:Ac:.:ve::.:.'--_ _ _ _ _ _ _ _ _ _ _ _ _ __

Contract No.:

065040 C0002

Buckeye,AZ 85326

Address:

P.O. Box 3070

Pay Application #:

City/State:

Coeur d' Alene

Billing Period:

From:

Wadsworth Golf Construction Company

PAY REQUEST CALCULATION:

1)

Base Contract:

( A)

(8)

(C)

(0)

(E)

Amount

Amount Billed
Prior Periods

Amount Billed
This Period

Total Amount
Billed to Date

Total
% Complete

_______ H__________ + _____________

Change Orders:

2)

C.O.#1

_____________ H ____________ + ____________

C.O.#2

_____________ H________ + _____________

Total Approved Contract:

=============H=============+=============

3)

Less Retainage @

4)

Total Earned Less Retainage:

5)

Less Previous Net Billings:

~~~~--------

CURRENT PAYMENT DUE:

Date:

Authorized Signature:

1995

S

EXHIBIT "D"
CE ABUSE PROGRAM RE

Subcontractor shall develop, implement, and maintain a Substance Abuse Program (SAP)
to assure all subcontractor employees are free from drug and alcohol impairments.
Subcontractor shall provide a letter, which confirms their compliance with this requirement
in the Site Specific Safety Plan, which is required by Contract General Conditions. An
example letter is attached. Subcontractor shall submit the Site Specific Safety Plan for
review prior to beginning work on the project.
Subcontractor's SAP shall be developed to meet or exceed the requirements of Owner's SAP.
A copy of Owner's SAP will be made available upon request. Key elements of Owner's SAP
include:
Mandatory Pre-Employment Testing
Reasonable Suspicion and Post-Accident Involvement Testing
Subcontractor shall pay all costs associated with developing, implementing, achieving and
maintaining the SAP for their employees. These costs include, but are not limited to,
transportation costs, laboratory costs, collection costs, and wages during testing.
Subcontractor shall indemnify and hold harmless Owner against any and all claims,
lemands, suits, or liability that may arise out of the development, implementation,
achievement, and maintenance of the SAP.

Contract Agreement / Exhibit D

112612007

Page I of2

ReviSion 090606
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S

EXHIBIT "D"
CE ABUSE PROGRAM REQ

09-18-06
Owner:
Owner Address:

BRN Development, Inc.
P.O. Box 3070
Coeur d' Alene, ID 83816

Attn: Kyle Capps

RE: 065040 C0002
(Black Rock North Golf Course Construction)
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impairments.
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for
reasonable suspicion and post-accident involvement situations.
We currently plan to place the following employees on this project and we certify that they have been
tested in accordance with our SAP.

If additional employees are placed on the project, we will test them in accordance with our SAP policy.
We understand that Owner may elect to check our SAP compliance by reviewing program requirements
and auditing employee test records. We will cooperate fully with this compliance check process.
Sincerely,

(Date)

(Subcontractor Representative)

Contract Agreement I Exhibit D

1/2612007

Page 2 of2

Revision 090606

1997

S

EXHIBIT liD"
ANCE ABUSE PROGRAM REQUIREMENTS

09-18-06
Owner:
Owner Address:

BRN Development, Inc.
P.O. Box 3070
Coeur d' Alene, ID 838]6

Attn: Kyle Capps
RE: 065040 C0002
(Black Rock North Golf Course Construction)
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impairments.
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for
reasonable suspicion and post-accident involvement situations.
We currently plan to place the following employees on this project and we certify that they have been
tested in accordance with our SAP.
Lance Phillips
To be determined.

If additional employees are placed on the project, we will test them in accordance with our SAP policy.

We understand that Owner may elect to check our SAP compliance by reviewing program requirements
and auditing employee test records. We will cooperate fully with this compliance check process.
Sincerely,

(Date)

Contract Agreement! Exhibit D
amsion 090606

11127/2006

Page 2 0[2
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WADSWORTH GOLF CONSTRUCTION COMPANY
POLICY NO. 9
SUBSTANCE ABUSE POLICY

POLICY STATEMENT.
The Company wishes to ~eco9nize the value of
esta6li shi ng a workforce and workpl ace free of substance abuse. Therefore
it is in the Company's best interest to adopt and implement a Substance
Abuse Policy.
OBJECTIVE. To provide a program that will identify the abusers before the
workplace is made unsafe and assist the employee in overcoming the need
to abuse substances which can potentially endanger the employee's health
and. by impairing their own ability to perform their duties, endanger the
health of their co-workers.
SCOPE. All employees. jobsites, facilities and locations of the Company·s
operations shall be governed by this policy.
With respect to the
employees, this policy shall be construed to include all time spent at or
away from the workplace in the performance of their employment duties.
IMPLEMENTATION. The management of the Company shall dedicate itself to
providing the necessary active leadership and support of this policy in
order to develop, train and maintain a substance abuse program.
In
particular, a program shall be implemented which provides for a safe and
efficient work environment by prohibiting the following activities:
1)

Use, possession, manufacture, distribution, dispensation
or sale of illegal drugs or alcoholic beverages on
company premises or company business, in company
supplied vehicles, or during working hours.

2)

Use or possession, or any manufacture, distribution,
dispensation or sale of a controlled substance or
alcoholic beverages on company p~emises or while on
company bUsiness or while in company supplied vehicles.

3)

Storing in an automobile or other repository on company
premises any controlled substance, the use of which is
unauthori zed. .

4)

Being under the influence of a controlled substance or
al cohol i c beverage on company pram; ses or whi 1e on
company business, or while in company supplied veh;cles.

5)

Any possession. use, manufacture, distribution,
dispensation or sale of illegal drugs off company
premises that adversely affects an employee's work
performance. the safety of other employees. or the
company's regard or reputation in the community.

1999

Certificate of
DOT Drug and Alcohol Program Enrollment
Wadsworth Golf Construction Co.
The Employer listed above has enrolled in a Drug and Alcohol Testing Program
with Foley Service·s, Inc. that meets th~ requirements of DOT Regulation 49 CFR
Parts 382 & 40.
600 No. 195th Ave.
Buckeye, AZ 85326

Program Start Date: 10/ 1/02

Program is current through: 10/1/07
Client Code: W AG2

Vice President Operations
Your Single Source/or DOT Compliance

"

Foley Services, Inc.
655 Winding Brook Drive
Glastonbury, CT 06033

QUARTERLY MAILING
Please find the issues of our DOT Safety Regulation UpdateFast~Fax1M
that were published during the previous quarter. During the past quarter
we discussed important regulatory issues that you should be aware of and
we have offered through our Fast-Fax Features ~ new products that are
available from Foley Services, Inc.
If you would like to have issues of DOT Safety Regulation Update FastFax™faxed to you weekly, instead of mailed quarterly, please call us at:
1-800~253-5506 ext. 286
We appreciate your business and hope that you find the information we
have sent useful to you, in your position, and throughout your business.
Should you have any questions, concerns or special topics that you would
like to see discussed please contact us at:
1 ~800-253-5506

For additional products and services offered by Foley Services, Inc.,
please visit us our website:
www.FoleyServices.com
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EXHIBIT "E"

CERTIFICATE OF LIABILITY INSURANCE

ACORD
JDUCER

DATE
(MM/DDIYY)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON
THE CERTIFICATE HOLDER, THIS CERTIFICATE DOES NOT AMEND, EXTEND, OR ALTER THE COVERAGE
AFFORDED BY THE POLICIES BELOW.

Insurance Broker
Address
City, State, Zip

INSURER A:

INSURERS AFFORDING COVERAGE
INSURANCE COMPANY
BEST RATING

INSURED
Subcontractor Name
Address
City, State, Zip

INSURERB:

INSURANCE COMPANY

BEST RATING

INSURERC:

INSURANCE COMPANY

BEST RATING

INSURER D:

INSURANCE COMPANY

BEST RATING

C.OVRRA(;RS

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICA TED. NOT WITHSTANDING ANY
REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAYBE ISSUED OR MAY PERTAIN.
THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS. EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE
LIMITS SHOWN MAY HA VE BEEN REDUCED BY PAID CLAIMS.

Insr.
Llr.

Type of Insurance

A

General Liability
!. Commercial General Liability
_ Claims made !.Occur.
Gen'Aggregate Umit Applies per:
_Policy !,.Project _ Location

B

Poli~y Expiratiorri, .':Lirnits
.Q~f~'(;i~t~\

Policy
Number
Policy
Number

$1,000,000
$50,000
$5,000
$1,000,000
$2,000,000
$2,000,000
$1,000,000

Automobile liability

'!...Any Auto
All Owned Autos
_Scheduled Autos

$
$
$

o 100/00

$
$
$

$1,000,000'
$1,000,000'

C

00/00/00

D

00/00100
$1,000,000
$1,000,000
$1,000,000

DESCRIPTION OF OPERATIONS/LOCATIONSNEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS
Project Name and Number: Black Rock North Golf Course Construction (06·5040)
Job #: 065040_C0002
Owner: BRN Development, Inc is Additional Insured per attached Endorsement. Coverage is primary and Non-Contributory with any carried by
Wadsworth Golf Construction Company per allached Endorsement. Waiver of Subrogation applies in favor of BRN Development, Inc, per attached
Endorsement.

--TIFICATE HOLDER
,(:
Owner Address:

CANCELLATION

BRN Development, Inc.
P.O. Box 3070
Coeur d' Alene, ID 83816

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL MAIL 1Q DAYS
WRITIEN NOTICE TO THE CERIFICATE HOLDER NAMED TO THE LEFT

AUTHORIZED REPRESENTATIVE

:l002

POLICY NUMBER

COMMER

L LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY
ADDITIONAL INSURED-OWNERS, LESSEES OR CONTRACTORS (FORM B)
This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART.
Schedule:
Owner:
Job No.
Owner Address:

BRN Development, Inc.
065040 C0002
P.O. Box 3070
Coeur d' Alene, ID 83816

Name of Person or Organization:
Owner: BRN Development, Inc
and subcontractors.
(If no entry appears above, information to
applicable to this endorsement.)

tions as

Schedule, but

NAMED INS

2003

·CG 20-1011 85
POLICY NUMBER: 0000000
NAMED INSURED: BRN Development, Inc.

POLl

2
10D: 00/00/00 TO 00/00/00

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ CAREFULLY.
BLANKET ADDITIONAL INSURED ENDORSEMENT
This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART
WHO IS AN INSURED (Section II) is amended to include as an insured any person or organization (called
additional insured) whom you are required to add as an additional insured on this policy under.
1. A written contract or agreement; or
2. An oral agreement or contact where a certificate of insurance showing that person or organization as an
additional insured has been issued; but the written or oral contract or agreement must be:
a. currently in effect or becoming effective during the term of this policy; and
b. executed prior to the "bodily injury", "property damage", "personal injury", or "advertising injury".
The insurance provided to the additional insured is limited as follows:
1. That person or organization is only an additional insured with respect to liability arising out of:
a. Premises you own, rent, lease, or occupy; or
b. "Your work" for that additional insured by or for you.
2. The Limits oflnsurance applicable to the additional insured are those specified in the written contract or
agreement or in the Declarations for this policy, whichever is less. These Limits ofInsurance are inclusive
and not in addition to the Limits of Insurance shown in Declarations.
The insurance provided to the additional insured does not apply to "bodily injury", "property damage",
"personal injury", or "advertising injury" arising out of an architect's, engineer's, or surveyor's rendering of or
failure to render any professional services including:
1. The preparing, approving, or failing to prepare or approve maps, drawings, opinions, reports surveys,
change orders, design or specifications; and
2. Supervisory, inspection, or engineering services.
Any coverage provided hereunder shall be excess over any other valid and collectible insurance available to the
additional insured whether primary, excess, contingent or on any other basis unless a contract specifically
requires that this insurance be primary or you request that it apply on a primary basis.
THIS ENDORSEMENT IS A PART OF YOUR POLICY AND TAKES EFFECT ON THE EFFECTIVE
DA TE OF YOUR POLlCY UNLESS ANOTHER EFFECTIVE DATE IS SHOWN BELOW.
EFFECTIVE DATE:
POLICY CHANGE NO:
COUNTERSIGNED DATE:

G- I 7957-B (Ed. 09/92)
POLICY NUMBER 000000000000

AUTHORIZED REPRESENTATIVE:

3
COMMERCIAL GENERAL LIABILITY

2004

czt;

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY
ADDITIONAL INSURED PRIMARY COVERAGE
This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

This insurance is primary for the person or organization shown in the schedule, but on
i h respect to liability
at ins red will apply as
arising out of your work for that insured by or for you. Other insurance afforded
excess and not contribute as primary to the insurance afforded by this endorseme t.
All other endorsements, provisions, conditions, and exclusions 0
apply to the additional insured described below.

a n unchanged and

ADDITIONAL INSURED

nt, Inc. (policy holder)

eL/OO 99 01 01 87
4

!005

COMMER

POLICY NUMBER

ENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY
WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US
This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART
Schedule:

Owner:
Job No.

Owner Address:

BRN Development, Inc.
065040 C0002
P.O. Box 3070
Coeur d' Alene, ID 83816

Name of Person or Organization:
Owner: BRN Development, Inc.
and subcontractors.
(if no entry appears above, information required to c mpl te thi120r e
as applicable to this endorsement.)

~

TRANSFER OF RIGHTS OF
JMMERCIAL GENERAL LI BI

TOT ERS T
S i amend b

owmg:

n in the Schedule above
oi operations or "your work":
atio
products-completed operations
or 0 g ni at on hown in the Schedule above.

CG 24 0410 93

5

2006

INSURANCE COMPLIANCE STATEMENT
Subcontractor Name: ________________________________________
Subcontractor License/Registration Number: ______________________________________
Subcontractor Phone: _________________

Subcontractor Fax:

----------------

Project: __________________________________________________________

SECTION BELOW TO BE COMPLETED BY YOUR INSURANCE AGENT
INTRODUCTION
The purpose of this document (Subcontractor Insurance Compliance Statement) is to confmn that the insurance requirements
contained in our Subcontract Agreement with your company are provided for our mutual protection. Certificates of
Insurance forms typically used by the insurance industry are inadequate, given the number of restrictive endorsements
currently used by the insurance industry and not notated on the certificates. This document supplements the Certificate of
Insurance and must be completed by your insurance agent for our mutual benefit. Please have your agent fax a copy of
this Statement with your initial Certificate ofInsurance, and mail the original hard copies to our office. We will require
this Statement once per policy period per job.
Are any of the following restrictive endorsements on your Commercial General Liability or Umbrella exclusions?
Residential or multi-family exclusions

Yes

No ______________

Including Condos

Yes

No ______________

2

Subsidence or earth movement exclusion

Yes

No _______________

3

Exterior Insulation and Finish System

Yes

No ______________

4

Mold or indoor air quality exclusion

Yes

No ______________

5

Damage to your work performed by
subcontractor exclusion

Yes

No ____________

Does your policy provide:
A
Additional Insured Status to include
completed operations exposure

----------

No _____________

Yes ----------

No ______________

Yes

/

B

Contractual coverage provided to include
the tort liability assumed in the Hold
Harmless Agreement

Name of Subcontractor: _____________________________________________
Completed by: _______________________________________________________________
(Subcontractor's Insurance Agent)

Name

Date

Agency

Agency's Phone Number

~007

nl\J./.,rrv« IH GOLF

~OOJ

INSURANCE COMPLIANCE STATEMENT

Subcon.ac,orN.""
,

":', •"",,'::

UJw.e,,)6-.ii) ~I C~'~.IdiC~ (1 1yt4 0/,0

Sub~ntracrof Licen.te/Registra!ion Number:

,Sub~nlractor Phon~

~L t.

- /9 9 ;LO

SUOcCl'ltrtctOt

Fu.{t,,:-,,:I-..~3"'-;1-c..ullwj-r-:...:;......,~::..J:::l-.L.--L._

Pt~~ct: ~~~~~~~~~~~~~~~~4-~-C~~~~__~~~~~~~~~~~--/

, S.iCTlQlY BELOW TO B£ CQM,PLETED BY YOUR INSURANC
lmRO))UCr'o~

. Thl: pwpose of thiS documenl (Subcontractor Insurance Compliance Stat~mcnf) i&:1o ,confirm th4t th~ 1l'l$W'lU'ICC requirel'1'lonl3
"confailled 111 our Subcontract Asr~ement With your company are provided fot our mutual proreclion, Cerd(i~Qtes of
Insurance forms typiclllly ufed by die insurance indulltry are inadequate, given Lbe number ofrestri~t,ivc endorr;cment:o
currently lUied by tho insurAnct indu6!ty and not notated on the ceniticale.. This docum~nC supplemenl3 the Certit'ioate of
Jnsia-mct 4lld mu,' be cqmpleted by VO"r '!IRrM)lCe l!Cnt (or our mutual benefit. please hJve your agent fiI.X a copy of
this Statemenl with )'Cut lIutlai Ccnlli'''le onnsurance, and mall tht grigino/ hird copies 10 our officc. WI! -will rcquin:
this Statement onCe ~ polic,Y period per job.
Arc

any of the following reStl';divc endorsemen~ on your Commercia! Genbra) ,Li;ability or Umbrelll clIc)u,sion.s?
Residential or multi.£amily exclusion,

Yes

No

V

Including Condos

Ye:l

No

'J,/

2

Subaidence or earth movemont eXC)U$ion

yC;'!

No

v=:

.3

Exterior Insulation and Finish S~tem

Yell

No

4

,Mold or indoor air quality e~oJusion

Ye.s

S

Damage 10 your work performed by
subconttaclor exclusion

Yell

,Doc!: your POllCY provide:

A

Addilionall~urecl Sf'tulIO indude

~~!eted~~I!o~ex

sure

B 0Co_tuar&,~c:g;provid

0 include
the tort Uab1Jit)' assumed in the Hold,

V

No

No
./

Yell

V

/

No ---:_ _---,,~__

V

h!i~ ~
Y«s
No
•

---,---

'l1Mtcfa~tD ~ 0-A1 ~~.

:, Nllme of Subcontractor: _________________________________-

Agcnoy's Phone Number:

2008
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E OF LIABILITY INS
PRODUCER

DATE (MM/ODIYYVY)

12129/06

THIS CERTIFICA
IS ISSUED AS A MAnER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

WAUSAU SIGNATURE AGENCY
\-"'31 OPUS Pl SUITE 300
NNERS GROVE, Il 60515
_.1 719-0704

INSURERS AFFORDING COVERAGE

INSURED

Wadsworth Golf Const Co. of the S.W.
600 N. 195th Ave
Buckeye,AZ 85326
COVERAGES
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MA Y PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO All THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR
LTR

A

~~

POLICY NUMBER

TYPE OF INSURANCE
~ERAL

o

rX-

TBKY91432654056

LIABILITY

CLAIMS MADE

~ OCCUR

-~
~

POLICY

n~ ~~8i

n

LOC

ASKY91432654026

LIABILITY

12/31106

12/31/07

ANY AUTO
ALL OWNED AUTOS

BODIL Y INJURY

$

(Per person)

SCHEDULED AUTOS
HIRED AUTOS

800lL Y INJURY

$

(Per accident)

NON-UWNI;O AUTOS

PROPERTY DAMAGE

!--

$

(Per accidenl)

AUTO ONL Y - EA ACCIDENT

RAGE LIABILITY
ANY AUTO

B

$1,000,000

GENERAL AGGREGATE

~TOMOBILE

!--

COMBINED SINGLE LIMIT
(Ea accident)

PERSONAL & ADV INJURY

GEN'L AGGREGATE LIMIT APPLIES PER:

~

PRODUCTS - COMP/OP AGG

$1000000
$300000
$10000
$1000000
$2000000
$2000000

MED EXP (Anyone person)

BI/PD Ded:5,OOO

----'

A

LIMITS
EACH OCCURRENCE

W~~~~U?E~~~J';~nc.

COMMERCIAL GENERAL LIABILITY

r-~

n

~L.:~~,;~;~g~~E Pg~'iJ ~~~t,wN
12/31/06
12/31/07

OTHER THAN
AUTO ONLY:

THCY91432654036

EXCESS/UMBRELLA LIABILITY

~ OCCUR

EAACC

0

12/31/06

12/31/07

CLAIMS MADE

AGG

EACH OCCURRENCE
AGGREGATE

$

~ DEDUCTIBLE
X
C

RETENTION

$

$
$
$10000000
$10000000
$
$

$10000

WORKERS COMPENSATION AND
EMPLOYERS' LIABILITY
ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICERIMEMBER EXCLUDED?

WAJY91432654046

12/31/06

12/31/07

I

X T~~l:~N;, I

IOJ~-

E.L. EACH ACCIDENT
E.L. DISEASE - EA EMPLOYEE

tf yes, describe under

E.L. DISEASE - POLICY LIMIT

SPECIAL PROVISIONS below
OTHER

$500000
$500,000
$500,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS

RE: JOB 06-5040
THE CERTIFICATE HOLDER IS AN ADDITIONAL INSURED ON THE GENERAL LIABILITY
WITH RESPECT TO LIABILITY ARISING OUT OF OPERATIONS PERFORMED BY THE NAMED
INSURED.
(See Attached Descriptions)
CANCELLATION

CERTIFICATE HOLDER

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

BRN DEVELOPMENT INC
PO BOX 3070
Coeur 0 Alene, 10 83816

DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL

--lfl-

DAYS WRITTEN

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL
IMPOSE NO OBLIGATION OR LlABILfTY OF ANY KINO UPON THE INSURER, ITS AGENTS OR
REPRESENTATIVES.
>\UTHORIZED REPR~SffTATIVE
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Request for Taxpayer
Identification Number and Certification

Form
(Rev. November 2005)
Department of the Treasury

Give form to the
requester. Do not
send to the IRS.

Internal Revenue Service

N

Name (as shown on your income tax return)

Q)

OJ
ctl

a.
c

Business name, if different from above

Wadsworth Golf Construction Company of the Southwest

0

evil)

c.~

o

IndividuaV
Sole proprietor

~;:;

Check appropriate box:

02
'E1ii

Address (number, street, and apt. or suite no.)

.. 0

.-

.- c
0

Buckeye" AZ

0.

(II
(II

Partnership

0

Other

.................. /

~

0

Exempt from backup
withholding

Requester's name and address (optional)

City, state, and ZIP code

(II

(/)

o

600 N • 195th Avenue

C.o

:E

egr Corporation

85326

Ust account number(s) here (optional)

(J)

1:F.n

••

Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on Line 1 to avoid
backup withholding. For individuals, this is your social security number (SSN). However, for a resident
alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is
your employer identification number (EIN). If you do not have a number, see How to get a TIN on page 3.

II

Social security number

I

+I +
or

Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose
number to enter.

Certification
Under penalties of perjury, I certify that:
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal
Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has
notified me that I am no longer subject to backup withholding, and
3. I am a U.S. person (including a U.S. resident alien).
':!ertification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup
withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply.
For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement
arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must
provide your correct TIN. (See the in t tions on pa e 4.)

Sign
Here

Signature of
U.S. person ~

Date

Purpose of Form
A person who is required to file an information return with the
IRS, must obtain your correct taxpayer identification number
(TIN) to report, for example, income paid to you, real estate
transactions, mortgage interest you paid, acquisition or
abandonment of secured property, cancellation of debt, or
contributions you made to an IRA.
U.S. person. Use Form W-9 only if you are a U.S. person
(including a resident alien), to provide your correct TIN to the
person requesting it (the requester) and, when applicable, to:
1. Certify that the TIN you are giving is correct (or you are
waiting for a number to be issued),
2. Certify that you are not subject to backup withholding, or
3. Claim exemption from backup withholding if you are a
U.S. exempt payee.
In 3 above, if applicable, you are also certifying that as a
U.S. person, your allocable share of any partnership income
from a U.S. trade or business is not subject to the
withholding tax on foreign partners' share of effectively
connected income.
Note. If a requester gives you a form other than Form W-9 to
. quest your TIN, you must use the requester's form if it is
oubstantially similar to this Form W-9.
For federal tax purposes, you are considered a person jf you
are:

~

\

• An individual who is a citizen or resident of the United
States,
• A partnership, corporation, company, or association
created or organized in the United States or under the laws
of the United States, or
• Any estate (other than a foreign estate) or trust. See
Regulations sections 301.7701-6{a) and 7{a) for additional
information.
Special rules for partnerships. Partnerships that conduct a
trade or business in the UnIted States are generally required
to pay a withholding tax on any foreign partners' share of
income from such business. Further, in certain cases where a
Form W-9 has not been received, a partnership is required to
presume that a partner is a foreign person, and pay the
withholding tax. Therefore, if you are a U.S. person that is a
partner in a partnership conducting a trade or business in the
United States, provide Form W-9 to the partnership to
establish your U.S. status and avoid withholding on your
share of partnership income.
The person who gives Form W-9 to the partnership for
purposes of establishing its U.S. status and avoiding
withholding on its allocable share of net income from the
partnership conducting a trade or business in the United
States is in the following cases:
• The U.S. owner of a disregarded entity and not the entity,

Cat. No. 10231X

~010

Form

W-9

(Rev. 11·2005)

A

DEVELOPMENT

COMPANY

January 27, 2007

Wadsworth Golf Construction Co.
Steve Harrell
600 N 195 1h Ave.
Buckeye, AZ 85326
Dear Steve,
Enclosed please find the contract between BRN Development, Inc. and Wadsworth Golf
Construction Company, in its entirety. We have reviewed the changes you requested and
our attorneys have made additions and/or deletions to the contract accordingly. Please
note that we have included as Exhibit A-I, your Contract Qualifications and
Clarifications, however, as discussed, we will require a revision of that document,
omitting the provision relating to the Golf Cart Path Construction and also omitting the
Pre-Existing Hazardous Substances document.
We appreciate your thoroughness in reviewing our contract and look forward to finalizing
the document soon.

s~
Kyle Capps, CGCS

PS: Pursuant to previous discussions, you will be required to obtain Hazardous Materials
and Pollution Liability insurance.

2011
p.o , Box 3070 , Coeur d'Alene, 10 B3816
Phone 2086652005 - Fox 208 667 5071
Toll Free 866 239 6750 - www,blockrockdevelopmenLcom

wadsworth®
GOLF CONSTRUCllON COMPANY

SOUTHWEST

600 N. 1951h Avenue. Buckeye, Arizona 85326 • 623/853-9100. Fax 623/853-0217

December 26,2006
To:

Kyle Capps

From: Steve Harrell

Under cover of this transmittal we are sending you
1) Original executed copy of Performance and Labor payment bond
in contract amount of $9,796,938.00.
2} Safety and Health Program
3) Contract Exhibit D-Substance Abuse Program
4) Unit Price Schedule for making adjustments to the contract
quantity.
5) List of Contract Drawing and Specifications

MIDWEST. 1901 Van Dyke Rd .• Plainfield, IL 60544. 815/436-8400 • SOUTHEAST. 200 Forest Lakes Blvd .• Oldsmar, FL 34677.813/854-24
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WADSWORTH GOLF CONSTRUCTION COMPANY
SAFETY & HEALTH PROGRAM

for

Black Rock North GC
Coeur d'Alene, ID
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1.

SAFETY & HEALTH POLICY

TO:

ALL WADSWORTH GOLF CONSTRUCTION COl\1PANY El\1PLOYEES

The safety of everyone concerned on our construction projects
importance to Wadsworth Golf Construction Company. We are
providing a safe environment for all workers and for the public
associated with the construction of the Black Rock North Golf Course

is of prime
committed to
from hazards
Project.

The prevention of accidents by means of safe work practices and procedures will benefit all
by avoiding needless personal injury or health exposures. Your compliance with this
Program will reduce individual suffering caused by injury, reduce property damage, and
contribute to the success of our company.
The primary goal established for the Black Rock North Golf Course Project is to safely
construct the Project with "ZERO ACCIDENTS"; totally free from lost time injuries for
the mutual benefit of the worker, environment, and community .

.

We support that objective.

Steve Harrell
President

6

r
2. INTRODUCTION
SAFETY & HEALTH PROGRAM OBJECTIVES

2.1

Program Objectives

The Wadsworth Golf Construction Company (WGCC) accident and health exposure
prevention program is established in order to exercise all available means of eliminating or
controlling hazards and thus (a) minimize personal injuries and/or property loss; (b) achieve
greater efficiency and, (c) reduce direct and indirect costs.
The effectiveness of this program will depend upon the active participation and
wholehearted support and cooperation of site supervisors and employees, and the
coordination of their efforts in carrying out the following basic procedures.
a)

Plan all work to minimize personal injuries, property damage and loss to
productive time.

b)

Maintain a system of prompt detection and correction of unsafe practices
and conditions.

c)

Establish and conduct safety training programs to educate, stimulate and
maintain the interest and cooperation of all employees in maintenance of a
safe jobsite and safe work practices.

d)

Insistence upon: (a) the proper use of personal protective equipment,
mechanical safety devices and guards, (b) the use of the proper tools and
equipment to do the job.

e)

Require each subcontractor's superintendent and job supervisors to be
familiar with all applicable Federal, State and Local statutes, regulations
and contract requirements pertaining to safety in the operations to be
performed.

2.2 Enforcement of Safety & Health Program Objectives

It is a condition of employment with Wadsworth Golf Construction Company that each
employee and site management representative comply with WGCC corporate and customer
site specific safety, health and environmental rules, regulations, and procedures.
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The progressive disciplinary action taken by Wadsworth Golf Construction Company to
ensure compliance with company safety rules and regulations shall be determined by the
seriousness of the violation of safe work practices or procedures. Progressive disciplinary
action to be taken for violation of established rules and regulations for employee or public
safety is as follows:
1. First Offense: A written citation (warning) will be issued to the employee for
violation of WGCC safety rules and regulations, or those of specific projects.
2. Second Offense: If cited for a second safety violation of any type within one quarter
calendar year of the first offense, the employee will attend a meeting with the
Project Supervisor and WGCC safety personnel to discuss safety training and safe
work practices on the job. The employee may be suspended from work without pay
for a period of up to three scheduled work days.
3. Third Offense: A third safety violation will result in termination from employment
with WGCC.

Serious violations of established rules, regulations or procedures related to
employee or public safety, repeated violations, or the refusal to follow safety and
health rules will result in immediate discharge from employment with WGCC.

3. FUNCTIONS AND RESPONSIBILITIES
3.1 MANAGEMENT
•

Has full responsibility for safety.

•

Holds executives responsible for the safety of all employees.

•

Authorizes necessary expenditures for safety.

•

Participates in the safety program.

3.2

PROJECT SUPERINTENDENTS
•

Responsible for all jobsite safety activity.

•

Requires all employees and subcontractors in their charge to comply with corporate
safety policies.

•

Reviews and passes on all safety recommendations as submitted by the Employees,
Safety Personnel, and the Team representatives regarding conditions and work
practices on the Black Rock North Golf Course Project.

•

Inspect for compliance with safe work practices.
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•

Assures Training of workers in their charge to work safely.

•

Assures that equipment is operated only by trained and QUALIFIED personnel

•

Responsible for obtaining prompt first aid to injured.

•

Report and investigate all accidents and correct causes.

•

Assures that crew safety meetings are held weeldy.

•

Discuss safety with individual employees.

•

Conduct Employee orientation to Wadsworth Golf Construction Company site and
maintain a log. Appendix D

•

Responsible for all jobsite safety activity.

•

Require all WGCC employees and subcontractors in their charge to comply with
safety policies. Appendix A, and report matrix D

•

Coordinate WGCC corrective action on all safety recommendations as submitted by
the Employees and Safety Personnel regarding conditions and work practices on
their jobsites.

•

Inspect for compliance with safety work practices daily.
equipment inspections occur and are documented.

•

Train workers to work safely.

•

Responsible for obtaining prompt first aid to injured.

•

Report and investigate all accidents and correct causes.

•

Hold and document weeldy crew Tool Box meetings.

•

Discuss safety with individual employees.

•

Assure subcontractors' management compliance to safe work practices

•

Develop Job Safety Analysis (JSA's) or Safety Action Plans where required

•

Maintain list of Chemical substances brought to jobsite by WGCC for Hazard
Communication Program, with a copy of Material Safety Data Sheet (MSDS) of
inventory provided to Black Rock North Golf Course when requested. Train all
WGCC employees in MSDS and Hazard Communication Program, and document
training. Section 6, test.

Assure that daily

9

3.3 EMPLOYEES
•

Work in accordance with accepted safe practices.

•

Report unsafe conditions and practices to their Supervisor, Superintendents, and
WGCC Safety personnel.

•

Observe safety rules and regulations including use of personal protective equipment.

•

Make safety suggestions.

•

Does not undertake jobs he or she does not understand.

•

Report all injuries to their Supervisor - no matter how slight.

3.4 SUBCONTRACTORS

Each Subcontractor and Sub-tier Contractor shalI abide by Black Rock North Golf Course
Construction Safety & Health Guidelines, Federal I Idaho State OSHA Regulations, local
and county Jaws and regulations that are applicable. Each Subcontractor is to provide a
copy of the Black Rock North Golf Course Construction Safety & Health Guidelines to any
sub-tier contractor with whom they contract to do work on the Project. Each Subcontractor
and sub-tier contractor is responsible for protecting the health and safety of its employees
while ensuring they have a safe and healthful place to work.
Each Subcontractor shall be held responsible for all its lower-tier Subcontractor's
compliance with the project safety requirements. Progress payments may also cease until
the Subcontractor and/or its Sub-tier contractor is in full compliance with all applicable
safety and health rules, standards and regulations.
Each Subcontractors and I or sub-tier contractor shall bear sole and exclusive responsibility
for the safety and health of employees, subcontractors, visitors, and vendors in accordance
with State, Local and Federal regulations, and the Contract Documents in all phases of their
work. Nothing contained herein shall relieve such responsibility.

Each Subcontractor is required to designate an on-site Safety Representative who is
charged with the subcontractors' responsibility of on-site safety management.
Subcontractors and I or sub-tier contractors are required to develop their own written
site-specific safety and health plans for the Black Rock North Golf Course Project. At
minimum, the safety and health plan shall meet the requirements of 29CFR1926 - Federal
OSHA Construction Regulations, Idaho State and local requirements and the Black Rock
North Golf Course Construction Safety & Health Guidelines.
Wadsworth Golf

10

Construction Company bears no responsibility for either the quality of such plans or their
enforcement.
Subcontractors and 1 or sUb-tier contractors will be monitored for
implementation and application of their respective safety plans at the work site.
The Subcontractors and 1 or sub-tier contractors shall not receive additional payment or
reimbursement for safety items and procedures, which have been identified as required by
the Project Safety and Health Guidelines.

4. OCCUPATIONAL SAFETY & HEALTH ADMINISTRATION

The OSHA Safety and Health Construction Standards (29CFR 1926/1910) issued by
the U.S. Department of Labor, Occupational Safety and Health Administration, the
OSHA Safety and Health Construction Standards of the State of Idaho, and local
requirements are hereby incorporated in the Safety Program for WADSWORTH
GOLF CONSTRUCTION COMPANY.
The job site superintendent will have completed a 10 Hour OSHA Construction Standards
course (2002), and maintain a reference copy of the OSHA standards of Idaho State on the
project site.

5.

DRUG POLICY 1 GENERAL REQUIREMENTS

Wadsworth Golf Construction Company and the Black Rock North Golf Course Project
Team are committed to providing project employees with a drug-free and alcohol-free
workplace. It is our goal to protect the health and safety of these employees and visitors to
our job site, promote a productive workplace, and protect the reputation of our project.
Consistent with those goals, the use, possession, distribution or sale at project sites of
drugs, drug paraphernalia or alcohol is prohibited.
Employees refusing to comply with this Drug and Alcohol Policy will not be permitted to
work on the WGCC job site of Black Rock North Golf Course project. Subcontractors and
sub-tier contractors refusing to comply with this Drug and Alcohol Policy will not be
permitted to work on this project and will be noted as being in violation of their contract
with Wadsworth Golf Construction Company on this project.
This Policy does not represent a contract between the Owner (Black Rock North Golf
Course), the Team, Construction Managers, General Contractors, Subcontractors,
employees or perspective employees of the project.
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POLICY ADMINISTRATION
It is our combined goal to protect the health and safety of personnel, craft workers, and
visitors to our job site; to promote a productive workplace, and protect the reputation of
this program.

A. Prohibited Substances
1. Drugs or Drug is defined as any substance which may impair mental or motor function
including but not limited to illegal drugs, controlled substances, designer drugs,
synthetic drugs, look alike drugs, and under circumstances described in this policy prescription drugs.
2. Alcohol is defined as any beverage or substance containing alcohol, ethyl alcohol or
ethanol. "Alcohol Testing or Alcohol test means testing by certified breath-alcohol
technician using a DOT approved initial screening device or urine alcohol testing
conducted by a certified laboratory and confirmed by gas chromatography/mass
spectroscopy (GC/MS)". Test levels must not meet or exceed.04 grams per 210 liter of
breath/urine.
B. Pre-Project Testing
Prior to the beginning work on this Project, employees will be required to meet the
requirements of this policy with a negative (passing) test result.
Employees not
meeting the requirements will not be allowed to work on this job site.

C. Additional Testing of Employees
1. Post Accident: Direct involvement or possible involvement in any type of work
related accident resulting in injury or property damage in excess of $5000. This test
will be paid for by the employer of the individual involved. The results of the
testing must be made available to the Workers Compensation Carrier claim
representative for the purpose of adjudication.

It is agreed that drug and alcohol testing of employees shall be required after each
and every work related accident. This testing shall take place at the contracted
medical facility providing treatment for the injury, using the NIDA standards. A
work related accident is defined as an accident resulting in an injury requmng
treatment by a physician to the employee or other employees injured and I or
resulting in damage to property or equipment.
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2. Reasonable Suspicion: Is defined as supervision having a reason to suspect
employee drug or alcohol use.

D. Points of Understanding Regarding Substance Abuse Testing
1. Wadsworth Golf Construction Company, the contracted medical facility and the
testing laboratory agree that the results of the described tests are to be held in
strictest CONFIDENCE between WGCC, the Workers Compensation claim
administrator and the medical facility (MRO). This is an issue of employee employer relationship (employment) and falls under the requirements within the
employers program.
2. This statement is noted for the purpose of adjudicating a workers compensation
claim. The Workers Compensation claim administrator will receive aU accident
related drug and alcohol test results from the testing facility.
E. Testing Procedures
At a minimum pre-project and post accident testing is required. The testing will be
completed by a National Institute on Drug Abuse (NIDA) certified laboratory, using
testing methods and media consistent with their standards.
1. The following drugs are to be tested for:
Marijuana, Cocaine, Opiates, Amphetamines, Phencyclidine, Barbiturates,
Benzodiazepines, Methadone, Propoxyphene
2. For reasons of safety, any employee subject to· a reasonable suspicion test shall be
suspended until test results are available.
F. Prescription Drugs
The use of current valid prescription Drugs that may impair an Employee's ability to
safely perform his or her duties must be reported to the safety director, supervisor and
management personnel.

G. Alcoholic Beverages
Under no circumstances are alcoholic beverages allowed on Black Rock North Golf
Course project, or Wadsworth Golf Construction Company job site.

13

H. Disciplinary Action
1. A positive pre-project or post accident test will result in worker dismissal from the
Black Rock North Golf Course project site.
2 .. Employees found using, selling, possessing or manufacturing drugs shall be
removed from the project and will be reported to local law enforcement.
I.

Confidentiality
All actions taken under this policy will be in conformance with the Local Drug
Testing Act

J. Subcontractors and Vendors
Subcontractors, sub-tiered contractors, vendors and their employees shall cooperate
with this policy in achieving a drug-free and alcohol-free workplace.
K. Amendments to Policy
Amendments to this policy may be issued to comply with project owner requirements,
state or local laws, or federal contract requirements.

6.

HAZARD COMMUNICATIONS POLICY/GENERAL REOillREMENTS

The purpose of this section is to ensure that the hazards of all chemicals purchased and
brought on the Black Rock North Golf Course project are evaluated, and that information
concerning their hazards is transmitted to employees. This transmittal of information shall
be accomplished by means of this comprehensive hazard communication program.
Copies of all MSDS documents brought on the Black Rock North Golf Course project by
WGCC or its subcontractors will be provided to the Black Rock North Golf Course project
representative.

Chemical Inventory
Wadsworth Golf Construction Company's site management representative shall maintain an
inventory record of copies of any material safety data sheets relating to chemicals that are
received with incoming shipments of sealed containers. All purchase orders shall require a
material safety data sheet for sealed containers of hazardous chemicals.
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Material safety data sheets shall be readily accessible during each work shift to employees
when they are in their work areas.
Container Labeling
Chemicals on site will be stored in their original or approved containers with a proper label
attached, except small quantities for immediate use. Any container not properly labeled
shall be given to Wadsworth Golf Construction Company's site safety personnel for
labeling or proper disposal.
Workers may dispense chemicals from original containers only in small quantities intended
for immediate use. Any Chemical left after work is completed must be returned to the
original container or Wadsworth Golf Construction Project Safety personnel for proper
handling.
No unmarked containers of any size are to be left in the work area unattended.
Wadsworth Golf Construction Company shall rely on manufacturer applied labels whenever
possible, and will ensure that these labels are maintained. Containers that are not labeled or
on which the manufacture's label has been removed will be relabeled.
Wadsworth Golf Construction Company shall ensure that each container is labeled with the
identity of the hazardous chemical contained and any appropriate hazard warnings.
MA TERIAL SAFETY DATA SHEETS (MSDS)
Employees working with a hazardous Chemical may request a copy of the material safety
data sheet. Requests for MSDS's should be made to the Wadsworth Golf Construction
Project Safety personnel, or jobsite supervisor.

MSDS will be available on the site to provide immediate reference to chemical safety
information.
An emergency procedure for worker injury and medical response, fire occurrence, chemical
spills, or other emergency event has been established to gain access to MSDS information.
EMPLOYEE TRAINING
Employees will be trained to work safely with hazardous chemicals. Employee training will
include:
•

Methods that may be used to detect a release of a hazardous chemical(s) in the
workplace.

•

Physical and health hazards associated with chemicals.

•

Protective measures to be taken.

•

Safe work practices, emergency responses and use of personnel protective
equipment.

•

Information on the Hazard Communication Standard including:
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1. Labeling and warning systems
2. An explanation of Material Safety Data Sheets

PERSONNEL PROTECTIVE EQUIPMENT (PPE)
Required PPE is available from the Wadsworth Golf Construction Project management
representative. Any employee found in violation of PPE requirements may be subject to
disciplinary actions up to and including discharge.

EMERGENCY RESPONSE
Any incident of over exposure or spill of a hazardous chemical/substance must be reported
to Wadsworth Golf Construction Project Safety personnel, or a jobsite supervisor at once.
The Black Rock North Golf Course project representative will be notified of such
occurrences.
The WGCC project management representative will be responsible for insuring that proper
emergency response actions are taken in leak / spill situations.

HAZARDS OF NON-ROUTINE TASKS
Supervisors will inform employees of any special tasks that may arise which would involve
possible exposure to hazardous chemicals.
Review of safe work procedures and use of required PPE will be conducted prior to the
start of such tasks. Where necessary, areas will be posted to indicate the nature of the
hazard involved.

INFORMING OTHER EMPLOYERS
Other on site subcontractor / sub-tier contractors employers are required to adhere to the
provisions of the Hazard Communication Standard.
Information on hazardous chemicals known to be present will be exchanged with other
employers. Employers will be responsible for providing necessary information to their
employees.
Other on site employers will be provided with a copy of Wadsworth Golf Construction
Company hazard communication program, upon written request. .

POSTING
Wadsworth Golf Construction Company has posted information for employees at this
jobsite on the Hazard Communication Standard. This information can be found at the
jobsite office trailer.
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wadsworth

GOLF CONSTHUCOON COMPANY

America spremier golf roune builder

TRAINING SESSION ON
HAZARD COMMUNICATION

Each employee shall sign a copy of the following:

I know where the Material Safety Data Sheets for my work are kept.
I understand the safe work procedures and precautions to be taken when working with these
products including use of protective equipment and/or apparel.
I know where emergency supplies are kept.
I know where the emergency phone numbers and Hazard Communication Information are
posted.
I am aware that I may review copies of the hazardous chemical list, the Wadsworth Golf
Construction Company jobsite written program, and MSDS's.

Employee Signature _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Date _ _ _ __
Job Location or Name _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __
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7.
7.1

REPORTING, ACCIDENT INVESTIGATION, AND RECORDKEEPING

Reporting Accidents

CLAIMS REPORTING
Any injury to a Wadsworth Golf Company employee, other sub-contractor employees, third
party and / or property damage must be reported immediately and according the procedures
outlined in the Insurance Manual.
The WGCC site supervisor, or the management of the WGCC subcontractor must complete
a Supervisor's Report of Accident / Injury Form. The form must be completed in a time
frame which assures that a copy of the report be submitted to the Black Rock North Golf
Course Project Representative within 24 hours. A report must be made for any incident
involving:
1. Any injury to a WGCC worker or any subcontractor / sub-tier contractor
employee.
2. Any injury to persons not directly connected with the project (including any
alleged injuries reported by a member of the general public).
Submittal shall be made with in 24 hours. Pertinent facts, which are not available within
the above time, shall be submitted as soon as available in a supplemental report.
A drug and alcohol test must be administered to employee(s) injured and/or any
employees in a work crew involved in an accident involving bodily injury and / or
property damage.
Notice of ANY claim or suit (received by WGCC site management, its subcontractors, or
suppliers) related to an accident associated with the building of the Black Rock North Golf
Course Project MUST be reported to the Black Rock North Golf Course Project
Management in writing within 24 hours. "

TELEPHONE NOTIFICATION
Should a serious accident involving WGCC operations occur resulting in damage to public,
or Black Rock North Golf Course property; or bodily injury to the public or other
contractors' workers of the Black Rock North Golf Course Project, its Consultants,
contractors or their subcontractors, telephone notification shall be made immediately to
Black Rock North Golf Course Project Manager: Name: George Litzinger / Phone:
760.744.4578.
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7.2

Investigation of Accidents

All accidentlincidents shall be investigated by the Wadsworth Golf Construction Company's
superintendent I management representative. An accident investigation report must be
submitted to the Black Rock North Golf Course Project. Manager and Insurance Carrier
within twenty-four (24) hours of the occurrence.
The accident investigation should generate appropriate recommendations for corrective
actions to prevent recurrence of similar accidents. Depending upon severity of the
accident, the WGCC superintendentand/or site safety personnel will, jf requested, appear
at the Black Rock North Golf Course Project job safety and coordination meeting to:

1: Describe the cause of accident.
2. Report as to what corrective action has been initiated to avoid future accidents.
3. Provide documentation I photo or digital pictures I law enforcement reports as
available
ANALYSIS AND CORRECTIVE ACTION
Corrective actions can only be taken when ·specific factors of an accident/unusual
occurrence have been accurately developed and the resulting recommendations have been
disseminated to the responsible persons. In the event of a serious accident, prompt oral
reporting of the preliminary details is mandatory. In preparing written reports of an
accident/unusual occurrence statements and comments should be confined to objective
finding of facts and determining the root cause.
7.3

Recordkeeping

Wadsworth Golf Construction Company's site safety personnel and all WGCC's
subcontractors shall maintain a current OSHA 300 log. The log shall be available for
revjew by any Black Rock North Golf Course team member, and the State of Idaho OSHA
representative at any time.
7.4 Return to Work
Every effort must be made to return employees to work as soon as possible after an
accident and under the direction of the physician. The insurance administrator for the
Black Rock North Golf Course will be in contact with the physician to detennine the
employee's physical demands and limitations.
The WGCC site superintendent and
subcontractor's assistance will be needed in arranging modified work for the injured
worker.
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8. SAFETY EDUCATION
Safety Orientation Program
8.1

Newly employed, promoted, and/or transferred Wadsworth Golf Construction
Company personnel shall receive an orientation regarding the general safety and
health rules and regulations as well as the site specific policies and hazards at the
Black Rock North Golf Course offices. Hard hat stickers (provided by the Project)
will be issued to an employee following his/her orientation, and then documented on
training Log Sheet. Only personnel who have passed the initial drug screening and
safety orientation shall receive hard hat stickers and I or security badges. Appendix
A - English.

8.2

Wadsworth Golf Construction Company will conduct an orientation of its
employees, Subcontractors, and visitors. Documentation of this orientation will be
submitted to Black Rock North Golf Course representative or designee.

Safety orientation of all personnel will include at a minimum the following topics:
• Unique Hazards of the Project
• Employer/Personnel Responsibilities under OSHA Standards - location of
required posters
• Personal Protective Equipment including 100% safety glasses and 100% hard hat
protection
• Confined Space.Entry
• 6-Foot Fall Rule - 100% continuous fall protection (including steel erection and
scaffold erection and dismantling)
• Floor and Wall Openings
• Perimeter Guarding
• Housekeeping
• Fire Protection
• Accident Reporting Procedures - First-aid Facilities - Emergency Procedures
• Crane Requirements
• Scaffolding Tagging Requirements
• Hazard Communication! Right-to-Know, location of MSDS's
• Substance Abuse Policy
• Disciplinary Procedures
• Trenching/Excavation
• Electrical Hazards
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8.3 Training:
Such training shall include:
•

Recognition and avoidance of unsafe conditions and the regulations applicable
to his work environment to control or eliminate any hazards or other exposure
to illness or injury.

•

Proper methods to handle or use poisons, caustics, and other harmful
substances if so required. In job site areas where harmful plants or animals are
present, employees who may be exposed shall be instructed regarding the
potential hazards, and how to avoid injury, and the first aid procedures to be
used in the event of injury .

•

Employees required handling or using flammable liquids, gases, or toxic
materials shall be instructed in the safe handling and use of these materials and
made aware of the specific requirements contained in Subparts D, F, and other
applicable subparts of the OSHA standards.

•

All employees required to enter into confined or enclosed spaces shall be
instructed as to the nature of the hazards involved, the necessary precautions
to be taken and in the use of protective and emergency equipment required.
The employer shall comply with any specific regulations that apply to work in
dangerous or potentially dangerous areas. Confined or enclosed space means
any space that is subject to the accumulation of toxic or flammable
contaminants or has an oxygen deficient atmosphere.

9.

HOUSEKEEPING

Construction Standards 1926.25
9.1

During the course of construction, alteration, or repairs, fonn and scrap lumber
with protruding nails, and all other debris, shall be kept cleared from work areas,
passageways, and stairs, in and around buildings or other structures.
Combustible scrap and debris shall be removed at regular intervals during the course
of construction. Safe means shall be provided to facilitate such removal.

9.2

Containers shall be provided for the collection and separation of waste, trash, oily
and used rags and other refuse. Containers used for garbage and other oily,
flammable, or hazardous wastes, such as caustics, acids, harmful dusts, etc. shall be
equipped with covers. Garbage and other waste shall be disposed of at frequent and
regular intervals.
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10.

PERSONAL PROTECTIVE EQUIPMENT

to

Refer
Occupational Safety and Health Construction Standards 1926.28 and Subpart E.
1926.100, 1926.101, 1926.102, 1926.103, 1926.104, 1926.105, 1926.106, and 1926.107
10.1

In addition special contract conditions may require more stringent use of Personal
Protective Equipment than required by OSHA. The Project Superintendent or site
safety personnel will review these conditions. Required training will be provided.

10.2

Head protection - Hardhats issued by Wadsworth Golf Construction Company are
to be worn at all times when outside of vehicles, equipment with cabs, or trailers.

10.3

Safety glasses / prescription glasses - All Wadsworth Golf Construction Company
personnel must wear eye protection in shop areas. If jobsite conditions or contract
provisions require, all Wadsworth Golf Construction Company personnel must wear
eye protection when designated.

10.4

Face shields are to be worn during operations where the face is in danger of
being injured: torch cutting, grinding, power saw operation, breaker / hammer
operations.

10.5 Welding - Protection against radiant energy shall be provided and worn: proper

selection of lens shade in accordance with OSHA filter lens shade numbers for
shield and goggle use - OHSA 1926.102, Table E-2.

11. WORK CLOTHING
11.1 General Rules
Personal Clothing & Minimum Working Attire
•

A suitable shirt with a minimum of 4" sleeves must cover the upper torso. Tank
Tops, Sleeveless Shirts, etc., are forbidden on any project.

•

Full trousers must be worn that cover the lower body. No cut off trousers,
shorts, etc., are permitted at any time.

•

Tennis type shoes, (sneakers) are forbidden on all projects.

•

Dress for your particular job ... dressing safely will help you work safely.

•

Do not wear oil soaked or too loose clothing.
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12.

NOISE EXPOSURE

Construction Standards 1926.101
Refer to Occupational Safety and Health 1926.52, 1926.101
12.1

Baseline sound levels for equipment used should be identified by manufacturer
guidelines, or field testing with a sound level meter or dosimeter.

12.2

The Wadsworth Golf Construction Company rule regarding use of personal hearing
protective equipment is, that for 85 decibels or greater exposure on a TWA (time
weighted average day).... WEAR IT !

12.3

Radios, MP3, and compact disc players with ear plugs are not a substitute for
hearing protection.
12.3.1 For personnel on the ground, the sound level from the ear plugs of the
entertainment devices block out vocal communication and the audible
warning alarms from equipment moving on the ground.
12.3.2 Equipment operators can not wear radios, MP3, and compact disc

players with ear plugs while operating equipment.

13. NON-IONIZING RADIATION (Lasers)
Refer to OSHA Construction Standards 1926.54 that requires "Only qualified and trained
employees to be assigned to install adjust, and operate laser equipment. "

13.1

When using surveying instruments with laser components, training, education and
appropriate personnel protection will be provided per the manufacturer's guidelines.

14. WALKING & WORKING SURFACES
14.1 BARRIER IDENTIFICATION TAPE
Barrier identification tape is strictly prohibited from being used for any fonn of personnel
fall protection.
~
~

YELLOW barricade tape shall be used for CAUTION/W ARNING
RED barricade tape shall be used for DANGER DO NOT ENTER

Note: Once the area barricaded is free of the hazard(s) for which it was erected the tape will be
removed and properly discarded.
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15. TEMPORARY BUILDINGS AND TRAILERS
15.1

Refer to OSHA Standards 1926.151 (b), Temporary Buildings.

•

Protecting Office Trailers from High Winds - Tie downs offer the most consistent
and effective means for minimizing office trailer damage from high winds. Two
types of ties are needed: (1) The Over the Top tie, and (2) the Frame Tie. The first
keeps the unit from overturning, and the second prevents it from being blown off the
supports.

•

Frame ties can also reduce the chance of overturn, but many office trailers do not
have enough internal strength to transmit high wind loads to the supporting steel
frame. Thus, installation solely of frame ties will secure the frame, but the unit
resting on the frame may blow away. Therefore, the Defense Civil Preparedness
Agency recommends use of both over the top ties and frame ties to secure 10, 12,
and 14 ft wide office trailers. Double units, 24 ft wide are quite stable, and do not
require use of over the top ties ... only frame ties.

Ties are made of wire rope or rust resistant steel strap, which tie the mobile home and its
steel frame to anchors embedded in the ground. The cable or strap is secured to the anchor
with a yoke-type fastener and tensioning device, or with clamps and turnbuckles.
Commercially available ties, consisting of galvanized steel strap-ping (1 114 x .035") with a
minimum breaking strength of more than 4,750 lbs., or galvanized steel cable (7/32 7 x 7,
or 114" 7 x 19), with a breaking strength. of more than 4,800 Ibs., are acceptable.
Anchorage requirements presented in this section assumes that either of these ties will be
used.
If

The over the top tie is secured to an anchor on each side of the office trailer. Frame ties
connect the steel beam supporting the unit to the anchors. Several of each type of tie, with
connections and anchors, must be used for an effective tie down of the whole unit.
Over the Top ties should be located within 2 feet of each end of the office trailer, and
others as needed at intervals between at stud locations. Commercially available adapters or
wood blocks should be used to prevent sharp bends in over the top ties, and to keep them
from cutting into the unit when tension is applied.
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15.2 TIEDOWN ANCHORAGE REQUIREMENTS

10 TO 14 FEET WIDE
TIEDOWN ANCHORAGE REOUIREMENTS
WIND VELOCITY

30T050FEET
FRAME

50 TO 60 FEET
FRAME
4

70 MPH

3

TOP
2

90 MPH

5

4

6

TOP
2
4

IlOMPH

7

6

9

6

60 TO 70 FEET
FRAME
4
7

TOP
2
4

10

7

16. CONFINED SPACE ENTRY

Refer to OSHA Construction Standards 1926.21(b) 6, 1926.353 (b), and 1926.352 (g)
16.1 All employees required to enter a confined space must be fully knowledgeable of the
hazards involved with confined space entry. Prior to the start of such an entry the
Contractor involved in the work will develop a Confined Space Entry Procedure. The
Contractor will train all personnel who will enter the confined space. No one may enter a
confined space area until properly instructed. Contractors are required to identify all
confined spaces on their project with a sign identifying the area as a confined space.
16.2 A Confined Space Entry procedure will be used to:
• Prevent inadvertent operation of equipment and/or work process while people are
working in the confined space.
• Eliminate unexpected exposure to hazardous materials, oxygen deficient or inert/toxic
gaseous atmosphere while working in confined spaces. Atmosphere testing must be
completed.
• Plan for a timely and effective response to an emergency during a confmed space
entry.
Confined Spaces are considered to be areas with limited entry and exit, or poor natural
ventilation that are not intended for human occupancy. Examples of a confined space
include: tanks, covered basins, vaults, columns, mixers, manholes, pipelines, sumps,
ditches or excavations. AU spaces shall be considered permit-required confmed spaces until
the pre-entry procedures demonstrate otherwise.
Safety considerations include but are not limited to: atmosphere testing for gaseous
conditions/lack of oxygen, appropriate personal protective and emergency equipment,
additional personnel as needed to assure communications and assist the individual
conducting the entry.
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A Pennit Required Confined Space means confined space that has one or more of the
following:
-Mayor may not potentially contain a hazardous atmosphere;
-Contains a material that has potential for engulfing entrant;
-Has internal configuration that could trap the entrant;
.Contains any other recognized serious health or safety hazard;
A Non-Permit Required Confined Space is a confined space that does not contain or with
respect to atmospheric hazards, the potential of causing death or serious physical harm.

17.

HAND AND POWER TOOLS

Refer to OSHA Construction Standards 1926.951
17.1

General
Only Wadsworth Golf Construction Company workers shall use Wadsworth Golf
Construction Company owned or rented tools. All workers using a tool must be
able to demonstrate competency to a WGCC field management or safety personnel.
All hand and power tools shall be checked at least daily to ensure that they are in
good and safe operating condition. Any tool found not to be in safe operating
condition shall be removed from service until it is repaired or otherwise made safe.
If a tool can not be repaired properly, it is to be discarded immediately.
Tools shall be used only for their intended manufactured use.
Protect tools against corrosion damage. Wipe off excess grease and dirt. Tools shall
be periodically cleaned with a non-flammable, non-irritating solvent and wiped clean
Sharpen tools properly to improve accuracy and safety.
Wear proper eye, hand, face, and hearing protection. See PPE - Section 13.
When not in use, stores tools in proper boxes or containers, or hang them on racks
in shop or in vehicles. Place heavy tools in storage where they will not cause a
hazard.
Manufacturer's safety equipment and guards shall remain in place and be used at all
times.

17.2

Using Hand Tools Safely
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Select the proper tool for the job. Consider size, weight, and type of exposure.
Use extreme caution near electrical circuits. Use insulated and non-conducting tools
that are routinely inspected.
All handles should be tightly fitted and free from splitting, cracking, splinters or
other sharp edges. Do NOT tape handles for better grip. Wear appropriate gloves.
Use non-sparking tools in the presence of flammable materials or explosive dusts or
vapors.
17.3

Wrenches

Do not extend the wrench handle with a pipe or cheater bar. Get a bigger wrench.
Never use a wrench as a hammer.
Always place wrenches on the nut with the jaw opening facing the direction the
handle will move. PULL; do not push a wrench.
17.4 Chisels
The chisel shall be large enough for the job, and driven with a harrimer of sufficient
weight. Use a chisel made of material adequate for the material being cut.
Hold chisel with a steady but relaxed grip. Keep your eye and your attention
focused on the cutting edge of the chisel.
When holding a chisel for another person, use tongs or other holding tool.
Always direct chips away from yourself or others.
Repair or replace mushroomed chisels and cracked or broken handles.
17.5

Screwdrivers

Do not use a screwdriver as a chisel, pry-bar or for anything other than its intended
purpose.
Keep the tip of the screwdriver properly ground and squared across.
Make sure the handle fits the shank tightly and securely.
a hammer.

17.6

Never drive a screw with

Saws
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Use saws of the proper size and shape for the task and the material to be cut.
Assure that the blade has the proper size and type of teeth for the size of cut and the
material. Periodically inspect and sharpen blades as needed.
Check material to be cut for nails, knots, and other foreign objects which may cause
the saw to be damaged, create debris that could cause injury, or seize the tool blade.
Use power saws with a fixed guard over the upper half of the blade and a moveable
guard on the lower (working) portion of the blade. Blocking the lower guard in an
open position or removal of either blade is expressly forbidden.
Secure small pieces to be cut.
Use safety glasses and other protection as required: eye, hand, and hearing
exposures.
Saw only from a stable foot and hand position while holding a powered hand saw.
17.7

Gasoline Engine Driven Tools

Gas powered tools shall not be used in unventilated areas.
When refueling, turn engine off. Store gas in a proper container designed for this
purpose. Gas should be stored in a safe location. Tools should be placed on flat
surface while refueling, with nozzle of tank in contact with tool tank surface to
eliminate static charge exposure.
17.8

Portable Grinders

Make sure that portable grinders are equipped with hood guards that function.
Inspect grinding wheels regularly, and replace cracked wheels immediately. Use
grinding wheels that are intended for the material to be ground. In addition, they
shall be rated for the RPM of the grinder to be used.
17.9

Pneumatic Tools

Generally, the same safety precautions that apply to electric or gasoline powered
tools apply to pneumatic tools as well.
Air hose links shall be connected with a Chicago coupler and have whip checks
installed at all connectors. Hoses should regularly be inspected for leaks or other
defects which may cause a safety hazard. Hoses should never be used to lower or
raise material or equipment.
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18. ELECTRICAL SAFETY

Refer to OSHA Construction Standards 1926.400
All electrical installations, either temporary or permanent, shall be in conformance with the
National Electrical Safety Code, NFPA-70, ANSI-Cl, and low and high voltage electrical
safety code requirements. Only qualified employees will install electrical tools and equipment. Defective and/or improperly installed equipment may pose a hazard to personnel
simply by being in the work area. If an unsafe condition is observed the hazard must
corrected immediately.

18.1

HAZARDOUS LOCATIONS

Where irrigation systems or other contract plans involve cutting a trench or excavation in
an area that may contain underground electrical lines, procedures will be undertaken to
positively locate the lines prior to the continuation of work. Those circuits which cannot be
adequately guarded will be de-energized and grounded before digging is allowed to
continue. Only hand digging will be permitted within (5) five feet of a buried electrical
cable.
18.2 DISCONNECT AND OVER-CURRENT PROTECTION
All electrical disconnect and over current protective devices will be identified as to their
purpose. Disconnect and over current devices will be located in a position that will not
expose the devices to physical damage. The temporary disconnect power panels must have
solid faces to ensure that all current-carrying parts are not exposed to accidental contact.
WGCC site safety personnel shall inspect temporary power panels at least weekly to ensure
that circuits are properly identified, grounded, and safety equipment like ground faultcircuit interrupters (GFCI) are operating correctly.
'

18.3 GROUND-FAULT CIRCUIT INTERRUPTERS (GFCI)
• WGCC follows GFCI safety procedures for the use of temporary electrical power.
-All equipment (electric saws, drills, extension cords, etc.) capable of being plugged
into a 1l0-volt receptacle shall have a GFCI device provided prior to the tool and/or
extension cord/tool.
-WGCC site safety personnel will test all GFCI's.

2041

29

18.4 EQUIPMENT AND MAINTENANCE
eNo WGCC employee shall perfonn work on live (energized) electrical components or
conductors unless absolutely impossible. Circuits should be de-energized, locked
and tagged, and tested to confinn de-energizing.
eWhere it is not possible to de-energize electrical components or conductors, the
WGCC employee shall be protected by approved guarding and/or insulation. A JSA
is required.
eExtension cords shall be 12 AWG or beUer, grounded, and maintained in good
condition. Repair to a break in the cord insulation is not allowed.
18.5 INSTALLATION
Equipment grounding conductors shall be installed as described below:
•

All 120-volt, single-phase, 15- and 20-ampere receptacles shall be of the
grounding type, and their contacts shall be grounded by connection to the
equipment grounding conductor of the circuit supplying the receptacles in
accordance with the applicable requirements of the National Electrical Code
(NEC).

e All l20-volt cord sets (extension cords) shall have an equipment grounding
conductor which shall be connected to the grounding contacts of the
connector(s) on each end of the cord.
e The exposed non-current-carrying metal parts of 120-volt cord-and plugconnected tools and equipment that are likely to become energized shall be
grounded in accordance with the applicable requirements of the NEC.

19.

LADDERS

Refer to OSHA Construction Standards 1926.1050, .1060, .1053 for details for use,
inspection, training, and maintenance.

19.1 General guidance
•

Do not use metal ladders.

•

Fully open all stepladders, spreader brackets secure, placed upon hard level
surfaces: not on boxes, planking, or scaffolding.

•

Face ladder while climbing, while using "three" point contact.

•

Do NOT climb with tools or material: climb hands free. Raise tools and material to
work level with other means: rope / basket, too] belt, JLG, assistance.
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•

Store properly in area protected from damage: collision, weather, chemicals, etc.

•

Extend straight ladders to level three feet above floor being accessed, with safety
feet placed upon level ground. Do NOT use upper portion of extension ladder as
single stage straight ladder: no safety feet. Tie off top of straight ladder before
initiating work activity.

•

Inspect ladder often for damage to rungs, side rails, support brackets

•

Fixed permanent ladders on structures and mobile equipment follow all of above
guidelines.

19.2

Proper selection
1.

Select ladder of proper length or height to reach working level

2.

Ladders are designed to support one person plus materials and tools not more
than the working load on the "notice" sign on the ladder.

3.

Select ladders using the following:

Type Duty
IA
I
II
III

Rating
Industrial - Extra Heavy
Industrial - Heavy
Commercial - Medium
Household - Light

20.
20.1

Working Load
300 pounds
250 pounds
225 pounds
200 pounds

HEAVY EOIDPMENT

General

Only qualified operators shall be allowed to operate construction equipment. Only
Wadsworth Golf Construction Company employees shall be allowed to operate WGCC
owned, rented, or leased equipment. All equipment shall be inspected daily and maintained
in good and safe operating condition. Any equipment that is not in safe operating condition
shall be removed from service until it is repaired or otherwise made safe.
Equipment shall be used for its intended purpose only. All bi-directional equipment shall
have an audible warning device that automatically activates when placed in reverse gear.
All equipment stored on the job site shall be placed at a distance from other traffic and
lighted in such a way as to reduce the probability of collision. Whenever equipment is
parked, the parking brake shall be set. Equipment parked on inclines shall have wheels
chocked and the parking brake set.
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Operators do NOT need to wear hard hats while on their equipment, unJess the equipment
does NOT have a Roll Over cage and sheet metal roof. Hard hats are to be worn by ALL
operators as soon as they exit / dismount their equipment.
20.2

Earthmoving Equipment and Trucks

• All earthmoving equipment shall be maintained in safe working condition and shall be
appropriate and adequate for the intended use.
• OnJy authorized personnel shall operate equipment. Operators of equipment, machinery
or vehicles shall be qualified and properly authorized for the operation involved.
• Equipment maintenance is to be performed only by qualified mechanics.
• Equipment operators and truck drivers will make a documented pre-shift safety
inspection of their equipment. Any conditions that effect safe operation will be
corrected before use.
• Equipment shall not be operated unJess all required safety devices are in place and
functioning properly.
• Careless, reckless or otherwise unsafe operation or use of equipment shall result in
discipline and may constitute grounds for dismissal.
• Before performing any service or repair work, all equipment shall be stopped and
positively secured against movement or operation, locked and tagged out of service,
unJess it is designed to be serviced while running, following the manufacturer's
instructions .
• When equipment is serviced or repaired, the operator shall dismount until the service or
repairs is completed and then make a complete walk-around safety check before
remounting.
• Ail bi-directional earthmoving equipment and motor vehicles with an obstructed view to
the rear shall be equ~pped with a warning horn and an automatic back-up alarm that
can be heard above and distinguished from the surrounding noise level.
• All off-highway earthmoving equipment and trucks such as loaders, dozers, scrapers,
motor graders, rock trucks, tractors, rollers and compactors shall be equipped with
roll-over protective structures (ROPS) and seat belts.
• Seat belts shall be used and adjusted properly by operators of all heavy equipment.
• Mobile equipment shall not be left unattended unJess parked securely to prevent
movement, with all ground engaging tools lowered to the ground, brakes set and the
engine off.
• Equipment parked at night shall be lighted, barricaded or otherwise clearly marked
when exposed to traffic. Keys shall not be left in equipment overnight.
• Personnel shall not be transported or ride on equipment or vehicles that are not
equipped with seats for passengers.
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• When fueling equipment or vehicles with gasoline or liquefied petroleum gas (LPG) the
engine shall be shut down.
• All equipment and vehicles shall be equipped with appropriate fire extinguisher or fire
suppression system.
• Haul roads shall be designed, constructed and maintained for safe operation consistent
with the type of haulage equipment in use. Standard traffic control signs shall be used
where necessary.
• Elevated roadways shall have axle high berms or guards maintained on their outer
banks.
• Equipment, tools, and materials hauled on pickups and flat bead trucks must be secured
to prevent them from falling onto the road.
• Operators shall make sure that the area around the equipment is clear before starting the
equipment and while it is in operation.
• Workers shall NOT jump on or of equipment. Equipment that is not specifically
designed for riders shall not be used in such a capacity.
• Equipment shall be turned off before refueling, servicing or repairing.
• Equipment, or parts thereof, which are suspended or held aloft for the purpose of
servicing or repair shall be substantially blocked or cribbed .
• The operator shall never leave the machine on an inclined surface of loose material with
the motor idling.
• Before digging always check with local authorities and utilities to locate underground
service feeds, pipelines, or obstructions.
• Keys shall not be left n unattended vehicles.

For further reference and standards see OSHA 1926.600

20.3 Off Road Hauling Trucks
No person shall be allowed to remain on or in a truck that is being loaded be excavating
equipment or cranes.
Material loaded shall not extend beyond the truck body if it presents a hazard.
Never carry loads in excess of the rated capacity of the vehicle. Vehicle capacity shall be
permanently affixed and prominently displayed on the vehicle.
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Trucks shall not be used for transporting personnel unless specifically manufactured for
such use. All trucks used for the transportation of workers shall be provided with side
and end protection and safe seating including seat belts for each passenger. A
convenient and safe manner of mounting and dismounting the trunk or bus shall be
provided and used.
Workers are expressly prohibited from getting on or off of moving vehicles.

21. EMPLOYEE GROUND TRANSPORTATION
The purpose of this section is to establish acceptable guidelines for the safe transportation
of all personnel traveling within the Black Rock North Golf Course Project confmes to
eliminate personal accidents and injuries resulting from improper equipment use.

21.1 Mobile cranes, forklifts, winch trucks, front-end loaders, tractors and other materials
handling equipment are not permitted to transport passengers.
21.2 Trucks
o A maximum of three passengers are permitted to ride inside of the truck cab
unless the cab is specifically designed to accommodate additional passengers.
o Passengers shall ride with all portions of their bodies inside the truck body or
frame.
o Passengers shall be in the seated position, with the seat belts secured and
adjusted properly, before the vehicle is set in motion.
o Riding on a vehicle's bumper or tailgate is prohibited.
o Tailgates will be closed and latched before the vehicle is operated.
"

o Passengers are not permitted to ride in the body of a dump truck

.'

o Passengers are not permitted to ride on top of the load or to hold materials
from shifting.
o Vehicles must be designed to accommodate passenger transportation or the
vehicle will not be used for that purpose.
21.3

Pickup trucks:

The bed of a pickup truck can be used to transport workers with the Wadsworth Golf
Construction project site ONLY under the following specific conditions:
o Drivers transporting passengers will fonow the posted speed limit and
Project trafflc rules.
o While transporting workers to and from the site trailer / personal vehicle
parking area to / from the work area
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o

With the employees sitting on the BED of the pickup with the rear tailgate
of the vehicle closed: no tailgate riding permitted !!
o No sitting on the wall of the side of the vehicle bed permitted.
o Only a few workers, with all in bed sitting on floor
o Only within the Project site, and NEVER off site on public roads

22. EXCAVATIONS/TRENCHES
Refer to OSHA Construction Standards 1926.650, .651, .652

SUBPART P - EXCAVATIONS
Scope and application. This subpart applies to all open excavations made in the earth's
surface. Excavations are defined to include trenches.
Refer to Subpart P 1925.650,(b) for further Definitions applicable to Subpart P

1926.651 GENERAL REQUIREMENTS.
(a)

Subsurface encumbrances. All surface encumbrances that are located so as to create a
hazard to employees shall be removed or supported as necessary, to safeguard
employees.

(b)

Underground installations.
(1)

The estimated location of utility installations, such as sewer, telephone, fuel,
electric, water lines, or any other underground installations that reasonably may
be expected to be encountered during excavation work, shall be determined
prior to opening and excavation.

(2)

Utility companies or owners shall be contacted within established or customary
local response times, advised of the proposed work, and asked to establish the
lecation of the utility underground installations prior to the start of actual
excavation. When utility companies or owners cannot respond to a request to
locate underground utility installations within 24 hours (unless a longer period is
required by state or local law), or cannot establish the exact location of these
installations, the employer may proceed, provided the employer does so with
caution. Workers must be provided with detection equipment or other acceptable
means to locate utility installations.

(3)

When excavation operations approach the estimated location of underground
installations, the exact location of the installations shall be determined by safe and
acceptable means.

(4)

While the excavation is open, underground installations shall be protected,
supported or removed as necessary to safeguard employees.
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(c)

Access and egress (1)

(2)

Structural ramps.
(i)

A COMPETENT PERSON shall design structural ramps that are
used solely by employees as a means of access or egress from
excavations. Structural ramps used for access or egress of equipment
shall be designed by a COMPETENT PERSON QUALIFIED IN
STRUCT~L DESIGN, and shall be constructed in accordance
with the design.

(ii)

Ramps and runways constructed of two or more structural members
shall have the structural members connected together to prevent
displacement.

(iii)

Structural members used for ramps and runways shall be of unifonn
thickness.

(iv)

Cleats or other appropriate means used to connect runway structural
members shall be attached to the bottom of the runway or shall be
attached in a manner to prevent tripping.

(v)

Structural ramps used in lieu of steps shall be provided with cleats or
other surface treatments on the top surface to prevent slipping.

Means of egress from trench excavations. A stairway, ladder, ramp or other
safe means of egress shall be located in trench excavations that are 4 feet
(1.22m) or more in depth so as to require no more than 25 feet of lateral
travel for employees.

(d)

Exposure to vehicular traffic. Employees exposed to public vehicular traffic shall be
provided with and shall wear, warning vests or other suitable garments marked with
or made of reflective or high-visibility material.

(e)

Exposure to falling loads. No employee shall be permitted underneath loads handled
by lifting or digging equipment. Employees shall be required to stand away from any
vehicle being loaded or unloaded to avoid being struck by any spillage or falling
materials. Operators may remain in the cabs of vehicles being loaded or unloaded
when the vehicles are equipped in accordance with #1926.601(b)(6), to provide
adequate protection for the operator during loading and unloading operations.

(f)

Warning system for mobile equipment. When mobile equipment is operated
adjacent to an excavation, or when such equipment is required to approach the edge
of an excavation, a warning system shall be utilized. Barricades, hand or mechanical
signals, or stop logs should be used if the operator does not have a clear and direct
view of the edge of the excavation. If possible, the grade should be down and away
from the excavation.
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(g)

Hazardous atmospheres (1)

(2)

(h)

Testing & Controls. In addition to the requirements set forth in subparts D and
E of this part (29 CFR 1926.50-1926.107) to prevent exposure to hannful levels
of atmospheric contaminants and to assure acceptable atmospheric conditions,
the following requirements shall apply;
(i)

Where oxygen deficiency (atmospheres containing less than 19.5
percent oxygen) or a hazardous atmosphere exists or could
reasonably be expected to exist, such as in excavations in landfill
areas or excavations in areas where hazardous substances are stored
nearby, the atmospheres in the excavation shall be tested before
employees enter excavations greater than 4 feet.

(ii)

Adequate precautions shall be taken to prevent employee exposure to
atmospheres containing less than 19.5 percent oxygen and other
hazardous atmospheres. These precautions include providing proper
respiratory protection of ventilation in accordance with subparts D
and E of this part respectively.

(iii)

Adequate precaution shall be taken such as providing ventilation to
prevent employee exposure to an atmosphere containing a
concentration of a flammable gas in excess of 20 percent of the lower
flammable limit of the gas.

(iv)

When controls are used that are intended to reduce the level of
atmospheric contaminants to acceptable levels, testing shall be
conducted as often as necessary to ensure that the atmosphere remains
safe.

Emergency rescue equipment.
(i)

Emergency rescue equipment, such as breathing apparatus, a safety
harness and line, or a basket stretcher, shall be readily available
where hazardous atmospheric conditions exist or may reasonably be
expected to develop during work in an excavation. This equipment
shall be attended when in use.

(ii)

Employees entering bell-bottom pier holes, or other similar deep and
confined footing excavations, shall wear a harness with a lifeline
securely attached to it. The lifeline shall be separate from any line
used to handle materials, and shall be individually attended at all
times while the employee wearing the lifeline is in the excavation.

Protection from hazards associated with water accumulation.
(1)

Employees shall not work in excavations in which there is accumulated water,
or in excavations in which water is accumulating, unless adequate precautions
have been taken to protect employees against the hazards posed by water
accumulation. The precautions necessary to protect employees adequately vary
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with each situation, but could include special support or shield systems to
protect from cave-ins, water removal to control the level of accumulating water,
or use of a safety harness and lifeline.

(i)

(2)

If water is controlled or prevented from accumulating by the use of water
removal equipment, the water removal equipment and operations shall be
monitored by a competent person to ensure proper operation.

(3)

If excavation work interrupts the natural drainage of surface water (such as
streams), diversion ditches, dikes, or other suitable means shall be used to
prevent surface water from entering the excavation and to provide adequate
drainage of the area adjacent to the excavation. Excavations subject to runoff
from heavy rains will require an inspection by a competent person and
compliance with paragraphs (h)(1) and (h)(2) of this section.

Stability of adjacent structures.
(1)

Where the stability of adjoining buildings, walls, or other structures is
endangered by excavation operations, support systems such as shoring, bracing,
or underpinning shall be provided to ensure the stability of such structures for
the protection of employees.

(2)

Excavation below the level of the base or footing of any foundation or retaining
wall that could be reasonably expected to pose a hazard to employees shall not
be permitted ,except when:

(3)

(j)

(i)

A support system, such as underpinning, is provided to ensure the
safety of employees and the stability of the structure; or

(ii)

The excavation is in stable rock; or

(iii)

A registered professional engineer has approved the determination
that the structure is sufficiently removed from the excavation so as to
be unaffected by the excavation activity; or

(iv)

A registered professional engineer has approved the determination
that such excavation work will not pose a hazard to employees.

Sidewalks, pavements, and appurtenant structure shall not be undennined unless
a support system or another method of protection is provided to protect
employees from the possible collapse of such structures.

Protection of employees from loose rock or soil.
(1)

Adequate protection shall be provided to protect employees from loose rock or
soil that could pose a hazard by falling or rolling from an excavation face. Such
protection shall consist of scaling to remove loose material, installation of
protective barricades at intervals as necessary on the face to stop and contain
falling material; or other means that provide equivalent protection.
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Appendix A - Orientation Safety Knowledge Check
Name:

Company: _____________________

-------------------------

1. Employees must obey all safety rules.
2. Backup alarms must be on all heavy equipment.
3. Scaffolding must be checked on a daily basis.
4. It is safe to use a scaffold that is not tagged.
5. Employees should only use fall protection when they
think they might fall.
6. It is OK to remove a guard from a powered hand tool
under special circumstances.
7. It is OK to remove a guardrail and not replace it when finished.
8. Open holes must be covered or guarded.
9. Anyone can operate an aerial lift.
10. You should read an MSDS before working with a chemical.
11. Spills and leaks should always be reported.
12. All confmed space areas must be tested before entry.
13. Employees should check all equipment for damage prior to use.
14. Horseplay, theft, alcohol, fighting, and drugs are not allowed.
15. Employees should inform their supervisor of any prescription
medication they are taking that could impair their abilities.
16. Hard hats and safety glasses are to be worn at all times.
17. Employees are responsible for the housekeeping in their area.

True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
True
False
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18. Ladders with broken rails and/or rungs can be used
safely if you are tied off.
19. Electric cords, welding leads, and gas hoses must be safely routed
out of equipment, vehicle and walk areas or protected.

20. Accidents must be reported immediately.
21. Face shields are required in addition to safety glasses
when grinding, chipping or using a chop-saw.
22. Excavations greater than five-feet deep do not need
to be shored or sloped.
23. Seatbelts must be worn at all times in vehicles or heavy equipment.

True
False
True
False
True
False
True
False
True
False
True
False

24. High visibility vests do not need to worn when working around
Vehicles or Heavy Equipment

True
False

25. All employees must complete the Substance Abuse requirements
and Safety Orientation program before receiving security badge.

True
False

"
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Appendix D - Report Matrix

Contractors are to submit and / or have available on site:

Immediately

REPORT NAME
Annual Crane Inspection
Chemical Inventory
Contractor Weekly Inspection
Critical Lift Checklist
First Report of Injury
Incident Investigation
MSDS's
OSHA 300 Log
OSHA Citations
Safety Observation
Safety Plan of Action or JSA J
Safety Statistics
Safety Training
Substance Abuse Policy compliance
notarized letter
Toolbox Safety Meetings
Daily equipment / Vehicle Inspections

24 Hr.

Monthly2

Per
Occurrence

x

x
x

x

x
x
x

x
x
x
x
x

Daily -- Daily inspections are re q uired on all equipment / vehicles.
Weekly - Weekly reports are due the following Tuesday morning

2

Monthly - Monthly reports are due by the 6 th of the following month.

Per
Request

x
x

x

I

3 Safety

Weeklyl

x
x

x
x
x

x

x

x

x

x

x
x

x
x

x

x

Action Plan or JSA - As required by contract or specification
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EXHIBIT "D"
SUBSTANCE ABUSE PROGRAM REQUIREMENTS

09,.} 8-06

Owner:
Owner Address:

BRN Development, Inc.
P.O. Box 3070
Coeur d' Alene, ID 83816

Attn: Kyle Capps
RE: 065040 C0002
(Black Rock North Golf Course Construction)
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impairments.
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for
reasonable suspicion and post-accident involvement situations.
We currently plan to place the following employees on this project and we certify that they have been
tested in accordance with our SAP.
Lance Phillips
To be determined.

If additional employees are placed on the project, we will test them in accordance with our SAP policy.

We understand that Owner may elect to check our SAP compliance by reviewing program requirements
and aUditing employee test records. We will cooperate fully with this compliance check process.
Sincerely,

(Date)

Contract Agreement 1 Exhibit D
Revision 090606

11127/2006

Page 2 of2
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WADSWORTH GOLF CONSTRUCTION COMPANY
POLICY NO. 9
SUBSTANCE ABUSE POLICY

POLICY STATEMENT.
The Company wishes to recognize the value of
establishing a workforce and workplace free of substance abuse. Therefore
it is in the Company1s best interest to adopt and implement a Substance
Abuse Po 1; cy.
OBJECTIVE. To provide a program that will identify the abusers before the
workplace is made unsafe and assist the employee in overcoming the need
to abuse substances which can p.otenti ally endanger the employee IS health
and, by impairing their own ability to perfotm their duties, endanger the
health of their co-workers.
SCOPE. All employees, jobsites, facilities and locations of the Company1s
operations shall be governed by this policy.
With respect to the
employees. this policy shall be construed to include all time spent at or
away from the workplace in the performance of their employment duties.
IMPLEMENTATION. The management of the Company shall dedicate itself to
providing the necessary active leadership and support of this policy in
order to develop, train and maintain a substance abuse program.
In
particular, a program shall be implemented which provides for a safe and
efficient work environment by prohibiting the following activities:
1)

Use, possession, manufacture, distribution, dispensation
or sale of illegal drugs or alcoholic beverages on
company premises or company bUSiness, in company
supplied vehicles~ or during working hours.

2)

Use or possession, or any manufacture, distribution.
dispensation or sale of a controlled substance or
alcoholic beverages on company premises or while on
company bUsiness or while in company supplied vehicles.

3)

Storing in an automobile or other repository on company
premises any controlled substance, the use of which is
unauthorized.

4)

Being under the influence of a controlled substance or
alcoholic beverage on company premises or while on
company business. or while in company supplied vehicles_

5)

Any possession,
use, manufacture. distribution.
dispensation or sale of illegal drugs off company
premises that adversely affects an employee's work
performance, the safety of other employees, or the
company's regard or reputation in the community.

/
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Certificate of
DOT Drug and Alcohol Progr,

Enrollment

Wadsworth Golf Construction Co.
The Employer listed above has enrolled in a Drug and Alcohol Testing Program
with Foley Services, Inc. that meets the requirements of DOT Regulation 49 CFR
Parts 382 & 40.
600 No. 195th Ave.
Buckeye,PLl 85326

Program Start Date: 10/1 /02
Program is current through: 1011 /07
Client Code: W AG2

Vice President Operations
Your Single Source for DOT Compliance

(2)

(k)

(1)

Employees shall be protected from excavated or other materials or equipment
that could pose a hazard by falling or rolling into excavations. Protection shall
be provided by placing and keeping such materials or equipment at least 2 feet
(.61 m) from the edge of excavations, by the use of retaining devices that are
sufficient to prevent materials or equipment from falling or rolling into
excavations, or by a combination of both if necessary.

Inspections.
(1)

Daily inspections of excavations, the adjacent areas, and protective systems
shall be made by a competent person for evidence of a situation that could result
in possible cave-ins, indications of failure of protective systems, hazardous
atmospheres, or other hazardous conditions. An inspection shall be conducted
by the competent person prior to the start of work and as needed throughout the
shift. Inspections shall also be made after every rainstorm or other hazardincreasing occurrence. These inspections are only required when employee
exposure can be reasonably anticipated.

(2)

Where the competent person finds evidence of a situation that could result in a
possible cave-in, indications of failure of protective systems, hazardous
atmospheres, or other hazardous conditions, exposed employees shall be
removed from the hazardous area until the necessary precautions have been
taken to ensure their safety.

Fall protection.
(1)

Where employees or equipment are required or permitted to cross over
excavations, walkways or bridges with standard guardrails shall be provided.

(2)

Adequate barrier physical protection shall be provided at all remotely located
excavations. All wells, pits, shafts, etc., shall be barricaded or covered. Upon
completion of exploration and similar operations, temporary wells, pits, shafts,
etc., shall be backfilled.

1926.652 Requirements for protective systems.
A.

Protection of employees in excavations.
(1)

Each employee in an excavation shall be protected from cave-ins by an adequate
protective system designed in accordance with paragraph (b) or (c) of this
section except when:
(i)

Excavations are made entirely in stable rock; or

(ii)

Excavations are less than 5 feet (1.52 M) in depth and examination of
the ground by a competent person provided no indication of a
potential cave-in.
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-----------------------------------------------------------------------

(2)

B.

Protective systems shall have the capacity to resist without failure all loads that
are intended or could reasonably be expected to be applied or transmitted to the
system.

Design of sloping and benching systems. The slopes and configurations of sloping and
benching systems shall be selected and constructed by the employer or his designee
and shall be in accordance with the requirements of paragraph (b)(l); or, in the
alternative, paragraph (b)(2); or, in the alternative, paragraph (b)(3), or, in the
alternative paragraph (b)(4), as follows:
(1)

Option (I)-Allowable configurations and slopes.
(1)

Excavations shall be sloped at an angle not steeper than one and onehalf horizontal to one vertical (34 degrees measured from the
horizontal) unless the employer uses one of the other options listed
below.

(ii)

Slopes specified in paragraph (b)(I)(i) of this section shall be
excavated to form configurations that are in accordance with the
slopes shown for Type C soil.

(2)

Option (2)-Determination of slopes and configurations using Appendices A and
B. Maximum allowable slopes, and allowable configurations for sloping and
benching systems, shall be determined in accordance with the conditions and
requirements set forth in appendices A and B to this subpart.

(3)

Option (3)-Designs using other tabulated data.

(iii)

(i)

Designs of sloping or benching systems shall be selected from and be
in accordance with tabulated data, such as tables and charts.

(ii)

The tabulated data shall be in written form and shall include all of the
following:
(A)

Identification of the parameters that affect the selection of a
sloping or benching system drawn from such data.

(B)

Identification of the limits of use of the data, to include the
magnitude and configuration of slopes determined to be
safe.

(C)

Explanatory information as may be necessary to aid the
user in making a correct selection of a protective system
from the date.

At least one copy of the tabulated data, which identifies the registered
professional engineer who approved the data, shall be maintained at
the jobsite during construction of the protective system.
After that time the data may be stored off the jobsite, but a copy of the date
shall be made available to the Secretary upon request.
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(4)

Option (4)-Design by a registered professional engineer.
(i)

A registered professional engineer shall approve sloping and benching
systems not utilizing Option (1) or Option (2) or Option (3) under
paragraph (b) of this section.

(ii)

Designs shall be in written form and shall include at lease the
following:

(ii)

C.

(A)

The magnitude of the slopes that were determined to be
safe for the particular project.

(B)

The configurations that were determined to be safe for the
particular project; and

(C)

The identity of the
approving the design.

registered

professional

engmeer

At least one copy of the design shall be maintained at the jobsite
while the slope is being constructed. After that time the design need
not be at the jobsite, but a copy shall be made available to the
Secretary upon request.

Design of support systems, shield systems, and other protective systems. Designs of
support systems shield systems, and other protective systems shall be selected and
constructed by the employer or his designee and shall be in accordance with the
requirements of paragraph (c)(l); or, in the alternative, paragraph (c)(2); or, in the
alternative, paragraph (c)(3); or, in the alternative, paragraph (c)(4) as follows:
(1)

Option (1)-Designs using appendices A, C and D. Designs for timber shoring in
trenches shall be determined in accordance with the conditions and requirements
set forth in appendices A and C to this subpart. Designs for aluminum hydraulic
shoring shall be in accordance with paragraph (c)(2) of this section, but if
manufacturer's tabulated data cannot be utilized, designs shall be in accordance
with Appendix D.

(2)

Option (2)-Designs Using Manufacturer's Tabulated Data.
(i)

Design of support systems, shield systems or other protective systems
that are drawn from manufacturer's tabulated data shall be in
accordance with all specifications, recommendations, and limitations
issued or made by the manufacturer.

(ii)

Deviation from the specifications, recommendations, and limitations issued
or made by the manufacturer shall only be allowed after the
manufacturer issues specific written approval.

(iii)

Manufacturer's specifications, recommendations, and limitations, and
manufacturer's approval to deviate from the specifications,
recommendations and limitations shall be in written form at the
jobsite during construction of the protective system. After that time
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this data may be stored off the jobsite, but a copy shall be made
available to the Secretary upon request.
(3)

Option (3): Design using other tabulated data.
(i)

Designs of support systems, or other protective systems shall be
selected from and be in accordance with tabulated data, such as tables
and charts.

(ii)

The tabulated data shall be in written form and include all of the
following:

(iii)

(A)

Identification of the parameters that affect the selection of a
protective system drawn from such data;

(B)

Identification of the limits of use of the data;

(C)

Explanatory information as may be necessary to aid the
user in making a correct selection of a protective system
from the data.

At least one copy of the tabulated data, which identifies the registered
professional engineer who approved the data, shall be maintained at
the jobsite during construction of the protective system. After that
time the data may be stored off the jobsite, but a copy of the data
shall be made available to the Secretary upon request.

(4) Option (4): Design by a registered professional engineer.
(i)

A registered professional engineer shall approve support systems,
shield systems, and other protective systems not utilizing Option 1,
Option 2 or Option 3, above.

(ii)

Designs shall be in written form and shall include the following:

(iii)

D.

(A)

A plan indicating the sizes, types, and configurations of the
materials to be used in the protective system; and

(B)

The identity of the
approving the design.

registered

professional

engineer

At least one copy of the design shall be maintained at the jobsite
during construction of the protective system. After that time, the
design may be stored off the jobsite, but a copy of the design shall be
made available to the Secretary upon request.

Materials and equipment.
(1)

Materials and equipment used for protective systems shall be free from damage
or defects that might impair their proper function.
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E.

(2)

Manufactured materials and equipment used for protective systems shall be used
and maintained in a manner that is consistent with the recommendations of the
manufacturer, and in a manner that will prevent employee exposure to hazards.

(3)

When material or equipment that is used for protective systems is damaged, a
competent person shall examine the material or equipment and evaluate its
suitability for continued use. If the competent person cannot assure the material
or equipment is able to support the intended loads or is otherwise suitable for
safe use, then such material or equipment shall be removed from service, and
shall be evaluated and approved by a registered professional engineer before
being returned to service.

Installation and removal of support(l)

(2)

General.
(i)

Member of support systems shall be securely connected together to
prevent sliding, falling, kickouts, or other predictable failure.

(ii)

Support systems shall be installed and removed in a manner that
protects employees from cave-ins, structural collapses, or from being
struck by members of the support system.

(iii)

Individual members of support systems shall not be subjected to loads
exceeding those that the members were designed to withstand.

(iv)

Before temporary removal of individual members begins, additional
precautions shall be taken to ensure the safety of employees, such as
installing other structural members to carry the loads imposed on the
support system.

(v)

Removal shall begin at, and progress from, the bottom of the
excavation. Members shall be released slowly so as to note any
indication of possible failure of the remaining members of the
structure or possible cave-in of the sides of the excavation.

(vi)

Backfilling shall progress together with the removal of support
systems from excavations.

Additional requirements for support systems for trench excavations.
(i)

Excavation of material to a level no greater than 2 feet (.6 m) below
the bottom of the members of a support system shall be pennitted,
but only if the system is designed to resist the forces calculated for
the full depth of the trench, and there are no indications while the
trench is open of a possible loss of soil from behind or below the
bottom of the support system.

(ii)

~nstallation

of support system shall be closely coordinated with the
excavation of trenches.
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F.

Sloping and benching systems. Employees shall not be pennitted to work on the faces
of sloped or benched excavations at levels above other employees except when
employees at the lower levels are adequately protected from the hazard of falling,
rolling, or sliding material or equipment.

G.

Shield systems(1)

(2)

General.
(i)

Shield systems shall not be subjected to loads exceeding those that the
system was designed to withstand.

(ii)

Shields shall be installed in a manner to restrict lateral or other
hazardous movement of the shield in the event of the application of
sudden lateral loads.

(iii)

Employees shall be protected from the hazard of cave-ins when
entering or exiting the areas protected by shields.

(iv)

Employees shall not be allowed in shields when shields are being
installed, removed, or moved vertically.

Additional requirements for shield systems used in trench excavations.
Excavations of the earth material to a level not greater than 2 feet (.61 m)
below the bottom of a shield shall be pennitted, but only if the shield is
designed to resist the forces calculated for the full depth of the trench, and there
are no indications while the trench is open of a possible loss of soil from behind
or below the bottom of the shield.

23. SILICA EMPHASIS & AWARENESS

Employee exposure to respirable crystalline silica dust during site preparation may be
reduced to a Permissible Exposure Level (PEL) by taking certain engineering controls
such as wetting breaking, chipping, and sawing operations involving stone or concrete.
The practice of blowing off equipment or work areas should be replaced by washing off.
Air monitoring of the modified (wetted) operation will either confinn compliance with the
PEL or suggest evidence that additional precaution must be taken to further reduce
exposure: respirator usage.

23.1 Potential exposure for Workforce
Concrete products and some natural mined or crushed stone contain sand and rock
containing silica. Exposures occur from:
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• Crushing, loading, hauling, and dumping rock
• Breaking, crushing, loading, hauling, and dumping concrete
• Chipping, hammering, drilling of rock
• Sawing, hammering, drilling grinding, and chipping of concrete or masonry
• Dry seeping or pressurized air blowing of concrete, rock, or sand dust
• Performing maintenance on equipment covered with dust from stone, rock, or concrete
products

23.2 Health effects of Crystalline Silica exposure
When workers inhale crystalline silica, the lung tissue reacts by developing fibrotic nodules
and scarring around the trapped silica particles. This fibrotic condition of the lung is called
silicosis. If the nodules grow too large, breathing becomes difficult and death may
ultimately occur over time.

23.3 The following measures may be taken to reduce exposures to respirable
crystalline silica;
•
•
•
•
•
•
•
•

•

Recognize when silica dust may be generated and plan ahead to eliminate or control the
dust at its source. Awareness and planning are keys to prevention of silicosis.
Use wet cutting of concrete or rock whenever possible.
Practice good personal hygiene: wash hands and face before eating, smoking, or
drinking.
Provide respirator protection and adequate training for the workers exposed.
Routinely maintain dust control on the jobsite.
Maintain operator cab door seal integrity on earth / gravel/stone moving equipment
Wash equipment before initiating maintenance activity when possible.
Provide general awareness training for workers in shop and in field operations
regarding the health hazards and safe work practices associated with respirable
crystalline silica exposures.
Provide medical monitoring if necessary, if air sampling by an industrial hygiene
analysis confirms exposures at levels above 0.05 mg per cubic meter at a time weighted
average of 8 hours per day.
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24. LOCK OUT / TAG OUT PROCEDURE
Refer to OSHA Construction Standards 1926.417
The Project Superintendent shall be responsible for producing a written lock out tag out
procedure for each project that complies with all OSHA and Contractual requirements.

24.1 Job site PRELIMINARY ENERGIZING
1)

Electrical contractor hired will run electrical feed to energize MCC (Master
Control Circuit) panels.

2)

As each panel is energized, Electrical contractor will see that the breaker is
locked in the "off' position.

3)

Wadsworth Golf Construction Company site management representative will
then be informed of panel energizing so he can verify by panel number, and
record that lock has been placed on corresponding panel switch in "off"
position.

4)

Before any lock is removed for more than a momentary test sequence,
Wadsworth Golf Construction Company's site safety personnel must be notified
and given reason so that it can be duly noted in Lock Out/Tag Out Log.

5)

Keys to MCC panel room will be held only by Wadsworth Golf Construction
Company's site management representative and Electrical contractor personnel.
Doors will be kept shut and locked when electricians are not at work and
"unauthorized" employees will be forbidden access.

24.2. EQUIPMENT CIRCUIT ENERGIZING
1)

Prior to any equipment "tie-ins", a Meggar Test will be performed to assure
satisfactory continuity and identify any shorts in the circuits. This test will also
verify correct circuit to panel connection yet to be performed.

2)

Just prior to equipment circuit "tie-in" to energize panel. Wadsworth Golf
Construction Company's site safety personnel will be notified so that anyone
working on the equipment or related systems can be cleared from contact.

3)

At time of "tie-in", "Bump Test" to determine motor rotation and equipment
circuit to break panel relations will be performed.

4)

Upon completion of the "tie-in" and these tests, the circuit will be turned over
to Wadsworth Golf Construction Company
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5)

At this time, Wadsworth Golf Construction Company's site safety personnel
wiI1 place lock adapters and a lock with tags on each panel in place of Electrical
contractor's lock.

6)

The corresponding equipment power isolation switch will then be tested
momentarily to verify that the circuit is de-energized.

7)

After is has been concluded from this test that the relative circuit is deenergized, the respective isolation, switch wilJ be placed in the "off' position
and Wadsworth Golf Construction Company's lock adapter and lock with tag
wil1 be placed and appropriately logged in the Lock Out/Tag Out Log.

8)

Other contractors and crafts must place locks with tags identifying the
person/Wadsworth Golf Construction Company and reason for locking out the
circuit can now do so if their people have work to perfonn on the system.

24.3. EQUIPMENT ENERGIZING (TEST) PROCEDURE
1)

Prior to any equipment being energized, the circuit and system will be cleared
of a11 tools, workers, and related hazards.

2)

Those contractors/crafts involved will meet with Wadsworth Golf Construction
Company's site representative to discuss purpose of test, duration and agree on
safe procedure.

3)

After item #1 is complete, an appropriate number of safety/watch person(s) will
be assigned to keep unauthorized personnel out of area.

4)

Lock(s)/Tag(s) and lock adapter will now be removed, (and switched to "on"
position) first from the panel* in the MCC area, and then at the equipment
power isolation switch.

5)

These wi1l all take place in the presence of the involved contractor/craft
representative and Wadsworth Golf Construction Company's site safety
" personnel, who will record the activity in the Lock Out/Tag Out Log.

6)

After test is complete, lock adapter, lock(s) and tag(s) wil1 be replaced in
reverse order of removal.

*

Double check that this is the correct panel to be energized.

24.4 FINAL ENERGIZING PROCEDURE
1)

30Ib,B:C dry chemical portable fire extinguishers need to be discretely located
at an easy to reach location both the MCC panel switch area and at the
corresponding pump motor, equipment systems, etc.
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2)

All related contractors will confirm that their work is complete and that their
tools have been removed.

3)

Wadsworth Golf Construction Company's supervision will verify this and
resolve any discrepancies prior to notifying the Owners Operations of readiness
to activate the system.

4)

Owners operations will be notified of our being ready for "start-up". Their
assistance will be requested, so as not to damage any equipment or initiate any
unforeseen problems.

5)

When a schedule had been established, all related systems will be rechecked for
readiness to be operated, with respective problems addressed.

6)

As requested by the client when ready, items C-(1-5) will be initiated. It should
be remembered that only authorized/necessary personnel be allowed in the unit
at this time.

24.5. OTHER TYPES OF LOCK OUT/TAG OUT (NON-ELECTRICAL):
1)

The same fonnat for control of energy/sources (as used for electrical) will be
used throughout.

2)

The only differences will be in the type of isolation devices (valves, blinds,
disconnect, etc.) and when no alternative exists, use of tags, car seals, etc., as
lock out devices.

3)

When a stored energy source is "tied-in" to the unit or made a part thereof, this
format will be followed with activities recorded in the log.

24.6. EMPLOYEE TRAINING:
1)

Prior to these procedures being executed, contractor/emplpyees will be
informed of the Lock Out / Tag Out Program, details involved and their
responsibilities.

2)

Above all, contractors/employees will be infonned of the importance of not
removing any locks and/or tags installed by others, unless that person has
authorized them.
Doing so could very likely result in their termination and/or removal from the
site. If their inappropriate action results in an injury or death of a fellow
worker, criminal charges may be also lodged.
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Appendix

(To be added as Project fonns are provided, or WGCC fonns are re-

fonnatted for Black Rock North Golf Course Project)

APPENDIX A

Project Orientation with Test - English

APPENDIXD

Project Report Matrix
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Appendix A - Safety Orientation

At minimum, the following items must be taught:

General Safe Practices:
•

Plan work before starting. Planning prevents unnecessary exposure, job shutdowns, and
rework. BEFORE STARTING WORK - THINK!

•

Practice good housekeeping in your work area. Pick up your tools. Leaving materials
and scrap will become hazards to others.

•

For your protection, obey all warning signs such as "Keep Out," "No Smoking", "Eye
Protection Required," and "Authorized Personnel Only."

•

All governmental regulations will be enforced and their compliance assured.

•

Never jump from any elevated surface, including equipment.

•

Seat belts must always be worn.

•

Report unsafe equipment, hazardous conditions, and unsafe acts to your supervisor
immediately.

•

Taking shortcuts leads to injury. Use appropriate ladders, ramps, and stairways.

•

Use sanitary facilities provided on the job site.

•

Be considerate of the welfare of fellow employees. Avoid distracting their attention or
engage in horseplay.

•

Familiarize yourself with the job site emergency procedures.

•

All compressed gas cylinders must be upright and secured to prevent tipping.

•

Backup alarms are required on all equipment and vehicles with limited visibility.

•

Avoid back injuries by using proper lifting techniques:
1. Keep your back straight; do not lean over.
2. Bend your knees; get down close to the load.
3. Lift gradually, using your legs, do not jerk or twist.
4. Get help for bulky or heavy loads.

•

Read scaffold tag before using a scaffold. Never climb onto a red-tagged scaffold.

•

Trenches and excavations must be shored or sloped properly if greater than five feet
deep before any employee can enter.
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Personal Protective Equipment:
•

All employees, visitors, and vendors must wear an approved hard hat and safety
glasses.

•

Wear sturdy work boots. Sneakers and sandals are not permitted.

•

You must wear clothing suitable for the work you are doing. Minimum attire is long
pants and a T-shirt with a minimum 4-inch sleeve. Tank tops are not allowed.

•

Hearing protection must be used when exposed to high noise levels.

•

Respirators are required in areas where there is excessive dust, fumes, or bad air.
Always check with your supervisor before working in such areas.

•

You must wear rubber boots when working in concrete or water.

•

100% continuous fall protection is required on the Project for fall exposures greater
than six (6) feet, including steel erection and scaffold erection/dismantling.

I.

Wear appropriate gloves when exposed to heat and sparks; wet concrete, acids,
corrosives, electrical exposures, or substances, which could cut.

•

Modification or alteration of any personal protective equipment is strictly prohibited.

•

Use of PPE will be consistently enforced in accordance with federal and state safety
regulations and with rules established on the job.

Employees Responsibilities:
•

Any employee who willfully disregards these responsibilities or other safety and health
rules shall be SUbject to disciplinary action or discharge.

•

BE ALERT: Obey all safety rules, heed warning signs at all times.

•

Report unsafe acts and conditions to your supervisor immediately.

•

Promptly report all incidents and injuries to your supervisor.

•

Wear required Personal Protective Equipment.

•

Keep clear of all machinery or equipment.

•

Only authorized and properly trained employees can operate machinery or equipment.

•

Practice good housekeeping at all times. Keep all stairways, corridors, ladders,
catwalks, ramps, and passageways free of loose material and trash.

•

Make certain that a suitable fire extinguisher or adequate fire-extinguishing equipment is
available in your area.

•

Horseplay is not tolerated on the job site at any time.

•

Working under the influence of intoxicants or drugs is strictly prohibited on the Project.
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•

Fireanns are prohibited on the Project.

ZERO ACCIDENTS IS OUR GOAL!
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Foley Services, Inc.
655 Winding Brook Drive
Glastonbury, CT 06033

QUARTERLY MAILING
Please find the issues of our DOT Safety Regulation Update Fast-Fax™
that were published during the previous quarter. During the past quarter
we discussed important regulatory issues that you should be aware of and
we have offered through our Fast-Fax Features ~ new products that are
available from Foley Services, Inc.
If you would like to have issues of DOT Safety Regulation Update FastFax ™faxed to you weekly, instead of mailed quarterly, please call us at:
1-800-253-5506 ext. 286
We appreciate your business and hope that you find the information we
have sent useful to you, in your position, and throughout your business.
Should you have any questions, concerns or special topics that you would
like to see discussed please contact us at:
1-800-253-5506
/

For additional products and services offered by Foley Services, Inc.,
please visit us our website:
www.FoleyServices.com
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UNIT PRICES FOR ADJUSTMENTS - CONTRACT
The following Unit Prices as they are further described by the Contract Documents may govern
additions and I or deductions required during the course of the work from the base bid; These
prices reflect total costs for the item including but not limited to equipment, materials, labor,
taxes, overhead, profit, complete.

Mass Grading, Site Storm Drainage and Erosion Control
Unit

Item

Unit Price

Earthwork and Surfacing
Clearing and Grubbing
Mass Grading - General Excavation
Mass Grading - Rock Excavation
Trench Rock Excavation
Construction Haul Road Surfacing
(6" Type 1 Ballast)
6. Over Excavation of Soft Subgrade
7. Geotextile Grid for Soil Stabilization
8. Import and Place Ballast for Soft Sub grade
1.
2.
3.
4.
5.

Ac.
C.Y.
C.Y.
C.Y.

$
$
$
$

N/A
N/A
N/A
N/A

S.Y.
c.Y.
S.Y.
C.Y.

$
$
$
$

N/A
N/A
N/A
N/A

$
$
$
$
$
$

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

Site Storm Drainage
9. 12" CMP Culvert
10. 18" CMP Culvert
11. 24" CMP Culvert
12. 12" Stonn Sewer
13. 18" Stonn Sewer
14. 24" Stonn Sewer
15. Type 1L Catch Basin
16. Type 2 Catch Basin

L.F.
L.F.
L.F.
L.F.
L.F.
L.F.
Ea.
Ea.

$

$

Temporary Erosion Control
17. Riprap Lined Channel
18. Riprap Outlet
19. Rock Check Dam
20. Silt Fence
21. Straw Bale Check Dam
22. Rock Construction Entrance
23. Erosion Control Mat
24. Seeding - Roadside Ditches, Swales & Sed. Ponds
25. Seeding - Cut I Fill Slopes & Non Golf Areas

L.F.
c.Y.
Ea.
L.F.
Ea.
Ea.
S.Y.
Ac.
Ac.

$
$
$
$

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

S.Y.

$

5.61

$
$
$
$
$

Site Ponds
26. 30 mil. PVC Liner - Purchase & Install, complete
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18 Hole Golf Course Construction
Item

Unit Price

Unit

General
1. Purchase, Place and Maintain Orange Fencing

L.F.

$

1.75

c.Y.

$

2.00

C.Y.

$

21.40

C.Y.

$

3.00

c.Y.

$

Lump Sum

L.F.
L.F.
L.F.
L.F.
L.F.
L.F.
L.F.
L.F.
Ea.
Ea.
L.F.
Ea.

$
$
$
$
$
$
$
$
$
$
$
$

7.00
6.05
8.55
10.05
13.05
16.55
28.35
35.70
280.00
395.00
7.00
395.00

S.F.

$

3.24

S.F.

$

1.05

Sand Cap and Topsoil Management
2. Strip & Stockpile Topsoil in Designated Areas

3. Haul & Spread Sandcap 8" to Compact to 6"
in Fairways
4. Haul & Spread Topsoil 8" to Compact to 6"
In Rough Areas

Golf Course Shaping
5. Shaping & Contouring In-Place Material to
Plans and as Directed for Positive Drainage

Golf Course Drainage
6. 4" Perforated HDPE (Fairways, only)

7. 4" Solid HDPE
8. 6" Solid IIDPE
9. 8" Solid IIDPE
10.10" Solid HDPE
11. 12" Solid IIDPE
12. 18" Solid HDPE
13. 24" Solid IIDPE
14. 8" Round Drain Inlet
15. 12" Round Drain Inlet
16. 4" Perforated Pipe (French Drains)
17. Cart Path Inlet (Inset in Path)
Greens Construction
18. Greens Construction including Drainage, Gravel
Blanket, Rootzone Mix and Interface
Tee Construction
19. Tee Construction wi 6" USGA Sand wlo Organic

2
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18 Hole Golf Course Construction - Continued
Unit

Item

Unit Price

Bunker Construction
20. Shape, Edge, Hand Prep. & Install Drainage
21. Purchase & Place Sand Mat on Steep Faces
22. Purchase & Place Sand and Spread 6" Deep
To Compact to 4"
23. Fabric Liner - Areas not Covered wi Sand Mat

S.F.
S.F.

$
$

.50
1.36

S.F.
S.F.

$
$

1.69
.72

L.F.
L.F.
L.F.
L.F.

$
$
$
$

2.00
25.75
38.25
5.25

Ac.

$

1,000.00

Ac.

$

300.00

Ac.

$

Lump Sum

Ac.

$

S.F.
S.F.

$
$

.105
.105

Ac.

$

3,250.00

Ac.
Ac.
Ac.

$
$
$

3,250.00
4,800.00
17,860.00

Cart Path Construction
24.
25.
26.
27.

Subgrade Preparation, Compaction and Backfill
8' Wide by 4" Th. Concrete Cart Path wi Color
12' Wide by 4" Th. Concrete Cart Path wi Color
4" by 4" Concrete Curb with Color

Finish Shaping and Contouring
28. Final Shaping & Contouring following Inigation
Drainage and Cart Path
Rock Picking
29. Mechanical and Hand Pick for Turf Areas incl.
Subgrade
Seed Bed Preparation
30. Prepare Intended Turf Areas for Seed & Sod
Soil Amendment / Fertilizer
31. Furnish & Apply Materials According to Specs.

405.00

Grassing
32. Tees - Pencross Bentgrass
33. Greens - L93 Bentgrass
34. Fairways - Jacklin 5 Steps Above Bluegrass
With 10% Perennial Rye
35. Formal Roughs - Jaclin 5 Steps Above
Bluegrass With 10% Perennial Rye
36. Native Roughs - Match Existing Native Grass
37. Purchase and Place Sod Excluding Greens

3
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18 Hole Golf Course Construction - Continued
Unit Price
Rock Retaining Walls
38. Construct Rock Ret. Walls with Existing Rock

F.F.

$

10.80

Ea.

$

180.00

Ea.

$

185.00

Ea.

$

190.00

Ea.

$

195.00

Ea.

$

160.00

Ea.

$

165.00

Ea.

$

170.00

Ea.

$

175.00

Ea.

$

75.00

Ea.

$

78.00

Ea.

$

200.00

Ea.
Ea.

$
$

3,500.00
400.00

Ea.
Ea.

$
$

118.00
900.00

Irrigation Heads

39. Rain Bird #700 V.I.H. Rotor wi Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
40. Rain Bird #700 V.I.H. Rotor wi Swing Joint
All Wire, arid 2" SCH 40 PVC Lateral Piping
(Purple)
41. Rain Bird #750 V.I.H. Rotor wi Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
42. Rain Bird #750 V.I.H. Rotor wi Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
(Purple)
43. Rain Bird #500 V.I.H. Rotor wi Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
44. Rain Bird #500 V.I.H. Rotor wi Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
(Purple)
45. Rain Bird #550 V.I.H. Rotor wi Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
46. Rain Bird #550 V.I.H. Rotor wi Swing Joint
All Wire, and 2" SCH 40 PVC Lateral Piping
(Purple)
47. Rain Bird 351B Series. Rotor wi Swing Joint
and 2" SCH 40 PVC Lateral Piping
48. Rain Bird 351B Series. Rotor wi Swing Joint
and 2" SCH 40 PVC Lateral Piping
(Purple)
Irrigation Components

49. Taro P220, 1-112" Plastic Remote Control Valve
Riser Assembly and Valve Box
50. Rain Bird PAR + ES 72 Station Satellite Unit,
Plastic Pedestal Grounding and Concrete Pad
51. Rain Bird - 8 Station OSM (Complete wi Switches)
52. Rain Bird #5NP 1" Quick Coupling Valve, Swing
Joint Assembly and Valve Box
53. 4" ManuaIBlow off Valve Assembly & Box
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18 fIole Golf Course Construction - Continued
Unit Price

54. 2" Crispin #PLlOA Air Relief Valve, Swing Joint
Assembly and Box
Ea.
55. 2" Drain Valve Assembly and Box
Ea.
56. 2" Lateral Isolation Valve, Box & Riser Assembly
installed on Distribution Piping
Ea.

$
$

575.00
600.00

$

200.00

$
$
$

450.00
550.00
750.00
950.00
1,200.00
4,000.00

Irrigation Gate Valve and Box
Ea.
Ea.
Ea.
Ea.
Ea.
Ea.

$
$

L.F.

$

1.75

L.F.
L.F.

$
$

1.80
2.30

L.F.
L.F.

$
$

2.50
6.50

L.F.
L.F.

$
$

7.00
10.50

L.F.
L.F.
L.F.
L.F.
L.F.

$
$

11.20
16.00
18.50
45.00
90.00

57. 4" Isolation Gate Valve and Box
58. 6" Isolation Gate Valve and Box
59. 8" Isolation Gate Valve and Box
60. 10" Isolation Gate Valve and Box
61. 12" Isolation Gate Valve and Box
62. 16" Isolation Gate Valve and Box

$

Irrigation Pipe and Fittings
63. 2" SCH 40 PVC Lateral Piping and Fittings
64. 2" SCH 40 PVC Lateral Piping and Fittings
(Purple)
65. 2-1/2" SCH 40 PVC Lateral Piping and Fittings
66. 2-1/2" SCH 40 PVC Lateral Piping and Fittings
(Purple)
67. 6" PVC Class 200 Distribution Piping and Fittings
68. 6" PVC Class 200 Distribution Piping and Fittings
(Purple)
69. 8" PVC Class 200 Distribution Piping and Fittings
70. 8" PVC Class 200 Distribution Piping and Fittings
(purple)
71. 10" PVC Class 200 Distribution Piping and Fittings
72. 12" PVC Class 200 Distribution Piping and Fittings
73. 16" PVC C905 DR18 Distr. Piping and Fittings
74. 27" SDR 35 PVC Intake Piping

$
~

$

Irrigation Electrical I Communications
L.F.
L.F.
L.F.
L.F.
L.F.
L.F.
L.F.

75. #14-1 UF UL Control Wire
76. #12-1 UF UL Common Wire
77. #8-2 UF UL Wire with Ground
78. #6-2 UF UL Wire with Ground
79. #2-2 UF UL Wire with Ground
80. #2 - 110 UF UL Wire with Ground
81. #8 Bare Copper Ground

5
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18 Hole Golf Course Construction - Continued
Item

Unit

82. Rain Bird Communication Cable
83. Weather Station Communication Cable
84. Weather Station, Complete

Unit Price

L.F.
L.F.
Ea.

$

.50
1.25
10,000.00

L.F.
L.F.
L.F.
L.F.

~
~
~
~

18.00
22.00
36.00
60.00

Ton

~

N/A

$
~

Irrigation MisceHaneous

85. 6" Bridge Crossing
86. 8" Bridge Crossing
87. 10" Bridge Crossing
88. 16" Bridge Crossing
89. Construction Grade Sand or Acceptable Backfill
Material in Place

6
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November 10, 2006
Stephen Harrell
Wadsworth Golf Construction Company
th
600 N. 195 Ave.
Buckeye, AZ 85326
Dear Steve,

A"'"

In response to your letter dated November 6,2006:

~c.P~.D ,.

1. Fairway Sand supplied by Interstate Sand & Gravel is approved.

/

)

..\~,~~

2. The wet well depth has been redesigned to 15' and the intake size is still being
redesigned. We will forward you the final design once it is completed.
Co~ \:;:;
3. We have chosen Ideal Sod as the sod supplier.

ScJ:)~ ~~~ j(

.

\..-'""' -1,..,.o./.;

~~j 'd'.f..f~

.

~<.e..

~

4. and 5. Performance and labor payment bonds are included in the contract that
is currently being re-drafted. We will provide you with this updated draft as
soon as possible.
6. A new construction schedule from ACI was faxed to your office on 1119/06.
Please let me know if you did not receive this information.
This should resolve all of the construction matters referenced in your letter. If you have
further questions, please don't hesitate to contact me at my office, (208) 665-5815.

yle Capps, C CS
Vice President of Site Development and Maintenance

P.O. Box 3070, Coeur d'Alene, ID 83816
Phone 208 665 2005 - Fax 208 667 5071
Toll Free 866 239 6750 - www.blackrockidaho.com
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Document A312™ - 1984
Performance Bond -

11929410543

CONTRACTOR (Name and Address):
Wadsworth Golf Construction
Company
600 N. 195th Avenue
Buckeye, AZ 85326
OWNER (Name and Address):
BRN Development, Inc.
P.O. Box 3070
Coeur d' Alene, ID 838 J 6

SURETY (Name and Principal Place of
Business):
Western Surety Company
333 E Butterfield Road, Suite 810
Lombard, IL 60148

CONSTRUCTION CONTRACT
Date: December 0 I, 2006
Amount: $9,796,938.00
Description (Name and Location):
Black Rock North Golf Course
West Rockford Bay Rd. and South Loffs Bay Rd.
Cour d' Alene, ID 83814
Construction of an 18 hole golf course and irrigation system.

BOND
Date (Not earlier than Construction Contract Date): December 05,2006
Amount: $9,796,938.00
Modifications to this Bond:
See Last Page
~None

CJ

SURETY
Company:

Company:

Signature:
Name and
Title:

Signature:
Name and
Title:

William D.
Miller, Attorneyin-fact

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
have revised the lexl of the
original AlA standard form. An
Additions and Deletions Report
that noles added information as
well as revisions to the standard
lorm texl is available from the
author and should be reviewed.
A verficalline in the lelt margin 01
this document indicates where
the author has added necessary
information and where the author
has added to or deleled from the
original AlA lext.
This document has important
legal consequences.
Consultation with an allorney
is encouraged with respecl 10
its complelJon or modillcati!)n.
Any singular relerence to
Contract, SUrfily, Owner 0:- a!he:
party shall be considerell plural
where applicable.

(Any additional signatures appear 01:'; the last page)
(FOR INFORMATION ONLY - Name, Address and Telephone)
AGENT or BROKER:
OWNER'S REPRESENTATIVE
(Architect, Engineer or other party):
Mr. Robert W. Kegley
Columbian Agency
1005 Laraway Road - PO Box 39
New Lenox, IL 60451
815-485 -4 JOO

Torn Weiskopf Designs
7580 E. Gray Road
Suite #204
Scottsdale, AZ 85206

AlA Document A312"" -1984. Copyright © 1984 by The American Institute 01 Architects. All rights reserved. WARNING: This AlA'" Document Is
protecled by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution 01 this AlA"" Document, or any portlon 01 it,
may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced
by AlA software at 16:13:59 on 1211312006 under Order No. 1000243947_2 which expires on 6/2312007, and is nol for resale.
(583459839)
User Noles:
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§ 1 The Contractor and the Surety, jointly and severally, bind themsel ves, their heirs, executors, administrators,
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein
by reference.
§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation
under this Bond, except to participate in conferences as provided in Section 3.1.
§ 3 If there is no Owner Defau It, the Surety's obligation under this Bond shall arise after:
§ 3.1 The Owner has notified the Contractor and the Surety at its address described in Section 10 below that the
Owner is considering declaring a Contractor Default and has requested and attempted to arrange a conference with
the Contractor and the Surety to be held not later than fifteen days after receipt of such notice to discuss methods of
performing the Construction Contract. If the Owner, the Contractor and the Suret y agree, the Contractor shall be
allowed a reasonable time to perform the Construction Contract, but such an agreement shall not waive the Owner's
.right, if any, subsequently to declare a Contractor Default; and

§ 3.2 The Owner has declared a Contractor Default and formally terminated the Contractor's right to complete the
contract. Such Contractor Default shall not be declared earlier than twenty days after the Contractor and the Surety
have received notice as provided in Section 3.1; and
§ 3;3 The Owner has agreed to pay the Balance of the Contract Price to the Surety in accordance with the terms of
the Construction Contract or to a contractor selected to perform the Construction Contract in accordance with the
terms of the contract with the Owner.
§ 4 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety's expense
take one of the following actions:

§ 4.1 Arrange for the Contractor, with consent of the Owner, to perform and complete the Construction Contract; or
§ 4.2 Undertake to perform and complete the Construction Contract itself, through its agents or through independent
contractors; or
§ 4.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the
Owner and the contractor selected with the Owner's concurrence, to be secured with performance and payment
bonds executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the
Owner the amount of damages as described in Section 6 in excess of the Balance of the Contract Price incurred by
the Owner resulting from the Contractor's default; or
§ 4.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with
reasonable promptness under the circumstances:
.1
After investigation, determine the amount for which it may be liable to the Owner and, as soon as
practicable after the amount is determined, tender payment therefor to the Owner; or
;2
Deny liability in whole or in part and notify the Owner citing reasons therefor.
§ 5 If the Surety does not proceed as provided in Section 4 with reasonable promptness, the Surety shall be deemed
to be in default on this Bond fifteen days after receipt of an additional written notice from the Owner to the Surety
demanding thanhe Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any
remedy available to the Owner. If the Surety proceeds as provided in Section 4.4, and the Owner refuses the
payment tendered or the Surety has denied liability, in whole or in part, without further notice the Owner shall be
entitled to enforce any remedy available to the Owner.
§ 6 After the Owner has terminated the Contractor's right to complete the Construction Contract, and if the Surety
elects to act under Section 4.1, 4.2, or 4.3 above, then the responsibilities of the Surety to the Owner shall not be
greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the
Surety shall not be greater than those of the Owner under the Construction Contract. To the limit of the amount of
this Bond, but subject to commitment by the Owner of the Balance of the Contract Price to mitigation of costs and
damages on the Construction Contract, the Surety is obligated without duplication for:
AlA Document A312'" -1984. Copyright © 1984 by The American Institute of Architects. All rights reserved. WARNING: This AlA" Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution 01 this AlA" Document, or any portion 01 It,
may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced
by AlA software at 16:13:59 on 12113/2006 under Order No. 1000243947_2 which expires on 6123/2007, and is not for resale.
User Notes:
(563459639)
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§ 6.1 The responsibilities of the Contractor for correction of defective work and completion of the Construction
Contract;

§ 6.2 Additional legal, design professional and delay costs resulting from the Contractor's Default, and resulting
from the actions or failure to act of the Surety under Section 4; and

§ 6.3 Liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual damages
caused by delayed performance or non-performance of the Contractor.
§ 7 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the
Construction Contract, and the Balance of the· Contract Price shall not be reduced or set off on account of any such
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or
its heirs, executors, administrators or successors.
§ 8 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.
§ 9 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in
the location in which the work or part of the work is located and shall be instituted within two years after Contractor
Default or within two years after the Contractor ceased working or within two years after the Surety refuses or fails
to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph are void or
prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit
shall be applicable.

§ 10 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the
signature page.
§ 11 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted here from and provisions conforming to such statutory or other legal requirement shall be
deemed incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common
law bond.
§ 12 DEFINITIONS
§ 12.1 Balance of the Contract Price: The total amount payable by the Owner to the Contractor under the
Construction Contract after all proper adjustments have been made, including allowance to the Contractor of any
amounts received or to be received by the Owner in settlement of insurance or other claims for damages to which
the Contractor is entitled, reduced by aU valid and proper payments made to or on behalf of the Contractor under the
Construction Contract.

§ 12.2 Construction Contract: The agreement between the Owner and the Contractor identified on the signature page,
including all Contract Documents and changes thereto.

§ 12.3 Contractor Default: Failure of the Contractor, which has neither been remedied nor waived, to perform or
otherwise to comply with the terms of the Construction Contract.
§ 12.4 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to pay the Contractor as
required by the Construction Contract or to perform and complete or comply with the other terms thereof.

AlA Document A312'" -1984. Copyright © 1964 by The American Institute of Architects. All rights reserved. WARNING: This AlA" Document is
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§ 13 MODIFICATIONS TO THIS BOND ARE AS FOLLOWS:

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)
CONTRACTOR AS PRINCIPAL
SURETY
Company:
(Corporate Seal)
(Corporate Seal)
Company:

Signature:
Name and Title:
Address:

Signature:
Name and Title:
Address:

AlA Documenl A312'" - 1984. Copyright © 1984 by The American Institute 01 Architects. All rights reserved. WARNING: This AlA" Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution 01 this AJA- Document, or any portion 01 It,
may result In severe civil and criminal penallies, and will be prosecuted to the maximum extent possible under the law. This document was produced
by AlA soltware at 16;13:59 on 1211312006 under Order No. 1000243947_2 which expires on 6123/2007, and is nollor resale.
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Payment Bond - 11929410543

CONTRACTOR (Name and Address):

SURETY (Name and Principal Place of
Business):
Western Surety Company
333 E Butterfield Road, Suite 810
Lombard, IL 60148

Wadsworth Golf Construction Company
600 N. 195th Avenue
Buckeye, AZ 85326

OWNER (Name and Address):
BRN Development, Inc.
P,O. Box 3070
Coeur d' Alene, ID 83816
CONSTRUCTION CONTRACT
Date: December 01,2006
Amount: $9,796,938.00
Description (Name and Location):
Black Rock North Golf Course
West Rockford Bay Rd. and South Loffs Bay Rd.
Cour d' Alene, ID 83814
Construction of an 18 hole'golf course and irrigation system.
BOND
Date (Not earlier than Construction Contract Date): December 05, 2006
Amount: $9,796,938.00
See Last Page
Modifications to this Bond:
None

CJ

CK:J

CONTRACTOR AS PRINCIPAL
Company:

SURETY
Company:

Signature:
Name and Title:

Signature:
Name and Title:

Steph

President

(Corporate Seal)

~tJ/IlX

William D. Miller,
Attorney-in-fact

(Any additional signatures appear on the last page)
(FOR INFORMATION ONLY - Name, Address and Telephone)
AGENT or BROKER:
OWNER'S REPRESENTATIVE (Architect,
Engineer or other party):
Tom Weiskopf Designs
Mr. Robert W. Kegley
7580 E. Gray Road
Columbian Agency
Suite #204 /
I005 Laraway Road - PO Box 39
Scottsdale, AZ 85206
New Lenox, IL 60451
815-485-4100
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§ 1 The Contractor and the Surety, jointly and severally bind themselves, their heirs, executors, administrators,
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance
of the Construction Contract, which is incorporated herein by reference.
§ 2 With respect to the Owner, this obligation shall be null and void if the Contractor:
§ 2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants, and

§ 2.2 Defends, indemnifies and holds harmless the Owner from claims, demands, liens or suits by any person or
entity whose claim, demand, lien or suit is for the payment for labor, materials or equipment furnished for use in the
performance of the Construction Contract, provided the Owner has promptly notified the Contractor and the Surety
(at the address described in Section 12) of any claims, demands, liens or suits and tendered defense of such claims,
demands, liens or suits to the Contractor and the Surety, and provided there is no Owner Default.
§ 3 With respect to Claimants, this obligation shall be null and void if the Contractor promptly makes payment,
directly or indirectly, for all sums due.
§ 4 The Suret y shall have no obligation to Claimants under this Bond until:
§ 4.1 Claimants who are employed by or have a direct contract with the Contractor have given notice to the Surety
(at the address described in Section 12) and sent a copy, or notice thereof, to the Owner, stating that a claim is being
made under this Bond and, with substantial accuracy, the amount of the claim.

§ 4.2 Claimants who do not have a direct contract with the Contractor:
.1

.2

.3

Have furnished written notice to the Contractor and sent a copy, or notice thereof, to the Owner,
within 90 days after having last performed labor or last furnished materials or equipment included in
the claim stating, with substantial accuracy, the amount of the claim and the name of the party to
whom the materials were furnished or supplied or for whom the labor was done or performed; and
Have either received a rejection in whole or in part from the Contractor, or not received within 30
days of furnishing the above notice any communication from the Contractor by which the Contractor
has indicated the claim will be paid directly or indirectly; and
Not having been paid within the above 30 days, have sent a written notice to the Surety (at the
address described in Section 12) and sent a copy, or notice thereof, to the Owner, stating that a claim
is being made under this Bond and enclosing a copy of the previous written notice furnished to the
Contractor.

§ 5 If a notice required by Section 4 is given by the Owner to the Contractor or to the Surety, that is sufficient
compliance.

§ 6 When the Claimant has satisfied the conditions of Section 4, the Surety shall promptly and at the Surety's
expense take the following actions:
§ 6.1 Send an answer to the Claimant, with a copy to the Owner, within 45 days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any amounts that are disputed.
/

§ 6.2 Payor arrange for payment of any undisputed amounts.
§ 7 The Surety's total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be
credited for any payments made in good faith by the Surety.
§ 8 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the
performance of the Construction Contract and to satisfy claims, if any, under any Construction Performance Bond.
By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor
in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and the Surety
under this Bond, subject to the Owner's priority to use the funds for the completion of the work.

§ 9 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are
unrelated to the Construction Contract. The Owner shall not be liable for payment of any costs or expenses of any
Claimant under this Bond, and shall have under this Bond no obligations to make payments to, give notices on
behalf of, or otherwise have obligations to Claimants under this Bond.
AlA Document A312™ -1984. Copyright © 1984 by The American Institute of Architects. All rights reserved. WARNING: This AlA'" Document Is
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§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.
§ 11 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent
jurisdiction in the location in which the work or part of the work is located or after the expiration of one year from
the date (1) on which the Claimant gave the notice required by Section 4.1 or Section 4.2.3, or (2) on which the last
labor or service was performed by anyone or the last materials or equipment were furnished by anyone under the
Construction Contract, whichever of (I) or (2) first occurs. If the provisions of this Paragraph are void or prohibited
by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be
applicable.

§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the
signature page. Actual receipt of notice by Surety, the Owner or the Contractor, however accomplished, shall be
sufficient compliance as of the date received at the address shown on the signature page.
§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be
deemed incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common
law bond.

§ 14 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor shall
promptly furnish a copy of this Bond or shall permit a copy to be made.
§ 15 DEFINITIONS
§ 15.1 Claimant: An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Contract. The intent of this
Bond shall be to include without limitation in the terms "labor, materials or equipment" that part of water, gas,
power, light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract,
architectural and engineering services required for performance of the work of the Contractor and the Contractor's
subcontractors, and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor,
materials or equipment were furnished.

§ 15.2 Construction Contract: The agreement between the Owner and the Contractor identified on the signature page,
including all Contract Documents and changes thereto.

§ 15;3 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to pay the Contractor as
required by the Construction Contract or to perform and complete or comply with the other terms thereof.
§ 16 MODIFICATIONS TO THIS BOND ARE AS FOLLOWS:

(Space is provided below for additional signatures of added parties. other than those appearing on the cover page.)
CONTRACTOR AS PRINCIPAL
SURETY
(Corporate Seal)
Company:
(Corporate Seal)
Company:

Signature:
Name and Title:
Address:

Signature:
Name and Title:
Address:
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STATE OF

is

COUNTY OF _ _ _ _ _ _ _ _ _ __ ss. :
On this __5_t_h_ _ _ _ day of ___D_e_c_e_ID_b_e_r_ _ _,

2006

,before me

personal! V appeared _____W_i_l_l_i_a_ID_D_._M_l_·l_l_e_r_ _ _ _ _ _ _ _ , to me known, who,
being by me duly sworn, did depose and say:

that _he_ reside(s) at _ _ _ _ _ _ _ __

_ _N_e_w_L_e_n_o_x_,:...-I_l_l_l_·n_o_i_s_ _ _ _ _ _ _ ; that _ he _
Surety
Company
Acknowledgment

is/are the At to rney- in - f ac t

of __W_e_s_t_e_r_n_S_ll_r_e_t...:.y_C_o_m...,;p'-a_n_y'--_ _ _ _ _ _ _ _ _ _ _ _ , the corporation described
in and which executed the annexed instrument; that _ he _

know(s) the corporate seal of

said corporation; that the seal affixed to said instrument is such corporate seal; that it was
so affixed by order of the Board of Directors of said corporation; that _he_ signed the
same name(s) thereto by like order; and that the liabiiities of said corporation do not exceed its assets as ascertained in the manner provided by law.

r-OJFIFlfCllAlL §lEAJL"

fl . M.4ROIA MAXWELL

~~OTAIiY PUSUO STATE OF ILLINOIS
IrGS 03/29/2009

I~i Commlr~!pti~·
BON 0-3768-A

My commisSion expires _ _ 03/29/2009
_ _ _ _ _ _ _ _ _ _ _ _ __
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POWER OF

RNEY APPOINTING INDIVIDUAL

EY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY. a South Dakota corporation. is a duly organized and existing corporation
having its principal office in the City of Sioux Falls. and State of South Dakota. and that it does by virtue of the signature and seal herein affixed hereby
make, constitute and appoint

Kevin J Scanlon, William D Miller, Robert H Walker, R. L. Me Wethy, Robert W. Kegley,
Individually

of New Lenox, IL, its true and lawful Attomey(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf
bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said
Attorney. pursuant to the authority hereby given. are hereby ratified and confirmed.

.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted. as indicated, by
the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Senior Vice President and its corporate seal to
be hereto affixed on this 27th day of October. 2006.

WESTERN

SURETY

COMPANY

State of South Dakota
County of Minnehaha
On this 27th day of October, 2006. before me personally came Paul T. Bruflat, to me known, who. being by me duly sworn, did depose and say: that
he resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURETY COMPANY described in and
which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was
so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and
acknowledges same to be the act and deed of said corporation.

My commission expires
November 30,2012

CERTIFICATE

~Publk

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in
force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed
my narne and affixed the seal of the said corporation this 5 t

h

day of

Dec; emb e r, 2006

WESTERN

Form F4280-09..o6
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SURETY

COMPANY

EXHIBIT 9
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CONDITI

Project:
Job No:

WAIVER AND RELEASE ON
(Pursuant to A.R.S. § 33-1008)

PAYMENT

Ridge Creek Gol f Coarse
217'~b~

On receipt by the undersigned of a check from Black Rock Development, Inc
(Maker of Check)

in the sum 0[$42,334.18 payable to Wadsworth Golf Construction Company
(Amount of Check)

(Payee or Payees of Check)

and when the .check has been properly endorsed and has been paid by the bank on which it was drawn,
this document becomes effective to release any mechanics' lien, any state or federal statutory bond
right, and private bond right: any claim for payment and any rights ~nder any similar ordinance, rule or
statute related to claim or payment rights for persons in the undersigned's position that the undersigned
- has on the job of Black Rock North Golf Course
(Owner)

located at Black Rock North Golf Course in Coeur D" Alene, lO(job Description) tio the following extent. This
release covers a progress payment for all labor, services, equipment or materials furnished to thatjobsite or to
Black Rock North Golf Course Person with whom Undersigned Contracted) through February 28,2007 only and
does not cover any retention, pending modifications and changes

(Date)

or items furnished after that date. Before any recipient of this document relies on it. that person should verify
evidence of payment to the undersigned.

The undersigned warrants that he either has already paid or will use the monies he receives from this progress
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work,
materials, equipment or services provided for or to the above referencJed project up to the date of this waiver.
(

DATED:

February 28, 2007

Wadsworth Golf Construction Company
(Company Name)

I., (_.
.

President
(Title)

WGC-mto00379
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CONomONAL LIEN WAIVER. RELEASE AND SUBORtliNATION
Payment Amount $42,334. ~ 8
For Work Through: February 28, 2007

TO:

BRN DEVELOPMENT, INC., OWNER
P.O. Bo" 3070
Coeur d'Alene, ID 8381 B
and-

All OTHERP.ARTIES IN INTEREST

RE;

PROJECT - BLACK ROCK NORTH and BLACK ROCK NORTH GOLF COURSE
COEUR D'ALENE, IDAHO
Upon receipt of payment of the sum of $42,334.1$, the undersIgned waIves any and a/l right to any lien whatever and

~reases all rights

to lien or claIm any lien agaInst Ih~ real property associated with the sbove Projeet by the undersIgned In

connection wIth any and all work or labor performed, materials, eqUIpment, goods, qr things supplied or fum/shed, or any other

claims or obligations owed through the date shown above, on the above--nsmed Project
ThIs WQlver and release does not cover rights or obligations that mIght acCrue after the above date for acfdltional work

that may be performed. In addition, upon receipt otthe payment stated above, the undersigned agrees that any lien that may be
filed for work performed atter said date wI only have lien priority from and after the date stated above and

will be subordinate to

any liens or encumbrances attaching to the subject property prIor to Hid date.
A3 en inducement to the above-niimad OWner to make the payment nrst described above, the undersigned further
covenants and represents that it has performed the worle and/orfumlshed the materials pursuant to and In accordance with the
plans and specifications 0( worle order in .!'fect up through February 28, 2007 _The undersigned further covenants and represent:!
that either ell obl/gations ralated to Jabor, equipment. suppBes, materiaf$, lower tier sUbcontractors at all levels lind consultants
throu.gh the date nrsl stated above have been fully paid, or 81/ such Qbligalions will be paId first out of the funds
before any of said funds Wil be applied

to be received

to Bny other purpose and the payment nr.st described above will be sufflclent to fully

satisfy all such obligations.
If signed on behalf of a comp_ny, the undersigned certifies under penalty

0' peljury

under the laws of the State of Idaho

that he or she Is authOrized to eJrecute the same on behalf of the company to be bound.

WAD~O~i-TNCO
STATEOf~

~:

.~"""'l

)

countyof~ ~

ss.

Onthls y~ day of
•
personally appeared
, known or Identified 10 me to be the ---":""/';41~~£:::2!:a.:::....~
; - - - - of Wadsworth Golf onstruction Co., the corporation that executed the foregoing Instrum t and ackt1oWlodged the said
Instrument to be a free snd voIUf1b1ry act and deed of the corporation, fer the uses and purpons set forth therein, and on oath
stated that he Is authorized to eJCecute said Instrument on behalf of saId corporation.
Wllnes$ my hand and otftclal seal hereto .mxed the day and year fJrat above written.

BRN
0536
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63.00

111111111111111111111111 ,

Filed for Record at the Request of:
Witherspoon, Kelley, Davenport
& Toole, P.S.
The Spokesman Review Building
608 Northwest Boulevard, Suite 401
Coeur d'Alene, Idaho 83814
Attention: Edward J. Anson

NOTICE OF CLAIM OF LIEN
1. The name ofthe claimant is: WADSWORTH GOLF CONSTRUCTION COMPANY OF
THE SOUTHWEST, a Delaware corporation, having its principal place of business at 600 N. 19S 'h
Avenue, Buckeye, Arizona 85326.
2.

The claimant hereby claims a lien against all the real property which is described in

Exhibit" A" attached hereto and incorporated herein by reference.
3.

The name of the owner or reputed owner of the foregoing real property is: BRN

DEVELOPMENT, INC., an Idaho corporation, P.O. Box 3070, Coeur d'Alene, Idaho 83816, whose
registered agent is Chad V. Rountree, 912 Northwest Boulevard, Coeur d'Alene, Idaho 83814.
4.

This lien is claim for monies due and owing to the claimant for labor and materials

provided on the above-described real property, pertaining to the construction of a golf course to be
known as Black Rock North.
5.

The labor and materials were supplied at the request of the owner, BRN

DEVELOPMENT, INC.
6.

The furnishing oflabor and materials commenced on or about October 28, 2006 and

was substantially completed on October 20,2008, with final completion on November 21,2008.
7.

The amount claimed due and owing to the claimant for labor and materials is the

NOTICE OF CLAIM OF LIEN-PAGE I
Q:\CLlENTS-EJA\Wadsworth GolfCo",I"'c,io. Co. (WGCq 91619·llNolice ofClaimofUen.doc
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principal sum of TWO

.LJ.l\J~

lYU.....

THREE HUNDRED

THOUSAND FOUR

HUNDREDTHIRY-NINEDOLLARSAND721100($2,329,439.72),togetherwithinterestthereon
at the rate of 12% per annum pursuant to Idaho Code § 28-22-104 in the amount of SEVEN
HUNDRED SIXTY-FIVE DOLLARS AND 841100 ($765.84) per day from December 31, 2008
until paid.
8.

There are no credits or offsets against said monies that are presently due and owing.

9.

In the event of litigation, a lien is also claimed for any attorneys' fees awarded under

Idaho Code § 45-513.
DATED this ~ day oCTA...v.

2002.

ard . Anson
Attorney for Claimant
Wadsworth Golf Construction Company
of the Southwest

NOTICE OF CLAIM OF LIEN-PAGE 2
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STATE OF IDAHO

)

County of Kootenai

)

I, Edward J. Anson, being first duly sworn upon oath, deposes and says:
That I am the attorney for Wadsworth Golf Construction Company of the Southwest, which
is the claimant in the above entitled Notice of Claim of Lien. That I am competent to testify as to all
matters contained in this Notice of Claim of Lien and do so for and on behalf of said claimant. That
I make this verification for and on behalf of said claimant, Wadsworth Golf Construction Company
of the Southwest. That I have read the foregoing Notice of Claim of Lien, that I know the contents
thereof, and I testify that the facts stated therein are true, correct, and just based upon my personal
knowledge.

Edwar<!J
son
AttotheY for Claimant, Wadsworth Golf Construction
Company of the Southwest

I, April K. Gibson, a notary public, do hereby certify that on this

~ day oqa 0

.

,

200El, personally appeared before me EDWARD J. ANSON, who, being by me first duly sworn,
declared that he is the attorney for Wadsworth Golf Construction Company of the Southwest, that he
signed the foregoing Notice of Claim of Lien as attorney for said claimant, and that the statements
therein contained are true, correct and just based upon his personal knowledge.

Residing at: Coeur d'Alene
My Commission Expires: 0611412014

NOTICE OF CLAIM OF LIEN-PAGE 3
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CERTIFICATE OF SERVICE
I, the undersigned, certify that on the ~ day of

C)o

0"

200~, I caused a true and

correct copy of the NOTICE OF CLAIM OF LIEN to be forwarded, with all required charges
prepaid, by the methodes) indicated below, to the following person(s):
BRN Development, Inc.
P.O. Box 3070
Coeur d'Alene, Idaho 83816

Certified Mail-Return
Receipt Requested
Hand Delivered
Overnight Mail
Via Fax:

181

0

0
0

BRN Development, Inc.
c/o Chad V. Rountree, as Registered Agent
912 Northwest Boulevard
Coeur d'Alene, Idaho 83814

Certified Mail-Return
Receipt Requested
Hand Delivered
Overnight Mail
Via Fax:
Certified Mail-Return
Receipt Requested
Hand Delivered
Overnight Mail
Via Fax:

181

0

0
0
181

Robert 1. Fasnacht
Robert 1. Fasnacht, P. C.
850 W. Ironwood Drive, Suite 101
Coeur d'Alene, Idaho 83814
Attorney for Concrete Finishing, Inc. and
Interstate Concrete and Asphalt Co.

0
0
0

181

JeffR. Sykes
Meuleman Mollerup LLP
755 W. Front Street, Suite 200
Boise, Idaho 83702
Attorney for The Turf Corporation

Barry W. Davidson
Davidson Backman Medeiros PLLC
1550 Bank of America Financial Center
601 W. Riverside Avenue
Spokane, Washington 99201

o

o

o

o
o

o

Certified Mail-Return
Receipt Requested
Hand Delivered
Overnight Mail
Via Fax:- - - - - - Certified Mail-Return
Receipt Requested
Hand Delivered
Overnight Mail
Via Fax:

Attorney for BRN Development, Inc.

NOTICE OF CLAIM OF LIEN-PAGE 4
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BXHlBlT eALEGAL DESCRlPTJON

PABCILli
'l1IB POJJ..OWIHG" TltACTS LABELLED A·D IN GOVBRNMIiNl' LOJ'S 1 AND • m SECJ10N I,

TOWNSHIP. NOll'l'B, .RANGE 4 WEST, BOlSK MDlDIAN. K.OO'I'KNAJ COUN'n',
IDAHO:

TRACT A;
A TIlACI' OIr LAND LOCATED IN GOVDNMBHT LOT It SBCnON't TOWNSIIIP . ,NORTH,
RANGB 4 WEST, BOISB MBRIDlAN, KoarENAI CotJNI'1', STAD 01 IDAHO, DJrSCRDBD AS
JI'OLLOWB:
COMMENClNG AT

nu NOR'I1IWB8T COltNBR. OF WD GOVDNMBNT LOT.;

'I'BINC& 8()(1J'B 3 DIGRDS 37'13" WBS'I' ALONG TIlE WEST LINE OP SAID GOVDNMINT LOT,
It DISTANCE OJ' 1U1;1 FBBT TO TIB NORm RIGHT OF WAY OF BXISTJNG LOJ1I"S lAY
.ROAD}
TBBHCl55.6' SOVJ'H&\STBRLY ALONG A CVKVE TO 'DIB lUGHT WlI'B A JL\DJUS OF 191.0
FEET ON A CHOlW B&UUNG SOtml a DBGREIS 17'...." &UT, 55.60 PDT; , ,

1'lIENCE S()(]nJ C DBGRBBS 47'3" EAST ALONG SAID RIOBT OF WAY, 115.37 IEET TO

TIll DWE POINT fnBGlNNlNG:

TIIENCI NORm! DEGUBS3rl3" KAn, 511.0 mr:r;
TBBNCI80U'I1J I6DBGRDS ~~,

~.4

JDT TO 11IE INI'DSBC'nON wrm THE

NOJrIH RIGHI' OF WAY OF IWBJ1NG COVNTY ROAD;

,

THENCE soum G DBGRIES 34'1'" WEST .ALONG SAID RlGIn' 07 WAY 531.'

ftB1'J
THENCE ALONG 8AlDJUGR'J'07WAY ON A CVRVBTO THBlUGH'l', 161A'1PESTWI'I1I A
RADWS 011

' '.'I'EB'I: AND

A CBN'I1lAL ANGLE 0J'13 DIGUEB24'2r';

'I'IIENCB 'SOtmi SJ DBGJlE88 5I'lr' WIST ALONG 8AJD RlOST OJ WAY, 107j.1

DZT;

,

'l1IBNCB ALONG SAID ltJGBT OJ" WA.Y ON A CIJItVE TO Dm JUGB'J', 341." JI'EEJ' WI'IH A
JlADIUS OF no.. J:D1' AND A CEN'J1tAL ANGLE ()Jr 0 DBGIlBIB u'.o-;
TllENCENORmUDEGJtBE8 47'39" WEST ALONG SAID lUGIIT OPWAY, lOO.OnatTTOTHB
TRUE l'OINT or JlBGINNING.

TRAcrB:

-....-
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A PARCEL OF LAND LOCA11tD IN TBB NOJlTJl BAlI 0' sac.nOH ., TOWNSHIP ...
NORTIf, HANGB 4 WESTOPTBIBOISBMDIJ)JAN, K()()'J'JNAJ COUN'I'Y, IDAHO, SAID
PAIlCKLBBING A POlrDON OJ' GOVDNMB'HT LOT 7, SAlD SBC'DON 8, MOD
PAlmCV1AJlLY DBSCIUBED AS JOLLOW8:
COHMBNCING AT TBB NOIl'I'IIEUT CORNU OW LOr lit, AS SHOWN ON TBK UCOJU) OF
BOJlVBY BY BOOBNB B. WBL8ORN, LL.B. na, nLED IHlJOOIC .. AT PAGS 20,
1t00'lBNAJ COUHn' JtBCOJmS. JRON WBlCB TBIt CIN'IZIl OJ' SAID SBCTJON • DARB
SOlml' DBGIlDS2I' Sf' WBST ADIB'l'ANCB 071,19.1tJlDT;
.
TJIBNC8 SOl1TIJ If DKGRJmS 54' W &AST ALONG TBI NOR11IBOOHDAKl' l.JNR, BAlD
GOVBRHMINT LOT 7, A DIBI'AHCB OF 1m.... F.DT TO '11m NOImDASr COIlNER. OF
LOr";

'J'JIENCB 3 DEGIlEES 37' 03" WEST ALONG THB EABJ'ERLY BOUNDARY LINB, SAlD LOT
7, A DJSTANCB OJ' "~.Gl J'BBT TO 'J'8B TRW JIOlNT OF DGlNNIHG .oR'l1D8

DESClUJ"J'JON;
'I'BBNCB SOV11I 3 DBGBBES 37' G3" WEST CONJ'INUING ALONG SAJD LINE A DIS'l'ANCB
OF 345.01 RET TO.It. P'OINJ' ON TBB NOk'IHBIt.LVRlGR'J' 07 WAY LINB OF LOJ"rS BAY
1l0AD, SAJJ) JIOIHT BBING THE BWlNNIHG 01 A NON-TAHGBN'J' CORn CONCAVB TO 'I'BK
SOUTH, SAVING A JlADIOS OF 2tO.1O JIEET,.'I1DlOUGH A. CBN1'RAL ANGLE Oil 51 .
DEGRBBS 52' 50" A DrBrANCB ALONG'D:IB AJt.C OF l5"1-" JDT, 'J1IB CBOBJ) BKAlUNG
or SAID ClJRW DING SOO'.I'R" DBGRBU 4f' .,. WB&T;
'I'HKNCB SOl1J'B 55 DBGDES I" 2r' WU'I' CON'J1NVlNG ALONG 8AlD RIGlfJ' or WAY, A
DISTANCI OF m.a naT TO 'J1II DGINNING OF A. CUllVB CONCAVB TO TID
SOt1'l1lltAST, HAVING A. JlA.DWS OF 1JII.OO JI'BKT, 11IROVGH A CINTJtAL A.NGU OF .,
DItGaEES 01' 3.f', A DI6TANCE ALONG THE AltC OJ' 2043..31 nETJ
.
'I'RKNCB SOO'I'II4' DEGIlDS lS' 4P WBST CON'I'INtJING ALONG BAlD RIGHI' or WAY A
DIBl"ANCZ OF 20.62 nB'fTO TJm BEGINNING 07 A CVJtVB CONCAVB 1'0 TBB
NORTBWlSl', lUVING·A.RA.DJm OF "'.10 IJI:BT, TBROOOR A CEN"I1lAL ANGLE f1'Ill
DBGIUl&9 00' 00" A DJB1'ANCI ALONG TIU .ARC OJ' 121.e fD'I'l

TJmNCE HOJa1I3 DBGRBBS 51' 14· EASJ' J..I.A VlNG SAID RIGHT OF WAY, 'A DJsrANCE
0'2".05 FUr;

DIENCB N01tTB l' DEGRDS.00''' usr A prsTANO OJ' I3JM
. nmr;
11IENCB SOUT.H If DltGBDS Sf' 3,. EAST A. DISTANCE 01' l4.ot JBBT;

'JlIENCE sovr.u .., DBGRDS 42' 23· EAST A DISTANCE (g 153.17 PEET;

'l"HKNCB SOtnlJ 16 DEGRUS SC' 3t" EAST A DISTANCE or 5"-'0 IiDT TO 'D:IB TRUE
POINT OF BEGINNING.
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mere:
A PAJlCBL 07 LAND LOCATED IN TIIB NOJmI HALl' OF SBCJ10N I, TOWNSBIP 41
NORm, RANGB" WEST, BOlD MDlDJAN, KOOTBHAJ COVHI'Y, IDABO, BAlD PAKCBL
BEING A POll'J'JOH (H GOVBRNMJI:HT LOT 7, &UD SICTION I, MOU pAJtTJCULAJU,Y
DESCRIBKD AB JIOU.OWS:
COMMINCING ~T "JUINOltDlBAST COllND, ~ 21, All SHOWN ON TJIIItBCORD OP
smt'fBY BY BDGDmJL WZLBOltN, LL.S.ntlO, nJ..DIHBOOX", ATPAGB2-4t,
KoamNAJ COUN'l"Y JtICOJlDS, DOM WBJaITHB CIN'J'D CYI.8AJD SECnON I BlWIS
S00'JB3 DBGDBB 21' W WIST, A DISTANCI OP 1'19•• IBBT,
nmNCI SOUI'll 3 DBG.us 28' 34" WBST, ALONG nIB BAB'I'DLY BOVNDAJll' LINB 0'

LOT 10, A3 SHOWN ON SAID Jrunu or SDIlVEY, A DJB'J'ANC& op m.'llBBTTO
'J'U iotnJm,ur COJINBIl OF SAID LOT 20, SAID COItNDBBlNG THE TRVE POINT 0'1
DGJNNJNG !lOa '.ImS J>BBCJUPnONj
TJIBN(2 SOVIB "DEGREES $4' "~" BAST, A DIBTANCB 01 5JO.MII'EETJ 'l'BENCB
SOt1I'H 16 DEGBDS 10' 10" WEST, A DISTANCE OB Sll,," RET;
.

TIIKNCI BOUJ1I3 DBGRKKS 51' .,.- WBST, A DISTANCE O' m.051'BBT TO A POINT
ON 'IlIE N~ RIGHI' OF WAY LJNB DB LOrrs lSAY AOAD;

TllBNCI NOItTJI " DEGREBS 0' U· ~, LBAVlNG SAm RJGB'I' OF WAY, A
DIS'I'AHCB OlP l!J7.u JI'I!BT TO TBB SOt1J1lEA81' CORNIIl or LOT n, AS SHOWN ON nra
SAJI) RECORD 01' SURVEY;
TBBNCI HOR11I3 DBGItEIS lS' 34- EAST, ALONG 11IB BASl'BRLY BOl1Nl>AJlY LINK,

SAID LOr lJ, A mBTANCE OJ' lOU.l. DETTO TBB TRtJB MINT or BEGINNING.
TRAct D 1lIB fOLLOWING'

PARCELS;

TlAcrl;

:nuT POJl'J10N OF GOVBRNMBNT LOr I, SBC'DON I, TOWHBIIIP 41 NOXl1J, RANGE 4
WBS1', BOISE MERlDlAN, ItOOIVlAl COUNTY. IDAHO, LYING NORTH OF LOJI'J'S BAY
COUNn' Jt.0AD, ~ ItS POLLOWB.
BBGJNNJNG AT 1111 NOJtTHWZ8T COBNEll or SAID GOVDNMENT LOT It

'I'BEHCB 5OD'lB " DEGREES 54' ,,-. UST, ALONG TUB NORTJI LINE 'J'BERItOJr m.1O
DB'.I';

'J'lIENCE SOUTO 03 DEGJtBBS 21' 34" WEST, 5I7.n PEEr;
THBNCE NOItTJII6 DEG.R.Jra 54' 39" WEST, 8.31.1BE1';

'J'IIBNCE SOl1l'll 03 DBGBBES lI' 34" WBST, 511.00 IBE'J' TO THE NORTH MARGIN 01'

~.-

..
4
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SAID LOI7'8 lIAY ROAD;

11mNCE HOR.m 0 DBGIUS 47' 3'" 'WBST, ALONG SAID NOJlTll MAllGIN 115.3'7 Jr.KET
TO TBB BBGJNNING OF A CDRVB TO 11m un RAVING A JtADlOI or %H JUT
TBROVGII A CKHI'RAL ANGLI OF U DBGRJtIS 00' 10", AN Alte DISI"ANCE OJ' 55.'9
ruT;
'l1JINCE HORTH 13 DBGREBS J7' 03- BAST, ALONG '1'Im WBST UNB OP SAJD
GOVERNMIH'I' LOT" IUI.lt nET TO TID NOJtTB LINE 'I'BBItEOJ', AND 'I1IE TRUE

.oM 0' BEGJNNING.

.

.

DACT21
TJlA.T POJl".DON OF OOVERNMll'fJ' .LOr .. SJrC'J10N I, TOw.NSIIIP ... HOltTB, RANGE ,f
waTt .OJSI MKRJDlAN, KOOTBNAJ COUNn', IDAHO, LYING NOJrnI OF LOJ'J"S BA.Y
COVNT'Y ROAD DJrSCllD.RD M l'OLLOWS:

COMHBNCING AT TUB NORTJfWBST C·OJlNER OF &,II) GOV.ERNMENT ~ I;
'J1IBNCE BOU'J1I U DEGRI.ES 5f' 3J11IAST, ALONG 'J1lE NORm LJNB 'JUEREOF, 225.00
FEET TO 'l'IIE TRUE POINI' OF BBGINNIHGr
THBHCE COl'alNOING SOt1IJI " DEGREES $,f. 3,.. EAST, ALONG SAlD NORTH LIN'.B
7!l1.3l11EET; '.

'I'HENCE SOVJ1l13 DEGRIBS W 53" WJrST,

QI.71l1BBT;

nmHCB NORm" DEGREES Sf' 'J" WEST, 531.63 JBET;
TIIEHC! NORTH OJ DJ:Gi<JES lI' 34" l'AST, 517.'" JIEIT TO SAm NORTH LINB AND
TIIB ~ POINT or BKGlNNING.
°

TRAC[';
'J'JLU' PORnO,. 07 GOVEItNMEPfJ'LOr I, °SBCI'lON I, TOWNSIIIP .. NOJl'l'H, RANGE of

WEST, BOlBB MBRJDIAN, KOOTENAI COlJN'l'Y, IDAIIO, LYING NO.R'J'JI OF LOWS BAY
ROAD.

l ·m AND uem A. TRACT 0,. LAND LOCATIm IN GOVERHMBNT LOT I, SECTION 8,
'I'OWNSIIJP'" NOln'B, RANGE .. W'.B8T, BOJSB MERIDIAN, KOOTENAI COVNrY, STATB 0'6
IDAHO, DISCRDBD AS FOLLOWS:
'
.
' .
COMNENCING AT11IE NOD1lWBSr CORNEll 0' &UD GOVEllNJrlBNT LOT Ij
THENCE soum 3 DBGRDS 31' 03" WEST ALONG THE WEST LINE OF SAID Gov'ERNMli:N'J'
LOT, A DISrAHCE OJ' nU.1 nBT TO TBB NOmI RIGHI' OF WAY 0" EXJSTING
LOW'S BAY ROAD;

~

...-.'

2100

,

BXHlBIT"A-

LEGAL DP.SCUPT10tol
'l'HKNCE..55.6J SOU'.l'll&Wl'ltllY A.t.ONG A CUKVB TO 'I'ID Rlom wrm A RADIUS,OF
%ge.0 J!EBT ON A ClIORD BEAIlING SOVTII6I nBGIDS 1'7' 44" BABT.
IEETJ

55."

1'BINCB BOumU DBGIlDB ~ W MST ALONG SAID RIGHI' or wA. Y 115.37 n:B'J'
TO nm TKtmPOlN'J' O,DGJNMNa;

'.IlIIlNa NOJrm 3 DEGREES 37' CD- JtASr, 511.0 J'BKT;
'nIRNCE SOV'JB" DBGRBBS 54' 3,. lAST, ' ".• rBBT TO 11D IlttERSEC'I1ON wmr

TBI NOk'J'B JUGm' or WAY or BXJ81'ING COVHrY aOAD;
11IBNCB SOU11I G DBGRDS.J.4' to" WBBT ALONG BAlD RlGJrJ' or WAY 53••• rBBT;
TRENCB ALONG BAlD mGllr C6 WAY ON A aJRn TO TH! lUGB'I' 10..4'7 nBT wrm A
RADJV8 OF 690.' J'EICT AND A c:::mmlAL ANGLB (W 13 DBGRDS 24'.19";
THKNCB SOUI'D 55 Dm;RBES 51' 3'" WEST ALONG SAID RJGUJ' WAY 107.rt J'U'I)
'I1IENCE ALONG SAID RIGHT OF WAY ON A CURVE TO THE lUGBT:wt.H 1'££1' wrm A
OF 320.0 PDT AND A CENT.RAL AHGJ..E OF f1 DlEGRDS 1.l' G"j

RAJ)f(JS

J,.. WEST ALONG SAIl) JUGB'J'

THENCE NORm a JmGJtKIS tf7.
THE TRUE POINT or BEGINNING.

OF WAY 100.' JI'IZT TO

ALSO IXCIPDNG'1'1IIfRRROM THAT 101mON' OJI' GOYBRNMEHT LOT I, S2C'I1ON I,
TOWNSIDP ... HOKrJl, KANGB 4 WEST, JIOISE MBJWJI.AN, XOO'I'ENAJ COVN'I'Y, WAllO,
LYING NOR.m OP LOWS BAY COUNTY ROAD, DZSCJUBlW AS FOLLOWS:
BEGINNING AT TIIR NOR'J'HWEST CORNBR OF SAID GOVERNMEHr LOT I;
THKNCB SOVTJI" I>BGREES 54' 39" EAST, ALONG THE HOK'I1I LINE 11IEREOF %25.00

Ii'DT:

TJIINCE NORTH." DlGllBES 54'

'9"

WEST,

""J

PDT;

11JENCB sot1I1I 03 DIGRIES 21' 34" WEST, 581.00 JUT TO 1111 NOItTB MoUGIN 0)1'
SAID LO".S BAY llOAD;
.
T1IBNCB NOJtTJl Q DBGRDB 47' 3,. WISl', ALONO SAID NORTH MARGIN lJS.371DT
TO TIlE nGlNNING 01' It. ctJJtVB TO '!lIB utFr BAVING It. RAJ)1tJS or 1M nzr
THROUGH A CBNT.ItAL AHGLB OF 11 DBGllBES 00' 10", AN ARC DISTANCE 0.1' 55.0
IDTj
.

THENCB NORTH 03 DEGREES 31' 03" EAST, ALONG '11m WEST LINK OP SAID
GOVIKNMENT LOT I, llll.10 FBBT TO THE NORTH LlNB 'lHltRBOF, AND 'J'IIX TIttJE
POINT or BBGINNING.
.

~ , -.
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ALSO IXCItlJNG 11IQPBOM UlAT POJmON OP GOVUNM'BNT LOr I, acnoN I,
TOWNSIIIP •• NOJl'l'll, JtAHOlI:.f WJ:Sr, BOISE MBRIDIAN, K:OO'I'BNAI COON'J'Y, mARO,
LYING HOBTB OFW"..S BAY COVNTY llOAn DISCJlIBBD AS IOLLOWSr
COMMJrHCING AT 1'81 NOJt1'JIWJSI' COJlNKa OF &UP GOVBRNMINT LOT Ii

.

SOl11'II"

1'IIJIHCB
DBGREES Stf' "" EAST, ALONG 1111 NO.ItT.IILINB 'J'JlIRE01I', 225.00
rDT TO TBB DVB 70INT OP BBGlNNINGr

1BBNCB CON"J'INVING SOtrrB N DBGllBBS 504' " ' BASr, ALOHG SAID NORTH LINE
1S7.3lJDr;

'J'HBNCB SOUJH %3 DBGRIItS ,fgt 53 1t WBST, 01.11 JD'J';
TJlBNCB NORm" J)BGRDS 54' ".. WBST, 531.Q JEET;

1lIEHCB NOKnI 03 DItGRDS It' loCO! Jl.A8J', 587", JI'EBT TO SAID NORTH LINB AND
THE TRW J'OlNJ' Oil' BEGINNING.
PARCELl;
TJm NOKTlf JW.F OF THB SOUI'JIEAST QUAItTER, THB SOl111lWUI' QUAR'I'ER. 01 THE
SOU'J'HBASl' Ql.IARTltIl O. SECJ10N 5, AND GOVEllNMENT LOI'S 1 AND 2., SECTION .,
ALL IN TOWNSHIP 41 NOJlTB, RANGE .. WEST, BOJO HEKIDIAN, EOO'J'ENAl COUNTY,
STATK OF mAllo.

PABCEL3j

.

TIlE SOt1I1llABT QOAltTD OF not SOVl'JllAST QUAnBlt or TUB SOlJTJlWEST QUAR'I'ER OF
SBC'I'JON 5, TOWNSIIIP 41 J(OltTJl, .RANGE • WEST, BOJSE MJUtlDL\N. KOO'.IENAl
COUNTY, IDAUO.

PAJtCIL'j
THI NORTHWEST QUAR'I'Zlt 0' TlIE $OU'J"JiEAS'T QUAR1BR 0' "I1lI SOtJ'J'HWBST QUAJrJ'ER
AND 'I'IB NOR"lJIBAST QUAJl1D 0' 'I'JI2 SOV'IHEI\S'1' QUAltTD OJ' TIm SOO'l1J'WEST
QOAIt'J1tR 01 SBCI10N 5, TOWNSiIIP 41 NORTH, RANGE.f WEST, BOISB MDUDIAN,
EOO'J'KNAI COUNTY, IDAlIO.

PARCJL"
LOTS 1. lAND 3, TID SOIJ'J'HBAST QUAR72Ul OF 'l1IB NOJl7BWEST QV..urIU, TRB
NORTIIEAST QUAIt'I'EIlor·1'HE SOl111lWBST QUA.R1'D, TID S011l'llWUl' QUARTER OF THE
NOB'l'llBAST QUAJrlBR AND THE SOUIlI&4.8'J' QtJARTBIC OF 'IBE NOltI'HEAST QtJAR'JD OF
SBCnON 6, TOWNSHIP 48 NOJrm, IlANGB" WEST, BOlD MERIDIAN.

---.

.

..-
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A PARCEL OF LAND LOCATBD IN GOVERNMINT LOT", SBCTION 4, TOWNSIDP ,.
NORTH, .RANCD 4 WEST, AND GOVBRNMENT LC1I' 4, SBCl10N 33, TOWNSHIP.., .NORTB,
RANGE 4 WEST, IOISB MDIDL\N, EOO'J'BNAI COVN1T,IPAIIO, MOU PAR11ctJLARLY
DBSClUBBD AS IlOILOWS,
.

COMMEHClNG AT 'l"lIB SOVl1lEABJ' CORNER OF SAID GOVDNMBNT LOT 4, SECTJO}rlf 4,
11:IB 'I'RUE POINT OW BBGJNNING; 'J'IIBNC£ .
NOR'I1I 00 DBGRBBS Af' 41ft J:AST 135'" 17EET; 'I1IENCB
8011'11117 DBGJtD8 21' W WUT ....71 JI'BET; TJBNCB
NOR11l Q2 DEGKBIS 51' U· WEST ».07 FEETr 'I'IIBNa

NORm 03 DEGRBES Il' 21" WBS'J'10.fO nET; 'l1IENCE

NOR11f 01 DBOREI5' 51' UII WEST 23.U JIBET; 'l'BBNCB
NORm" OJ DBGKBBS.o'.· WEST 31.65 PEE'J) 11IBNCE

NORTB 03 DEGREIS ", 01 M WEST 51. 50 I'E£Tj THEN'CB
NORTH OJ DEGREES 11' 5.- WBbT 145.13 FEET; 11DNCE

NO:&TH VI DEGREES 58' 23" W!ST 2-4.73 J'EBT; 'J'BBNCB
NOJtTfl ~ DBGRBBS ZZ' 53" WBST 23.251 JIEE'I': 11IENCB
NOIt'J1J 06 DBGREES 14' .... WEST 5.... J'D'J'; TllENCE
NOItTII 05 DEGRBBS 01' 03" WEST 17.73 n:BT. 1'IIENCE
NOKTB 00 D!GREIS

1" 11" WBST ".21 IIDT,

TIIIfNCB

HOR11lll DEGREES 20' 54- WEST 5.57 FBBT; 'l'llENCB

HORTB 00 DEGREIS 21' 201 WBS'I' J1',Ol PBET; 'I1IBNCB
NO~'"

DEGREES 2]' 45" EAST ~.n JUT, TllENCB

NORTH 0) DIGRBBS ~, tl" BAST JI5.71 I'EKT; 1'IIENCE
NOR11I 0% DIGREBS IU' 00· EAST "1J'91'UT; ~

SOlfJ'Jl 80 DBGREBS 57' WEAST :M.12 Ji'EBT; 'IllENCE
S01FJ'8 73 DEG.R.EF3 %7' 34" BABT".42 nBT TO A POINT ON THE BAST.I...INB 01'

--'.--...
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SAD> GOVERNMENT LOr 4, TIIBNCB
NORTH 00 DEGRBBS 40' OZ· EMT !t.01 FBIT: 'J1IBNCE
HORTH.1 DBGRUS 04' ,.,. WEST lJ."1'D1'; 11IKNCE
NOIr'DI r1 DBOIlBES Oi' sr BAST 2.U PElT; TIIBNCE

NOllTJl5f DBGKBBS 44' W WEST 73.10 JIBE'J'; 'DDNCB

NOJmI. DBGaDS '1' 30" WBST 2t••Of I'U'J'TO A POINT ON 'I'IIB NOJt'J1I LINB 0'1
GOVBlUfMEN'J' un ", SBCI10N 4, TOWNSIIIP ... No1l1H, RANGE 4 WE6T; 1'IIENCI
NOmi rT DBGJtEIS 13' 21- WEST 116.,. fSI'I'; THENCE
NOJt7Jl76 DEGREES 32' 21- WEST 7l.5lllEBT; TllBNCB
NOm! " DBGREIS OJ' 41- WJ:ST 53. 7l.F.£ET; 'l'BBNCB
NOJtTB " DEGREES 02' 41- W£ST 131.40 nET; THENCE
NORm 14 DBGREES Of' 45- WBST

"'.to PDT, THENCB

NOJt1H" DBGKli:ES 51' S5" WEST

lU.'" JD'I'; 1HEHCK

NOR11lIf DEGRBBS 51' S5" WEST

"'.'1 JIBIT; 11IENCB

SOVTR 32 DBGREES 35' 12- WEST 51.34 FElT: 'J1IENCB

soum 24 DBGRBES 4" 0- EAST 60.41 J'EB'J'; TIIINCB
NOJtl1lI7 DBGJlBIS 13' 2r WEST 311 ••7 nET TO TUB NOR11JWBS"t CORNBR OF
GOVDNMBNT LOr '" 9C1'JON ., 'roWHSIDP _ NOJrrH, RANGE .. WIST: notNCE
BOl1I'II GO DIGDIS 22' ~ WFSJ' 110.33 ~ 'l1IENCE

sovm 00 DIGJUmS :zr ~. WBST 5~t5 n::BT TO nIB SOOI'IIWBST CORNU OJ' SAID
GOVUNMDrJ'LOT", SBCI'JON 4, TOl't'NSHlP 41 NORTH, RANGE 4 WJrS'l'; DIIlNCB
soum ~ DIGJtD8 31' lr' BAST 1334.93 JI'UT TO TlIB TJUm !'OIN'J' OF
.~G.

.

BXCBPTING nmREFROM ALL or 11IAT nof'BRTY SOU'I'H OF TIIB EXISTINq J'OVRoS'I1lAND

BARBED WDlt mNCB LIHB AS SAJD J'ENCI DlST.BD IN 1m AND STILL UJSTS AT
nIB TJME 0,. UBCt7I'ION' or DDS DXBD, KVNNlNG BAST AND. WEST ALONG THE SOVl'H
EDGE OF'l'HK EXISI'ING ROAD. JORMERLY KNOWN AS COUNn' ROAD US, 1N'I1IE

8OUI'HERLl' PABT 0' 'I"IIB PROPERTY DESCRlBED BELOW:

.9
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&UT ON&-JIA.LF OJ' 'lD WEST TWO TIIIRJ)S OF GOVERNMENT LOr .., SECTlON,33,
TOWNSIfIP 49 NORm, JlANGB ~ WEST, .JOISE MEJUDIAN, JtOOTlHAJ COtlNTY, mAHO,
COMMONLY KNOWN AS aOCUORD lAY TJtACf 2f AND BEING MORE PAKTICVLAJU.Y
DBSCRIDD .BY MBTE8 AND BOUNDS AS FOLLOWS:

COMMENCING AT A JI'OlIN'J' ll/l" ALVMINVM PIPE AND
1111 SOO'l'fIWBgJ' CLOSING COJlNlR OB!lCnOH 33;

.

,It ALUMJNVM CAP MA.RJaNG

,

TIIINCB, ALONG TBB SOvtH BOUNDARY C1I BBC'J'JON 33, SOl1I1I r1 DEGREES ll' I,ll
&AB1', A DISTANCE 07 n. n I'D'J' TO '!HI STANDARD C01tNBJt. FOR SIC110NS of AND
5;
~a,

CON'I'INUING ALONG TID SOVl'll BOUNDAJl.Y OW DCTIOH 33, SODrB 11

DBGRDS)3' 21· BAST, A DJSTANCE (6 lSUIl'BBT TO A BET IRON ROD AND P1.S

41,.. CAP MARKING TJIB SOUl'BWIST CORNER OJPTIB BAST 112 OI'TRB WBST 113 0'
COVERNMBNl LOX' 4, ocnON 33 AN1J T8B TRUE POJNI' OF BEGINNING;

'DIBNcz, ALONG THE WEST LINE OF BAID.BASI' In 07 THE WtiT 2Il or GOVERNMENT
LOT of, SBC'l'ION 33, NOK'fH 10 DEGlmIS 12' 52- WEST, A DISTANC& 0'1' 104.11
FEBT TO A 6BT IRON ROD AND PLS.flJ4 CAP MARXlNG TBB 1N'I"BB.SECT10N wrm THE
APOJtBMKNT1ONBD JOlJJt-srJlAND JAJUlED WJRI: nNe&;
'J"REHC&, ALONG SAID nNC& 11II.roILOWING 'I'HREI co~ ALL MAIUCED WJm SET
IRON RODS AND PLS 4194 CAPS:
1. 8011J'H N DBGJtEES 51' ",' EAS'J', A. DIBI'AHCE OF

m..-, PEET;

%. SOVTB 14 DEGRlUtS 16' oC5" lLUT, A DISTANCE OF n.ft Jl'D'l'j
3. S011D:l" DBG.REES OZ' 41- EASt, A mSTANCB or 131.40 PBBTTOnm
IN'I'KRSBC11ON wmt'lm EAST tOO OF SAID BAST 112 OJ' nm WEST 2f.J OP

GOVERNMINT LOT.f;
'J'1IBNCB, ALONG SAID EAST LIN!, SOUI'JI 00 DBGREBS 09'11 1 EMl'. A DISTANCE
JIBBT TO A SET IRON ROD AND l'1S 41.94 CAP MlUUClNG 'DIE .IN'1"ERBBCl10N
wr.m"l1lB sovm LINE 01 BBC110N 33 AND TJU SOV'J'JIBAST CORNER OJ'SAID BAST
til 0' "mE WEST l/3 07 GOVDHMENT l.OT 4:
(H 32.'1

TBENCB, ALONG TBB 80UTB LINK or 11II:&ASr 1Jl O.,11IB WESI' 213 (W G<>VBItNM:BHr
LOr.f AND 'I'BI SOtmf UN£ OF SBCI10N 33, NOJtTH 1'1 DEGREIS 13' 21- WBST.. A.
DJST.ANCB OF 44O',611'EET TO TBB POINT OF DGINNING.
ALSO ElCBP'l"ING 'l'HEREilwM ALL OF THB PROPERTY'soum 0111D UIST'INO

Jl'OVR-S'I1lA.H IAIlBlW WJRB PBNC& LINK AS SAID JRNCR DJS"I'BD IN 19'1J AND STU
EXlSTS AT 'I1IB 'J'IMB OF BDCtTI'JON OF'IlIIS DBBD, .RUNNING EAS1 AND WB8T ALONG
THE SOtrrB EDGE OF THE KDSIlNG ROAD, FORMERLY K.NOWN AS COUNTY ROAD US, IN
THK SOUl'HWES"I'IRY PA.KT OJ'TJIB I'ROPERTY DESCJUBID BELOW:

10 .
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EAST ora 'J'JDRI) ' " GOVEltNMENJ' LO'l' 4, SBCTION 33, TOWN8HIP 4' NORTH,.RANGB 4
WJfST, BOISE MJUUDlAN, XOO'J'ENAI COUN'J'Y, mAllO, AND BEING MORE PARTlCUI...ULY
DISClUBID BY MBTB8 AND BOUNDS AS FOLLOWS:
COMMINCING AT A JI'ODND 2 1/2" ALUMINVM PU'I AND 3" .ALUMINUM CAP MARKING im
BOt1l1lWlST CLOSING COllNER OF SlC'.I1OH 33;

lllBNC1, ALONG 11IB SOVTJI BOUNDARY 0' SECTION 33, SOV'I1II7 DBGIU!:ES 22' ..,.
EAST, A DISTANCE or 17.12 J'EBT TO 'I'HE BJ'ANDARD COItND. lOR 8BC11ON·. AND

5;
TlDNCI, CON'I1M.JJNG .u.oHG nIB SOVI'H BOVNDARV OJ' SECI1ON' 33, BOVJ'H 11
DBGltDS 13' 21" Uft', A DJSJ'ANCE OF "193.49 PDT TO " Sf IRON ROD AND .PLS
4$1 CAP MAJtDNG 'l'RBBOt1J'JIWD'J' CORNEll. or TB8 &AST 113 OF GO'VERHMIrNT LOT 4,
8XC'J1ON 33 AND mB POINT or BEGINNING;
.
11IB'NCI, ALONG THB WIST LIH& Of' SAID EAST 113 OF GOVERNMENT LOT 4, SEC110N
33, NOBrH 10 DBGREES . . n" WIST, A J)IS1'ANCE 01' ,2.,J JEJlT TO " UT ~ON
ROD AND PLS 4D4 CAP MARKING TUB INIDSICJ10N WlJ'B 'J'HE APORBMBPmONED fOUR
S"I'llANJ) BARBED WlRB mNCE;
.
~CI, ALONG SAID J'INCE TID FOLLOWING TWO CO'l1RSrS ALL MARXEJ) wrnI SET
IRON R.ODS AND PL8 4.,.. CAPS:

1. SOUTH 6f DBGREES.lf 41" KAS'J', A. DISTANCE 0 53.71 F.EBTi DlENCR

n·

1. SOUI'H 16 DEGBEBS 32'
EAST, "DISTANCE 0)1' n.s. Jl'EETTO THE
INTERSIC'I'IOH WJTJI TIl! SOV'J'H UNB OF SAID E.\S]' 113 OF GOVERNMEl'n' LOT 4;

'llDNCB, ALONG DB SOVTB UHB OJ' SAID &ABJ' 113 OF GOVERNMENT LOT 4 AND THE
SOVl'B UNI OJ' QC"J'IOJU3, NORTH 11 DEGREES, 13' %I- WEST, A DrsrANCE 01"
119.731DT TO TIU JIOOO OF BEGINNING.
PABCIL 6. DIE lOLLOWlNG 1'IlACTSJ

TBAClAt

or

A PART 1H& SOl1l'HWB.l' QUARTER. OF 1111 NOR'I'HEABI' QV.utr&R, AND GOVBRNMENT
LOT 2, SlC'DON~, T:OWNSJDJ'~' NOlml. JtAHGB4 WEST, BOISE MDIDIAN;
KOOTENAI COUNTY, m~, MORE PAR11ctJLARLV D~ AS J'OlU}WS,
BEGINNING AT THE NORTBWEBT CORNER OF SAID SOt.JTIIWXST QUARTER OF THE
NOR'I1IJWT QOAltTEIt (CN Ill' CORND),;
THENCE NO.RTB 1 DEGREES 01' 21" EASI', 15'," PEET ALONG nm WEST .BOUNDARY
0' SAID LOT 2 TO A. POJN'.I' ON 'nIE CEN'I'I!IUNE OF LOPrS BAY ROAD;

'l'lfENCE 'l1tAVERSING SAlD CENJ'BRLINE AS FOLLOWS:

- . • .Po-.a. ••
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SOtrrJl51 DEGKEES 3f' 55" BAS1', 41.07 JlZlTj
1'IIBl'fCE 332.31 PPT ALONG 'JHI ARC OF A 3JS.5IlOOT RADIUS CURVE RlGHl', SAJD
CURVE JL\VJNG A CHORD BBAIUNG 80VTB 30 DIGllUS 14' ,." BAST, 31'.~ JlBIT;
'J1l'£NCI SOVTB J DBGRDS 51' 53" lAST, '%1.02 ntIT;
'lHI:NCB SOV'l1l1 D.aGR.EES l r 04" WESJ', l04.G

~

TIIENCB BOtrJ'II U DECREES 410' 51" WES'I', 4.13l'1BTj
11IENCE soum 21 DBGRBES Sf' 11· WESl', 51.'1 nB'J';

1tIBNCE SOUJ'B 31 DBGRBES 00' lr WBBT, ".74 F'EIT;
'I1IBNCB SOln'B 31 DEGJIDS 35' 22" WBST, 104.0 FDTi

11t:BNCE sours ~ DBGREBS 33' 01" WEST, IN.,.. J'EE'tj

THENCE SOU'l1l42 DEGltEBS U' 53" WBST, 51.14 FEET,

'J'BE!"KS NOK1lI J DEGREES N' a" EAST, ~ LEA. VlNG SAID CBN'TBlU.INB 955.'75
FIZT ALONG 'I'D WEST BOVNDARY OF SAID SOV'J1IWBST QVAIt'lBR OF11IE NOlmfEAST
QUARTER TO TIlE POINr 0,. BEGINNING.
EXC£PT ANY PORTION LYING IN LOWS BAY ROAD.
]l!ACTJI:

A PARCEL OF LAND IN GO\'lUlNMEHT LOr 3. SECTION 4, TOWNSBJP 41 NOltTll, RANGB
4 WEST, .aOJSE MElUDIAN, JtOO'J'ENAJ COt1N'l'Y, IDAHO, AND fIJJt1fi&R DESCRIJED As.
JOLLOWS:

.

BBGINNIHG AT THB SOV'J1IWBST CORNEll OF SAID GOVERNJdEtlf LOT 3, SBCJ'ION 4j
'l'HEHCB NORm 00 DBGRIES oW·05" EAST, ALONG THE WRBl'LINB OF SAID
GOV'EItNMBNT LOT 3, A DlSTANeE OF 135.57 J'BBTj

rmr:NCE NOJt.nJ.9 DEGREES 12'.07

1

BAST, A DlS'J'ANCE OF m.~ PDT;

TBENCB NORm" DEGJUarS 41' 56" EASr, A DISTANCE OF 311.31 JIZ'I';
THENCE NORTH" DBGREES Of' 35" EAST. A DISTANCE OF 32.5.48 JUri
THENCB NOItTB 11 DI!GltBES lS' 3'" EAST. A DIsrANCE 0.170.31 R&T;
'I'HENCE SOUIH S4 DJ!:GJUtlS 2%' 44" BASI', A DISTANa OF W.9 JIEBTJ

12-
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TBENCB NOJrlH., DEGJlUS rr 5'" EAST, A DISTANCa or 11.1. PEETTO TIlE
INr.BRSBC'l10N WJTJI THB WDft LINE OF SAID GOVBRNMENT LOT ~
.
THINCB SOtrnl OJ DBGRBBB 01' W WIB'J', A DlSI'AJ«:B CD _ $ I JZE'J' TO THB
NOR'I1I LINE OF TIll SOU1'HBABl' QVAJrlD o.r 'I1B HOR'I'HWBST QU.uTEK 07 SECTION ..,

TOWHBJIIP .. NOR11J, BANGE .. WISl', BOISE MDlDIANi

.

.

.

'J'IRNCB NORTH as DBGRDS 39' W' WBBT, ~.M F.U'J'TO 1118 POIHI' or

BEGINNING.

EXCIPT mAT romON 0'11111 NOIl'mWIBT QlWl1'BR or SECTlON.c, TOWNSHIP a
NOR'l;II, JtA.NG& of WEST, B01SI MERIDIAN, J[()()'J'ENAl COONTY. IDAHO, DESC'ItIJIED AS
fOLLOWS:

COMMENCING AT'I1IE NORTH ONE Q'UAJtTBI. CO.RHBR OF SAID SEC'l10N of;
1HINCE sourn 01 DEGREBS 57' 1"· WEST, ALONG TIlE EAST LIN! OP 'nIB
NOrJHWB8T QUA.R.'mK or 'sAID SECI10N", "0.J3 JPEIlT TO '1111 POINT" OF
BBGJNNING 07 THIS DESCRJP'I10N;

'I1DNCB CONrINUE SOVIH 01 DBGREEBS ,57' 14" WBSr, ALONG SAID :EAST ~
65.86 I'£I'J' TO THB NOR'tBBRLY RIGHT 07 WAY LIN! OF LOm BA.Y ROA.DJ
Tl:lP.NCE NOR'l1l57 DEGREES 41' .,.. WEST, ALONG SAID HORTIIEItLY RICin' OF WAY

t.IlU 1%5.33 JIBBT;

TBBNCE SOV'IH 13 DBGRBES 34' 01 11 EAS'J'.lt.O RBT';
'l'HENCE NORTH II DBGllEES J6' 3,ft EAST, 18.'3 lDT TO '11IE JIOINT OF
BBGINNING.
ALL Ll'lNG SOl11'B OF TRK sourH LINE OF 11IB ~T OF MCLEAN MEADOWS RBcOR.DED
IN BOOK "G" OF PLATS PAGB 03, KOO'J'ENAI COUNTY. IDAHO.

TBACTCJ
THE HOJtTB HALF OJr THB SOUI1IWZST QUAR'J"ER AND TBB S011I'HWBST QUARTER or DIB

SOO'l1IWBST QU.unD AND THE 8OUJ1IBAS'.r QUARTER mr TIlE sot1J'HWEST QUARDR AND
11:IB SOt1J'HWJ:ST QUARTDt Ol!' 1HB SOV"J'BEAST QUAK1BR AND TIU SOl1'l'llEAST QDAR'I'RR

OF TJm SOU'I1IEASJ' QUAllTBR. ALL DfBBCTJON ..~ TOWNSHIP ... NOIlTB, RAl«Z ..
WBST, BOlSB MERIDIAN• .I00'J'EN~ COUNTY, IDAJlO.
AND

THB SOl1J'H IW..F OF THE NOR1'HWlS'J' QVARTER OF SIC'J10N of, TOWNSHIP ... NORTH,
RANGE .. WEST, BOISE ~1AN.1COO'1'EN.U COUNTY, STATE OfI'IDABO.

13
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EXClSPTING 'I1I£RItIIROM THAT POR11ON CONVEYED TO BABBITT LOGGING, INC. BY
WAKRANTY DEED RECO.IDEDJVLY I, 1W1 AS INS'I'JtUMENT NO. 1-495921, DBSCRIBKD
ASJOLLOWS:

TllAT POitDOH OJ' 'J1fB 8OVI'JIEABT QOAJtTBIl OPTBB NOIlTBW&YI' QUARTBIi 01' SBCnON

4. TOWNSHIP.ca NORTH, JlAHGB 4 WEST, BOI8I MDIDlAN, KoomNAI COUNTY, SI'ATI
OF IDAIIO, L YJNG EAS'J' OF LOR"8 BAY COIJNTY ROAD.
TOtIitJ'BKk WITH THAT lOlmOH O. 'J'ID NOR'J'fIBAST QtJARTER or 'DIE SOl1J'HWBS'J'

""

QUARTER, S'BCTION 4,. TOWNSHIP ... NOJtTll, :RANG& .. WBS'J', JIOJ8I NBlUDIAN,
KOOTBNAJ COUNTY. STA'J"B 0' IDAHO, Ll'D'lG BAST OF LOWS lAY COUNTY ROAD.
PARCEL?:

'I'D BASI' 1/3 OF GOVBRNMBHl' LOT .., SBCDON ". TOWNSHIP.., NORm, RANGE 4
WJrB'J', BOISK MlRJDIAN, JtOOTBNAI COUNTY, IDAJfO.

.

LESS ALL OF THAT J"KOPEItTY BOtrrH 01' nm DlSTING .POUJl.BI'JlAND BARBED WIRE
FENCB J..INE AS SAID PENCE EDS'J'ED IN 1m AND STILL BXJSTS AT TIlE TIME OJ'
EDCVTJON OF TInS DIBD, RUNNING BAST AND WEST ALONG 'DIE SOOTH EDGE OF THE
EIlS'J'ING ROAD, J'OJUdEIlLY KNOWN ItS COUNJ'\' ltOAD U5, IN 1lII SOl1J'HWES"J'BRLY
PART OY1'IIE PROlERTY D£SC'IUBED BELOW:
EABJ'1/3 OJ' GOVERNMENI' LOT 4, SBCTJON 33, TOWNSHIP ~ NOR'J'B, RANGE .. WEST,
BOISE MKRIDlAN, J(OO'J'EHAI C01JNJ'Y, mAllO, AND BEING MomrPARDCVLARLY
D.F8CRDED BY METES AND JIOIJNDS AS JIOLLOws:

COMMENCING AT It. IOUND:: lIZ INCH ALV'MINUM PIPS AND 3 INCH ALUMINVM CAP
MA.R.UNG 'I1D S011l1lWBST CLOSING CORNER OF BBCTJON 33J
"
'l1IENCB ALONG TIll soum BOlINDARY 0' SECTION 33, SOUI'B 17 DBGREBS n~,..
EASI', A DJSrANCE OF 11.'1l JlB!TTO mE STANDAJtD CORNER FOR SBCnONS .. AND

5;
THBNCE CONTINUING ALONG TBB SOtmlBOVNDA.R,Y 0,. SEC"110N 33. SOtJTH 17 DWUU
13'28- BASr, A DIBI'AHCB OF ,,3,<49 FEST TO A srr IRON .ROD AND l'1S 4194 CAP
MA1UCING THE BOtrIHWKST"CORNPJt OI'T'HE UST 1IJ OF GOVBllNMBNT LOT., SBCTION
13 AND THB POINT OF BIGINNING;

THENCE ALONG TJIB WEST LINE OF'J"BJ BAGr 113 OJ" OOVB1lNMENr LOT 4, s:ICJ'lOH
33, NOKTB 00 NGREIS 09'11" WEST, A DlB'rANCB 0Jr31.fl JPBBTTO Jr. SB'I'IRON
ltOD AND PI.S -4D4 CAP MARKING THE lNTDSBCI'ION wrm TIIB AFORBMENTJONKD

JOVll..srRAND JADED wDm PBHCB;

.

THBNCE ALONG SAID JI'BNCE 'nIB JIOUOWlNG 'IWO COlJRSBS ALL MARKED WJTR SET IRON
RODS AND P1.S 41'" CAPSj
I) SOVI'B" DEGREES el'''l" EASI', A DISTANCE OP 53.7l FEET;

~'.""'. '
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l) 11IENCB sooTH l ' DEGRDS 3l~111 EASr, A DISTANCE O~ 71.!1 JBBT TO THE
INTBRSECTION wrm THE SOVI'B LJNI
SAID EAST 1IJ OP GOVIRNMBNJ' LOT 4;

or

'J'BBHCB ALONG TIlE SOI1TH LINE 01 SAlD BAST 113 07 GOVEIlNMBNJ' LOr 4 AND TBB
SOVl'H LINK or SECl'ION 33, NOR.m 11 DBGRDS 1"21" WBBr, A DISTANCE 0)1'
19'.13 JIEBT TO TBI POINT 07 DGJNNING.

rAJlCIL I:
AU. OJ'JUAT POll'I1ON 0., GOVBRNMIN'J' LOT 4, 8.lCTJ0H 4, LYING NOIlTHBABrBJU,y or
THB JaIBl'lNG ROADWAY, TOWNSIIIP 41 NORTJI, RANGE 4 WI'BI', IOIS& MDlDIAN, AND
DING MOllE PAJmCULARLY DBSCIJDD BY MBT2S AND BOUNDS AS lfOU..()WS1
BBGINNING AT A FOUND 112 JNCB laON ROD AND PLS 3oC51 CAP IdAJtEING nIB

NOR'J'IIUBr CORNE:a OF GOY.IIlNJdINT LOT 4, 8ECTION 4, TOWNSBJP4I NOllTJl. JtANGE
.. WESJ', BOISI MBRIJ)lAN, JtOO'I'BHAl COON'I'Y, IDAHO;

'I'HINCB ALONG Tim JU.8'l'LINK 01 BAlD GOVERNMBrfr LOT 4, SBC'nON 4, 80tmI Of
DEGREIS W41" WEST, A DJSTA.NCE OF 131.94 J!BBT TO A SET IRON )tOD AND PLS
41'" CAP ON 11IE NOR11lEASI'ERLY lUGHT OF WAY OF COUN'J"r 1l0AD NO. 115
BBLLGROVE-S'J1.N8()N ROAD;

THENCB ALONG THE NOR'I'BEAS'l'ERY RJGBT OF WAY OF SAlJ> ROAD THE FOLLOWING 1
COVR&lS, ALL MAJUCBI) BY IRON RODS AND PI.S 4Dof CAPS,
1) NOR1H 50 DBGR.EES 44'36" WEST, A DIST.4.NCI OF 73.10 F'EETj
2) 'l'JIENCB NORTJf 60 DBGREES 31 '30" WEST, A DJ8TANCB or ZIO.19 PEET TO THB
IN'J'KR.SEC1'IOH wrm 'nIB NORTH LINE QJrT1D AIOUMBNnONJl) GOVERHMBNl' LOT 04.

SEcnON4;

.

TlllNCB ALONG SAID NORm I.INK OF GOVIRNMENT .LOT .c, SBC'.I1ON .,
DKGREBs 13'2r BABT, A DISI'ANCB 07 241.U nET TO 'THE POINT O~
BEGINNING.

soum: 17

PABCBLt

ALL OF TB4T PROPERTY sovm C1I THE DJmNG FOVR-s'l'llAND IARIII'J) WIKE FENCl
LINI AS SAID J'BNCB lW$liW IN W1f AND S'l"JU EXISTS AT'I1IB 'J'IMB or .
JaBCtmON OP rms DaD, RUNNING IAn' AND WEST ALONG TIll SOU'J'Jf EDGE OF1"HB
EXISTING ROAD, POBMBIlLY DOWN As COUNTY ROAD 115, 1N 'J'BB SOU'I'JIERLY PART OF
'I"IIE P'It.OPI!:RTY I>£SCIU.BED BELOW:
. EAST III 01' 1111 WB8T 1I3 OF GOVDNMBNJ' LOr .., menON 33,. TOWNsmr ..,
NOR'l'llt lANGE. WESI', ~SE MERIDIAN. &OOTBNAI COUNTY, IDAIlO, CoMMONLY
KNOWN AS ROCXPOlm BAY TRACT 2' A.ND BEING MORE PARTICULARLY J)ESCJUB£I) BY
METB8 AND BOUNDS AB FOUOWS:

---.-..
Itr"
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BXHJBlT "A"

LBOAL DESCRIPTION
COJdMKN~ AT It. POUND 1 tn. INCH ALtJMJN'UM I'D'£ AND 3 INCH ALUMlNUM CAr
MAUlNG TJIISOtrrllWESJ' CLOSING CORNER C. SIC110N 33;

'DIINCI ALONG 'mI SOUI'll BOONDARY OF SBCTJON 33, SoVI'B ,., DBGRBBS 22')'BAST, A DJ8TANCX OF 11. JUT TO TIlE STANDARD CORNER JOlt SBCTIONS,. AND
!;

n

TIIBHCB CONTINVING ALONG 11D BOtrJ'H BOVNDARY 07 SBCTION 33, 8OVI'H 17 DEGREBS
I l ' . EASJ', A DIS'I'ANCB 07351.. JEBT TO A. SIT DON ItOD AND PLS 4194 CAP
MAlUCING 'J'JIB SOUTJIWIS'1' CORNER or TIm BAST 112 or THB WBBT 213 or GOVIRNMENT
LOT', SBCJ10N 33 AND TID POINT or DGINNINGj

'lBBNCB ALONG'l1D WIST LINE or fWD lAST 1(1, c:w TIIB WBS'J' :113 or GOVDNMBNT '1DJ' 4, SBCTJON 33, NORTII" DBGltBBB 12'12" WDT, It. DIBTAHCK OF IN.U .nB'J'
'ro It. sa' IRON ROD AND PLS 41'41 CAP MAJtUNG THE OO"&RBBCTJON WlT'BTBB
APOREMBNT1ONBD FOUR~]sAROD WlRB n:NCB;

THENCE ALONG SAID PENCE THE FOLLOWING' COURSES ALL MARKED WJTB SBT IRON
RODS AND PJ..S 4U4 CAPS,

l} SOtrI'H 16 DBGREES 51'S5" EASr, It. DJBrANCE OF m.o PBln'j
2) SOlTJ1J 74 DBGRDS 06'U" BAST, It. DISTANCE C. J7.to PEBT;
3) 8Ol1l'H" DBGREES 02'41" BAST, A DISTANCE OJ' 131.40 JBBT TO THE

INI'ERSIC11ON wrru 'lJJI BAST LINE 07 SAID EA$J' III 01 THB wur 213 OJ
GOVBRNMBNT wr ..;

nmNCB ALONG SAID EAST LINE, SOl1l1l DO pBGRDS 09'11" EAST, .,. DlSTANCI or
3l.91 fElT 1'0 A ttl' IRON ROD AND PLS 4U. CA.F MAJUClNG nm JNTDSICTJON
wrnr TJIB SOUTH LINB' or SECTION 33 A.ND 11IE SOUl1IEAsT CORNU O,' SAID EAST
III OF 'IBB WBSr 2IJ OJ' GOVDNMBNT LOr 4;
'I1IENCB ALONG TIm SOtml LIN1t 01" BAJD EAST lIZ OF TIm WBS'J' 2Jl 0' GOVERNMENT
LOT 4 /t.HD THE SOVI'B LINE 07 8BC110N ll, NORm 11 DEGRBBS 13'l1- WBST, A
DJSrANCX OF ...... flJ'DT TO THE POINT OF BEGINNING.
11IB ABon DESC.RII'TIOH IS TIIB BAMI PROPmtTY DJ!:SCRJBKI) IN QUJT CI./t.IM DIED
1NSn0MENT NUM.lD 1159066.
PA8CELIO;

THE BAST HAU OF' nm WEST 213 OF GOVERNMEHr .LOT 4, SBCTJON 33, TOWNSHIP
.., NORTH, RANGE 4 WES'!. BOISE MERIDIAN, K()()"J'ENA] COVNTV, mAllo.
.
LESS:

flo
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BXlIIBTT •A•
LBGAL DESCRlPllON
ALL OP'JBAT PROPERTY S01J1'B OF TBB DlB'J'lNG fOVR..STJlAND BAUBD WDtB PENCB
UNB A3 SAID l'ZHCB natnw IN 1m AND Bm.L BXJBI'S AT TIll '11MB OF .
EDCVJ'JON 011 TIDS DBBD, ~ BAST AND WIST ALOHG 'l1IB SOV1'H BDGB OP'IHB
EXI8r.ING R.oAD, J'ORMIRLY KNOWN AS COlNI'Y ROAD JlS, IN 'I'IIE S011l'BI:IlLY PART

OP THE fROPERTY DESCJUBED BILOW:

wur'1l3

EAST 111 or'I1lB
0' GOVDHYEH'J'LOT 4. BICTION 33, TOWNSHIP.,
NORTH, IlANGB of WB8T, BOIS8 MDJDIAN, ~ COUNrY, mAllO, CO~ONLY
KNOWN AS ROCD'ORD BA. YTRACf» AND BBING MORB PARTJctJL.UU.V DB8C'JtlRED BY

MBTES AND BOUNDS AS FOLLOWS.
COMMBNCJNG AT A)fOUND lllllNCB 4LVMINVM PIPI AND 3 INCH ALtJMI.NUM CAP
MARDNG 11IB 8OU'nIWI8l' CLOSING CORNER OF SICI10N 33;
'I'HENCB ALONG 'nIB SOUTH BOVHJ)AJlY OF SECnON 33, SOUJ1;f 17 DBGREBS %l'19BAST. A. DISTANO OF 17.72 J'EBT TO 11IB S'J'ANDARD CORNBll OF SEC'J'IONS" AND
5;
TBBNCB CONTINUING ALONG TBB sotmJ IOVNDAJlY OF 8BCI1ON 33, sot1I'II87 »BOREIS
13'21- XAS1', A DISI'ANCB o~ 351." nBT TO A srr mON ROD AND PLS .clf4 CAP
MARKING 11:IB SOVI1fWEST CORNER OP 'I1IB EAST JIA.1I 0' 1lD WE.W 2/J or
GOVERNMENT LOT 4, SIC'110H 33 AND 'J'HE POINT OF MWINNING;
'l'BBNCE ALONG TI:IJl WEST UNIt OP BAlD BAh HALF 0J'11IB WEST 213 OJ' GOVERNMENT
LOr of, 8EcnON 33, NOItTR ot DJWRKI:S ~'51"~, A DJSl'ANCE OF lOC.l.1
Jl'BC'J'TO A SET IRON ItOD AND PLS 41M CAP MARIONG TIlE INTERSBC'llON wrm THB
APOREMKNTIONED JOUl.S'I'RAND BARBED WID PENCE.
TIIBNCB ALONG SAID PEHCB THE JlOLLOWlNG 3 COURSBS ALL MARKED WI'J1:I SBT IRON
RODS AND J'LS 4a4 CAPS:

1)

SOtmll6 DEGREES 51'55" BAST, A D1S'J'ANCX

or lU,49 FEET;

1) SOUTH 74 DBGRBBS 06'CS" 8AS1'. A DISTANCB Oog ~.90 JIEET;
3) SOUIH" DBGREES 01'41" EAST, A DISTANCE or ut.~o RET TO 1HB
lNTERSEC'DON wnu TIll EAST UNIt OJ'SAJD EABJ' JW..F OF THE WEST 2/3 OF
GOVlltNMBNT W'J' 4;

'I'HBNCE ALONG SAID BAS'I' LINE, SOVTB 00 DEGREES ."U" BAST, It. DIS'l'ANCE1>J
3:1.911DT TO A SF:r IRON ROD AND iL8 41J4 CAP MAIUClNG THE 1NiERsBcTJ0N
WITJJ TJII SOl1l'B LlNB 01 8BCTJON J3 AND 'J'HI SOtTJ'JlBAS'f CORNIR OF SAID BA.ST
HAL, OF'I'H! WEST 2!J OJ GOVIRNMENT LOT of;
THENCE ALONG 11m SOtml LINE OJ' SAID EAST HALF 07 THE WBm' 213 OF·
GOVXRNMENT LOT ~ AND THE SOlTIH UNB OJ'SBCTJON 3', NORTH t7 DEGREES 13'28"
WEST. A DJSrANCI OF 440.61 PBBT 1'0 11IB POINT OF BEGINNING.

- .-.
/1
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BXBIBIT -""

L80AL DBSCJUPIlON
PARCELll;

ALL OJ'THAT l1WPBRTY S011l'H or TJIB EXISTIHG JOUIl-st'RAND BAltBED WIRI FBNCB
LINB AS BAm RHCB BDSnrD IN .1m AND BrILL EXISTS AT TJIB 11MB 01"
:&UCVI10N 07 THIS DDD, R'VNNIN9 JtAST AND WUT ALONG 'I'JIB SOU'lB EDGE o.JTHB
EIJ8TING ROAD, IIORMDLY JCNOWN AS COUNT'Y ROAD !l5, IN '!HE 8O~Y
PART or TJII PROPlRTr DDCRJUD BBLOW:
EAST In O. GOVDHMlN'J' LOT 4, acnON 33, TOWNSHIP 49 NORTH, RANGE ,.

waT, BOISE MIRJDIAN, ltOO'l'BHAJ COUNTY, mAUO AND DING MOU pAJmctJL.UU.y
DB8CIUBBD BY MBTES AND BOUNDS A3 JI'OLLOWSI
COMMBNCING AT A POlJHD ~ III JHClI ALVMINVM f'IfS AND lINCH ALUMINUM CAJt

MARDNG THE SO\n'BWBST CLOSING CORNBJt OJ!' SBCnON 331
TBlNCE ALONG TBB soum BOUNDARY 0)1' SEC'l'JON 33, SOV'l1II1 DBGRBBS U'lfI'
1tA.ST, It. DISTANCE OF 17.71 J'BBTTO 11IE STANDARD CO.RND OJI' SIC'J10NS" AND
5;
TBBNCB CON'I'INUIHG ALONG 11IB SOt1I1I BOVNDARY OF' SECTION 33, SOtml 17 DltGBBFS
13'21- KASr, A DJSrANCE 0,. "3.'" J'BBT TO A SET IRON ROD AND PLS ..IN CAP
MA.RKlNG 11JB 8OV'J1IWEST CORNER OJ' ~ BABr I" OF GOVKJlNMKNT LOr 4, SBCI10N
33 AND THB POINT 0' BEGINNING;

.

TRBNCE ALONG 'J"IIB: WEST LlNB QJr 'J1JB EAST 113 OF GOVERNMINT LOT 4, SBC110N
33, NOltTB" DBGREIS W11" WEST, A DlSl'ANCE 0,. 3l.'llIBBT TO A SET IRON
ROD AND PIS .uN CAP MAJUClNG TBB INTERSBCTJON wrm TBB AJ'OREMEN'l10NED
· JrOVR~.BAJlBBD WIRB RNCB;
11IBNCB ALONG BAlD JENa: THE .roLLOWING l COURSES AJL MAJUCID wrm SET mON
RODS AND PL8 ..Dot CAPS:
.
I)

sovru" DEGREES 01'41" BAS'J', It. DISTANa Ofl5J.71 PEE'J';
TllBNCI sou.m" D:BGRBBS 32'11" .lAST, A DJSrANCB or n.5I1BBT TO THE

2)
1N'J'BRSEC'I10N wrm: TJII SOVl1l UNB 01' SAID.EAST 113 OF GOVERNMBNT LOT 4;

THENCE ALONG TI:IB SOlnH LINE 01' SAJD EAST 113 OF GOVlUlNMKNT LOT .. AND nm
SOl1l'Jl LINB or SICTION 33, NOR11II7 DBGRBBSll'2l" WJt8T. A DISTANCE OF
Ilf. '13 FElT TO THI POIHI' or BBGINNING.

--.-..
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EXHIBIT 12
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Bureau

~-==-J :f>UP~~~J':~.~~J_~~':!'_~_~.~~I:I_<:.e.~Si~!}__-=:~~==-::"~
@.. ___. _. .... __......i is_~~~~~;~~~-;:·---=:==~=====~= :~-_=~ _~_= !

License Type
License Numbl,lr ii4794-- '- - -' ~ Status
'----- ~

license Issued

Class

["12/"26/:20'00;

r-'------

Method

!AAA~ii8lc)O)

__

!Actiiie; · ·E~pi~~-·o"ii31/07--------1

' -_ _ _ ._~ _ _ ...... "' ., ....." " .. , .....' .. ~ •• . T" " • ." ... , ._ • •

J

~flA..!~!~ned OOO~22•...J

- - . .-""" "" .......
..

..

',..-~----------.."

,

Tvpe(s) of Construction

.1

_ _ _ _ _ _ _ _ .._ _ ........"...."...•._.•,,_._ -..__.:.....:.1

Company Name

Phone Number

The Information on this website is provided for your convenience, if you have any qUe$tions or cannot find the license
information that you are seeking, please contact the Division of Building Safety - 1090 E. Watertower St., Meridian, 1D
83642. Ph:(20B) 334-3950

https:llwww.dbs.idaho.gov/edbspublic/LicenseConfumation.aspx?Bureau""'PWC&License...

2117

7/17/2006

EXHIBIT 13
:d" " 8

State of Idaho

Bureau Of Occupational Licenses
Public Record Information (Detail)

Public Record

Owner:

[~A!i.~y,;Q~fi!~9.L~-'~~~f~Q~9.!..!~E.~Q~if.fui!SI~:]
l~i~!:@=~~~~I~::~~K:~LI[~Q~~i;'liiH~~?~!:~II~E~Qj

Profession:

[~~~~QIQE!~!Q~~i3oARD"'--'---~~-'=:~=~:~'-"-"'J

Business Name:

Type: l~g~.!~~.!1~9.~.LJ~I.t-I.~?§.... _........_.. _._ .... __.... _.. _
...........!
Number:
Address Of Record:
Clty/StatelZip:
Country:
Business Phone:
Original Date of Issue:
Registered/licensed By:

fR.~I~J?J!~_~~=:.·:·=]

r·····---·--····-·····································.. --.--.-...........--...- .....- -... -.-....-:
L ................................._.........

. ................_ .........................._..............._ ..._ .............c

IBUCK.~fQ~~]i~~?~:~::~.:~:··

fiis;:-·-·-===='

..:.... ~~:.=.=.~.:=~::_ ...

~~T8~E]~O=~~=:=~·=::=:~:i
[fZ?TI.~?·==:::=J

C:====:··:::·::::===:::

License Status: i~~~~t:':l!. ___ .._._..__ ..:
Discipline:
Expiration Date:

,

\-_

....

__....... _.__._--

IT22Zi~IC~:===:

.. :

Disciplinary Action
None

NOTE: This document is a copy of the electronic record of the person named above and constitutes a verification of that record. If official certification of
this record is required, a written request must be submitted together with a $10.00 fee to the Bureau of Occupational Licenses, 700 West State Street, PO
Bax 83720, Boise, Idaho 83720-0063.
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